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Dear Mr. Spreng:

Please find enclosed responses to the Colorado Department of Public Health and Environment’s
comments dated October 31, 2005, on the Final Decommissioning Closeout Report for 776/777
Closure Project, Type 3 Facility. Also enclosed is a Revision 1a to the Final Decommissioning

Closeout Report for the 776/777 Closure Project. This response to comments incorporates new

text and revised figures to the document. For completeness, Revision 1a is a stand-alone

document.

Questions may be directed to Rich Schassburger, Rocky Flats Project Office, at (303) 966-4888.

Sincerely,
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Richard J. Schassburger, Director
Headquarters Cadre Project Management
DOE, RFPO

TRANSMITTAL OF REVISION la OF DECOMMISSIONING CLOSEOUT REPORT FOR THE 776/ 777
CLOSURE PROJECT AND RESPONSE TO CDPHE (10/31/05) COMMENTS - DWF-107-05

[

Enclosed are the responses to CDPHE (10/31/05) comments on the F inal Decommissioning Closeout Report
for the.776/777 Closure Project, Type 3 Facility. Also enclosed is a Revision 1a to the Final Decommissioning
Closeout Report for the 776/777 Closure Project.

This response to comment incorporates new text and cleaned up figures to the document, which is why the
entire document was revised. For completeness Revision 1a is a stand-alone document. '

The report is submitted to document completion of Deactivation and Decommissioning activities for the
776/777 Building Cluster. Transmittal to the Colorado Department of Health and Environment (CDPHE) and
the Environmental Protection Agency (EPA), in accordance with the Rocky Flats Clean-Up Agreement
(RFCA), is requested. Also, please submit color copies, as appropriate.

If you have any questions, please contact Steve Nesta at extension 6386.

Dennis W. Ferrera

Vice President and Project Manager
Rem;:diation; Industrial D&D, and Site Services
SMN:maa

Enclosures:
As Stated

Original and 1 cc - Richard J. Schassburger .

cc:
John Rampe — without enclosures

Kaiser-Hill Company, LLC
Rocky Flats Environmental Technology Site, 12101 Airport Way, Unit B, Broomfield, CO 80021-2583 ¢ 303-966-7000
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SUMMARY OF B776/777 RESPONSE TO (10/31/05) COMMENTS TO CDPHE

If this is Revision 1, then why isn't it a complete document? Are we supposed to remove the
missing figures and sections from the Revision 0 and place them in Revision 1? Please
provide lnstructrons or a complete document.

RESPONSE:
A complete revision 1a is provided.

Response to previous comment 4 (Section 5) - It is stated in response that changes will be
made that have not been incorporated into the Revision 1 document. Specifically, in
response to the comment 4d-about consistency of paragraphs 1 & 4, the response states in
the 1% paragraph that all slabs basements, footers, and foundations have been removed, yet
in the 4" paragraph it states that footers and foundations remain.” Please modify this as
previously requested to provide a consistent statement. Also the text as provided as a

response is not found in the text of the document (see 4™ paragraph).

RESPONSE:
Verbiage has been corrected to reflect consustency and accuracy of what structures remain

or were removed.

Figure 5 provided in Revision 1 is for IHSS Group 700-2 (B707) and does not appear to be
associated with this document. According to the list of Tables and Figures provided, Fig 5 is
supposed to be “Building 776/777 Utility Isolations. :

. RESPONSE:

A correct Figure 5 is provided.

No Fig 6 is listed in the list of Tables and Figures , yet Section 5 references Figure 6, which
was supposed to have been removed.

" RESPONSE:

Figure 6 has been deleted, and references to such have been corrected

Request that fig 5, as provided in Revision 0, be modified to actually show the lines and
infrastructure and not cover up the buildings and infrastructure with the discussions.

RESPONSE:
Figure 5 is modified to show structures

Please modify all figures to properly reflect the final conditions at this site. Figure 4 (also, fig 5
in Revision 0) shows the OPWLs between B776/777 and B730 to be remaining. However
this should conform to the ER IHSS Group 700-3 fig 4, which shows these OPWLs removed.
Otherwise, please provide consistent information between these documents and figures
properly showing all removed and remaining infrastructure.

RESPONSE: _
Corrected figure is provided.

Previous Revision 0 included figure 6 which shows remaining footers and foundation walls
remaining associated with B776 and 777. Although this figure appears to have been deleted,
it appears to also show that the other buildings associated with this Report remain and have
not been removed. This figure also shows that B778 remains, as well as parts of B776/777
and B707. If this figure is to be provided for the B707 Closeout Report, please correct as
appropriate per our pervious comments related to the B707 Closeout Report, as well as
associated with the B776/777 Closeout Report.

1‘0f2“A
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SUMMARY OF B776/777 RESPONSE TO (10/31/05) COMMENTS TO CDPHE

RESPONSE: .
The drawing Figure 6 is deleted. However, the figure provided in the B707 Closeout Report
clearly denotes the B707 portion of concern, and does not carry over to B776/777.
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776/777 Closure Project . ' Revision 1a
Decommissioning Closeout Report . : November 2, 2005

1.0 Introduction

In accordance with the Building 776/777 Closure Project Decommissioning Operations Plan
(DOP), a closeout report is required upon completion of decommissioning activities. In
accordance with the Building 776/777 DOP, Section 4.18.4, this closeout report will consist of a
brief description of the work completed, including: :

e Verification that remedial action goals have been met;
Remedial action description;
Dates and duration of specific activities;
Any modifications to the original DOP;
Final sampling and analysis reports;
A description of the quantity and characteristics of the wastes generated and how the
wastes were stored or disposed,
e Site reclamation; and
e Demarcation of wastes left in place.

The Building 776/777 Closure Project comprises Building 776/777 and various support facilities
located within the Site’s Industrial Area. The DOP identified Building 776/777 as a Type 3
facility; Building 730 as a Type 2 facility; and Buildings 701, 702, 703, 710, 712, 7124, 713,
713A, and 781-as Type 1 facilities. Building 701 was re-characterized to a Type 2 facility as a
result of the pre-demolition survey process as documented in Minor Modification #11 to the
Building 776/777 DOP. This closeout report addresses all facilities within the Building 776/777
Closure Project. Figure-1 provides a map showing the locations of the Building 776/777 Project.
facilities.

Documentation that was submitted as part of this project, such as Pre-Demolition Survey Reports
(PDSRs), will not be included in this report; instead, references to these documents are provided
and a copy of the Administrative Record (AR) index for this project is included in Appendix A
of this report. When completed and approved by DOE and the Lead Regulatory Agency (LRA),
this Decommissioning Closeout Report will be submitted to the 776/777 Closure Project
Administrative Record Post- de01310na1 File.

1.1  Building Descriptions

Building 776/777 (Type 3) was a two-story structure with a partial basement and common wall
separating Buildings 776 and 777. A tunnel located at the northwest corner of Building 776
connected to Building 771, an above-ground crossover on the east side of Building 777
connected to Building 779, and two hallways on the south side of Building 776 connected to
Building 778.

The total floor area of both buildings was 224,600 ft?; this includes ten additions to the building
that occurred since construction. The original Building 776/777 was constructed in 1955; the
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"776/777 Closure Project : » - Revision 1a
Decommissioning Closeout Report November 2, 2005

building additions were constructed from 1961 to 1969. In addition, a second roof was added to

cover the majority of the original roof after a major fire in 1969. The foundations for the

Building 776/777 structure consisted of reinforced concrete. There were individual spread
footings with concrete pedestals, and reinforced concrete grade beams. The structure was

framed with steel columns supported by concrete pedestals, except for x-ray and betatron vaults,

which had reinforced walls 1.5 ft. to 7.5 ft. thick adjacent to existing walls.

| The original portion of Building 776/777 had bare corrugated cement asbestos (transite), steel, or
epoxy painted concrete block exterior walls. Various additions to the structure had 8-inch thick
- concrete block walls, while others had galvanized steel wall panels.

Building 701 (Type 2) was originally a carpenter and paint shop, then was a research laboratory,
and finally was used for storage and officé space. It was a single story building of 5,170 square
feet. It had structural steel framing and galvanized steel siding and roofing. The interior was
partitioned with concrete block walls. It was built on a reinforced concrete foundation and slab.
The building was constructed in the early 1960’s.

Building 702 (Type 1) contained the pumps that served the Building 712 cooling tower. The
building was 870 square feet, and had structural steel framing and galvanized steel siding and
roofing. It was built on a reinforced concrete foundatxon and slab. The building was constructed
in the 1960-1961 time frame

Building 703 (Type 1) contained the process cooling water pumps serving the Building 713
Cooling Tower. The building was 1080 square feet, and had structural steel wall and roof
framing covered with galvanized steel siding and roofing. Reinforced concrete grade walls
supported structural steel columns. The floor was a reinforced concrete slab on grade. The
building was constructed in 1960-1961 time frame.’

Building 710 (Type 1) was a steam reducing station. It was 352 square feet, and had a steel
column frame and roof and galvanized sheet metal exterior. The floor was a reinforced concrete
slab on grade. The building was constructed in the early 1980’s. The building contained a steam
“reducing valve that reduced steam from the steam plant at 140 pounds per square inch (psi) to

125 psi for distribution to Buildings 771,776, 777, and 779, and directed condensate from these

~ buildings back to the steam plant.

Building 712 (Type 1) was a cooling tower that provided tower water for Buildings 776/777.
The wood and fiberglass superstructure of the building was constructed on reinforced concrete
pedestals on a reinforced concrete foundation. The interior of the foundation had a reinforced 12
inch thick concrete slab. The building was constructed in the 1961-1962 time frame.

Building 712A (Type 1) was a propane valve house. It was 90 square feet and was constructed
of 3-inch angle frame with a galvanized sheet metal exterior. The foundation was reinforced
concrete slab on grade. Building 712A was constructed in the 1961-1962 time frame. This
building contained a propane pressure-reducing valve. The propane was originally used in
Building 776/777, Room 150, and in Building 702. :
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Building 713 (Type 1) was a cooling tower. It had a wood superStructuré and was supported by
reinforced concrete pedestals on a reinforced concrete foundation. The interior of the foundation
had a concrete slab on grade. The building was constructed in the 1961 - 1962 time frame.

Building 713A (Type 1) was a valve pit containing service valving for the Building 713 cooling
tower. It was 250 square feet and had concrete walls with a 2 in x 6 in plank roof. Building
713A was constructed in the 1961 - 1962 time frame.

Building 730 Pit (Type 2) was a plenum deluge/process waste pit constructed of reinforced
concrete, with a reinforced concrete stairway leading to the below-ground portion of the
structure. Building 730 was constructed in the late 1950’s. The stairwell lead down to.a below-
. grade room containing pumps and piping. The floor of the pump room contained access hatches
to four underground concrete tanks that were used for plenum deluge and process wastewater.
Two of the tanks were filled with foam in 1996. The tanks were 25 feet below grade. Two tanks
had capacities of 22,500 gallons each, and the other two held 4,500 gallons each.

Building 781 (Type 1) was a helium compressor house. It was 1,200 square feet with 1-foot
thick concrete walls, floor and ceiling.. The building was below grade except-for the entrance.

Building 781 was constructed in 1965. This building ongmally provided gas for testing in.
“Building 777.

1.2 Building History

The Building 776/777 Cluster was constructed between 1955 and 1957. Beginning in 1958 and
continuing through 1969, Building 776 was the main manufacturing facility for plutonium (Pu)
weapons components and it housed a Pu foundry and fabrication operations. The main function
of Building 777 was parts assembly. Following a major fire in Building 776/777 in 1969, the
majority of the foundry and fabrication operations were transferred to Building 707. Although
limited production operations were resumed in Building 776/777 when cleanup activities were
completed, at that point, the main focus of the building was shifted to waste and residue -
‘handling, disassembly of retired weapons components, and special projects. Processes
conducted in Building 776 included size reduction, advanced size reduction, pyrochemistry,
coatings operations, and test runs of organic waste and combustibles in a fluidized bed
incinerator (FBI). = Building 777 operations included machining, product assembly and
disassembly, testing and inspection of specxal weapons projects, and support operations, such as
laboratones

Building 776/777 contained an extensive glovebox network that supported various Pu production
operations. Prior to the 1969 fire, the majority of the building space consisted of one large room.
Subsequent to the fire, most gloveboxes were removed from Building 776 ‘and the large room
was compartmentalized into several areas separated by physical barriers to confine radioactive
material releases.. A negative pressure ventilation system was used to prevent areas of least
‘contamination from becoming contaminated by areas of higher contamination. The building was
equipped with a series of hlgh efficiency particulate air (HEPA) filters to control air emissions to

the environment.
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On May 11, 1969, a major fire in Building 776/777 resulted in gross radiological contamination
of Building 776/777 and portions of Buildings 771 and 779. The fire occurred in Room 134 in
the north foundry line and propagated by way of the chainveyor system. The first floor operating
areas of Buildings 776 and 777 were highly contaminated. The entire second floor of
Building 776 was moderately contaminated from air-bome contamination through the floors and
walls. The office areas in Building 776 were moderately contaminated from water-borne
material, mainly on the floors. The roof of Building 776 was moderately contaminated in three
areas. Two contaminated areas were localized around sanitary vent penetrations; the third, more
extensive area extended from the exhaust duct to the edge of the roof.

After the fire, the major production operations in the building were reduced to machining
operations on the south line in Building 776 and disassembly of retired weapons components and
assembly operations in Building 777. In Building 776, the empty spaces resulting from the fire
were converted to perform waste-related operations, focusing on waste reduction. - Other
operations conducted in the Cluster included Pu recovery operations in Building 776 and support
operations, such as storage and laboratory work, in both buildings. These operations continued
until production was curtailed at Rocky Flats in 1989. '

1.3  Verification that Remedial Action Goals Weré Achieved

Six demolition objectives were established for Building 776/777 in the Demolition Plan:

1. Protect the environment.

Decommissioning activities were completed within regulatory requirements.
Environmental monitoring during demolition verified that no emissions above the action
level were measured at the perimeter air monitoring stations (see Section 2.5.1 Air
Sampling During Demolition). Contaminated soil - will be remediated by ER in
accordance with the ER RSOP and regulatory consultations prior to final grading of the
project area. ’

2. Protect the public to the extent practical by maintaining emissions as low as
reasonably achievable. o ‘

See above and Section 2.5.1 Air Sampling During Demolition.

3. Protect worker héalth and safety.
The 776/777 project completed D&D activities with an excellent safety record of less
than 1% recordable injuries, that were typical construction type injuries, and less than 1%
Lost Work Day Case rate. This excellent safety record was maintained throughout the

demolition of 776/777. Demolition was completed without any recordable injuries.

4. Package the majority of the building as waste for disposal at off-site facilities.
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Contaminated demolition rubble and soil was loaded into railcars and intermodal
containérs for disposal at off-site facilities. Non-contaminated building rubble from the
Building 777 Annex was disposed off-site as sanitary waste, as were Type 1 buildings in
the project area.

5. Remove building components to at least three feet below final grade.

All structures, except for two-thirds of the 730 slab were removed to at least three feet
below final grade. The building 776/777 floor slab was completely removed, as was all
process waste piping below the slab. All basement areas and buried equipment pits were
completely removed. The two underground diesel storage tanks on the north side of 776
were  completely removed (USTs No. 22 and 23). The four Building 730 underground .
concrete tanks were also completely removed. .See Section 2.5 and ER Closeout Reports
for THSS Group 700-3 Volume I, May 2005, and Volume II, which will address UBCs
776, 777, and 778, and OPWL Tank 118, for additional information on structures

remaining.
6. Accommodate future land-use as a national wildlife refuge.

All building structures and slabs were completely removed, except as noted above.
Contaminated soil remaining is addressed in ER Closeout Reports for IHSS Group 700-3
Volume I, May 2005, and Volume II, which will address UBCs 776, 777, and 778, and
OPWL Tank 118. The site will be regraded using clean fill. Long-term stewardshlp goals
for use as a wildlife refuge will be met.

2.0 Project Description

Decommissioning activities were conducted in the 776/777 complex in accordance with the

Building 776/777 DOP, which was approved by the Colorado Department of Public Health and
Environment (CDPHE) on November 5, 1999.

The Building 776/777 Closure Project was divided into small groupings of similar equipment
and rooms that could be worked independently. Initially a total of 83 groups, or Sets, were

“defined for the project. Set 84 was added prior to completion of the reconnaissance level

characterization (RLC) to address the buried equipment pits. Results of the RLC were
documented in the Building 776/777 Closure Project Reconnaissance Level Characterization

" Report (RLCR), dated August. 28, 1998, which identified the presence of radiological and

chemical contamination in many of the Sets.

‘Decommissioning activities included stripout of equipment and materials; decontamination and .

removal of 279 glovebox sections; removal of 40 RCRA-regulated tanks and 193 other tanks;
and removal of ductwork, piping, conduit, and other mechanical and electrical systems.

The demolition plan for Building 776/777 was added to the DOP through a major modification
in July 2003, as required in the original DOP approved in 1999. The approved demolition plan
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for 776/777 was based on an ALARA-based decontamination effort, which involved
decontaminating the facility to the extent practicable, considering worker safety as well as
environmental protection. Due to the extensive contamination caused by the 1969 fire, it was not
possible to decontaminate the facility to unrestricted release levels. The decontamination and
demolition approach involved ALARA-based decontamination of the structure, removal of
highly contaminated portions of the structure that were safe to remove, and application of
fixatives to the remaining structure prior to commencing demolition.

The following subsections present more detail on the sequence of decommissioning activities,
investigation of the buried equipment pits, decontamination efforts, Resource Conservation and

A

2.1 Decommissioning Sequence .

In general, Building 776/777 decommissioning proceeded as follows:

e Miscellaneous loose and fixed equipment and materials were removed from work areas.

¢ Electrical power to components was de-energized, locked out/tagged out, and disconnected.
An extensive “cold and dark” power termination strategy was employed to minimize
electrical hazards from decommissioning activities. Temporary power was run as necessary.
from supplemental transformers and power drops within the building.

o Tanks (interior and exterior) were drained, surveyed, and removed as waste. RCRA tank
systems were closed in accordance with approved closure plans in the DOP.

o Internal equipment was removed from gloveboxes and they were decontammated to the

extent practicable. Lead was removed from glovebox exteriors.

* Gloveboxes were size reduced as necessary and removed as waste. Depending on
contamination levels, containment tents were built as necessary for size reduction.

e After room areas were clear of gloveboxes and other equipment, mechanical and electrical
systems were removed from the overhead areas.

» Glovebox ducting, zone I plenums and glovebox dry air systems were stripped out.

e Zone II and IIT plenums and ducting were surveyed and removed if contaminated above
levels approved to leave for demolition.

o Asbestos containing materials were identified and removed by a qualified subcontractor

e Hazardous substances were removed, including light bulbs/lamps, batteries, PCB light
ballasts, mercury switches and thermometers, lead used in plumbing joints and roof
flashings, etc.

e RCRA closures of secondary containment areas were completed in accordance with
approved closure plans in the DOP. :

e The building structure was decontammated to the extent practicable using concrete shaving
and hydrolasing.

o Contaminated non-load-bearing interior walls were removed.

e Portions of the contaminated original roof (false ceiling) were removed.

¢ Highly contaminated portions of the floor slab were removed.

¢ Final radiological surveys were conducted and documented in the PDSRs.
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2.2 Buried Equipment Pits .
Buried equipment pits (set 84) were investigated during 2002. The RLCR identified 12 areas
where it was believed that equipment from the 1969 fire cleanup might be located in.below- |
grade features filled with concrete. Interviews with employees involved with fire cleanup
indicated that they believed contaminated equipment and fire cleanup tools had been encased in
concrete in several pits. An exhaustive document search was conducted to find records from the
fire cleanup period. Correspondence between Dow Chemical and the AEC indicated that Dow’s
contractor, Swinerton & Walberg, was directed to remove three pieces of equipment from the
pits, and relocate the fourth (to B707). Investigation of the buried equipment areas confirmed the
reports, except for a few metal pieces/base plates.that were found, as indicated below. A
e Area A included 5 filled-in stairwells under gloveboxes (“sheep dips™). Four of these were -
completely excavated with no equipment found, and the 5" (under the Advanced Size
Reduction Facility [ASRF]) was cored and determined to contain only gravel.

e Area B, a suspect area in Room 127, was cored in six locations and no equipment was found.

o Area C, the 4-high rolling mill pit in Room 118, was cored in nine locations. Metal was
found in two of these; one contained a metal plate embedded in the original slab, and one
contained angle iron from the old sump. .

o Area D, the Marform Press pit in room 134, was cored in 23 locations (3 inch cores) and the
lower marform platen was found to be in the pit, with the base at a depth of approximately 22
feet. A three-foot diameter core was also drilled to reveal a cross section of the metal piece.
During demolition, a second large metal piece from the press was also found in the pit that

" was not identified during coring. Both pieces were removed during demolition.

e AreaE, the hydroform press pit in room 127, was believed to contain pencil tanks. Six cores
were drilled, and no metal was found. '

e Area F included two assembly equipment pits in Room 153. These pits were filled with
gravel and capped with concrete. The concrete and gravel were entlrely removed, and no
equipment was found. :

e Area G was a shallow washing machine drain pit in room 125. This trench was completely
excavated, and no equipment was found. :

e Area H was a small paint trap in room 133; this was also completely excavated and no

-equipment was found.

All concrete and metal associated with these buried equ1pment pits was completely excavated,
and removed during demolition.

2.3 Decontamination

In accordance with the approved demolition plan, which was approved in July 2003, an ALARA-
based decontamination effort was conducted. The ALARA based decontamination effort was not
based on a specific decontamination level, but on a process that included a combination of
reasonable decontamination techniques, selective component ‘removal, and fixation and/or
encapsulation of remaining contamination. A project-specific emissions objective of 0.1
millirem project contribution was established for the Building 776/777 demolition. This level is

Page 10




776/777 Closure Project : : Revision 1a
Decommissioning Closeout Report . , November 2, 2005

1% of the allowable emissions to the closest public receptor of 10 millirem per. year established
by the EPA. This project-specific-emissions goal was used as an input to an air model to
determine the extent of decontamination that would be required in order to achieve this goal.
Based on the air modeling results, an average surface contamination value (ASCV) of 455
microcuries per square meter (uCi/m?) was established for the project in the Building 776/777
Closure Project Radiological Characterization Plan (see section 3.2.3 for approvals of this
plan) The ASCV was not used to make decisions with respect to decontamination and
removals in the building; these decisions were made using the ALARA based work process
outlined in the DOP Demolition Plan. The ASCV was an upper bound that indicated the
maximum allowable contamination level. The building was decontammated orders of magmtude

below th1s level,

Following ‘removal of all equipment and gloveboxes from Building 776/771, floors -were
surveyed, and the majority of the floors were decontaminated using a dry shaving technique.
The rotary drum shavers were equipped with a vacuum system connected to HEPA filter units.
- This technique removed the paint and the top layer of concrete from the floors. Several passes
were made with the shaver in some areas, depending on the thickness of paint and the residual
. contamination measured after the first pass. In Building 776/777, most of the fitst floor and parts
of the second floor were decontaminated by shaving. Portions of the floor in Building 701 were

also shaved.

The size reduction vault was decontaminated using hydrolasing, or high-pressure water jets, to
remove paint and contamination. Water from the hydrolasing operations was collected in
temporary tanks.within the building and also in a temporary tank farm constructed on the north
side of the faciiity. The water was sampled and dispositioned by the site Industrial Wastewater
Program and the tanks and solids were packaged as waste. '

Following shaving and hydrolasing activities, in-process radiological surveys indicated the
presence of high contamination in many floor joints and cracks, and at column bases. Many of
these contaminated areas were manually removed using jackhammers. Following months of
decontamination efforts, many of the floor areas still had high residual contamination, and the
decision was made to remove portions of the floor slab prior to building demolition. Floor slabs
were removed from portions of rooms 118, 127, 134 west, 134 east, and 154.

Many contaminated non-load bearing interior walls were removed prior to demolition. Some
highly contaminated portions were packaged in waste crates and shipped out of the building prior
to demolition. Portions with lower contamination were left on the floor or used as backfill in the
basement, for loadout during demolition. These walls were made of cinderblock, and demolition
was conducted within the building prior to demolition to control dust emissions.

Following completion of decontamination and removal efforts, final surveys were completed in
accordance with the project specific radlologlcal characterization plan. The building was divided
into 46 survey units. Survey data and decontamination/removal efforts were discussed with
CDPHE, and following their approval, the areas were encapsulated with paint, except for a few
office areas and portions of the second floor that had relatively low contamination.
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A total of nineteen areas were identified that required additional or special controls during
demolition. These areas had inaccessible surfaces, structural issues, or under slab conditions that
impacted the remediation effort. These nineteen areas' were identified with a distinctive color
(orange or blue) to allow appropriate special handling and controls during demolition. The
controls were contained in the Integrated Work Control Program (IWCP) demolition work
package for Bu11d1ng 776/771.

Final . radiologica] and non-radiological building characterizations were documented in the
PDSRs and in a series of Contact Records that documented the pre-demolition condition of each
of the survey units.” Section 3.2.3 in this report details the project documentation for the pre-
demolition characterization. DOE contracted an independent verification (IV) of the
characterization data through the Oak Ridge Institute of Science and Education (ORISE). The
ORISE characterization verified the building characterization was accurate; however, the final
ORISE report had not been received as of the date of this Closeout Report. As summarized in
the Final Pre-Demolition Survey. Summary Report for Building 776/777, the final ASCV for the
total building was 45,550 dpm/100 cm? (2.052 pCi/m?). '

24 RCRA Closures

Building 776/777 contained 51 RCRA regulated tanks, 24 container storage units, and seven
treatment units. Eleven of the tanks were closed prior to approval of the Building 776/777 DOP;
the remaining 40 tanks and all container storage areas and treatment units were closed in
accordance with. the DOP. At the time the DOP was prepared, RCRA closure plans had not been
finalized. Consequently, the closure plans were added to the DOP through a series of minor
modifications. A summary of DOP modifications is provided in Section 3.1.

A summary of all RCRA closures for Building 776/777 is included in Appendix B. No other
buildings in the Building 776/777 closure project contained regulated RCRA units. A portion of
the process waste lines exiting Building 776 from permitted tanks in Unit 776.2 passed through
Building 778 before connecting to Valve Vault 9. In addition, the reverse flow line from
Building 771 passed through Buildings 776 and 778 to Valve Vault 9. These lines were closed -
under the Building 776/777 DOP, although Building 778 is in the Building 707 Closure Project.
This was approved in the Unit-Specific closure plan for set 78 as part of DOP Modification #8.

The tanks and piping were all closed by removal and packaged for offsite disposal in accordance
with the approved closure plans. The concrete floors that provided secondary containment for
tanks, piping, container storage units, and treatment units were either clean-closed by
administrative closure, or were washed and rinsed to meet clean closure by decontamination.
The areas with stainless steel floors were washed to meet a clean debris surface. The concrete
secondary containment areas that were washed and rinsed did not meet the closure performance
standard; all areas had one or more metals that were above the Tier II action levels or the LDR
standards, but were all below the characteristic hazardous waste levels. Based on negotiations
with CDPHE, closure was approved for all areas contingent on disposing of all concrete as low
level waste.

Page 12




776/777 Closure Project o A Revision 1a
Decommissioning Closeout Report November 2, 2005

2.5 Demolition

Demolition within the 776/777 cluster began in December 2001with removal of cooling towers
712 and 713, and associated buildings 702, 703, 712A, and 713A. These buildings all met the
unrestricted release criteria prior to demolition and were removed as sanitary waste. Buildings
701 and 710 were demolished in September 2004. Building 710 met the unrestricted release
criteria. Building 701 had contamination in and under a portion of the floor slab. Environmental
Restoration (ER) completed removal of the floor slab and contaminated soil following removal
of the building structure. ER also removed Building 730 (two thirds of the slab remains), in
December 2004, and remediated the carbon tetrachloride plume (IHSS 118.1) which was co-
located with the underground Building 730 tanks (Closeout Report for IHSS Group 700-3,

Volume I, dated May 2005).

Demolition of Building 776/777 began in March 2005. The Building 777 Annex met unrestricted
release criteria, and was demolished first. The annex had non-friable asbestos skim-coat on the
cinderblock walls, requiring special controls and monitoring for this portion of demolition. The
annex building debris was loaded out as sanitary waste. Building 781 also met unrestricted-
 release criteria; however, due to it’s small waste volume and location below ground immediately
adjacent to Building 777, it was removed as low level waste during Building 776/777 demolition.

Following removal of the 777 Annex, the demolition area around Buildings 776/777 was posted
as a Contamination Area (CA). An earthen berm was constructed at the CA boundary to collect
and contain all dust suppression water and precipitation that was collected. A lined retention
basin was constructed at the east end of the CA to collect and recirculate the water. Following
the completion of demolition, a mobile water treatment system was set up adjacent to the
retention basin to_ treat the remaining demolition water. The water was discharged following
sampling and analysis that demonstrated that the water met surface water discharge standards.
This water treatment and discharge was conducted pursuant to the RSOP for the Consolidated
Water Treatment Facility, Building 891. Following water treatment, the sludge remaining in the
retention basin was solidified and loaded out in rail cars, along ‘with the basin liner and pump

house equipment.

The demolition phase of decommissioning included removal of the building shells, slabs, and
foundations/footings. Demolition was performed by K-H. Demolition was conducted utilizing
standard mechanical demolition equipment, including excavators, shears, processors, and front-
end loaders. Concrete saws were used to cut the floor slabs. Dust control during demolition was
provided by a combination of fog cannons and fire hoses, using fire hydrant water and/or
recirculated retention basin water. Debris piles that were not loaded into waste containers within
the day were sprayed with encapsulant to minimize dust.

Two diesel underground storage tanks on the north side of Building 776 (Tanks 22 and 23) were
completely removed during demolition.- Tank 22 was an old single-walled tank; soil sampling
was conducted beneath the tank prior to backfilling to confirm the absence of contamination.
Tank 23 was a tank in a concrete containment vault that had been filled with foam and closed in
place in 1998. This tank was also completely removed. :
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Demolition of the above ground portion of Building 776/777 was completed on May- 5, 2005.
Work continued on excavation of floor slabs, basements, buried equipment pits, and
underground process waste lines. Completion of the below-grade demolition/removal was
completed on June 23, 2005 with the loadout of the two metal items from buried equipment pit
D. After removal of the Building 776 elevator basement, the end of the underground tunnel
leading to Building 771 was collapsed and sealed with concrete, then a bentonite plug was added
prior to backfilling (see additional information in ER Closeout Reports for IHSS Group 700-3
Volume I, May 2005, and Volume II, which will address UBCs 776, 777, and 778, and OPWL

Tank 118).

ER personnel sampled soil in the excavated areas daily, to determine if the soil met levels to
leave in place or if it should be loaded out in waste containers with the demolition rubble. The
top three feet of soil had an action level of 50 pCi/g, and the soil below three feet had an action
level of 1 nC1/g Although demolition and ER activities were conducted concurrently, ER
activities are summarized in a separate completion report for UBC-776 (Closeout Report for

IHSS Group 700-3, Volume II, UBCs 776, 777 and 778, and OPWL Tank 18). '

2.5.1 Air Sampling During Demolition

Environmental air monitoring during demolition was performed in accordance with the
requirements of the Site Integrated Monitoring Plan (IMP). The existing Radioactive Ambient
Air Monitoring Program (RAAMP) sampler network was used for ambient air monitoring during
removal activities. This network includes perimeter samplers as well as the site industrial area
samplers for project-specific sampling. Project monitoring (PM-Rad) was carried out during
‘demolition and removal activities using-existing RAAMP samplers arrayed around the Site’s
Industrial Area. PM-Rad characterized the effects of potential short-term emissions from the
project on ambient air quality and receptors closer to the project than the Site perimeter by
quantifying gross alpha activity on filters. In accordance with the IMP, filters were collected:
weekly and screened for long-lived alpha contamination. The results were used to calculate the
airborne concentration in units of activity per volume of air drawn through the filter (pCi/m?).

These results were compared to two predefined Action Levels, corresponding to a 1.0 mrem dose
rate and a 5.0 mrem dose rate at the sampling location, based on the assumption that the
hypothetical receptor has been exposed for two weeks (one week of sample collection, one week

for analysis).

PM-Rad monitoring was initiated in February 2005, one week prior to the start of 776/777
demolition. Results showed no emissions above the 1.0 mrem dose rate action level. Figure 2
graphically presents the monitoring data collected during this period, and Flgure 3 shows the air -

sampler locations.
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In addition to the sitt RAAMP samplers, the project conducted local workplace air monitoring -
using eleven air samplers in close proximity to the Building 776/777 demolition activities. The
air filters were collected daily throughout the entire demolition timeframe, and were counted for
alpha contamination. All samples were below the minimum detectable activity (MDA).

The 776 project did 10 air samples & 10 deposition pans that were surveyed every 2 hours when
the project was working. Four air samplers ran 24 hours a day 7 days a week. No deposition pan
was ever above 20 DPM. Only a few air samples were above the MDA, and none were above the
action level, with the highest reading being 0.18 D.A.C. '

EPA operated four high volume air samplers for close-in monitoring around the B776/777
demolition area. Filters were recovered and analyzed on a weekly basis for Pu-239. All field
samples were well below action level of O.OSpCi/m3 . Data provided to the Site by EPA.

2.6 Project Milestones

All work activities were conducted using the Integrated Work Control Program (IWCP). The
following outlines the actual sequence of events and major milestones:

e November 5, 1999 — 776/777 DOP Revision 0 approved _
e May 23, 2000 — Approval of DOP Modification #4 allowed management of hazardous
remediation waste under CERCLA, rather than RCRA. o

e August 9, 2000 — completed draining four mixed residue tanks to a physwally empty status

(T-344, T-345, T-360, T-370).

e October 11, 2000 - initial entries were made into the Size Reduction Vault (SRV) in supplied
breathing air to clean out loose debns and verify RCRA stable status of three mixed residue
tanks in the vault.

e December 2000 — Completed draining and raschig ring removal from the final three mixed
residue tanks (SR-3,4, and 5) and venﬁed that the mixed residue tanks in the SRV were
empty.

o August 29, 2001 — Contact record documents CDPHE permission to manage legacy
gloveboxes (i.e. removed from service prior to approval of DOP) as remediation waste and
permission to transfer remediation waste from Building 707 to Building 776/777 for size
reduction.

e September 2001 - The Pre-Demolition Survey Report (PDSR) for the Type 1
outbuildings/cooling towers was approved by DOE and CDPHE. This includes buildings
702,703,712, 712A, 713, and 713A.

e December 2001 — completed demolition of the Type 1 outbuildings/cooling towers (702, 703,
712,712A, 713, and 713A.) .

e January 2002 - In-process radiological characterization was initiated on the first floor using
gamma spec technology.

e April 30, 2002 - Downgraded the 776/777 limited area to a property protection area.

e May 2002 - A significant accomplishment was completlon of set 51, Molten Salts, ahead of
schedule.
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o June 2, 2002 — CDPHE approved the extension of the Mixed Residue Consent Order
Commitment date for B776/777 from December 31, 2002 to February 28, 2005.

e June 10, 2002 — Notification provided to CDPHE to cease effluent air sampling for all stacks
and vents in B776/777 due to entering active decommissioning, per the site monitoring
agreement.

e July 2002 - Set 78 (RCRA overhead piping) was completed in July Thls set included the
majority of the remaining mixed residue piping.

e August 2002 - The final mixed residue tank in B777 was removed and packaged. Tank DL-
776 was previously located in Room 131, Set4.

e September 2002 — Removed the pilot and production RCRA Fluidized Bed Incinerators (sets
61 and 63); the supercompactor (set 64), the Size Reduction Vault (set 60), a glovebox line i in
Room 131 (set 4), and the glovebox dry air system on the 2™ floor (set 72).

e December 2002 - The major accomplishment was -the completion of set 84, buried
equipment, which included characterization of below grade features filled- with concrete or
gravel where equipment from the 1969 fire was believed to be buried.

e December 2002 - Closed by removal two RCRA mixed residue tanks: T-344 and T-345,
ass001ated with the Advanced Size Reduction Facility (ASRF). These were the last two
remaining mixed residue tanks in B776.

e July 1, 2003 — Major modification to DOP for demolition approved by CDPHE.

e August 18, 2003 — CPDHE approved the Building 776/777 Radiological Pre-Demolition
Survey Plan. '

e September 2003 - Completed Set 66 (Advanced Size Reduction Facility), and completed
draining and removing the remaining equipment subject to the Mixed Residue Consent
Order.

e September 26, 2003 - CDPHE approved the Pre-Demolition Survey Report (PDSR) for
Buildings 710 and 781. This PDSR:confirmed that these buildings are Type 1 facilities.

e September 30, 2003 - CDPHE approved the Project Specific Non-Radiological
Characterization Plan for Bulldmg 776/777, which addressed characterization pnor to
demolition.

¢ December 2003 — Completed Set 69 (RCRA process waste T-Tanks)

e December 2003 - Liquid and sludge were pumped out of Building 730 pit, Tank T9 east and
T9 west into holding tanks, and all concrete surfaces inside the tanks were painted. Electrical
and mechanical equipment was stripped out of the vault above the tanks, and this area was
also encapsulated. This completed stabilization of Building 730 in preparation for transfer to
ER.

e January 2004 - Transite wall panel removal/replacement was begun for asbestos abatement
purposes. Approximately 60% of the exterior walls were constructed of two layers of transite
panels. These were removed as part of the asbestos abatement effort prior to demolition, and
were replaced with non-asbestos panels.

e June 2004 - Completed decontamination of the B776/777 main plenum (PL-250). Also
completed asbestos abatement of the exterior transite panels.

e June 11, 2004 = Closeout of mixed residue compliance order on consent was, approved by
CDPHE following removal of final mixed residue piping system from Building 776.
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e September 2004 - Completed decontamination, final surveys and encapsulation in Areas I, IT

and III (north, east and central portions of B777). Completed the removal of highly
.contaminated walls and floors from the Size Reduction Vault (SRV). Completed the

demolition of B701 and B710. ER initiated demolition of the B730 under-ground storage
tank north of B776.

o December 2004 - Construction began on the B776 water retention basin to be used for
collection of contaminated dust suppression water and precipitation during demolition.

¢ December 2004 — ER completed demolition of the B730 under-ground storage tank north of
B776 and remediation of the carbon tetrachloride source.

e January 26, 2005 - The final RCRA secondary containment area (room 131) was closed as
documented in a Contact Record with CDPHE. ‘

e February 2005 - Completed removal of highly contaminated floors in portions of Rooms 118,
134W, 134E, and 154. Demolished many interior non-load-bearing cinderblock walls to aid
with dust control during demolition. (Rubble remained to be loaded out with building.)
Completed core-boring vault walls and some buried equipment pits and placed expanding
grout to fracture concrete. Completed decontamination, final surveys, and encapsulation in
the remaining survey units.

e February 25, 2005 — CDPHE approved final B776/777 PDS Summary Repoit and gave

approval for initiation of demolition

March 2, 2005 — Demolition of B777 annex began.

March 4, 2005 — Demolition of contaminated portion of B776/777 began.

May 5, 2005 — Demolition of above-grade portions of B776/777 was completed.

June 17, 2005 — Mobile water treatment system began treatment of 776 retention basin water.

June 23, 2005 — Demolition of below-grade portions of B776/777 was completed. Two large

metal pieces from buried equipment pit D were hoisted into rail cars.

e June 27, 2005 — Deniolition area was downposted from a' Contamination Area (CA) to a Soil
Contamination Area (SCA).

3.0 Project Documentation

This section describes the documentation that was prepared to satisfy the requirements in the
Rocky Flats Cleanup Agreement (RFCA) for decommissioning the Building 776/777 cluster.
Documentation that was submitted as part of this project is referenced; a copy of the AR index
for this project is included as Appendix A of this report. :

3.1 DOP Modifications

As previously stated, the Building 776/777 DOP was approved by CDPHE on November S,
1999. There were eleven minor modifications and one major. modification made to the DOP:

DOP Modification #1 was approved by CDHPE on December 15, 1999. The modification
included unit specific closure information for the RCRA Units located in set 62 (i.e., the interim
status Fluidized Bed Incinerator [FBI] Oil Storage Tanks T-1 and T-2).
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DOP_Modification #2 was approved by CDPHE on February 24, 2000. The modification
included addition of an agreement that partial closure of a RCRA-regulated unit may be
conducted prior to the submittal of the unit-specific closure information required by Section
4.5.2 of the DOP, provided approval is received from the LRA and the agreement is documented
via a Contact Record. ’ ' :

DOP Modification #3 was’ approved by CDPHE on March 3, 2000. The modification included
unit specific closure information for RCRA Units located in sets 7, 11, 26, and 61. Sets 7, 11,
and 26 contained mixed residue tanks and ancillary equrpment and set 61 contained two interim
status tanks associated with the prlot FBL

DOP Modification #4 was approved by CDPHE on May 23, 2000. The modification included
requirements for the management of remediation waste. Prior to approval of this modification,
hazardous remediation waste was managed in full compliance with RCRA requirements. This
modification allowed managing this waste under CERCLA, in compliance with the substantive
portions of RCRA requirements. The Operations Order for Management of Remediation Waste, .
OO—776-374 was referenced and a copy was provided.

DOP Modification #5 was approved by CDPHE on September 13, 2000 The modification

included:

o Unit spec1flc closure information for the RCRA Units located in set 55 (three mixed residue
tanks).

o Updates to Table 6, RCRA-Regulated Units, to add newly permitted RCRA container storage
units to the DOP. , ,

DOP Modrfrcatlon #6 was approved by CDPHE on February 22, 2001. The modification,

included:

e Unit specific closure information for the RCRA Units located in sets 4,5, 6, 10, 11, 18, 21,
22, 27, 29, 34, 35, 36, and 52. Set 27 contained a RCRA permitted container storage unit,
and the other sets all contained mixed residue tanks and ancillary equipment. (Modification
#4 also included closure information for another mixed residue tank in Set 11.)

e Updates to Table 6, RCRA-Regulated Units, to add a newly discovered mixed residue tank in
set 11. Closure information for this tank was also included in this modification under Set 11.

DOP Modification #7 was approved by CDPHE on June 27, 2001. The modification included:

e Update to section 4.5.2 regarding RCRA closure documentation. This section was modified
to allow units being clean closed through documenting absence of contamination to be
documented via a letter to the LRA instead of a minor DOP modification for submittal of unit
specific closure information. ~

~ o Update to Section 6.3 regarding treatment of remediation waste prior to offsite disposal. This

~ section was modified to allow treatment in accordance with the Operations Order for

" Management of Remediation Waste, 00-776-374, provided with DOP Modification #4.

DOP Modification #8 was approved by CDPHE on May 1, 2002. The modification included:
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~ e RCRA unit specific closure information for the size reduction vault (Set 60), the pilot and
production FBIs (sets 61 and 63), the supercompactor (set 64), the advanced size reduction
facility (Set 66), the process waste tanks (set 69) and the overhead RCRA piping (set 78).

e Revised unit specific closure information sheets for sets 4, 6, 29, 35, and 36 to document
changes previously approved via Regulatory Contact Records. -

e Addition of the Inner Tent Dismantlement Chamber (ITDC) to Set 83.

e Correction of typographical errors and incorrect references.

DOP Modification #9 was approved by CDPHE on October 1, 2002. The modification included
submiittal of RCRA unit specific closure information for Set 82, which included all concrete
secondary containment areas that provided containment for RCRA tank systems, container
“storage units, and treatment units throughout the building. This was the final closure plan
submittal for the Building 776/777 DOP.

DOP Modification #10 was approved by CDPHE on June 10, 2003. The modification included
administrative changes, and accompanied the major DOP modification to include the demolition
plan for Building 776/777 as Appendix 1. All references in the DOP to a future modification for
_ the demolition plan were replaced by references to Appendix I. The modificafion also provided
an updated list of Applicable or Relevant and Appropriate Requirements (ARARs) in Appendix
F, to be consistent with the latest RFCA Implementation Guidance Document (IGD).

The major DOP modification for thé Demolition Plan was approved by CDPHE on July 1, 2003.
The DOP was reissued as Revision 1, to include both minor modification #10 and the major
modification for the addition of the Demolition Plan as Appendix I. Appendix J was added to
include the Comment Response Summary for the Demolition Plan.

DOP Modification #11 waé approved by CDPHE on August 12, 2004. The modification
included retyping Building 701 from a Type 1 to a Type 2 facility and including Building 701 in
the scope of the DOP.

Table 1 summarizes the project documentation for this phase of the project.

Table 1 776/777 Closure Project DOP Modification Documentation -
' Date

Document AR Document Number -

DOP Modification #1 submittal to CDPHE

December 9, 1999

B776-A-000020

DOP Modification #1 approval by CDPHE

December 15, 1999

B776-A-000021

DOP Modification #2 submittal to DOE

February 7, 2000

B776-A-000045

DOP Modification #2 approval by CDPHE

February 24, 2000

B776-A-000034, 44

"DOP Modification #3 submittal to CDPHE

March 1, 2000

B776-A-000035

DOP Modification #3 approval by COPHE March 3, 2000 B776-A-000031
DOP Modification #4 submittal to COPHE May 17, 2000 B776-A-000036
DOP Modification #4 approval by CDPHE | May 23, 2000 B776-A-000037

DOP Maoadification #5 submittal to CDPHE

September 11, 2000

B776-A-000042, 49

DOP Modification #5 approval by CDPHE

September 13, 2000

B776-A-000043, 47
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DOP Modification #6 submittal to CDPHE

February 13, 2001

B776-A-000053, 54

DOP Modification #6 approval by CDPHE

February 22, 2001

B776-A-000055

DOP Modification #7 submittal to CDPHE

June 7, 2001

B776-A-000063

DOP Modification #7 approval by CDPHE

June 27, 2001

B776-A-000066

DOP Modification #8 submittal to DOE

April 4, 2002

B776-A-000086

DOP Modification #8 approval by CDPHE

May 1, 2002

B776-A-000091

DOP Modification #9 submittal to DOE

September 5, 2002

B776-A-000109

DOP Maodification #9 approval by CDPHE

October 1, 2002

B776-A-000110

DOP Modification #10 submittal to DOE

May 30,2003

B776-A-000142

DOP Modification #10 approval by CDPHE

June 10, 2003

B776-A-000144

DOP Major Modification submittal ~to
CDPHE

June 27, 2003

B776-A-000148

DOP Major Modification approval by
CDPHE

July 1, 2003

B776-A-000278

DOP Modification #11 submittal to DOE

July 20. 2004

B776-A-000199

DOP Modification #11 approval by CDPHE

‘August 12, 2004

B776-A-000206

3.2 Building Characterization

Facilities within the 776/777 closure project were characterized using a three-step approach:
reconnaissance level characterization (RLC), in-process characterization, and pre-demolition

survey (PDS).
3.2.1 Reconnaissance Level Characterization

The purpose of the RLC is to provide an initial assessment of the contamination, hazards, and
other conditions associated with a facility. The Building 776/777 Closure Project RLCR was
completed on August 28, 1998. The RLC was conducted prior to approval of the RFETS
Decontamination and Decommissioning Characterization Protocol (DDCP). The methodology
used for the RLC was described in detail in the RLCR.

The facilities were classified pursuant to the RFETS Decommissioning Program Plan (DPP).
The initial typing indicated that Building 776/777 was a Type 3 facility, Building 730 was a
Type 2 facility, and the remaining buildings in the cluster were considered Type 1 facilities. The
RLCR for Building 776/777 was approved by CDPHE on August 28, 1998. Surveys conducted
in June 2004 indicated that Building 701 should be re-typed to a Type 2 facility due to
radiological contamination. This change was documented in DOP Modification #11.

3.2.2 In Process Characterization

Additional radiological and chemical characterization was conducted during decommissioning,
as facility components were removed and building surfaces exposed. This type of
characterization is referred to as in-process characterization.  Data from in-process
characterization was used to identify additional hazards; refine approaches to component

5
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removal, size reduction, and decontamination; revise waste volume estimates; and modify
environmental, safety and health controls, as necessary (e.g., asbestos and beryllium
characterization.) In-process characterization was also conducted to verify that decontamination
activities achieved the applicable performance specifications, such as release or reuse criteria and

" waste acceptance criteria (WAC) of the receiving disposal facility. All laboratory analytxcal data

has been archived through Kaiser-Hill Analytical Services Division.

323 Pre-Demolition Survey

For Building 776/777, the pre-demolition survey was performed in accordance with the approved
Radiological Pre-Demolition Survey Plan dated August 8, 2003 and with the Project-Specific
Non-Radiological Characterization Plan for Building 776/777 dated September 16, 2003. For
other facilities within the 776 project, final radiological surveys were conducted in accordance
with the site Pre-Demolition Survey Plan (PDSP) prior to demolition. The results of these
surveys demonstrated that Buildings 702, 703, 710, 712, 712A, 713, and 713A met the
unrestricted release limits specified in the PDSP prior to demolition. These facilities were all

. managed as sanitary waste for disposal. Part of Building 701 did not meet unrestricted release,

and this portion was managed as low level waste. All of Building 730 was managed as low level
waste. The Building 777 annex met unrestricted release levels and was managed as sanitary
waste, with the remainder of Building 776/777 managed as low level waste. As previously .
stated, although Building 781 met unrestricted release levels, it was managed as low level waste
due to it’s small volume and location below ground immediately adjacent to Building 777.

The PDSRs included information on chemical contamination as well as radiological. Hazardous
substances and wastes were removed from all buildings prior to demolition (with two exceptions
noted below) and all RCRA units were appropriately closed. RCRA unit closures are
summarized in Appendix B. Asbestos abatement was also completed prior to demolition in

- accordance with Colorado Air Quality Control Commission (CAQCC) Regulation No. 8, as

certified in the Demolition Notification submitted to CDPHE. Beryllium surveys demonstrated

that the buildings met the unrestricted release levels. Two instances were documented where

hazardous constituents were not removed prior to demolition: ' :

1. The Building 777 annex had a non- fnable skim-coat of asbestos over the concrete block
walls.

2. A 6,000 pound lead collar in the wall of room 430 was too large to remove prior to
demolition, so permission was received to remove it during demolition and manage as low

level mixed waste.

4.0 Waste Disposition

The 776/777 Closure Project generated the following waste types: sanitary, non-hazardous non-
radioactive, hazardous, low level, low level mixed, TSCA, low level TSCA, transuranic (TRU),
and transuranic mixed. Table 2 documents the quantity and disposal sites for these waste types
and materials for all the buildings in the 776/777 cluster. Wastes generated from November
1999 when the 776/777 DOP was approved until June 2005 at the completion of demolition are
included in these waste totals. A small percentage of the low level waste totals shown below
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include soil from B-Pond, Building 776/777 ER soil remediation, and Building 559 ER soil
remediation that was co-loaded with Building 776/777 demolition debris in gondola rail cars. -
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Table 2 776/777 Closure Project Waste Stream Disposition Summary

1. Sanitary Waste

Disposal Sites:

Front Range Landfill, BFI Tower Road Landfill, BFI Foothills Landfill

Projected amount (m3):

819

Actual amount (m3):

4,748

2. Non-Hazardous, Non-

Radioactive Waste

Disposal Sites:

Onyx, Henderson, CO; Trade Waste Incineration, Sauget, IL; Safety-Kleen, Inc.

Projected volume (m):

Actual volume (m°):

19.0

Additional Information:

Oils, lab pack chemicals, brine, batteries

3. Hazardous Waste

Disposal Sites:

Chemical Waste Management, Henderson, CO; Chemical Waste Management,
Kettleman Hills, CA; Onyx, Henderson, CO; Trade Waste Incineration, Sauget, IL;
Superior Special Services.

Projected volume (m’):

44

Actual volume (i):

5.8

4. Low Level Waste

Disposal Sites:

Nevada Test Site, Envirocare of Utah, Diversified Scientific Services, Inc., Kingston,
TN. )

Projected volume (m’): | 9,473
Actual volume (m’): | 61,992
5. Low Level Mixed Waste

Disposal Sites:

Envirocare of Utah; Materials and Energy Corp., Oak Ridge, TN; Pacific
Ecosolutions, L.L.C., Richland, WA; Waste Control Specialists, Andrews, TX;
Perma-Fix, Gainesville, FL :

Projected volume (m):

506

Actual volume (m’):

571.6

6. TSCA (PCBs)

Disposal Sites:

Onﬁc, Henderson, CO; Safety-Kleen, Inc.

Projected volume (m°):

1

Actual volume (m’):

0.96

7. Low Level TSCA

Disposal Sites:

Materials and Energy Corp., Oak Ridge, TN

Projected volume (m):

1

Actual volume (m3): 0.6
8. TRU Waste
Disposal Sites: | WIPP
Projected volume (m°): | 2,264
Actual volume (m’): | 645.3
9. TRU Mixed Waste
Disposal Sites: | WIPP
Projected volume (m’): | 525
Actual volume (m’): | 125
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5.0 Site Reclamation

All buildings in the 776/777 Closure Project were removed to at least three feet below final
grade. Removal to this depth included removal of all building floor slabs, with the exception of
a protion of the B730 slab. Building 776/777, 701, 702, 703, 710, 712, 712A, 713, 713A, and
781 structures were removed, including all slabs, basements, footers, and foundations. '

Underground process waste lines beneath the Building 776/777 slab were completely removed.
Removed and remaining structures as well as original process waste lines outside the building. -
footprint are shown on Figure 4, along with storm drains, sewer and water lines.

Underground utility lines (e.g., alarms, electrical, natural gas, nitrogen, water, etc.) were
removed to at least three feet below final grade beneath the building footprints. Utilities outside
the building footprints were air gapped, plugged, or otherwise isolated. Figure 5 shows the
Building 776/777 Project Utility Isolations and depths below the surface. These depths relate to
the existing ground surface at the time of isolation.

. The only remaining building structures within the 776/777 Closure Project was a 23 foot by 35
foot portion of the B730 slab more than 25 feet below grade. Final site contouring in this sector
had not been completed at the time this report was prepared. However, final gradmg will be as
shown on Figure 7. :

Environmental Restoration activities conducted outside the scope: of the 776/777 Closure Project
DOP (e.g., under the ER RSOP) are summarized in a separate ER closeout report (Closeout
Report for IHSS Group 700-3, Volume I, dated May 2005. Volume II w111 address UBCs 776,
777 and 778, and OPWL Tank 18).
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Figure 6 DELETED
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Appendix A Administrative Record Index for 776/777 Closure Project




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
: CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Page: 1

Document No.: B123 -A - 000149 ) Date: 01/01/1900 E  Pages: 3

In accordance with the Rocky Flats CIeanup Agreement’s administrative requirements, Decontamination and
Decommissioning (D&D) of bulidings must be conducted following Decision Documents (DD), which are
subject to an approval of the Lead Regulatory*Agency (LRA). Decision documents authonzed by RFCA
include Interim Measuresl Interim Remedial Action (IM/IRA); Proposed Action Memorandums (PAM); Decommi

Correspondence No. N/A ¥

IHSS: 121 o Building Nofs): 113 114
148 ‘
Author: ' S Organization:
Recipient: , Organization: ] 4
DISTRIBUTION® _ RFETS, ROCKY FLATS ENV!RONMENTAL TECHNOLOG

 Microfiche No.: 100110 Frames:  0001:0000 to 0007 0002




FISR_AR_INDEX_REPORT.ROF ROCKY FLATS ENVIRONM ENTAL TECHNOLOGY SITE Page: 2
CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: B707 -A - 000025 _ Date: 08/26/1996 Pages: 9
Request for approval of Glovebox ABO Trafﬁc Plan. The purpose of this correspondence is to present the

recommended plan of action to move Glovebox A30 from Building 707 Module A" to Building 776 for further
reduction and waste processing.

Correspondence No. 'HNF-086-96

IHSS: N/A . ’ 4 Building No(s): 707 776
Author: - : _ Organization:
FINKLEMAN, H. ! ' RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: ‘ Organuzatlon :
LENARCIK, K. ‘ , RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L -
Microfiche No.: . 64to64 - Frames: 0028 0000 to 0028 0008
Document No.: B707 -A -000032 Date: 06/13/1996 Pages: 6

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box inthe "J" Module of Building 707. All associated utilities are also to be removed. J 20,
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los
Alamos. J40A has been free released as waste and on May 23, 1996, J10 was added to the project scope.

Correspondence No. MAL MP- SMM -052; HNF- 063 96

IHSS : NIA A Building No(s): 707 -
_ Author: : : Organization: |
FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
‘Recipient: : ' Organization: : :
DISTRIBUTION o E RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
* Microfiche No.: 66 to 66 Frames: 0008 0000 to 0008 0005
DocumentNo: B707 -A -000034 Date: 04/18/1996 - Pages: 6

Meeting Minutes; 707 "J* Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J 20,
40 and 50 are contaminated. They will.be moved to B776 for volume reduction. J 30 will be shipped to Los -
Alamos. J40A w1l| be treated as waste, with the possibility of free release.

. Correspondence’ No MAL MP-SMM-052; HNF-042-96

" IHSS: N/A : Building No(s): 707
Author: | Organization:
FINKLEMAN, H. o RMRS ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: Organization: '
DISTRIBUTION o RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L -

Microfiche No.: 66 to 66 Frames: . 0009 0000 to 0009 0005



FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE ' Page: 3
CERCLA ADMINISTRATIVE RECORD FILE INDEX
: FINAL REPORT

Document No: B707 -A - 000035 Date: 06/26/1996 Pages: 5

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J 20,
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los
Alamos. J40A has been free released as waste.

Cormrespondence No. MAL MP-SMM-052; HNF-068-96

IHSS: NA Building No(s): 707
Author; : 4 ' Organization:
FINKLEMAN, H. . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: Organization: :
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: ~  661to 66 - Frames: 0010 0000 to 0010 0004
DocumentNo.: B707 -A -000037 Date: 07/03/1996 Pages: 6

-Meeting Minutes: 707 “J".Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small *B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated. They will be moved to B776 for volume reduction. J30 will be shlpped to Los
Alamos. J40A has been free released as waste. .

Correspondence No. MAL MP-SMM-052; HNF-072-96

IHSS: NIA . Building No(s): 707 776
Authér: ‘ Organization:
FINKLEMAN, H. _ RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
Recipient: Organization: '
DISTRIBUTION : -~ RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 66 to 66 Frames: 00110000 to 0011 0005
Document No.: B707 -A -000039 - Date: 02/19/1996 - Pages: 4

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated. They will be moved to B776 for volume reduction. J30 and J40 are to be
moved to "D" module i in B707 for future use.

Correspondence No. HNF-016-96

IHSS: N/A - Building No(s): 707 776
Author: . Organization:

.FINKLEMAN, H. : RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: , Organization:

DISTRIBUTION » ' RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L

Microfiche No.: 66 to 66 _ Frames: 0013 0000 to 0013 0003




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 4
" " CERCLA ADMINISTRATIVE RECORD FILE INDEX '
FINAL REPORT
Document No.: B707 -A - 000040 » Date: 02/20/1996 Pages: 5

Meeting Minutes: 707 “J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small “B” Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated. . They will be nloved to B776 for volume reduction. J30 and J40 are to be
moved to "D” module in B707 for future use. )

‘ t

Cormrespondence No. HNF-018-96
IHSS: N/A ' Building No(s): 707 - 776

Author: T Organization:
'.FINKLEMAN, H : RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
Recipient: ‘ ‘ Organization: )
DISTRIBUTION .- L . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
Microfiche No.: . 66t0 66  Frames: - 0014 0000 to 0014 0004 -
DocumentNo: B707 -A -000041 Date: 05/13/1996 Pages: 3

Requesting to present the Transportatlon Committee wnth a proposal for transportation of the Gloveboxes from
Building 707 “J" Module to B776 for size reduction. Request approval this date.

/

Cbrrespohdenc;e No. HNF-052-96

IHSS: NIA . - Building No(s): 707 776
Author: o " Organization:
FINKLEMAN, H. . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
Recipient: . | ' _Organization:
LENARCIC, KEN : , RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.:  66t066 Frames: 0015 0000 to 0015 0002
Document No.: B707 -A -000043 Date: 03/11/1996 Pages: 6

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes

RO and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated. They will be moved to B776 for volume reduction. J30 and J40 are to be
moved to "D" module in B707 for future use.

Cdrrespondence No. HNF-023-96

IHSS : N/A o Bunldmg No(s) 707
Author: o Organlzatlon

FINKLEMAN, H. : RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: ) Organization:

DISTRIBUTION . " RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L

Microfiche No.: 67 to 67 ) Frames: 0017 0000 to 0017 0005
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DocumentNo.: B707 -A -000044 . Date: 06/06/1996 Pages: 6

Meeting Minutes: 707 "J” Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B” Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated.” They will be nfoved to B776 for volume reduction.” J30 will be shipped to Los
Alamos. J40A has been free released as waste.

Correspondence No. MAL MP-SMM-052; HNF-060-96

IHSS: NA - Building No(s): 707
Author: - . Organization: '
FINKLEMAN, H. " RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: A : Organlzat:on
DISTRIBUTION RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 67to 67 | Frames: 0018 0000 to 0018 0005
Document No.: B707 -A -000047 ~ Date: 03/18/1 996 Pages: 5i

Meeting Minutes: 707 “J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box in the "J" Module of Building 707. All assoclated utilities are also to be removed. J20,
J40 and J50 are contaminated. They will be moved to B776 for volume reduction. J30 will be shipped to Los
Alamos. J40A will be treated as waste. '

Correspéndence No. HNF-028-96

- IHSS: NIA . . Building No(s): 707 776
* Author: ) . ' Organization: ' _
FINKLEMAN, H. ) RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipienf: ' Organization: ' ' '
DISTRIBUTION ' .. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 67 to 67 Frames: 0020 0000 to 0020 0004
Document No.: B707 - A - 000048 Date: 07/10/1996 Pages: 5

Meeting Minutes: 707 "J" Module Glovebox Removal which consists of the removal of four Iarge Gloveboxes
and one small "B” Box in the “J" Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are.contaminated. They will be moved to B776 for volume reduction. J30 will be shipped tolLos
Alamos. J40A has been free released as waste.

Correspondence No. HNF-074-96
IHSS: NIA ‘ - BuildingNo(s): 707 =~ 776

Author: : Orgamzatjon

FINKLEMAN, H. N . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: - - Organization:

DISTRIBUTION RMRS, ROCKY MOUNTNN RE.MEDlATION SERViCES, L

Microfiche No.: 67 to 67 Frames: 0021 0000 to 0021 0004
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Document No.: BT07 - A ooooso‘ © Date: 06/24/1996 . Pages: 5

Meeting Minutes: -707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box in the "J" Module of Buildlng 707. All associated utilities are also to be removed. J 20,
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los
Alamos J40A has been free released as waste and on May 23, 1996, J10 was added to the project scope.

Correspondence No. MAL MP-SMM- 052 HNF 066-96

IHSS: N/A A - . ' . . Bu1|d|ng No(s): - 707 776
Author: . _ ' . Organization:
FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
' Recipient: ' ' Organization: . .
DISTRIBUTION. . ' RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: - 6710 67 " Frames: 0022 0000 to 0022 0004
DocumentNo.: B707 -A -000051 > | Date: 04/04/1996 - Pagess 6

Meeting Minutes: 707 “J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes"
and one small "B" Box in the "J™ Module of Building 707. All associated utilities are also to be removed. J 20,
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be Shlpped to Los
Alamos. J40A will be treated as waste, with the possibility of free release.

Correspondence No. MAL MP-SMM-052; HNF-037-96 |
IHSS: N/A ' " Building No(s): 707

Author: - ‘ . ‘ Organization:
FINKLEMAN, H. ' . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
- Recipient: » -Organization;
DISTRIBUTION ' RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 67t0 67 . Frames: 0023 0000 to 0023 0005
Document No.: B707 A -000052 : Date 07/2211 996 Pages: 5

Meeting Minutes: 707 “J* Module Glovebox Removal which consists of the removal of four large Gloveboxes
~ and one small "B" Box in the "J" Module of Building 707. - All associated utilities are also to be removed. J 20,

40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los

Alamos. J40A has been free released as waste and on May 23, 1996, J10 was added to the project scope.

Correspondence No. MAL MP-SMM-052; HNF-076-96
IHSS: N/A ' . ~ Building No(s): 707

~ Author: Organlzatlon . :
FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: . ' k Orgamzatlon :
DISTRIBUTION ‘ ‘ RMRS, ROCKY MOUNTAIN.REMEDIATION SERVICES, L

Microfiche No.: © 67to 67 ~ Frames: 0024 0000 to 0024 0004
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Document No.: B707 -A - 000057 .

Date: 07/12/2001 Pages: 2

Purpose of Contact: Discusses the air compllance of Building 707/708 and 776/777 with environmental and

bulldmg nepresenmt:ves on, July 11, 2001.

Correspondence No. N/A

IHSS : - N/A Building No(s): 707 708
Author: Organization: '

CROUSE, ARCH . ‘CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI}
Recipient: - Organization:

DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.. 68 to 68 Frames: 0029 0000 to 0029 0001

Document No.: B707 - A - 000058

Date: 08/29/2001 Pages 2

Purpose of.Contact: Approval to move: Gloveboxes for Building 707 to B776/777 and manage as remedlatlon
waste under Rocky Flats CIeanup Agreement (RFCA).

'COrrespondehce No. N/A

IHSS : N/A Building No(s): 707 776
\ Author: Organization:
HOPKINS, TED A KAISER-HILL COMPANY, L.L.C.
~ Recipient: Organization: : .
HINDMAN JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
. Microﬁéhe No.: Tite 71 Frames: 0021 0000 to 0021 0001

Document Né.:’ B7Q7 A - 000.068'

Date: 05/01/2001 E Pages: 8

Lead Compliance Plan 707/776/777 Closure Plan, Revislon 1, May 2001

Correspondence No. N/A

IHSS: N/A

Author:
Recipient:
DISTRIBUTION

Microfiche No.: - ‘ 70 to 70

Building No(s): 707 776

. Organization:
Orgamzatnon

RFETS ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Frames: 0063 0000 to 0063 0007
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Document No.: B707 - A - 000071 - Date: 11/27/2001. Pages: 59

Submits the enclosed Modification 2 to the Building 707 Decommissioning Operations Plan (DOP). This
modification includes updates to the Set descriptions and amendments that ensure consistency between the
707 DOP and the 776/777 DOP, such as management of the overall project is unambiguous. Includes updates

_ and corrections to Table 20, B707 Resource Conservation and Recovery Act (RCRA) and corrections of typogra)

Correspondence No. 01- RF-02721; MSF- 078.01

IHSS: N/A Building No(s): 707 776
Author: . Organization:
FERRI, MARK S. ' KAISER-HILL COMPANY, L.L.C.
Recipient: - ‘ . Organization:
DALTON, HENRY F. ‘ " DOE, US DEPARTMENT OF ENERGY ) .
Microfiche No.: T1to 71  Frames: 0022 0000 to 0022 0058
DocumentNo.: B707 -A - 000076 Date: 12/18/2001 Pages: 59

The US Department of Energy (DOE) forwards the attached Minor Modification 2 to the Building 707
Decommissioning Operations Plan (DOP). This modification includes a redefinition of the Closure Set
descriptions, updates the B707 list of Resource Consetvation and Recovery Act (RCRA) Regulated Units,
revises the DOP to be more consistent with the B776/777 DOP and corrects some typographical errors.

' Correspondence No. 01-DOE-02193; 00816-RF-01

IHSS : N/A : : .' " Building No(s): . 707
" Author: ' o Organization:
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: Organization: A
GUNDERSON, STEVE : . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: 7210 72 Frames: 0027 0000 to 0027 0058
~ DocumentNo.: B707 -A -000078 Date: 12/1 8/2001 Pages: 59 -

Forwards the enclosed Minor Modification 2 to the Building 707 Decommlssionmg Operations Plan (DOP).
This modification includes a redefinition of the Closure Set descriptions, updates the Building 707 list of
Resource Conservation and Recovery Act (RCRA) Units, revises the DOP to be consistent with B776/777 DOP
and corrects some typographical errors.

Correspondence No. 10-DOE-021 93; 00816-RF-01

IHSS: N/A " Building No(s): 707 776
Author: ' - Organiiati'o_n:
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: ‘ Organization: '
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI '

Microfiche No.; 72t0 73 Frames: 0028 0000 to 0028 0058




J
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Document No.: B707 . -A - 000085 ' Date: 07/01/2002 E  Pages: 9

Building 707, 776 and 777 cargo Ioa_dir'ig cur'rent process per PRO-1285. Includes schedule and changes to be
implemented with photographs of the docks and a map.

Correspondence No. MAN-072- OS&IH PM; MAN- T91 -STSM-001

IHSS : N/A . : Building No(s): 707 776

Author: - . Organization:
Recipient: ' Organization:
DISTRIBUTION ' , CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No:: : 75t0 75 ‘ Frames: 0021 0000 to 0021 0008 '
Document No.: B707 -A -000092 ‘ Date: 09/30/2003 Pages: 6

Purpose of Contact: Advanced Size Reduction Facility (ASRF) Disposition. In accordance with the 776/777
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and Is
based on a series of decisions primarily related to maintaining releases to the environment and doses to the wc

Correspondence No. N/A

IHSS : N/A : - Building Nofs): 707
Author; S 4 _ brganization:
FOSS, DYAN KAISER-HILL COMPANY, L.L.C.
_ ﬁecipient: ~ Organization:
KRAY, EDD . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Microfiche No.: 4 78to0 78 Frames:. 0024 0000 to 0024 0005
Document No.: B707 -A -000093 : Date 09/30/2003 Pages: 1

Purposé of Contact: Report results of the DOE / CDPHE walk-downs with KH of five completed
decommissioning sets in Building 707 (Sets B5, ES, J2, J5, and K3) and three completed decommissioning
sets in Building 776/777 (Sets 66, 67, and 80). This contact record is to document that CDPHE did not report
any issues or concerns of have and questions with the subject work-sets. Therefore, DOE concludes that CDPI

Cormrespondence No. N/A

IHSS : N/A ' Building Nos): 707
Author: o Organization: _
SCHUETZ, GARY - : " DOE, US DEPARTMENT OF ENERGY
Recipient: Organization: :
KRAY, EDD ‘ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Microfiche No.: 7810 78 Frames: 0025 0000 to 0025 0000
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" Document No.: B707 -A 000095 . Date: 11/15/2001 PagéS' - 56

Modification 2 to the Building 707 Decommlssionmg Operations Plan (DOP) Kaiser-Hill Company, L.L.C. (K-H)
is submitting the attached minor modification for US Department of Energy, Rocky Flats Field Office ,
(DOE/RFFO) approval and forwarding to the Colorado Department of Public Health and Environment (CDPHE)

- This modification to the DOP includes: (1) Updates to the Set descriptions; (2) Amendments that ensure consist

'Corresppndence No. 01-RF-02721; MSF-O70-01 ‘

IHSS : N/A - ' ' Building No(s): 707
Author: | - Organization: ‘
FERRI, MARK S. : KAISER-HILL COMPANY, L.L.C.
Recipient: - o Organization:
. DALTON, HENRY F. o DOE, US DEPARTMENT OF ENERGY o
Microfiche No.: 83 to 83 i -Frames: 0014 0000 to 0014 0055
~ DocumentNo.: B707 - A - 000102 Date: 09/30/2003-  Pages: 1

Purpose of Contact: Report results of the US Department of.Energy (DOE), Colorado Depaitment of Public
Health and Environment (CDPHE), walk-downs with K-H Independent Safety Oversight (KH), of five (5)
completed decommissioning sets in Building 707, (Sets BS, E5, J2, J5, and K3), and three (3) completed
decommissioning sets in B776/777 (Sets 66, and 80). This contact that CDPHE did not report any issues or.con

Correspondence No. N/A

IHSS S NA : Building No(s): 707 7761777
. Author: L ~ Organization: '
SCHUETZ, GARY RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: : ‘Organization:
KRAY, EDD : ] CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!}
Microfiche No.: 85to 85 : Frames: 0037 0000 to 0037 0000
DocumentNo.: B707 -A - 000105 Date: 04/14/2004 = Pages: 16

Subject Memo of Undelstandmg for the Demolition of Building 707/776/777/778 and associated Buuldmgs

Correspondence No. N/A

IHSS: N/A : Building No(s): 707 776777 .
Author: N " Organization: . '
LINSINBIGELER, HARRY ' 707/776/777 CLOSURE PROJECT
Recipient: _ Organization:
PIZZUTO, VICTOR M. - KAISER-HILL COMPANY, L.L.C.

Microfiche No.: 861086 Frames: 0003 0000 to 0003 0015
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Document No.: B707 -A -000143 Date: 09/02/2004 Pages: 2.

Purpose of Contact: Disposition of Bufldihg'778. As a result of the 1969 Building 776/777 fire, contamination
was spread down the passageway into Building 778. In addition, the 778 laundry facility processed uranium-
contaminated protective clothing, and has coftamination greater than the unrestricted release limits on some
areas of the floor; three small valve pits, and in concrete filled trenches. The majority of the 778 structure inclu

‘ .
Comrespondence No. N/A

- IHSS: NIA - Building No(s): 778
Author: . - Organization: :
FOSS, DYAN KAISER-HILL COMPANY, L.L.C.
Recipient: . ‘Organization: ‘ .
KRAY, EDD ) CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Microfiche No.: - to . - Frames: to
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DocumentNo.: B771 -A -000170 _ Date: 04/08/2002 = Pages: 1

Discusses anonymous letter concemiﬁg,coﬁ_tamination issues in Buildings 771 and 776.

Y

Cormrespondence No. N/A

_ IHSS: N/A ) "~ Building No(s): ﬁ1 | 776
" Authorr _ . Organization: , .
GUNDERSON, STEVE _ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Recipient: ' Orgénization: . -
SHELTON, DAYID C. _ _ ’ ~ KAISER-HILL COMPANY, L.L.C.
~ Microfiche No.: 12t0 72 Frames: 0043 0000 to 0043 0000
Document No.: B771 -A - 000203 _ ' Date: 11/01/1994 E  Pages: | 24

9.0 Operational History of Building 771 (Historical Release Report (HRR) November 1994): Building 771 was

. one of the first four major buildings to be constructed and placed in operation at the Rocky Flats Plant. For the
first few years of operation, 771 was the primary facility for plutonium (Pu) operations. By the mid-1950s, it

_-was clear that the space wnthin 771 was inadequate to support all Pu operations needed. Operatlonal expansioi

Correspondence No. SW-A-001217

IHSS: NIA - . Building No(s): 771
" Author: _ ' ' Organization:
Recipient: . Organization:
DISTRIBUTION ) - NOT INDICATED )
‘Microfiche No.: . 82to 83 | Frames: 0038 0000 to 0038 0023
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Document No.: B776 - A - 000001 i

Date; 10/20/1998 Pages: 2

US Department of Energy (DOE) reque'sts are-issuance of the Fiscal Year FY99 milestones and target activities
with specified modification. The FY99 target FYS9 - T5 under the Rocky Flats Cleanup Agreement (RFCA) .
states, “Remove Solid Category | and Il Specidl Nuclear Materials (SNM) (not holdup) from Building 776/777 by
September 30, 1999..." Planning for this activity has surfaced problems meeting this target with regard to comy

Corespondence No. 98-DOE-03449; 01473 RF-98

IHSS : -N/A Building No(s): 701 702
Author: Organization: '
SARTER, REGINA - DOE, US DEPARTMENT OF ENERGY
Recipient: Organization: _ S
GUNDERSON, STEVE CDPHE, COLORADQ DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: ' Tto 1 ~ Frames: 71.0t0 71.1
Document N6-1 B776 -A -000003 -Date: 07/07/1999 Pages: 202

Transmittal of the Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure Project
Decommissioning Operations Plan (DOP) Plan, Final Draft, July 7, 1999. The overall project strategy is to
prioritize closure activities, taking into account personnel, public and environmental Health and Safety; -

physical constraints; operational and technical issues; management issues; cost; and waste generation issues )

Correspondence No. 99-DOE-01853; 99-DOE-01854

IHSS: N/A Building No(s): 701 702

Author: Orgéniiation:

Recipient: Organization:
DISTRIBUTION NOT INDICATED

Microfiche No.:  ~ 2to 4 . Frames: 000246 to 000447
Document No.: B776 -A - 000004 " Date: 08/05/1999 Pages: 2

Transmits the Draft Rocky Flats Environmental Technology: Site (RFETS) Building 776/777 Decommissioning
Operations Plan (DOP) for Colorado Department of Public Heaith and Environment (CDPHE) review and
approval. This draft DOP was developed based on Scoping and other consultations with CDPHE and US
Environmental Protection Agency (EPA), and based on the requirements of the Decommlssloning Program Plar

Correspondence No 99-DOE-01853; 00838 RF-99

JHSS: NA .

Author: )
LEGARE, JOSEPH A.

Recipient:
GUNDERSON, STEVE

Microfiche No.: 4to 4

Building No(s): 701 702
Organization:
DOE, US DEPARTMENT OF ENERGY
Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI -
Frames: 000448 to 000449
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Document No.: B76 -A - 000005 _ Date: 08/05/1999 Pages: 2

Transmits the Draft Rocky Flats Enwronmental Technology Site (RFETS) Building 776/777 Decommussnoning
Operations Plan {DOP) for US Environmental Protection Agency (EPA) review and approval. This draft DOP
was developed based on Scoping and other consultations with Colorado Department of Public Health and
Environment (COPHE) and EPA, and based on the requirements of the Decommissioning Program Plan (DPP).

' Cormespondence No. 99-DOE-01854; 00839-RF-99

IHSS: N/A , , ‘ Building No(s): 701 702
Author: : : Organization:
LEGARE, JOSEPH A . DOE, US DEPARTMENT OF ENERGY
Recipient: . Organization: )
REHDER, T IMOTHY _ ' EPA, US ENVIRONMENTAL PROTECTION AGENCY
Microfiche No.: - 4t04 = Frames: 000450 to 000451 .
Document No.: B776 -A - 000007 -Date: 08/30/1999 ' Pages: 2

% Transmits the US Department of Energy, Rocky Flats Field Office (DOE/RFFO) letter to provide notification ofa
possible delay in meeting the Fiscal Year 1999 (FY99) Rocky Flats Cleanup Agreement (RFCA) Target T5:
Remove Solid Category | and Il Special Nuclear Materials (SNM) from Building 776/777 by September 30, 1999,

A modification to T5 is not being proposed at this time, August 30, 1999.

Correspondence No. 99-DOE-03687

IHSS : N/A o Building No(s): 701 = 702
Author: o Organization: ’
LEGARE, JOSEPH A . DOE US DEPARTMENT OF ENERGY -
Recipient:- , Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}H
Microfiche No.: 4t04 Frames: 000452 to Q00453
Document N6.: B776 -A -000008 Date: 09/20/1999 - Pages: | 5

Transmitting letter fegardmg Draft Building 776/777 Decommissioning Operations Plan (DOP). Includes the
.comments from the Colorado Department of Public Health and Environment (CDPHE) on the B776/777 Closure

Project DOP, Revision 0, Final Draft, July 7, 1999.

Comrespondence No. N/A

IHSS : N/A _ Building No(s): 701 702
Author: ' Organization: ' -

GUNDERSON, STEVE , CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI}
Recipient: Organization: '

LEGARE, JOSEPH A. : DOE, US DEPARTMENT OF ENERGY

Microfiche No.: 4105 Frames: : QOO454lto 000458
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Document No.: B776 -A - 000009 Date: 09/23/1999 Pages: 3

Transmitting letter regarding Buildmg 776!777 Closure Project Decommissioning Operatlon Plan (DOP).
Includes the comments from the US Envlronmental Protection Agency (EPA).

Correspondence No. 8EPR-F

IH8S: N/A i Building No(s): 701 702
Author: - . Organization:
AGUILAR, MARK EPA, US ENVIRONMENTAL PROTECTION AGENCY
Recipient: Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Microfiche No.: "‘5t05 Frames: 000459 to 000461
Document No.: B776 -A -000010 - Date: 09/20/1999 Pages: 4

Comments on the Final Draft on Buildlng 776/777 Closure Project Decommissioning Operation Plan (DOP)
from the City of Broomfield. . . )

Correspondence No. N/A

HSS: NIA . ' Building No(s): 701 702
Author; Organization:
SCHNOOR, KATHRYN " CITY OF BROOMFIELD
Recipient: ' Organization:
CORSI, JOHN RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
‘Microfiche No.: - " 5to5 B Frames: 000462 to 000465
Document No.: B776 -A -000011 Date: 10/27/1999  Pages: . 2

Forwards the attached [000012] Rocky Flats Environmental Technology Site (RFETS/Site) Building 776/777
Closure Projéct Decommissioning Operations Plan (DOP), Revision 0 October 18, 1999. Includes responses to.
written public comments received by the Rocky Flats Field Office (RFFO). Written comments were received
from the Colorado Department of Public Health.and Environment (CDPHE), the US Environmental Protection Ag

Correspondence No. DOE- 00-00202

IHSS: N/A Building No(s): 701 702
Author:’ . Organization:
LEGARE, JOSEPH A T DOE, Us DEPARTMENT OF ENERGY
Recipient: ‘ : Orgamzauon
GUNDERSON, STEVE ' , CDPHE COLORADO DEPARTMENT OF PUBLIC HEALTI

Microfiche No.: 5to 5 Frames: 000466 to 000467
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Document No.: B776 -A - 000012 o Date: 10/18/1999 ' Pages: 268

Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure Project Decommissioning
Operations Pian (DOP), Revision 0 October 18, 1999. Closure of the Building 776/777 Cluster is necessary to
meet the goals of the Rocky Flats Cleanup Agreement {RFCA) and the RFETS Closure Project Baseline (CPB).
The ovenall project strategy is to prioritize closure achvmes, taking into account personnel, public, and environ
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Correspondence from the Colorado Department of Public Health and Environment (CDPHE) receiving and
reviewing the Final Bullding 776/777 Closure Project Decommissioning Operations Plan (DOP), November 3,
1999. The plan is acceptable and approval is hereby granted to proceed with B776/777 decommissioning

- activities as described within this Rocky Flats Cleanup Agreement (RFCA) Decision Document.
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Transmittal the letfer submits the Final Busldmg 776/777 Decommissioning Operations Plan (DOP), November
3,1999. The Final DOP has been revised since it was submitted on October 27,1999, based on comments from
the Colorado Department of Public Heaith and Environmental (CDPHE) regarding Residues/Mixed Residues
and Waste Chemicals sections of the DOP. The purpose of the changes is to make the DOP language consiste:
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Document No.: B776 -A -000015 Date: 11/03/1999 Pages: 271

Transmits Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure Project
Decommissioning Operations Plan (DOP), November 3, 1999. -Closure of the B776/777 Cluster is necessary to
meet goals for Rocky Flats Cleanup Agreemeht (RFCA) and the Closure Project Baseline. The B776/777
Closure Project is managed under the RFETS Closure Project Baseline, which contains the life-cycle schedule.
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Colorado Department of Public Health and Enwronment, Hazardous Materials and Waste Management Division
Compliance Advisory for September 20 and 27, 1999 inspections of Building 776/777. (RCRA) Tank Systems -

The Division has determined that. Rocky Flats Environmental Technology Site (RFETS) has failed to adequately
implement combustible gas monitoring in certain tank systems which has resulted in several deficiencies asso:
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On October 28, Rocky Flats Environmental Technology Site (RFETS) representatives met with staff members of
the Colorado Department of Public Health and Environment (CDPHE) and the Colorado Attorney General's
office to discuss technical issues related to a Compliance Advisory addressing the management of certain -
tanks and equupment in Building 776/777. At the time, CDPHE representatives requested additional information
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Pdrpose of Contact: Discusses remqv‘al of éiplng between Buildings 777 and T79 relative to B776/777 DOP.

LY
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Purpose of Contact: Self-disclosure of audit findings for Buildings 776/777 and 374 - The Kaiser-Hilt
Company, L.L.C. (K-H) Team conducted a self-assessment of Buildings 776/777 and 374 to evaluated the
environmental compliance with all applicable regulations and permit requirements. - The B776/777 assessment
is still ongoing while the B374 assessment was completed on November 3, 1999. The following findings are as:
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Forwards the enclosed Minor Modification 1 to the Final Building 776/777 Décon{missiohlng Operations Plan
(DOP). - : 4
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Document No.: B776 . -A - 000021 Date: 12/15/1999 Pages: 1
This Colorado Department of Public Health and Environment {CDPHE) letter constitutes approval and -

acceptance of the proposed Minor Modification 1 to the B776/777 Decommissioning Operations Plan (DOP).
This minor modification is for unit-specific cldsure information and renioval of Resource Conservation and

_ Recovery Act (RCRA) Units within Set 62.
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Building 776/777 Cluster Closure Project Health and Safety Plan (HASP), Revision 0 December 29, 1999. The
purpose of this Health and Safety Plan is to identify, mitigate, and control/eliminate potential safety, health and
environmental hazards associated with decommissioning activities in the following buildings: 701, 702, 703,
710, 712, 713, 71 3A, 730,776,777, and 781. Procedures and controls will be identifi ed in this HASP that will hel,
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A Colorado Department of Public Health and Enwronment (CDPHE) correspondenee regarding approval of Minor ‘

Modification 3 of Building 776/ 777 Decommissioning Operations Plan (DOP). This includes unit-specific
closure information for Resource Conservauon and Recoyery Act (RCRA) units located in work sets 7, 11, 26

and 61.
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Document No.: B776 -A -000032 Date: 02/07/2000 Pages: 8
Rocky Mountain Remediation Services (RMkS) correspondence regarding Building 776/777 Deviation form

DES-210 Procurement Requirements. This deviation réquest is similar to that granted to buildings 779 and 771
attached. Also included in this document in Cualculation/Technical Basis Cover Sheet and Revision Summary.
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Safe Sites of Colorado, L.L.C. (SSOC) correspondence regarding Hazardous Waste Tank Systems Management
Plan-Notification of Building 776 Tanks T4/T2 Draining, Isolation and Sampling Completion. Because of change
for a System Category this allows the tanks to be inspected quarterly, instead of daily which will be L
implemented immediately.
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Colorado Department of Public Health and Environment (CDPHE) formal approval of US Department of Energy,
Rocky Flats Field Office (DOE/RFFO) February 17, 2000, request for Minor Modification 2 to the Building
776/777 Decommissioning Operations Plan (DOP). The Site had discussed the proposed modification wtth
CDPHE technical staff In advance of the formal request, and it was aceceptable,
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Document No.: B776 -A -000035 i} Date: 03/01/2000 ~ Pages: 13
" Forwards the enclosed Minor Modification 3 to the Building 776/777 Decommissioning Operations Plan (DOP)

for review and approval. This modification includes Resource Conservation and Recovery Act (RCRA) unit-
specific closure information for units-located in Sets 7, 11 26, and 61
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. US Department of Energy, Rocky Flats Field Office (DOE/RFFO) transmits the enclosed Minor Modification 4 to
" the November 3, 1999 Final Building 776/777 Decommissioning Operations Plan (DOP). The modification is

being submitted in accordance with Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA) and ‘

Operation Order 00-776-374 also enclosed is a copy of the B776/777 Opetations Order, 0O-776-374. The appr

Correspondence No. 00-DOE-02450; OO-776-374 : ,
IHSS : NIA Building No(s): 701 702
Author: ‘ | Organization: :
LEGARE, JOSEPH A.. * DOE,Us DEPARTMENT OF ENERGY
Recipient: . Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: ' 19to 19 Frames: 00430000 to 0043 0022
DocumentNo.: B776 -A - 000037 ~ Date: 05/23/2000 Pages: 1

" Colorado Department of Public Health and Environment (CDPHE) correspondence acknowledging receipt,
review, and approval of Minor Modification 4 to the Building 776/777 Decommissioning Operations Plan (DOP). -
Minor modification submitted by US Department of Energy, Rocky Flats Field Office (DOE/RFFO) May 17, 2000;
references Operations Order, 00-776-374
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Purpose of Contact: Rocky Flats E.nvuronmental Technology Site (RFETS) submits Regulatory. Contact Record
requesting to waive twenty one day waiting period to initiate Minor Modification No. 5 to the Buildings 776/777
Decommissioning Operations Plan (DOP). This Modification deals in part with the removal of Resource

Conservation and Recovery Act (RCRA) Units 94.001, 94.002 and 94.003 in SET 55.

1
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Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact Record

notifying a underground water pipe leak that supplies cooling to Buildings 776/777. Requests pennlsslon to
replace the excavated ‘'soil from repair of this plpellne in the excavation pit.
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Purpose of (:ontact Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact Record

requesting approval of additional wastes under Buildings 776/777 Comprehensive Environmental Response,
Compensation and Liabllity Act (CERCLA) management.
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Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact Record
from US Environmental Protection Agency (EPA) to Rocky Mountain Remediation Services, L.L.C. (RMRS). The
contact record documents concurrence for the management of Polychlorinated Biphenyl (PCB) waste under
1998 Megarule in Buildings 776/777. )
) z
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. US Department of Energy, Rocky Flats Field Office (DOE/RFFO) submits Minor Modification No. 5 to the. Fmal
Buildings 776/777 Decommissioning Operatlons Plan (DOP). This modification includes Resource :
Conservation and Recovery Act (RCRA) units to be added to the DOP and RCRA unit specif‘ c closure
'information for RCRA units located in set 55.
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Colorado Department of Public Health and Environment (CDPHE) letter constituting approval for Buildings
776/777 Decommissioning Operations Plan (DOP) Minor Modification No. 5. This proposed modifi catson
pursuant to Paragraph 127 of Resource Conservation and Recovery Act (RCRA) h -
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Document No.: B776 - A - 000044 Date: 02/24/2000 _Pages: 1
Colorado Department of Public Health and énvlmnment (CDPHE) letter that constitutes apmoﬁl of Minor

Modification No. 2 for Decommissioning Operations Plan (DOP) to the Bulldmgs 776/777, pursuant to
Paragraph 127 of the Resource Conservation énd Recovery Act (RCRA).

[
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- Kaiser-Hill Company; L.L.C. (K-H) submits Minor Modification No. 2 to the Buuldmg 776/777 Decommissioning’
Operations Plan. (DOP), pursuant to Paragraph 127 of the Resource Conservation and Recovery Act (RCRA) for
approval. This agreement is documented In a January 24, 2000 Rocky Flats Environmental Technology Site
(RFETS) Regulatory Contact Record which discusses the removal of 10 feet of anclllary piping associated with i
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Purpose of Contact: E-malil transmits Regulatory Contact Record from Colorado Department of Public Health '
and Environment (CDPHE) to Kaiser-Hill Company, L.L.C. (K-H) of walkdown completion Decommissioning
sets on Building 776/777, Sets 7, 15, 17, 26, 38, 39, 46, 49, 57 and 62. All agree that these sets are complete.
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Colorado Department of Public Health and énvironment (CﬁPHE) fetter approving Building 776/777
Decommi_ssioning Operations Plan (DOP) proposed Minor Modification No. 5.
" Correspondence No. 00-DOE-03378 _
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Purpose of Contact: E-mail forwarding a Regulatory Contact Record stating a correction of the Units 7 and 12
to be corrected to 27 and 12 for partial closure of Resource Conservation and Recovery Act (RCRA) Unit 776 1.
upstairs in Room 208 and 237 i in Bullding 776. This partial closure consists of the container storage area’s

metal berms. This contract was submitted by Colorado Department of Public Health and Environment (CDPHE)

’

Correspondence No. N/A

IHSS: NIA . : Building No(s): 701 702
Author: S . Organization:
HOPKINS, TED A. . _KAISER-HILL COMPANY, L.L.C.
Recipient: - _ . Organization: |
ADMINISTRATIVE RECORD ADMIN RECORD FILE CENTER, ARFC ,
Microfiche No.: 20t0 20 Frames: 0024 0000 to 0024 0003
Document No.: B776 - A - 000049 Date: 09/11/2000 ~ Pages: . 7

US Department of Energy, Rocky Flats Field Offce (DOEIRFFO) submits Minor Modification No. 5 to the final
Buildings 776/777 Decommissioning Operations Plan (DOP). This modification includes Resource

. Conservation and Recovery Act (RCRA) units to be added to the DOP and RCRA unit specnﬁc closure

" information for RCRA units located in set 55.
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Document No.: B776 -A - 000050 Date: 04/04/1996 Pages: 12

Kaiser-Hill Cdmpany, L.L.C. (K-H) submits an Unreviewed Safety Question Determination (USQD) of Building
776 Advanced Size Reduction Facility (ASRF) Glove Inspection and Washing Procedure. This USQD identifies
an increase in potential previously analyzed atcidents of a spiil or fire for B776/777 while performing

inspections.
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Rocky Mountain Remedlatlon Services, L.L.C. (RMRS) transmits the Resource Conservation and RecoveryAct
(RCRA) Closure Plan for Building 776 Fluidized Bed Incinerator (FBI) Unit Oil Storage Raschig Ring for Tanks
T1 and T2 dated September 1996. Also included are draft transmittal letters to US Department of Energy (DOE)
and the Colorado Department of Public Health and Environment (CDPHE)
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US Department of Energy (DOE) forwards the Minor Modification No. 6 to the Final Building 776/777
Decommissioning Operations Plan (DOP). This modification includes a update to Table 6 of B 776/777
Resource Conservation and Recovery Act (RCRA) and unit specific closure information for RCRA units located
in Sets 4, 5, 6, 10, 11, 18, 21, 22, 27, 29, 34, 35, 36 and 52. .
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FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 27
.. CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: B776 - A - 000054 Date: 01/22/2001 Pages: 48

Minor Modification No. 6 to the Final ﬁuilding 7761777 Decomrnissioning Operations Plan (DOP). This
modification includes a update to Table 6 of B 776/777 Resource Conservation and Recovery Act (RCRA) and
unit specific closure information for RCRA unlts located in Sets 4, 5, 6, 10, 11, 18, 21, 22, 27, 29, 34, 35, 36 and

52.
Correspondence No: 014-DOE-0021 7
IHSS: N/A ‘ Building No(s): 701 702
Author: _ : : ~ Organization: '
Recipient: T Organization:
DISTRIBUTION - _ . RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: . 22t0 22 Frames: 0053 0000 to 0053 0047 -
Document No.: B776 -A - 000055 " ‘Date: 02/22/2001 Pages: 1

Colorado Department of Public Health and Environment (CDPHE) approves the Modifi catron No. 6 for the
Bmldlng 776!777 Decommissioning Operahons Plan (DOP). .

Corresponderrce No. N/A

IHSS: NJA Building No(s): 701 702
" Author: ., . Organization: - v
GUNDERSON, STEVE : CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: ' : Orgarlization: ' _ '
LEGARE, JOSEPH A. ) CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 22to 22 Frames: 0054 0000 to 0054 0000
Document No.: Bi76 -A -000056 ~ Date: 04/03/2001 Pages: 2

Purpose of Contact: States the Inability to conduct daily Resource Conservation and Recovery Act (RCRA)
inspections on April 3, 2001 in B776/777. A power failure occured when a raccoon shorted out the transformer,
interrupting power. The criticality alarm panel was deemed to be inoperable and as a result B776/777 was
evacuated and daily RCRA Inspection of tank/tank systems could not be completed.

Correspondence No. N/A

IHSS : N/A | Building No(s): 776 777
Author: ' ' Organization: -
HOPKINS, TED A. ' . KAISER-HILL COMPANY, L.L. C
Recipient: ' ' Organization:
ADMINISTRATIVE RECORD ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: 22 to 22 - Frames: 0055 0000 to 0055 0001




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 28
CERCLA ADMINISTRATIVE RECORD FILE INDEX o
" FINAL REPORT '

Document No.: B776 -A - 000058 _ Date: 02/16/2001 Pages: 6

Radiological and Non-RadiologicaI Characterization Package for Building 776 | 777’s Satellite Buildings. The
scope of this Package is to prepare a Supplemental Reconnaissance Level Characterization Report to the
B776/777 RLCR, dated August 1998, for Outbiildings 701, 702 703,710, 712, 7128, 713, 713A, and 781 and .
their associated slabs / foundations.
.
Correspondence No. N/A

Author: - Organizajion. 701 702
ENVIRONMENTAL COMPLIANCE ORGAN KAISER-HILL gogﬂ(PANY L.LC.

Recipient: Organlzatnon.
DISTRIBUTION . .' RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Microfiche No.: o 56to 56 . ) Frames: 0021 0000 to 0021 0005
Document No.: B776 - A - 000062 Date: 05/17/2001 Pages: 3

Building 776/777 and 707 Combined Colorado Department of Public Heatth and Environment (CDPHE) and the
US Department of Energy (DOE) Weekly Status Meeting, Draft Agenda. This meeting discusses the
Decontamination and Decommissioning (D&D) successfulness of these buildings.

Cormrespondence No. N/A

IHSS: NIA : | Building Nofs): 707 TT6TTT
Author: | | . Orgamzatlon
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Recipient: Orgamzatlon ;-
DISTRIBUTION - RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 23 to 23 Frames: 0037 0000 to 0037 0002
Document No.: B776 - A - 000063 Date: 06/07/2001  Pages: 4

US Department of Energy (DOE) forwards Minor Modification No. 7 to the Final Bulldmg 776777
Decommissioning Operations Plan (DOP). The modification includes a change to the documentation
requirements for administrative closure of container storage units. Also a revision to the requirements for
remediation waste treatment, which makes these requirements consistent with minor modification No. 4, appro

Comespondence No. 01 -DOE-01 037; OO388-RF-O1

IHSS: NA ' Building No(s): 776/777
Author: - Organization: ,
LEGARE, JOSEPH A " DOE, US DEPARTMENT OF ENERGY
Recipient: ; Organization; .
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT?

Microfiche No.: ' 23t0 23 Frames: 0038 0000 to 0038 0003
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FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
| CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT
Document No.: B776 - A - 000064 Date: 06/19/2001 Pages: 2

Purpose of Contact: Requests modification of approved Closure Plan for GB642 in Set 6, Building 776/777
Decommissioning Operations Plan (DOP). This concerns a Glovebox thatis being removed.

Cormrespondence No. N/A | . A
HSS: NA Building No(s): - 776777 ~
Authqr: - Organization:
HINDMAN, JAMES CDPHE COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: Orgamzatnon :
HICKS CAROLYN ) , RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 23t0 23 _ Frames: 0039 0000 to 0039 0001
Document No.:' B7_76 -A -000065 Date: 07/12/2001 Pages: 2

Purpose of Contact: Discusses the air compliance of Building 707/708 and 776/777 with environmental and
building representatives on, July 11, 2001. .

Lo

Correspondence No. N/A -
‘ Building No(s): 776/777

IHSS: N/A
.. Authoi: Organization:
CROUSE, ARCH CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: Orgamzatnon .
- DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 23t0 23 Frames: 0040 0000 to 0040 0001
Document No.: B776 -A - 000066 . Date: 06/27/2001 - Pages: 1

Approval for the, Minor Modification No.7 to the Bulldmg 776/777, Decommissioning Operatmns Plan (DOP)
pursuant to Paragraph 127.

Correspondence No. N/A
Building No(s): 7161177

- IHSS: NIA
Author:- Organization:
- GUNDERSON, STEVE . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
'Recipient: Organization:

DOE, US DEPARTMENT OF ENERGY

LEGARE, JOSEPH A ‘
Frames: 0041 0000 to 0041 0000

Microfiche No.: 23t0 23
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FINAL REPORT

FISR_AR_INDEX_REPORT.RDF

DocumentNo.: B776 -A - 000068 . Date: 06/19/2001 Pages: 2

Purpose of Contact: Regarding appro\;al for staging of Resource Conservation and Recovery Act (RCRA)
hazardous waste containers in Room 144, B,ul‘lding 776 during repack operations.

Correspondence No. N/A . . |
IHSS : - N/A -Building No(s): 776 T |
Author:; Organization: .
. HOPKINS, TED A KAISER-HILL COMPANY, L L C
Recipient: Organization: :
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 23to 23 : Frames: 0043 0000 to 0043 0001
Document No.: B776 -A -000069 Date: 02/28/2001 Pages: ~ 2

Purpose of Contact: Regarding notification of Partial Closure of Unit 90.99 in the basement of Room 127, Metal
Berm, Building 776 [SET 68]. ]

. Correspondence No. N/A '
" Building No(s): 776

< . IHSS: N/A
" Author: Organization:
HOPKINS, TED A ] " KAISER-HILL COMPANY L.LC.
Recipient: Orgamzatlon
~ HINDMAN, JAMES - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: . 303 Frames:. 0044 0000 to 0044 0001

. DocumentNo.: B776 -A - 000070 Date: 08/02/2001 Pages: . 1

Response to Kaiser-Hill Company, L.L.C. (K-H) Letter on Demolition of Building 776/777 Out-Buildings and
Structures dated July 27, 2001.

Correspondence No. 01-RF-01776; MSF-036-01
Building No(s): 776777

IHSS: N/A
Author: Organization:

BOSTIC, RON DOE, US DEPARTMENT OF ENERGY -
Recipient: Organization:

DALTON, HENRY F. NOT INDICATED -

Microfiche No.: 24t 24 . Frames: 0078 0000 to 0078 0000




' FIS'R_AR_INDEX.REPORT-RDF' ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 31
‘ CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: B776 -A - 000071 " Date: 08/28/2001 Pages:

Regulatory Contact Record: Approval to use Room 131 in Building 776 for Repack, Packing, Sampling and
Venting of Used Oils. ) o

.

Comrespondence No. N/A

JHSS : - NJA : - Building No(s): 776
Author:; . . ’ " Organization: |
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: | E ' Organization: _
HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C. - |
Microfiche No. . = 24to24 " Frames: 0079 0000 to 0079 0001 . .
DocumentNo: B776 -A -000072 Date: 04/29/2001.  Pages: - 4

~ Submits the enclosed Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste
Management Division (HZMD), Hazardous Waste Inspection Report. Closure of the March 15, 2001 Compllance

Inspection of Buildings 776/777.

Correspondence No. 00305-RF-01; CO7890010526

IHSS: N/A ' | . Building No(s): 776/777
Author: Organization:
SMITH, ED CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: Organization:
NORTH, KARAN KAISER-HILL COMPANY, L.L.C.
Microfiche No.: . 24024 _Frames: 0080 0000 to 0080 0003
DocumentNo.: B776 -A -000073 Date: 08/30/2001 - Pages: .2

Notification of intent to render the Life Safetleusaster Warning System out-of-commnss:on in Building 776/777
‘out-building and structures.

Correspondence No. 01-RF-02029; MSF-046-01

HSS: N/A ' Building No(s): 776 777
Author: Organization:
FERRI, MARK S. N KAISER-HILL COMPANY, L.L.C.
" Recipient: ' Organization: -
MAZUROWSKI, BARBARA A. " DOE, US DEPARTMENT OF ENERGY.

Microfiche No.: 2410 24 . Frames: 0081 0000 to 0081 0001
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CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

FISR_AR_INDEX_REPORT.RDF

Document No.: B776 - A - 000074 _ Date: 08/29/2001 Pages: 2

Purpose 6f Contact: Approval to mové'Glov'eboxes for Building 707 to B776/777 and manage as remediation '
waste under Rocky Flats Cleanup Agreement ‘(RFCA). .

Correspondence No. N/A . A . ’
IHSS: -N/A Building No(s): 707 776 o
Author: ) Organization:
HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C.
Recipient: "Organization: :
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: 351035 . Frames: 0038 0000 fo 0038 0001
Document No.: B776 -A - 000075 Date: 09/18/2001 Pages: 12

Supplements to Pre-Demolition Survey Report (PDSR) for Buildings 776/777 Cooling Tower Decommissioning.

Correspondence No. 01-RF-02178; MSF-052-01

IHSS : N/A Building No(s): 702 703
Author: ‘Organization:
FERRI, MARK'S. KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: '
~ SCHUETZ, GARY DOE, US DEPARTMENT OF ENERGY
Microfiche No.: . 24 to 24 . Frames: . 0082 0000 to 0082 0011

DocumentNo.: B776 -A - 000076 Date: 09/18/2001 Pages: = 1

Forwards the attached [000077] Building 776/777 Coolmg Tower Decommissioning Pre—Demolmon Survey :
Report (PDSR) for review and comment.

 Correspondence No. 01-DOE-01741; 00625-RF-01

IHSS: N/A Building No(s): 702 703
Author: Organization:
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
/0083 0000 to 0083 0000

Microfiche No.: : 24 t0 24 Frémes:
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CERCLA ADMINISTRATIVE RECORD FILE INDEX |
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FISR_AR_INDEX_REPORT.RDF

DocumentNo.: B776 -A -000077 Date: 09/07/2001 °  Pages: 42

Pre-Demolition Survey Report (PDSR), Bulldmgs 702, 703, 712, 712A, 713 and 713A (Building’s 776/777's
Cooling Towers and Support Buildings), 776/777 Closure Project, Revision 1; September 7, 2001.

Correspondence No. Ref: 01-DOE-01741; 01 RF-02178; 00625 RF-01; MSF-052-01; 01- RF—
02119; MSF 050-01 : :

IHSS : N/A "Building No(s):” 702 - 703
Author: Organization: |
Recipient: Organization: .
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.. . | 24 to 34 Frames: 0084 OOCO_tt; 0084 0641
Document No.: B776 ~-A -000078 Date: 09/10/2001 Pages: 1

Submits the attached [000077] Pre-Demolition Survey Report (PDSR) for Buildings 776/777 Cooling Tower
_Decommissioning. ' o o

Correspondence No. 01 -RF-02119; MSF-050-01

IHSS : - N/A Building No(s): 702 703
" Author: Organization: ‘ |
FERRI, MARK S. KAISER-HILL COMPANY, L.L. C
Recipient: Organization:
SCHUETZ, GARY o DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 3410 34  Frames: 0085 0000 to 0085 0000
DocumentNo: B776 -A - 000079 " Date: 09/26/2001 Pages: 4

Forwards enclosed additions to the attached [000077] Pre-Demohtlon Survey Report (PDSR) for Buildi ings
776/777 Cooling Tower Decommissioning Charactenzatlon Report. ]

" Correspondence No. 01-RF-02281; MSF-059-01

IHSS : N/A Building No(s): 702 703
. Author: ~ Organization:
FERRI, MARK S. KAISER-HILL COMPANY, L.L.C.
' Recipiént: Organization: :
' GUNDERSON, STEVE . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Microfiche No.: . 34to 34 o Frames: 0086 0000 to 0086 0003




ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 34
CERCLA ADMINISTRATIVE RECORD FILE INDEX : ,
FINAL REPORT

FISR_AR_INDEX_REPORT.RDF

DocumentNo.: B776 -A - 000080 _ Date: 05/01/2001 E  Pages: 8

Lead Compliance Pian 707/7‘(6!777 Clbsure Plan, Revision 1, May 2001.

L)

Correspondence No. N/A _ . :
IHSS: N/A Building No(s): 707 776 -
Author: - | Organization: '
Recipient: Organization:

DISTRIBUTION R#Efs, ROCKY FLATS ENVIRONMENTAL TECHNOLOG'
Microfiche No.: 34 to 34  Frames: 0087 0000 to 0087 0007

DocumentNo.: B776 -A - 000081 Date: 10/15/2001 Pages: | 24

Purpose of Contact: Information regarding the venting of gas cylinder bottles in Buildings 776/777.

" Correspondence No. N/A

IHSS: N/A Building No(s):A 776 777
Author: Organization:
NORTH, KARAN KAISER-HILL COMPANY LL.C.
Recipient: Organization:
SCHIEFFELIN, JOE . v CDPHE COLORADO DEPARTMENT OF PUBLIC HEALT} _
Microfiche No.: 35 to 35 . Frames., 0039 0000 to 0039 0001
Date: 01/14/2002 Pages: 1

Document No.: B776 -A - 000082

Purpose of Contact: Discusses the results of the walk down with Katser~HaH Company, L.L.C. (K-H) performed
on Sets 10, 24, 29, 31 and 74, which has completed deoommissioning in Building 776/777.

Correspondénce No. N/A

Microfiche No.:

IHSS: N/A . .~ BuldingNofs) 776~ 777 |
Author: ‘ Organization: -
SCHUETZ, GARY . KAISER-HILL COMPANY, L.L.C.
‘Recipient: Organization: ‘
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
351035 " Frames: 0040 0000 to 0040 0000
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Document No.: B776 -A .000683 .

Date: 02/28/2002 Pages: 33

“Submits the enclosed Modification No. 8 to the Building 776/777 Decommissioning Operations Plan (DOP) and
Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA) for approval. This modification includes: (1)
termination of the Mixed Residue consent Order for Tank Systems in 776/777; (2) transfer of management of -
the Process Waste Tanks from the RCRA Permit to the DOP; and (3) submittal of Unit-specific closure informati

Correspondence No. 02-RF-00622; MSF-01 6-02

IHSS : -N/A

Author:
FERRI, MARK S.
~ Recipient: 4
 DALTON, HENRY F.

Microfiche No.: - 3510 35

Building No(s): 776 T
Organization:
KAISER-HILL COMPANY, L.L.C.
Organization:
DOE, US DEPARTMENT OF ENERGY

0041 0000 to 60410032

Frames:

DocumentNo.: B776 -A -000084

Date: 02/13/2002 Pages:. 2

Purpose of Contact: Following the consultative process, Building 776/777 Environmental Compliance
personnel requested that the Mixed Residue Consent Order be either terminated or extended to eet the
Decontamination and Decomimissioning (D&D) schedule for the Project. A Draft Minor Modification (No. 8) to
the 776/777 Decommissioning Operations Plan (DOP), along with a table of clarification was provided to the Co

Correspbndence No. N/A

Building No(s); 776

IHSS : N/A
Author: . Organization:
HOPKINS, TED A KAISER-HILL COMPANY, L.L.C.
Recipient: _ Organization: r
DISTRIBUTION NOT INDICATED
Microfiche No.: 36 to 36 Frames: 0047 0000 to 0047 0001
- -DocumentNo.: B776 -A - 000085 Date: 04/08/2002 Pages: 1.

Diécusses'anOnymous letter §6n6emlng contamination issues in Buildiﬁgs. 771 and 776.

Correspondence No. N/A

IHSS: N/A

Author:

GUNDERSON, STEVE
Recipient: ’

SHELTON, DAVID C.

Microfiche No.:

36 to 36

" Building No(s): 771 776

Organization: - .

- CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Organization:
KAISER-HILL COMPANY, L.L.C. .

‘Frames: 0048 0000 to 0048 0000

Page: 35
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Document No.: B776 - A - 000086 .. Date: 04/04/2002 ~~ Pages: 32
This letter constitutes approval and a;:ceptance of the minor modification pursuant to Péragraph 127 of the

Rocky Flats Cleanup Agreement (RFCA). Pursuant to Section 4.5.2 of the Bullding 776/TT7 Decommissioning
Operatlons Plan (DOP) the final modification No. 8is being submitted.

Correspondence No. 02-RF-00880; MSF-OZS-OZ

IHSS : N/A . Building No(s): 776 777
Author: ) Organization: '
FERR!, MARK S. g .KAISER-HILL COMPANY, L.L.C.
Recipient: \ Organization:
DALTON, HENRY F. : DOE, US DEPARTMENT OF ENERGY
Microfiche No.: . 36to 36 . Frames: 0049 0000 to 0049 0031
"DocumentNo.: B776 -A -000088 - Date! 02/13/2002 - Pages: 2

Purpose of Contaet The 'Bmldmg 776/777 Environmental Compliance personnel requést that the Mixed
‘Residue Consent Order be either terminated or extended to meet the Decontamination and Decommnssnonmg
(D&D) schedule for the Pro;ect. (See also: Minor Modification No. 8)

Correspondence No. N/A

HSS: NIA _ ' _ .Building No(s): ‘776

Author: ‘ ' " Organization: ' .
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH

Recipient: ~* Organization:
HOPKINS, TED A. - - KAISER-HILL COMPANY, L.L.C.

Microfiche No.: - 36t 36 S ‘Frames: 0050 0000 to 0050 0001
Document No.: B776 -A -000089 Date: 03/18/2002 PageS' 3

Purpose of Contact: Requests approval to start the Decontammatlon and Decomm|ssuomng (D&D) operations
for Set 64 of the Draft Buildmg 776/T77 Decommissioning Operations Plan (DOP) Modification No. 8.

‘Correspondence No. N/A

IHSS: NIA Building No(s): 776 . 777
Author: ' Organization:
HOPKINS, TED A. . . KAISER-HILL COMPANY, LL.C.
Recipient: ‘ Organization:. -
HINDMAN, JAMES . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

MicroficheNo: . 361036 Frames: 0051 0000 to 0051 0002
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Document No.: B776 - A -ooooéo Ny Date: 03/26/2002 Pages: 3

Purpose of Contact: Requests approval to start the Decontamination and Decommissioning (D&D) operations
for Set 78 of the Draft Building 776/777 Decommissioning Operations Pian (DOP) Modification No. 8.

Correspondence No. N/A
IHSS : -NIA © Building Nofs): 776 777

Author: ' Organization:
HICKS, CAROLYN KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: '
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT} .
Microfiche No.: - 36t036 - Frames: 0052 0000 to 0052 0002
_ Document No.: B776 -A -000091 : Date: 05/01/2002 ‘Pages: 1 4

The Colorado Department of Public Health and Environment (CDPHE) constitutes approval and acceptance of
the proposed modification pursuant to Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA). The
Agency approves the Minor Modification No. 8 to the Building 776/777 Decommissioning Operations Plan

(DOP). '

Correspondence No. N/A

IHSS: N/A S Building No(s): 776 777
Au;hor: - ) : Organization: o - A
GUNDERSON, STEVE " CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: ] * Organization: ' | . - .
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
MroficheNo: 361036 Frames: 0053 0000 to 0053 0000
Document No.: B776 -A - 000092 . Date: 12/28/1999 ~ Pages: 1

Purpose of Contact: Requesting approval to remove the fences (wges) around Unit 777.1,'Room 430, érea 2
and 3 in Building 776/777 for Decontamination and Decommissioning (D&D) on Gloveboxes.

Correspondence No. N/A

IHSS: NA - ' N _ ' Building No(s). 776 777

Author: ' , Organization:
HICKS, CAROLYN KAISER-HILL COMPANY, L.L.C.

Recipient: Organization: : ,
GILBREATH, CHRIS C. ‘ . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!}

Microfiche No.: 36 to 36 Frames: 0054 0000 to 0054 0000




FISR_AR_INDEX_REPORT.RDF - ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 33
' CERCLA ADMINISTRATIVE RECORD FILE INDEX '
FINAL REPORT

Document No.: B776 -A - 000093 } : Date: 01/13/2000 Pages: 1

Purpose of Contact: Discusses the Buildmg 776/777 vapor degreaser piping removal.

Y

Correspondence No. N/A
IHSS - NJA Building No{s): 776 . 777 ' '
Author: Organization: '
WALKER, RANDY KAISER-HILL COMPANY, L.L.C.
Recipientf Organization: . .
KRAY, EDD Cl_)PHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 36 to 36 " Frames: 0055 000 to 0055 D000
Document No.: B776 -A - 000094 ' Date: 09/30/1999 Pages: 1

Discusses National Environmental Policy Act (NEPA) determination for Building 776/777 remote operations
size reduction system. ]

Correspondence No. SMN-123-99

IHSS: N/A Building No(s): 776 777

Author: . .Organization:
NESTA, STEVE KAISER-HILL COMPANY, L.L.C.

Recipient: Organization:

- WOLTEMATH, J. KAISER-HILL COMPANY, L.L.C.

Microfiche No.: 3610 36 Frames: 0056 0000 to 0056 0000
Document No.: B776 -A -000095 Date: 09/27/1999 Pages: 2

Air Quality Management (AQM)/Radian international reviews the remote oberations size-reduction system'for
Building 776 and provides their evaluation. ,

Correspondence No. CAP-153-99
Building No(s): 776

IHSS: NIA |
Author: . ’ Organizétion:
- PATNOE; C. A : 'KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
NESTA, STEVE -KAISER-HILL COMPANY, L.L.C.
Microfiche No.: 36 to 36 Frames: 0057 0000 to 0057 0001




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE. Page: 39
CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT -

Document No.: B776 - A - 000096 . Date: 02/12/1999  Pages: 8

Concerns relating to the Closeout of the January 6, 1999 Inspection of Building 776{T77. The Colorado
Department of Public Health and Environment (COPHE) requests additional information regarding the
characterization of the treatability study test Materials that were located in a cargo container to the south of
Building 707. .
: .
-Correspondence No. N/A

IHSS: N/A A Building No(s): 776 777
Author: . ' a Organization: ‘
SCHIEFFELIN, JOE ) ) CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Recipient: : _ : Orgahization: ' ' _
HOPKlNS, TEDA. . ‘'RMRS, ROCKY MOUNTAIN REMEDIATION. SERVICES, L
Microfiche No.: 36to 36 | Frames: 0058 0000 to 0058 0007
Document No:-B776 -A -000097 Date: 05/17/2002  Pages: 3

The Colorado Deparﬁnent of Public Health and Environment (CDPHE) provides comments on the tour of
Buildings 776/777 that was given May 14, 2002.

Correspondence No. N/A _
IHSS: NIA Building No(s): 776 777

Author: . - ' Organization:
KRAY, EDD = . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT.
Recipient: ' Organization:
AGUILAR, MARK NOT INDICATED
Microfiche No.: 4 36t036 = . . Frames: 0059 0000 to 0059 0002
Document No.: B776 -A -000098 - Date: 08/30/2001 Pages: 3

Provides comments from the Colorado Departme'nt of Public Health and Environment (CDPHE) of the 776
Cooling Towers tour. ) ' : ' :
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Purpose of Contact: Provides updated information regarding Low-Level Mixed (LLM) Cargo Container at 964
yard. Due to suspension of operations of hea‘vy equipment within the 776/777 project, relocation will be

postponed.
Y
Correspondence No. N/A - . .
IHSS : "NIA " BuidingNo(s): 776 777
Author: . . Organization: _
CATHEL, ROBERT KAlSER-H[LL COMPANY, L.L.C.
Recipient: Organization:
HINDMAN, JAMES . CDPHE, COLORADO DEPARTMENT.OF PUBLIC HEALT}
Microfiche No.: = 36 to. 36 Frames: 0061 0000 to 0061 0001
Document No.: B776 -A - 000101 Date: 04/04/2002 Pages: 2

Purpoée of Contact: Discusses the repack operations of Low-Level Mixed (LLM) and/or Transurahic Mixed
(TRM) in the non-permitted Size Reduction Vault (SRV) airock of Building 776.

Correspondence No. N/A
Building No(s): 776

IHSS: N/A
Author: : Organization:
CATHEL, ROBERT o ’ KAISER-HILL COMPANY, L.L.C.
Recipient: ‘ Organization:
. HINDMAN, JAMES , - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT?
Microfiche No.: 37 to 37 "Frames: 0063 0000 to 0063 0001
DocumentNo.: B776 -A -000102 =~ Date: 03/26/2002 Pages: = 3

Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) has completed. a review
of draft Building 776/777 Decommissioning Operations Plan (DOP) Modification No. 8. Subsequent comments
have been incorporated, and the revised Closure Information Sheets have been approved. Arevised mod 8
will be re-submitted to US Department of Energy, Rocky Flats Field Office (DOE/RFFO) for forwarding to CDPHE

Correspondence No. N/A
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Letter provides notification of conducting active decommissioning of Building 776 processes. The Rocky Flats
Field Office (RFFO) has agreed to formally notlfy in writing prior to the removal of individual effluent samplers
for service. This letter provides that nohﬁcatnon .

Correspondence No. 02-DOE-00854; 00365-RF-02 | | |

IHSS: NIA Building No(s): 776 ' :
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-Microfiche No.: : 37t0 37" Frames: 0065 .0000 to 0065 0001

Document No.: B776 -A -000104 Date: 06/02/2002 Pagés: 2.

The Colorado Department of Public Health and Environment (CDPHE) approves the extention to the B776/777.
Mixed Residue Consent Order Commitment Date. .
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Microfiche No.: 37 to 37 - Frames: 0066 0000 to 0066 0001
Document No.: B776 -A - 000105 Date: 06/20/2002  ~_ Pages: 2

Discusses the tour of Building 776/777 and the sets in questlon that was taken on June 20, 2002 by the
~ Colorado Department of Public Health and Environment (CDPHE). ,
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Building 707, 776 and 777 cargo loadmg current prooess per PRO-1285. Includes schedule and changes to be
implemented with photographs of the docks and amap.

Correspondence No. N/A
IHSS : - N/A ' . Building No(s): 707" 776
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'DISTRIBUTION ’ CDPHE COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 38to 38 ' Frames: 0024 0000 to 0024 0008
Document No:: BT76 -A - 000107 Date: 07/25/2002 ‘ Pages: 2

.Purpose of Contact Discusses the contact record documents, regarding charactenzatuon of the Fluidlzed Bed
Incinerator (FBI) Pilot lncinerator, Room 135, Building 776.

Correspondence No. N/A

IHSS : N/A ) Building No(s):' 776
Author: | S - Organization:
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Purpose of Contact: Discusses and resolves several issues of the Environmental Restoration (ER) Rocky Flats -
Cleanup Agreement Standard Operating Protocol (RSOP) Notification No. 02-10, Individual Hazardous
Substance Site IHSS Group 300-1 and lndustnal Area Sampling and Analysis Plan (IASAP) Addendum No. I1A-
02-08 (Bualdmg 776).
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This letter constitutes approval and acceptance of the minor modification pursuant to Paragraph 127 of Rocky
Flats Cleanup Agreement (RFCA), to Section 4.5.2 of the Building 776/777 Decommissioning Operations Plan
(DOP). This modification'No. 9 to the DOP includes submittal of the unit-specific closure information sheet
and drawing for Set 82. This includes all concrete secondary containment areas that provided containment for

o : .
Correspondence No. 02-RF-01946; MSF-051-02

IHSS: NIA ' Building No(s): 776 777
Author: ) - Organization:. ' .
FERRI, MARK S. ' KAISER-HILL COMPANY, L.L.C.
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Document No.: B776 -A -000110 - Date: 10/01/2002 Pages: 1

The Colorado Department of Public Health and Enwronment (CDPHE) approves the Minor Modification No. 9 to
the Bulldmg 776/777 Decommissioning Operations Plan (DOP). This constitutes approval and acceptance of
the proposal modification in accordance with Sector 4.5.2 of the DOP and pursuant to Paragraph 127 of the

Rocky Flats Cleanup Agreement (RFCA).
Correspondence No. 000689-RF-02
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Microfiche No.: 38to38 ' Frames: 0028 0000 to 0028 0000
Document No.: B776 -A -000111 ~ Date: 09/14/2000 Pages: . 2

Purpose of Contact: Personnel listed participated in a walkdown of Sets 7, 15, 17, 26, 38, 39, 46, 57, and 62 in
Building 776/777. The purpose of the walkdown was for all parties to come to agreement that these sets are-
considered complete. None of the parties raised any questions or concerns regarding the completion of the

sets. Therefore, ali agree that these sets are complete.
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" Purpose of Contact: Section 4.5.2, Closure Documentation of the Building 776/777 Closure Project
Decommissioning Operations Plan (DOP), states that “portions of a RCRA-regulated unit may be removed prior
to submittal of the required unit-specific closure information upon engagement of the consultative process
and concurrence of the LRA.™ In accordance with this section the Colorado Department of Public Health and Ei

. [ .

Correspondence No. N/A
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Author: . '  Organization:
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Purpose of Contact: Section 4. 5.2, Closure Documentation of the Bulldlng 776/T77 Closure Project
Decommissioning Operations Plan (DOP), states that "portions of a RCRA-regulated unit may be removed prior
_to submittal of the required unit-specific closure information upon engagement of the consultative process’
and concurrence of the LRA." In accordance with this section the Colorado Department of Public Health and Ei

Correspondence No. N/A
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Microfiche No: 9039 Frames: 0044 0000 to 0044 0001
Document No.: B776 -A -000115 ‘ Date: 10/31/2000 - PageS'. ‘ : 2

Purpose of Contact° To document follow-up actions to three prewous contacts made regarding activities in the
Size Reduction Vault in Building 776. On April 4, 2000, an issue was identified regarding possibly up to 20
cans of Ball Mill Studge (mixed waste) believed to be located in the SRV. The issue was entered into ECATS
{#1335) and self-identified to Colorado Department of Public Health and Environment (CDPHE).

Cormrespondence No. N/A
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"Purpose of Contact Decontamination and Decommussuomng (D&D) personnel in Buﬂdmg 776/777 are planning
to remove many of the cages and non-load bearing walls within the building. In the past, we have requested
permission on a case-by-case basis for removal of walls or cages associated with Resource Conservation and
Recovery Act (RCRA) units. CDPHE agreed wrth the request, with the following stupulattons

L Y
Correspondence No. N/A

IHSS: N/A Building No(s): 776
Author: - | : _ | Orgamzatnon
HICKS, CAROLYN . : . KAISER-HILL COMPANY L.L.C.
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Document No.:. B776 -A--000117 ' Date: 10/05/2000 Pageé: 2

‘o Purpose of Contact: Regarding the planned entry into the Size Reduction Vault in Building 776, Room 146, one
of the activities includes a verification that three tanks (Ball Mill Washer, Collection Pan and Annular Tank) are
physically empty in accordance with the Mixed Residue Tank Plan. It is suggested that the Ball Mill Washer.
and Collection Pan will be visually verified and that Colorado Department of Public Health and Environment (CIL

Comrespondence No. N/A .

IHSS : NIA o  BuildingNo(s): 776

Author: ' Organization:
CATHEL, ROBERT KAISER-HILL COMPANY, L.L.C.
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Document No.: B776 -A -000118 - Date: 08/22/2000 Pages: 2 C

Purpose of Contact: A container of mixed residue dry combustibles that failed Real Time Radiography (RTR)
for 10 ml free liquids is currently bemg stored in Unit 776.1, Room 127, which is not permitted for liquids.
During the monthly compliance meeting with Colorado Department of Public Health and Environment (CDPHE)
(August 22), it was proposed leaving the drum in Rm. 127 because As Low As Reasonably Achievable (ALARA)

Correspondence No N/A
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Purpose of Contact: Re Unit 776. 2 Aqueous Process Waste Collection and Storage Unit (Tanks: T-1A [Unit
776.2A); T-1B [Unit 776.2B); T-2A [Unit 776.2C); and T-2B [Unit 776.2D]). During a phone conversation with
Colorado Department of Public Health and Environment (CDPHE), a variance was requested from unit specific
requirements for overfill prevention requirements for Tanks T-1A and T-1B. The Unit specific operating requires

Correspondence No. N/A

Y

IHSS: N/A Building No(s): 776 -
Author: Organization:
HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: .
_ HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No. 390 39 Frames: 0052 0000 to 0052 0001
Document No.: B776 -A -000122 Date: 08/07/2000 Pages: 1

-Purpose.of Contact: On August 7, 2000, the planned entry into the Chemical Exclusion Area in Building 776
idendified as Room 135, Fluidized Bed Incinerator (FBI) Gloveboxes was discussed with Colorado Department
of Public Health and Environment (CDPHE). Work was planned to enter this area and that any chemicals found
in this area will be managed in accordance with the 776 Decommissioning Operations Plan (DOP) and apphcabl

Correspondence No. N/A’

IHSS: N/A ’ Building No(s): 776
Author: Organization:
CATHEL, ROBERT KAISER-HILL COMPANY, L.L.C.
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BURBACH, CINDY . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI} '
Microfiche No.: 39to 39 Frames: 0053 0000 to 0053 0000
" Document No:: B776 - A - 000123 Date: 07/27/2000  Pagess 2

Four 4-liter bottles of liquid hazardous waste, which are covered by the Site Treatment Plan Consent Order,
require sampling for radiological and Resource Conservation and Recovery Act (RCRA) characterization.
Building 776 personnel would like to conduct sampling in Glovebox J-176 (the "Barrel Dump” Glovebox on the
Advanced Size Reduction.Facility [ASARF]) and leave the botties in the glovebox until analytical results are obt:

Correspondence No. N/A
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Document No.: B776 -A - 000124 Date: 07/25/2000 - Pages: 1
Room 159, which is part of Permitted étorag’e Unit 776.1, contains a partition wall separating Room 159 from
Room 159A and a cinderblock wall within Rm. 159. These walls did not contact hazardous waste, and do not
require Resource Conservation and Recovery‘Act (RCRA) closure. However, because they are located within
the bouqdaries of the RCRA storage unit and are shown on the drawing in the permit, permission was requeste

.

Correspondence No. N/A

Building No{s): 776 o

IHSS : N/A
Author: ‘ OrQanization:
HICKS, CAROLYN KAISER-HILL COMPANY, L.L.C.
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Microfiche No.: 39 to 39 Frames: 0055 0000 to 0055 0000

Document No.: B776 --A -000126 . Date: 07/06/2000 Pages: 2

On June 21, Building 776 notified Colorado Department of Public Health and Environment (CDPHE) that there
was a potential that reactive chemicals (i.e., Picric Acid) would be found in Fume Hoods 28 and 29 in Room 445
of Building 776. Subsequent to this initial notification, a visual inspection of the fume hoods identified several
contalners. All containers were labeled as to their content but all are secondary containers. None of the contai .

..CorreSpondence No. N/A o .
IHSS : 'NIA Building No(s): 776
* Author: Organization: B .
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Microfiche No.: 390 39 Frames: 0057 0000 to 0057 0001

Document No.: B776 -A -000127 Date: 07/05/2000 Pages: 2

The Rocky Flats Environmental Technology Sité (RFETS/Site) Permit and the Interim Status Closure Plan
require that Resource Conservation and Recovery Act (RCRA) closure (including Clean Closure by
Decontamination and Debris Treatment) be certified by “an independent registered engineer.” A Professional
Engineer (P. E.) Certification is not required for closure by removal. The Building 776/777 Decommissioning Of

Comespondence No. N/A

IHSS: N/A

Author:
HOPKINS, TED A.

Recipient:
HINDMAN, JAMES

Microfiche No.:

Building No(s). 776

Organization;

KAISER-HILL COMPANY, L.L.C.

-Organization_: '

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

3910 39 0058 0000 to 0058 0001

Frames:

.




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 48
CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

DocumentNo.: B776 -A -000129 Date: 06/21/2000 .  Pages: 1

Per previous notification to Colorado bepartm'ent of Public Health and Environment {CDPHE) of planned entry
into two Chemical Exclusion Areas in Fume Hoods 28 and 29 in Room 445, Set 43, Today one of the workers
who previously did work in the fume hoods sdid they may have used Picric Acld. The Building 776 Chemical
Control Administrator notified site Subject Matter Experts (SME) for reactive chemicals (Radian Corporation) wi

(Y
Correspondence No. N/A

IHSS: N/A : : ' Building No(s): 776
Author: - Organization:
HICKS, CAROLYN ' . KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
BURBACH, CINDY CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 39 to 39 Frames: 0060 0000 to 0060.0000 -
Document No.: B776 -A -000132 : Date: 06/16/2000 Pages: 3

Building 776/777 Environmental Compliance is requesting approval to conduct Clean Closure activities for the
following Units: 90.85 (Room 152 Pyrochemical Vault Set 53); 2501 (Room 478 B-Vault Interim Storage Area
[ISA] Set 46); and 777.1 (Room 448 Set 32 NDT Vault). DOP 4.5.1.1 RCRA regulated units may be “cléan

closed™ either by documenting the absence of contamination or by decontaminating the unit. For units having

Correspondence No. N/A

'IHSS: NIA o Building No(s): 776

Author: ’ ' . Organization: :
HOPKINS, TED A ' KAISER-HILL COMPANY, L.L.C.
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Microfiche No.: ‘ 39t 39 Frames: 0062 0000 to 0062 0002 - .
Document No.: B776 -A -000133 . Date: 06/12/2000. Pages: 2

A phone message was left with the Colorado Department of Public Health and Environment (CDPHE) on June
12 regarding the planned entry into the following Chemical Exclusion Areas in Building 777: Room 452, :
Glovebox 034 (chemicals visible in GB); Room 452, Downdraft 14/24 (GB 206*532) (unknown if chemicals are
present). A message was also left on June 13 regarding the plannéd entry into the following Chemical Exclusio

Correspondence No. N/A A .
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Date: 04/17/2000

Pages:

2

Building 776/777 pefsonnel intend to enter a Chemical Exclusion Area (an airlock identified as 146A) subject to
the Chemical Consent Order. The purpose of this entry is work on the LSDW system. In addition, about a
month ago, 776/777 personnel entered into a Chemical Exclusion Area for the purpose of sampling chemicals.

Chemicals in Glovebox 399 were taken. Results are pend
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Document No.: B776 -A - 000136

776/777 Environmental Compliance personnel requested that the Mixed Residue Consent Order be either
terminated or extended to meet the Decontamination and Decommissioning (D&D) schedule for the Project.

Date: 02/13/2002

Péges:

2

Following the consultative process outlined in the Rocky Flats Cleanup Agreement (RFCA, 1996), Building

The Mixed Residue consent Order / Tank Management Plan currently requires that 776/777 tank systems be rem o
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- Document No.: B776 -A -000137

On January 14, 2002, Kaiser-Hill Company, L.L.C. (K-H) and US Department of Energy, Rocky Flats Field Office

Date: 01/14/2002

Pages:

1

(DOE/RFFO) performed a walkdown of Sets 10, 24, 29, 31, and 74 In Building 776/777. The purpose of the

walkdown was to verify that the Worksets are in fact completed satisfactorily. DOE did not identify any issues
or concerns during the walkdown. The Colorado Department of Public Health and Environment (CDPHE) repre:
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Characterization Data Summary, Individual Hazardous Substance Site Group 700-3, June 2003. This data
summary report summarizes initial characterization activities conducted at the request of Building 776/777
Decontamination and Decommissioning (D&D) personnel at the RFETS. Additional sampling will be required
to make future environmental restoration action decision. Under Buildmg Contamination (UBC) for 776 and 777

Correspondence No. Ref: 03-RF-00891; JLB-051-03

IHSS : 000-121 Building No(s): UBC 700 UBC 771
118.1
Author: Organization:
Recipient: C Organization:
DISTRIBUTION ) NOT INDICATED
Microfiche No.: : 40to 40 Frames: 0028 0000 to 0028 0019
Document No.: B776 -A -000141 " Date: 05/1 2/2003 ‘Pages: 28

Provndes the enclosed Building 776/777. Decommlsslonlng Operations Plan (DOP) Appendix | Demolition Plan,
Draft for Public Comment, May 12, 2003.

Correspondence No. N/A

IHSS : N/A - Building No(s): 776 777
Author: 4 _ ) Organization:
FOSS, DYAN KAISER-HILL COMPANY, L.L.C.
Recipient: . o Organization:
- ROBBINS, J. C. T ) ADMIN RECORD FILE CENTER, ARFC
Microfiche No: 400 40 ' Frames: 0029 0000 to 0029 0027
Document No: B776 - A - 000142 ~ Date: 05/30/2003 Pages: 23 -

. Forwards a.sy'nopsls and letter enclosing the Minor Modification No. 10 to the Building 776/777
Decommissioning Operations Plan (DOP) dated May 15, 2003 for approval. This letter constitutes approval and
acceptance of the minor modification pursuant to Paragraph 127 of the Rocky ‘Flats Cleanup Agreement
(RFCA).

Cormrespondence No. 03 DOE 00635; PRO:FCWM:GWS:03-00635

[HSS: N/A Building No(s): 776 777
Author: ' 7 Organization:
SCHUETZ, GARY o DOE, US DEPARTMENT OF ENERGY
Recipient: Organization:
GUNDERSON, STEVE . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!?

Microfiche No.: - 40 to .41 ' ‘ Frames: 0030 0000 to 0030 0022
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DocumentNo.: B776 - A - 000143 . Date: 06/10/2003 Pages: 2

Kaiser-Hill Company, L.L.C. (K-H) men%orandum regarding the Remediation, Industrial Buildiﬁg D&D and Site
Services Project, RISS and Building 776/777 Management Agreement for the Demolition of Building 730.
Building 730 is located directly north of the B¥76/777 and consists of four concrete tanks housed in an
underground vault. Environmental Restoration (ER) stabilized two of these tanks as part of the RFETS Undergr
s .
Correspondence No. MSF-017-03 :

* HSS: NIA , © BuildingNo(s): 730
Author: : ' Organization: ‘
FERRI, MARK S. : 707/776/777 CLOSURE PROJECT
Recipient: : _ Organization: ' )
FERRERA, DENNIS W, RISS, REMEDIATION, INDUSTRIAL BUILDING D&D AND
Microfiche No.: 41 to 41 ‘ ‘Frames: 0031 0000 to 0031 0001
Document No.: B776 -A -000144 Date: 06/10/2003 Pages: 1

The Colorado Department of Public Health and Environment (CDPHE) approves the Minor Mod|ﬁcatlon No 10
to the Building 776/777 Decommiissioning Operations Plan (DOP) dated May 15, 2003.

Correspondence No. 00555-RF-03

HSS: NIA , Building No(s): 776 777

Author: . Organization:
GUNDERSON, STEVE ‘ CDPHE, COLORADO DEPARTMENT. OF PUBLIC HEALT}
- Recipient: - ‘ Organization:
DISALVO, RICHARD _ DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 4110 41 Frames: 0032 0000 to 0032 0000
Document No.: B776 -A - 000145 Date: 08/28/1998 Pages: 212

" Building 776/777 Reconnaissance Level Characterization Report, Revision 0; August 28, 1998. The purpose of
the RLCR is to establish a preliminary estimate of the type of contamination and safety hazards present in the
Building 776/777 Cluster. The scope of the document is as follows: Te provide input to the Project Execution
Plan (PEP) and Decommissioning Operations Plan (DOP) and to support and facilitate planning specific Decont

Correspondence No. N/A’ . o .
IHSS: NIA . Building No(s): 701 702

Author: ' Organization:
Recipient: Organization:
DISTRIBUTION NOT INDICATED

Microfiche No.: 41to 44 Frames: 0033 0000 to 0033 0211
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DocumentNo.: B776 -A -000146 .. - Date: 07/07/2003 Pages: 1

Transmits the attached [000147] Safety Evaluatnon Report for Building 776I777 Documented Safety Analyscs,
Revision 1 dated May 2003. . ] .

. | - ' L
Correspondence No. 00630-RF-03; SP:NRD:RGB:03-00683

IHSS: N/A . o Building No(s): 776 7
Author: ) " Organization: _ _ A
SCHMITT, EUGENE C, ‘ - "DOE, US DEPARTMENT OF ENERGY p )
‘Recipient: . . Organization: - ’
'PARKER, ALAN M. o KAISER-HILL COMPANY, L.L.C.
Microﬁche No.: 44 10 44 -Frames: 0034 0000 to 0034 0000 .
DocumentNo.: B776 -A -000147 Date: 05/01/2003 Pages: 62

Safety Evaluation Report for Building 776/777 Documented Safety Analysis, Revision 1 May 2003.

Correspondence No. Ref: 00630-RF-03; SP:NRD:RGB:03-00683

tHSS: N/A Bullding No(s): 776 777
Author: | k L Organization;

HORTON, WILLIAM H. ’ DOE, US DEPARTMENT OF ENERGY
Recipient: ‘ | Organization: 4 ‘
. DISTRIBUTION - RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 4410 45 . Frames: . 00350000 to 0035 0061 |
* DocumentNo.: B776 - A -- 000148 Date: 06/27/2003 ~  Pages: 64

'Forwards the enclosed Major Modification to the Buuldmg 7761777 Closure Project Decommissioning
Operations Plan (DOP), Appendix | dated June 30, 2003. This DOP includes information on demolition
methods, techniques, controls and performance specifications that will ensure safety of workers, public health

and the environment.

_ Correspondence No. 03-DOE-00785; 00612-RF-03

IHSS: N/A Building No(s): 776 777
_ Author: ‘ ‘ , Organization: | |
. LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: Organization: :

' CDPHE COLORADO DEPARTMENT OF PUBLIC HEALT}

. GUNDERSON, STEVE
Frames: 0036 0000 to 0036 0063

Microfiche No.: | 45 to 46
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Document No.: B776 -A -000149 " Date: 08/14/2003 Pages: 14
Forwards the enclosed Radiological Pre-Demolitron Survey Plan (PDSP) for Building 7761777 August 8, 2003 for

approval. Due to the unique nature of this facllity, two project specific documents are being developed and the
Non-Radiological Characterization Plan will bé submitted for your approval in another transmittal.

. . [
Correspondence No. 03-RF-01028; 00771-RF-03

IHSS: NIA . . Building No(s): 776 7760777
Autr\or: ' ' '_ Organizatioo: -
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Recibient: ' . Organization: A ' .
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: - " 47 to 47 Fraimes: 0046 0000 to 0046 0013
Document No.: B776 -A - 000150 Date: 08/18/2003 Pages: 1

The Colorado Department of Public Health and Envnronment (CDPHE) approves the Pre-Demolition Survey Plan -
i (PDSP) for Bullding 776/777 dated August 8, 2003.

Correspondence No. 00786-RF-03; Ref: 03-RF-01028; 00771 -RF-QB

IHSS ;" N/IA | o . Building No(s): 776 776177
Author: S | Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: ' | o - Organization:
LEGARE, JOSEPH A. C DOE, US D_EPARTMENT OF ENERGY -
Microfiche No. - 47t047 Frames: 0047 0000 to 0047 0000
DocumentNo.: B776 -A - 000151  Datei 09/03/2003 Pages: 2

Forwards the attached [000152] Pre-Demolition Survey Report (PDSR) for Buildings 710 and 781, 776/7T77
Closure Project, Revision 1 dated August 19, 2003 for approval- This confirms the classlification as Type 1
facilities as stated in the Bullding 776/777 Closure Project Decommissioning Operations Plan (DOP). Attached
isa letter regarding the prompt review of the'PDSR from Kaiser-Hill Company, L.L.C. (K-H) to the US Departmen

Correspondence No. 03-DOE-01218; 00826-RF-03; 03- RF 01292; TJD-024-03

IHSS : NIA S . Building No(s): 710 776
Author: - : Organization:
DIETER, THOMAS J. ’ ' KAISER-HILL COMPANY LiLC.
Récipient: ) Organization: ‘
GUNDERSON, STEVE : o CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Microfiche No.: 47 to 47 o Frames: . 0048 0000 to 0048 0001
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Document No.: B776 - A -000152 . Date: 08/19/2003 ~ Pages: 56

'Pre-Demolition Survey Report (PDSR)rfor Buildings 710 and 781, T76/T77 Closure Project, Revision 1 Aijgust
19, 2003. The PDSR has been preformed to enable compliant disposition and waste management of Buildings
710 and 781 which are a part of the Bulldmg 7761777 Cluster and to encompass radaologncal and chemical

characterization.
Correspondence No. Ref 03-DOE- 01218 00826 RF-03; 03- RF 01292 TJD-024-03
IHSS : N/A Building No(s): 710 776
Author: - . " Organization: '
Recipient: : Organization:
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 471048 Frames: . 0049 0000 to.0049 00055
DocumentNo.: BT76 -A - 000154 Date: 11/01/1994 E  Pages: 44

8.0 Operational History of Building 776/777 (Historical Release Report (HRR) November 1994): Until the 1957
fire in Building 771, the plutonium (Pu) foundry, fabrication and assembly operations at RFP were housed in -
Buiiding 771. Beginning in 1958 and continuing through 1969, Building 776 was the main manufacturing
facility for Pu weapons components and housed a Pu foundry and fabrication operations. Building 777's main {

" Cormespondence No. SW-A-001217 .

IHSS: N/A ' . Buiiding No(s): 776 777

Author: - ' Organization:

Recipient: ' Organization:
DISTRIBUTION ' NOT INDICATED

Microfiche No.: 48 to 48 : Frames: 0051 0000 to 0051 0043
Document No.: B776 -A 0001 55 Date: 09/24/2003 Pages: 1

The purpose of this letter is to forward the attached [000157] Project Specific Non-Radlologlcal
Characterization Plan for Building 7761777 for Cojorado Department of Public Health and Environment (CDPHE)
approval. This document includes input recelv_ed from consultations with the CDPHE and informal reviews.

Correspondence No. 03-DOE-01290; 00884-RF-03 -

IHSS: NA : Building No(s): 776 . 777
Author: ’ Organization:
LEGARE, JOSEPH A. DOE, Us DEPARTMENT OF ENERGY
Recipient: - Organization: -
GUNDERSON, STEVE ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Microfiche No.: 481to 48 Frames: 0052 0000 to 0052 0000
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Document No.: B776 -A -000156 Date: 07/01/2003 Pages:  42g

Building 776/777 Closure Project Decommissuoning Operatlons Plan (DOP), Revision 1 July 1, 2003, The
Building 776/777 Cluster is comprised of Buildings 701, 702, 703, 710, 712, 712A, 713, 713A, 730, 776, 777.and
781, which is located in the Protected Area (PA) of the Rocky Flats Environmental Technology Site
(RFETS/Site). Closure of the Building 776/777 Cluster is necessary to meet goals of the Rocky Flats Cleanup A¢

Correspondence No. PADC-2000-03278

IHSS : -N/A Building No(s): 701 702 -
Author: Organization:
Recuplent ) : : Organization: : ,
DISTRIBUTION K ’ RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 48 to' 55 | Frames: | 0053 0000 to 0053 0427
DocumentNo.: B776 - A- - 000157 . Date: 09/16/2003 Pages; . 9

Project Spec:ﬁc Non-Radiological Characterization Plan for Building 776/777 - In accordance with the Rocky
Flats Cleanup Agreement (RFCA) and the Decommissioning Program Plan (DPP), a non-radiological
characterization will be conducted prior to:demolition to ensure that decommissioning objectives have been
achieved. Decommissioning objectives are presented in the Building 776/777 Demolition Plan, which is include

Correspondence No. Ref: 03-DOE-01290; 00884-RF-03

IHSS: N/A . Buiding No(s): 776 777

Author: R ' Orgénizatioh:

Recipient:, Organization:
DISTRIBUTION NOT INDICATED

Microfiche No.: 55to 55 . : Frames: 0054 0000 to 0054 0008
Document No.: B776 -A -000158 _ Date: 09/30/2003 ~  Pages: 1.

The Colorado Department of Public Health and Environment (CDPHE) has reviewed and hereby approves the
Project Specific Non-Radiological Charactenzatlon Plan for Building 776/777.

Cormrespondence No. N/A

IHSS: N/A C _ Building No(s): 776 777
'Author : ' Organization: ‘
GUNDERSON STEVE " CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
-Recipient: . Orgamzatmn )
LEGARE, JOSEPH A ' : DOE, US DEPARTMENT OF ENERGY
Microfiche No.: - 55 to 55 Frames: 0055 0000 to 0055 0000
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Document No.: B776 - A - 000159 _

Date: 09/30/2003 Pages: 6

Purpose of Contact: Advanced Size Reduction Facility (ASRF) Disposition. In accordance with the 776/777
Decommissioning Operations Plan (DOP), Appendix J, the preparation of the facility for demolitionis -
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and is
based on a series of decisions primarily related to maintaining releases to the environment and doses to the wt¢

Cormrespondence No. N/A

IHSS: N/A

Author:
FOSS, DYAN

Recipient:
KRAY, EDD |
Microfiche No.: - 55to0 55

Y

Building No(s): - 776 777
(Srganization: .
'KAISER-HILL COMPANY, L.L.C.
Organization:
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH

Frames: 0056 0000 to 0056 0005

Document No.: B776 -A - 000161

Date: 09/30/2003 Pages: 1

Purpose of Contact: Report resuits of the DOE / CDPHE walk-downs with KH of five completed
decommissioning sets in Building 707 (Sets B5, E5, J2, J5, and K3) and three completed decommissioning

sets in Building 776/777 (Sets 66, 67, and 80). This contact record is to-document that CDPHE did not report. -
any Issues or concerns or have and questions with the subject work-sets. - Therefore, DOE concludes that CDPI-

Correspondence No. N/A

IHSS : N/A

Author:
SCHUETZ, GARY

Recipient:
KRAY, EDD

Microfiche No.: | 55t0 55

Building No(s): 776 777

" Organization:

DOE, US DEPARTMENT OF ENERGY
Organization:
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt

Frames: 0058 0000 to 0058 0000

Documenth.: B776 -A -000163

Date: 12/09/2003 Pages: 6

. ) S
The enclosed contact record (dated December 9, 2003) documenting Colorado Department of Public Health
and Environment (CDPHE) approvai to manage the Building 776 RCRA Process Waste Tank System (Unit
776.2) as non-hazardous low level waste following closure by removal. The enclosed rinsate data summary is
" referenced in the Contact Record. At CDPHE request, this contact record has been amended since the draft vet

‘Correspondence No: N/A

IHSS: N/A

Author:
HICKS, CAROLYN

Recipient:
HINDMAN, JAMES

Microfiche ‘No.: 56 to 56

_- Building No(s): 776

Organization:

707/776/777 CLOSURE PROJECT

Organization: o '

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Frames: 0022 0000 to 0022 0005
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Document No.: B776 -A ..0'001:64 . Date: 12/08/2003 ' Pages: 2

In ac;:ordance with the 776/777 Deconimlssionlng Operations Plan (DOP), Appendix 1, the preparation of the
facility for demolition is conducted in consolation with the Colorado Department of Public Health and -
Environment (CDPHE) and is based on a seri€’s of decisions primarily related to maintaining releases to the
environment and dose to the.workers as low As Low As Reasonably Achievable (ALARA). This contact record d
NS
Correspondence No. N/A

Author: : Organizafion; Nofs): 7767777
FOSS, DYAN ’ KAISER-HILL %O PANY, L.L. C
A Recipient: Orgamzatxon
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: 56 to 56 Frames: 0023 0000 to 0023 0001
Document No.: B776 -A -000165 Date: 01/07/2004 Pages: 1

Purpose of Contact: Appendix 1 of the 776/777 Decommissioning Operations Plan (DOP) indicates that,
"Chemical and hazardous substance are removed® prior to initiating demolition. in Room 443 of Building 776,
there Is a 6,000 pound lead collar in the wall shared w:th Room 430 This collar poses no hazard in the wall, but
lead is consider a hazardous substance.

Correspondence No. N/A

HSS : NIA R Building No(s): * N/A

Author: ' ‘ Organization: _
FOSS, DYAN 707/776/777 CLOSURE PROJECT

Recipient: ~Organization: .
KRAY, EDD . _ ’ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt

Microfiche No.: 56 to 56 Frames: 0024 0000 to 0024 0000
Document No.: B776 -A -000166 Date: 01/07/2004 Pages: 1

Purpose of Contact: Appendix | of the 776/777 Decommissioning Operations Plan (DOP) indicates that,
“Chemicals and Hazardous substances are removed" piior to inltiating demolition. In Room 443 of Building
776, there is a 6,000 pound lead collar in the wall shared with Room 430. This collar pose no hazard in the wall,
but lead Is considered a hazardous substance. As a result, the 776/777 Colorado Department of Public Health ai

Correspondence No. N/A

IHSS: NIA Building No(s): 776
' Author: E ' Organization: '
FOSS, DYAN . 7071776/777 CLOSURE PR_OJECT
Recipient: ' ‘Organization:
KRAY, EDD T ' . CDPHE, COLORADO DEPARTMENT OF PUBLIC H_E_ALTI

Microfiche No: 56 to 56 Frames: 0025 0000 to 0025 0000
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Document No.: B776 - A .0001:67 .

Date: 02/04/2004 Pages: 2

Purpose of Contact: Approval of reinstate standard results for contingent closure of floors in Building 776/777,
personnel wash and rinsed floors in Building 777 Rooms 437, 452, 462, and 483. Rooms 462 and 483 were
container storage area that were part of Resotirce Conservation and Recovery Act (RCRA) Unit 777.1. Rooms

437 and 452 provided secondary containment for mixed residue piping and equipment. Reinstate samples were

Correépondence No. N/A

.

IHSS: NIA Building No(s): 776/777
Author: Organization:
HICKS, CAROLYN RISS, REMEDIATION, INDUSTRIAL BUILDING D&D AND
Recipient: Organization:
HINDMAN, JAMES . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: . 56 to 56 Frames: 0026 0000 to 0026 0001

Document No.: B776 - A: -.0001-168

Date: 02/09/2004 Pages: 2

Purpose of Contact: Area 1 Disposition in accordance with the 776/777 Decommissioning Operations Plan o
(DOP), Appendix I. The preparation of the facility for demolition is conducted in consultation with the Colorado
Department of Public Health and Environment (CDPHE) and is based on a series of decisions primarily related

. to maintaining release to environment and doses to the workers As Low-As Reasonably Achievable (ALARA).

Correspondence No. N/A

IHSS: NIA Building No(s): 776/77T-
Author: Organization: '
Recipient: _- Organization: )
Microfiche No.: 56to 56 Frames: 0027 0000 to 0027 0001

Document No.: B776 LA - 000169

Date: 09/26/2001 Pages: 1

Colorado Departmeht of Public Health and Envirpnmeht (CDPHE) has reviewed the Building 776/777 Cooling
Tower Decommissioning Pre-Demolition Survey Report (PDSR). Based upon this review, CDPHE concurs with
the Type 1 characterization classification of the structures included in the Cooling Towers and satellite

bmldlngs

Correspondence No. N/A

IHSS : N/A BUiIding No(s): 712 713
Author: Organization: .
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC. HEALTI L
Recipient: Organization: 4
LEGARE, JOSEPH A, DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 57 to 57 " Frames: 0067 0000 to 0067 0000
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Document No.: B776 - A - 000170 Date: 03/15/2004 Pages: 2

In accordance with the Survey Units 22 and 25 Disposition for 776/T77 Decommissioning Operations Plan .
(DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation with Colorado
Department of Public Health and Environment (CDPHE), and Is based on a series of decisions. This contact
record documents the activities that were conducted to prepare the Survey Units 22 and 25 for demolition. Sun

[
Correspondence No. N/A

IHSS: N/A ‘ Building No(s): 776/777

Author: - Organization:
FOSS, DYAN ' KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
KRAY, EDD . ’ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: 57to 57 " Frames: 0068 0000 to 0068 0001
Document No.: B776 -A - ooo171 Date: 03/17/2004 Pages: 1

-Forwards/submits; Admlnistratlve Closure of Resource Conservation and Recovery Act (RCRA) Unit777.1,
Room 447, Building 776/777. Pursuant to Section 4.5.2 of Buildin. Decommissioning Operations Plan (DoP),
Kaiser-Hill- Company, L.L.C. (K-H), Is submitting this request for administrative closure, of RCRA container
storage area for approval and transmittal, to the Colorado Department of Public Health and Environment (COPH

Correspondence No. 04-RF-00330; VPM-005-04

IHSS: NIA R ~ Building No(s): 776/777
Author: - : . Organization: '
PIZZUTO, VICTOR M. 707/7767777 CLOSURE PROJECT
Recipient: o  Organization:
LEGARE, JOSEPH A . DOE/RFFO, ROCKY FLATS FIELD OFFICE .
Microfiche No.: ~ 57t0 57 ' Frames: 0069 0000 to 0069 0000
Document No: B776 -A -000172 ’ Date: 04/02/2004 =~ Pages: 2

The Colorado Depanment of Public Health and Environment (CDPHE) Hazardous Waste Management Division
(HZMD) has received RFETS request for the closure of the RCRA Unit 777.1 dated March 22, 2004. The
absence of contamination has been satisfactorily demonstrated in accordance with Section 4.5.1.1 of the
Building 776/777 Decommissioning Operations Plan (DOP). Accordingly, the unit is determined to be clean and

Correspondence No. 00172-RF-04

(IHSS: NIA - Building No(s): . 776 777
Author: : Organization:
GUNDERSON, STEVE ~ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Recipient; Organization: o
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY -

Microfiche No.: - 57t0 57 Frames: 0070 0000 to 0070 0001
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DocumentNo.: B776 - A 000173 ﬁ Date: 09/30/2003 - Pages: 1

Purpose of Contact: Report results of the US Department of Energy (DOE), Colorado Department of Public
Health and Environment (CDPHE), walk-downs with K-H Independent Safety Oversight (KH), of five (5) -
completed decommissioning sets in Building'707, (Sets B5, E5, J2, J5, and K3), and three (3) completed
decommissioning sets in BT76/777 (Sets.66, 67, and 80). This contact record is to document that CDPHE did nc

LY
Correspondence No. N/A

HSS: NIA . _ BuidingNo(s): 707 776777 -
Author: Organization: ‘ : .
SCHUETZ, GARY ' : . RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: , Organization: . - o . -
"KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: o , © 57t0 57 ‘ : Frames: 0071 0000 to 007 1. 0000 \
DocumentNo.: B776 -A -000174 Date: -01/1/07'/2004 © . Pagess 2

- Purpose of Contact: Survey Units 21 Disposition in accordance with the 776/777 Decommissioning Operations

. Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted-in consultation with the
Colorado Department of Public Health and Environment (CDPHE), and is based on a series of decision
primarily related to maintaining releases to the environment and doses to the workers. As Low As Reasonably /-

v

" Correspondence No. N/A

IHSS: N/A Buiiding No(s): 776777
Author:’ " Organization:
FOSS, DYAN KAISER-HILL COMPANY, L.L. C
Recipient: ‘Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Microfiche No.: 57t 57 Frames: 00720000 to 0072 0001

. Document No.: B776 - A - 000175 |

Date: 04/07/2004 Pages: 2

Purpose of Contact: Survey Unit 21 Disposition. In accordance with the Buildings 776/777 Decommlssiomng
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation
with Colorado Department of Public Health and Environment (CDPHE), and is base on a series of decisions .
primarily related to maintaining releases to the environment and doses to the worker As Low As Reasonably Ac -

Correspondence No. N/A

Pl

. IHSS: N/A Building No(s): 776/777
Author: Organization:
FOSS, DYAN _KAISER-HILL COMPANY, L.L.C.
Regcipient: Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 4 57 to 57 Frames: 0073 0000 to 0073 0001
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Document No.: B776 - A - dOO1"76 N

Date: 04/07/2004 Pages: - 2

This letter is in response to a March 33, 2004 letter, which delivered the final Independent Verification Team
Project Specific Plan for the Building 776/777 Closure Project in accordance with Contract No. DE-AC05-
000R22750. The IVPSP is approved by the Rocky Flats Project Office for performance of the lndependent
Verification of the 776/777 Closure’s pre-demohﬂon final survey methodology. :

Cormrespondence No. 04-DOE-00279; 001 76§RF-04; DE-AC05-000R22750 ‘

"IHSS: N/A

* Author:
LEGARE, JOSEPH A
Recipient:
WEAVER, PHYLLIS

Microfiche No.: 57 to 57

Building No(s): 776 777
Organization:
. DOE, US DEPARTMENT OF ENERGY
Organization:

OAK RIDGE, ORISE o
0074 0000 to 0074 0001

Frames:

DocumentNo.: B776 -A -000178-

Date: 01/05/2001 E  Pages: 65

Asbestos Characterization Report Buildings 776/777 Secondary Building, Rocky Flats Environmental
Technology Site (RFETS/Site). Foothills Environmental, Inc conducted an asbestos inspection. At (RFETS)
located approximately fifteen miles north of Golden, Colorado. Asbestos Inspector conducted the inspection .
in the State of Colorado. The inspection was performed in the secondary buildings of building 776/777. Physic

Correspondence No. N/A
IHSS: N/A

Author:
Recipient:
DISTRIBUTION

. Microfiche No.: 58to 58

Building No(s): 776/777

4Organization:
Organization:
NOT INDICATED

0008 0000 to 0008 0064

Frames:

Document No.: B776 -A -000179

Date: 04/28/2004 - Pages: 2

Purpose of Contact: Survey Unit 23 Disposition in accordance with the Buildings 776/777 Decommissioning -
Operations Plan (DOP). Appendix I, the preparation of the facility for demolition is conducted in consultation .-
with the Colorado Department of Public Health and Environment (CDPHE), and is based on series of decisions
primarily related to malntainlng releases to the environment and doses to the worker, As Low As Reasonably A«

Correspondence No. N/A

IHSS : N/A

~ Author:
' FOSS, DYAN
Redpiem:
KRAY, EDD

Microfiche No.: 591t 59

Building No(s): 7767177
Organization:
RISS, REMEDIATION, INDUSTRIAL BUILDING D&D AND
Organization:
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH

0009 0000 to 0009 0001

Frames:
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Document No.: B776 -A - 000180 N v- Date: 04/14/2004. . Pages: 16

Subject: Memo of understanding for the Der:riolition of Buildings 707/776/777/778 and Associated Buildings.

.

Correspondence No. N/A

IHSS: NIA ' o Building No(s): 707  T76ITT7
Author: . _ Organization: »
LINSINBIGELER, HARRY - 707/776/777 CLOSURE PROJECT
Recipient: ' Organization:
PIZZUTO; VICTOR M. - KAISER-HILL COMPANY, L.L.C.
Microfiche No.: 59 to 59 _ Frames: 0010 0000 to 0010 0015
DocumentNo.: B776 -A -000182 " Date: 09/10/2001 Pages: 1

Please find attached [000183, 000184], Pre-Demolition Survey Report (PDSR) for 776/777 Project’s pendmg,
Cooling Tower decommissioning. Extensive sampling and analysis for radiological and chemical
contamination indicates that these towers are contaminant free, and may be classified as Type 1 structures
under the site’s Decommissioning Program Plan {DPP). .

Correspondence No. O1- RF-021 19; MSF-050-01; [000183, 0001 84]

IHSS: NIA Building No(s): 775/777
: Author: ‘ Organization: :
FERRI, MARK S. o ~ 707/T76/777 CLOSURE PROJECT
Recipient: '~ . _ Orgamzat:on
SCHUETZ, GARY - - ' DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 59 to 59 Frames: 0012 0000 to 0012 0000
DocumentNo.: B776 -A -000183 Date: 08/14/2001 Pages: 621

Rocky Flats Environmental Technology Site (RFETSISlte) Draft Pre-Demolition Survey Report (PDSR) for o
Buildings 702, 703, 712, 712A, 713, 713A, (Building 776/777’s Cooling Towers and satellite buildings); or "the - -
buildings subject to this report. These facilities no longer support the RFETS mission and need to be removed

to reduce Site infrastructure, risks and/ or operating coast. The location of the buildings subject to this report

Correspondence No. 01- RF 02119; MSF-050-01

HSS: N/A ' . Building No(s): 776/777
Author; . Organization
Recipient: _ Organization: :
DISTRIBUTION ' RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Microfiche No.: , " 59 to 68 ' Frames: 0013 0000 to 0013 0631
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Document No.: BT76 -A -000184 _ Date: 09/07/2001 . Pages: 633

A Pre-Demolition Survey (PDS) was performed to enable compliant disposition and waste management of
Buildings 702, 703, 712, 712A, 713, and 713A (Building 776/777's Cooling Towers and sateliite buildings), or
“the buildings subject to this report™. These faclilities no longer support the Rocky Flats Environmental
Technology Site (RFETS/Site) and need to be removed to reduce Site infrastructure, risk and/or operating coast

Correspondence No. 01-RF-02119; MSF-050-01

IHSS: NI/A ' Building No(s): 702 703
Author: ) " Organization:
Recipient: Organization: '
DISTRIBUTION_ RFETS, ROCKY ELATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 68to 78 Frames: 0014 0000 to 0014 0638
DocumentNo.: B776 -A -000185 ~ Date: 04/28/2004 Pages: 2

Purpose of Contact: Survey Unit 23 Disposition. In accordance with the 776/777 DOP, Appendix I, the
preparation of the facility for demolition is conducted in consuitation with the Colorado Department of Public
Health and Environment (CDPHE) and is based on a series of decisions primarily related to maintaining

releases to the environment and doses to the workers as low as reasonably achievable (ALARA). This contactr -

Correspondence No. N/A

IHSS: N/A Building No(s): 776 777

- Author: C Organization: - ‘
FOSS, DYAN 4 RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ' Organization:
DISTRIBUTION ‘ - AS INDICATED . _
‘Microfiche No.: . 79t0 79 Frames: ~ 0038 0000 to 0038 0001
Document No.: B776 -A - 000186 Date: 05/03/2004 Pages: 197

The Asbestos Characterzation Report Buildinbg 776/777 -are schedule for decommissioning and demolition by '
2006. In preparation gor closure of the facilities, specific closure tasks have been identified to meet this goal.
Rocky Flats Environmental Technology Site (RFETS/Site).

Correspondence No. N/A

IHSS: N/A , - Buikding No(s): 776/777
Author: Organization: '

Recipient: Organization:

DISTRIBUTION | NOT INDICATED

Microfiche No.: C 79 to 82 Frames: 0039 0000 to 0039 0200
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Document No.: B776 -A -000189 - Date: 06/08/2004 Pages: 2
Purpose of Contact: Survey Unit 20 Di‘sposiiion. In accordance with the 776/777 Decommissioning Operations
Plan (DOP), Appendix I, the preparation of the facility for demolition is conducted in consultation with the
Colorado Department of Public Health and Environment (CDPHE) and is based on a series of decisions
primarily related to maintaining releases to the environment and doses to the workers as low as reasonably act

Cormespondence No. N/A .

IHSS: N/A Building No(s): -776/777
Author: 4 Organization:
~ FOSS, DYAN 707/776/7T77 CLOSURE PROJECT
Recipient: .Organlzatlon ]
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLlC HEALT!H
Microfiche No.: 83 to 83 . Frames:. - 00420000 to 0042 0001
DocumentNo: B776 - A - 000190 Date: 06/17/2004 Pages: 2

B Purpose of Contact: Approval of reinstate standard resuits for contingent Resource Conservation and
’ Recovery Act (RCRA) closure of floor in Building 777 Room 430. Building 776/777 personnel washed rinsed .
floors in Building 777 Room 430. This room included two permitted container storage units (Units 777.1, Room
430 Area 2 and 3). Reinstate samples were analyzed and compared to the closure performance standard in Sec

Correspondence No. N/A
Building No(s): 776/777

IHSS : N/A
Author: - Organization:
HICKS, CAROLYN KAISER-HILL COMPANY, L.L.C.
| Recipient: ' ' Organization: ’ ’
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC_ HEALT!
Microfiche No.: 83083 Frames: 0043 0000 to 0043 0001
Document No: B776 - A -000191 Date: 06/22/2004 - Pages: 2

Purpose of Contact: Retype Building 701 froni a Type 1 to a Type 2 facility, and adds it to the scope of the
Building 776/777 Decommlssionlng Operahons Plan (DOP) via a minor modification. Section 2.4 of the Bunldmg .
776!777 DOP.

Correspondence No. N/A

IHSS: N/A Building No(s): 776/777

Author: . ~ Organization: -
HICKS, CAROLYN ' " KAISER-HILL COMPANY L L.C.
Recipient: Organization: _ 4
KRAY, EDD " CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI .
Microfiche No.: 83to0 83 Frames: 0044 0000 to 0044 0001
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Date: 06/17/2004 Pages: 3

Purpose of Contact: Survey Unit 19 Dlsposmon In accordance with the B776/777 Decommlssioning Operations
Plan (DOP), Appendix 1 the preparation of the facility for demolition is conducted in consultation with the
Colorado Department of Public Health and Environment (CDPHE) and is based on'a series of decisions
primarily related to maintalning releases to the environment and doses to the worker As Low As Reasonably Ac

Docurnent No: B776 - A - 000192 _

[

Correspondence No. N/A

IHSS: N/A Building No(s): 776/777
Author: Organization: '
FOSS, DYAN KAISER-HILL COMPANY, L.L.C.
‘Recipient: Ofganization: _ '
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: 83 t0.83 Frames: 0045 0000 to 0045 0002
DocumentNo.: B776 -A - 000193 Date: 06/24/2004 Pages: - 3

-Purpose of Contact: Survey Units 16 and 40 Disposition. In accordance with the B776/777 Decommissioning
Operations Plan (DOP), Appendix 1 the preparation of the facility for demolition is conducted in consultation

- with the Colorado Department of Public Health and Environment (CDPHE) and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the worker As Low As Reas

Correspondence No. N/A

IHSS : N/A Building No(s): N/A
"Author: . : o Organization: A
FOSS, DYAN 707/776/777 CLOSURE PROJECT
Recipieht: Organization: -
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
* Microfiche No.: '83t0 83 . . Frames: 0046 0000 to 0046 0002
. DocumentNo.: B776 -A -000194 Date: 06/08/2004 Pages: 2

Purpose of Contact: Survey Unit 20 Disposition. In accordance with the 776/777 Decommissioning Operations
Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation with the

Colorado Department of Public Health and Environment (CDPHE) and is based on series of decisions primarily
related to maintaining releases to the environment and doses to the workers As Low As Reasonably Achievable

Correspondence No. N/A

IHSS : N/A Building No(s): N/A
Author: \ Organization:
FOSS, DYAN KAISER-HILL COMPANY, L.L. C
Recipient: Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTtH:

.Microfiche No.: 83 to 83

Frames: -~ 0047 0000 to 0047 0001
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Page: 66

Document No.: B776 -A -000195 N

Purpose of Contact: Approval of reinstates etander results for Contingent Resource Conservation and
Recovery Act (RCRA) Closure of floors in Building 777 Room 430. Building 776/777 personnel washed and
rinsed floors in Building 777 Room 430. This Yoom included two permitted container storage units (Unit 777.4,

Date: 06/17/2004

Pages:

Room 430 area 2 and 3) and secondary containment for mixed residue tanks and piping.

Conespondence- No. N/A

IHSS: NI/A

Author:
HICKS, CAROLYN
Recipient:
HINDMAN, JAMES

Microfiche No.: 83to 83

1

Building No(s): 777

Organization:

707/776/777 CLOSURE PROJECT

Organization: -

2

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Frames:

0048 0000 to 0048 0001

B776 -A -000196

Document No.:

Building 776/T77 Decommissioning Operations Plan (DOP) via a minor modification. Section 2.4 of the :
Building 776/777 DOP states: Building 776/777 is believed to be a Type 3 Building, Building 730 is believed to

" Date: 06/22/2004

Pages:

2
Purpose of Contact: Retype Building 701 from a Type 1 to a Type 2 fac:lity, and adds it to the scope of the

be a Type 2 Building, and the remaining buildings in the Cluster are believed to be Type 1 Buildings. As a resul

- Correspondence No. N/A
HSS : NIA

Author:

HICKS, CAROLYN
Rec&plent

'KRAY, EDD

Microfiche No.: 8310 83

Building No(s): 701

Organization: - _
707/776/777 CLOSURE PROJECT
~ Organization:

776777

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Frames:

0049 0000 to 0049 0001

Document No.: B776 -A -600'197

Purpose of Contact: Survey Unit 19 l‘)lsposatlonA In accordance with the 776/777 Decommissioning Og;eratlons

Date: 06/17/2004

Pages:

3

_Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consuitation with the

Colorado Departrment of Public Health and Environment (CDPHE) and is based on a series of decision primarily
related to- mamtalning releases to the environment and doses to the workers As Low As Reasonably Achievable

Correspondence 'No. NIA

IHSS : N/A

Au'thor:.
FOSS, DYAN
Recipient:
KRAY, EDD

Microfiche No.: 83 to 83

Building No(s): 776777

Organization:
707/776/777 CLOSURE PROJECT

Orgamzatnon

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTl
0050 0000 to 0050 QOOZ

Frames:
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Document No.: B776 -A - 000198 ‘ Date: 06/24/2004 -  Pages: 3

Purpose of Contact: Survey Units 16 and 40 Disposition. In accordance with the 776/777 Decommissioning -
Operations Plan (DOP), Appendix 1, the preparation of the facllity for demolition is conducted in consultation ‘
- with the Colorado Department of Public Health and Environment (CDPHE) and is based on series of decisions . ‘
primarily related to maintaining released to the environment and doses to the workers As Low As Reasonably A

Correspondence No. N/A ¢

IHSS: N/A ' Building No(s): 776/777

Author: - Orgamzauon
FOSS, DYAN ’ 707/776/777 CLOSURE PROJECT
Recipient: Organhization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI}
Microfiche No.: g 83to 83 - Frames: 0051 0000.to 0051 0001
Document No.: B776 -A -000199 Date: 07/20/2004 Pages: 3

Submits the Minor Modification 11 to Building 776/777 Decommissioning Operations Plan (DOP) for approval
and transmittal to the Colorado Departmerit of Public Health and Environment (CDPHE). This Modification to -
the DOP includes re-typing Building 701 from a Type 1 to a Type 2 facility, and including Building 701 in the
scope of the DOP.

Correspondence No. 04-RF-00770; VMP-021-04

IHSS : N/A o ‘ ' ' Building No(s): 701 A 7761777
Author:© - ' - Organization: . '
PIZZUTO, VICTOR M. : : 707/776/T77 CLOSURE PROJECT
Recipient: ~ Organization:
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY ‘
Microfiche No.: ' 8310 83 - Frames: 0052 0000 to 0052 0002
Document No.: B776 -A -000200 . Date: 07/28/2004 Pages: 2

Purpose of Contact: Approval of réinstate standards results for contingent closure of floors in Building 776
Rooms 118, 127, basement, 134 West, and 135. Reinstated samples were analyzed and compared t the closure
performance standard in Section 4.5.1.1 of the Building 776/777 Decommissioning Operations Plan (DOP).

Cormespondence No. N/A

"IHSS: N/A

Author
HICKS, CAROLYN

Recipient:
' AINSCOUGH, HARLAN

Microfiche N_o.:

to—

Buﬂdmg No(s): 776

Orgamzatuon
707/776/777 CLOSURE PROJECT

Organization:
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Frames: to
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Document No: B776 -A -000204 ..  Date: 08/09/2004 Pages: 3

Interoffice Memorandum regarding Environmental Restoration and B776/777 Management Agreement for the
Demolition of B701. Building 701 was used as a non-radiological support structure and included laboratory

work, paint shop, carpenter shop, storage; and offices. During the final survey process, contamination was

found in Room 101. Based on this contamination, the building was re-typed as aType 2 facility and a minor mo

Correspondence No. N/A .

IHSS: NIA | Building No(s): 701 '
Author: . Organization: N
PIZZUTO, VICTOR M. : KAISER-HILL COMPANY, L.L.C.
Recipient: : Organization:
FERRERA, DENNIS W. o ' KAISER-HILL COMPANY, L.L.C.
Microfiche No.: . _ . to Frames: ) ' to
Document No.: B776 - A - 000206 Date: 08/12/2004 I' Pages: 1

The COIorado Department of Public Health and Environment (CDPHE) hereby. approves Minor Modification 11
to the 776/777 Decommissioning Operations Plan (DOP) and the Building 701 Pre-Demolition Survey Report.
(PDSR), Revision 0, dated August 6, 2004,

Correspondence No. 00345-RF-04 | : o

IHSS: N/A - " . Building No(s): 701 . 776
Author: - _ . .. Organization: '

GUNDERSON, STEVE - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Recipient: . ' Organlzatlon

LEGARE, JOSEP.H A _ DOE, US DEPARTMENT OF ENERGY
Microfiche No.: to B : Frames: ' to

DocumentNo: B776 -A -000211 .~ Date: 09/02/2004 =~ Pages: 2

" Purpose of Contact: Dlsposmon of Building 778. As a result of the 1969 Building 776/777 fire, contammatlon
was spread down the passageway into Building 778. In addition, the 778 laundry facility processed uranium-
contaminated protective clothing, and has contamination greater than the unrestricted release limits on some
areas of the floor, three small valve pits, and in concrete filled trenches. The majority of the 778 structure inclu

Correspondence No. N/A

JHSS: N/A . Building No(s): 778
Author: . Organization: '
FOSS, DYAN KAISER-HILL COMPANY, L.L.C.
Recipient: : : Organization: '
KRAY, EDD ' - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Microfiche No.: to Frames: - ' to
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Document No.: B776 -A - 000213 Date: 09/16/2004 Pages: 2

Purpose of Contact: Building 731 and'732 are part of 707 Project and addressed in the Building 707 Closure

" Project Decommissioning Operations Plan (DOP). Building 731 is a plenum deluge/process waste pit
constructed of reinforced concrete with a reinforced concrete stairway leading to the below ground portion of
the structured. On September 13, 2004, the in process survey results for these facilities were provided to Color

Cormrespondence No. N/A ,

IHSS: NIA A S Building No(s): 731 732

Author: - _ Organization:

FOSS, DYAN : s KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:

KRAY, EDD g , ’ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: to Frames: to

DocumentNo.: B776 -A - 000215 Date: 10/19/2004 Pages: 1

This letter forwards the Final Building 776/777 Pre-Demolition Survey Report (PDSR) ‘for Areas |, ll, and Ill for
CDPHE review and approval. i

Comespondence No. 04-DOE-00782; 00473-RF-04

IHSS: N/A Building No(s): 776
Author: Organization: - .
LEGARE, JOSEPH A ' DOE, US DEPARTMENT OF ENERGY
) Recipient: ; . Organization:
GUNDERSON, STEVE _ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: to Frames: to
Document No.: B776 -A - 000216 Date: 10/20/2004 Pages: 380

. Building 776/777 Firfal Survey Report (PDSR) for Areas 1, I, and lil for Colorado Department of Public Health
and Environment (CDPHE) review and approval. This transmittal is in accordance with the Building 776/777
Closure Project Decommissioning Operations Plan (DOP), Section'4.6 and is the result of the consultative
process to establish and document the final status of the first eleven (11) of the total forty- six (46) survey units

_ Correspondence No. 04-DOE-00782, 00473-RF-04

IHSS: N/A . Building No(s): 776/777 .
Author: . ) _ Organization: _
LEGARE, JOSEPH A. . DOE, US DEPARTMENT OF ENERGY
Recipient: Organization: ‘
GUNDERSON, STEVE ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Micfoﬁche No.: - “to " Frames: to
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Document No.: B776 -A - 0002f18 . Date: 11/15/2004 Pages: 2

Purposé of Contact: The approval of reinstate standard results for contingent closure of floors in Building
7767777 Room 134 East (portions under mixed residue piping), Room 152, Unit 90.85, room 159, Unit 776.1,
Room 208 (Area10), Unit 777.1, and Room 237 Unit 776.1.

Cormrespondence No. N/A '

IHSS : 134 . _ Building No(s):' 7761777
152 ' _

Author: _ Organization:

HICKS; CAROLYN KAISER-HILL COMPANY, L.L.C. -
Recipient: ’ Organization: ' _

AINSCOUGH, HARLAN ‘ . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: ' ' to. o Frames: . to |

Document No.: B776 -A - 000219 ‘Date: 11/01/2004 E  Pages: 1

Purpose of Contact: There are two samples Iocatlons to the north of Buildmg 776 that will need to be relocated.
because of major obstruction.

Correspondence No. N/A

IHSS : 000-121 Building No(s): UBC 70° UBC 77!
700-1100 '
Author: Organization:
CASTANEDA, NORMA : DOE/RFFO, ROCKY FLATS FIELD OFFICE .
Recipient: Organization:
AINSCOUGH, HARLAN ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI}
Microfiche No.: ’ ' to Frames: i to '
DocumentNo.: B776 -A -000223  Date: 11/24/2004 "~ Pages:. 2

Purpose of Contact: Clarification of Buildmg 776/777 Survey and Demolutlon Sequence Thls contact record is
to clarify the sequence of activities and documentation of the final status of Building 776/777 prior to
demolition. In a letter from CDPHE on October 29, 2004, regarding the approval of the Building 776/777 Areas
1, 2, and 3 Pre-Demolition Strvey Reports there seemed to be some confusion regarding the sequence and pro:

Correspondence No. N/A

IHSS : N/A. ' “Building No(s): 776 777 .
Author: _ Organization:
FOSS, DYAN KAISER-HILL COMPANY, L.L.C.
Recipient: S ~ Organization: :
" KRAY, EDD ' . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH

Microfiche No.: : to Frames: to
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Document No.: B776 -A - 000225 _ Date: 11/24/2004 .  Pages: 2

Purpose of Contact: Approval of reinstates standard results for contingent closure of floor in Building 776/777
Room 208. .

Comespondence No. N/A

IHSS: NIA Building No(s): 776/T77
- Author: - _ : Orgénization: '
HICKS, CAROLYN 707/776/777 CLOSURE PROJECT
Recipient: Organization:
AINSCOUGH, HARLAN . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: to . Frames: o
DocumentNo.: B776 -A -000226 ‘ Date: 11/23/2004 Pages: 2

Purpose of Contact: Resource Conservation and Recovery Act (RCRA) closure for Building 776. Activities have
been completed in the north portion of Rootn 134 west by the Size Reduction Vault. (The south portion of this

room by the Advanced Size Reduction Facility (ASRF) was previously closed in a contact record, dated July 28,
2004.) Room 134 west was a permitted RCRA container storage area in Unit 776.1 and also provided secondary

Correspondence No. N/A

IHSS : N/A ‘ Building No(s): 776777
Author:- ) : Organization:
HICKS, CAROLYN . KAISER-HILL COMPANY, L.L.C.
Recipient: - . ' Organization:
AINSCOUGH, HARLAN ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Mlcrofche No.: . to . Frames: to
Document No.: B776 -A - 000227 ~ Date: 11/24/2004 Pages: 2

A Purpose of Contact: Approval of reinstate standard results for contingent closure of floor in Building 776/777
Room 208. On the second floor Building 776 contained a permitted Resource Conservation and Recovery Act

(RCRA) container storage area in Unit 776.1, previously known-as Unit 27. This area was washed and rinsed
for

Correspondence No. N/A

" JHSS: N/A Building No(s): 776777
Author; Organization: _
HICKS, CAROLYN . 707/776/777 CLOSURE PROJECT
Recaplent o : Organization:
AINSCOUGH, HARLAN CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Microfiche No.: o to ' Frames: - to
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Document No.: B776 .A .000228 _ - Date: 11/29/2004. . Pages: 2

Purpose of Contact: Disposition of Second Floor Survey Unit 31. in accordance with 776/777 Decommissioning
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation
with Colorado Department of Public Health and Environment (COPHE) and is baséd on a series of decisions

- primarily related to maintaining releases to the environment and dose and risk to the workers, As Low As Reas« -

Correspondence No. N/A .

IHSS : NIA _ Building No(s): 776/777
Author; ’ Organization:
FOSS, DYAN 707/776/777 CLOSURE PROJECT ,'
Recipient: : ‘ ) Organization: .
KkAY, EDD . . o CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTL.
Microfiche No.: . S to- o * Frames: , . to
DocumentNo.: B776 -A -000229 - . Date: 12/1 3/2004 - PagP:s: | 2

Purpose of Contact: Disposition of Secondary Floor Survey Unit 27. In accordance with the 776777
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is

- conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and.is
based on a series. of decisions primarily reiated to maintaining releases to the enwronment and dose and risk t«

Correspondence No. N/A

HSS: NIA . ' “ Building No(s):  444/447 -
Author: | . Organization:
FOSS, DYAN : . KA!SER-HILL COMPANY L L.C.
Recipient: - . . - Organization:
KRAY, EDD 4CDPHE COLORADO DEPARTMENT OF PUBLIC HEALTI
' .Microﬁche No.:  to ' © Frames: '_ ' to
DocumentNo.: B776 -A -000230 .Date: 12/09/2004 - Pages: 3

- Purpose of Contact: Disposition of Area 5 Survey Units 12, and 43. In accordance with the 776/777
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and is
based on a series of decisions primarily related to maintaining releases to the environment and does to the wot

CdrreSpondehce No. N/A

IHSS: N/A Building No(s): 776777
Author: ‘ ' . Organization: C '
FOSS, DYAN ' 707776777 CLOSURE‘ PROJECT
Recipient: ’ Organization:
KRAY, EDD ‘ CDPHE COLORADO DEPARTMENT OF PUBLIC HEALTt -

Microfiche No.: to _ Frames: " to
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Document No.: B776 -A -600231 _ Date: 12/16/2004 Pages: 2‘ _

Purpose of Contact: Approval of reinstate standard resﬁlts for contingent closure of floors in B(uldmg wenrTy
Room 150 and 154. The following Resource Conservation and Recovery Act (RCRA), areas in Buikding 776/777
were washed and rinsed for RCRA Closure: Room 150 (portions under mixed residue transfer line). Room 154,

Unit 776.1.

Correspondence No. N/A

. IHSS: NIA Building No(s): 776/777
Author: Lo Organization:
HICKS, CAROLYN : 7077761777 CLOSURE PROJECT
Recipient: Organization: :
AINSC_:OUGH; HARLAN ' " CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: : to ‘ Frames: to
Document No.: B776 -A - 000232 Date: 12/28/2004 ‘Pages: 3

Purpose of Contact: In accordance with the 776/777 Decommissioning Operations Plan (DOP), Appendix 1, the '
preparation of the facility for demolition is conducted in consultation with the Colorado Department of Public
Health and Environment (CDPHE) and is based on a series of decisions primarily related to maintaining '
released to the environment and dose and risk to the workers As Low As Reasonably Achievable (ALARA). This

Correspondence No. N/A

IHSS: NIA Building No(s): 776/777
Author:- ' ‘ _ : Organizatic;n: _ ' )
CATHEL, ROBERT : 707/776/777 CLOSURE PROJECT
Recipient: . 4 Organization: :
KRAY, EDD A CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}.
Microfiche No.: . to Frames: ' to -
Document No: B776 -A -000233 Date: 01/07/2005 Pages: 2

Purpose of Contact: In accordance with the 776[777 Decommissioning Operations Plan (DOP), Appendix 1, the.
preparation of the facility for demolition is-.conducted in consultation with the Colorado Department of Public
Health and Environment (CDPHE) and is based on a series of decisions primarily related to maintaining ’
releases to the environment and doses to the workers As Low As Reasonably Achievable (ALARA). This contac

Comespondence No. N/A
Building No(s): 7761777

IHSS: N/A
Author: , Organization:
FOSS, DYAN - 707ITT6/7T77T CLOSURE PROJECT
. Recipient: Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTL.

Microfiche No.: ' to Frames: . to
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DocumentNo.: B776 -A -000234 Date: 01/17/2005 Pages: 2

Purpose of Contact: Disposition of Aréa 7 Survey unit 7. In accordance with the 776/777 Decommissioning

- QOperations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation
with the Colorado Department of Public Health and Environment (CDPHE), and is based on an series of
decisions primarily related to maintaining releases to the environment and close to the workers As Low As Rea.

Correspondeﬁce No. N/A ¢

- IHSS: N/A - Building No(s): N/A
Author: . : Ofganizaﬁon: -
FOSS, DYAN _ 707/776/T77 CLOSURE PROJECT
Recipient: i Organization: , .
KRAY, EDD . ' ‘ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: to Frames: . to
Document No.: B776 -A - 000235 © Date: 12/28/2004 Pages: 3

Purpose of Contact: Disposition of Building 776/777 Survey Units 29 and 30. In accordance with the 776/777 .
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is .
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and -
based on series of decisions primarily related to maintaining releases to the environment and does and risk to 1

Correspondence No. N/A
IHSS : N/A , ' Building No(s): 776/777

Author: _ '  Organization:
CATHEL, ROBERT 707/776/777 CLOSURE PROJECT
Recipient: . Organization: )
KRAY, EDD ' CD'PHE,‘COLORADO DEPARTMENT OF PUBLIC HEALTL. _
Microfiche No.: , ’ to ‘ Frames: - to
Document No.: B776 -A - 000237 " Date: 12/16/2004 Pages: 2

Purpose of Contact: Approval of reinstate standér_d results for contingent closure of floors in Building 776/777, '
-Rooms 150 and 154. Colorado Department of Public Health and Environment (CDPHE), has concurred that the
areas in question have been closed, contingent in final facility. )

Comrespondence No. N/A

IHSS : N/A o ' Building No(s): 776/777
Author: . Organization:
HICKS, CAROLYN - 707/776/777 CLOSURE PROJECT
Recipient: ' . Organization: . _
AINSCOUGH, HARLAN - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Microfiche No.: to Frames: . to
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Document No: B776 - A - 000238 Date: 02/21/2005 Pages: 3
' Building 776/777 is ready for transitiof and turnover to the Remediation, Industrial Building D&D and Site

Services Project, RISS organization for demolition. Building condition and readiness for demolition will be
addressed via standard "Transition Document™ currently being prepared. :

Correspondénce No. DCD-030-05

IHSS: NA - . Building No{s): 776777

Author: - . Organﬁiation:
DEL VECCHIO, DAVID . T0TT6ITTT CLOSURE PROJECT

Recipient: ) ) Organization: .
LINSINBIGELER, HARRY RISS, REMEDIATION, INDUSTRIAL BUILDING D&D AND

Microfiche No.: | ) to Frames: " to '
DocumentNo.: BT76 -A - 000239 Date: 02/25/2005 Pages: g

Forwards; This letter transmits the Final Pre-Demolition Survey Summary Report (PDSR), for Building 776/777
for Colorado Department of Public Health and Environment (COPHE) review and approval. This transmittal is’
in accordance with the Building 776/777 Closure Project Decommissioning Operations Plan (DOP), and is
result of the consultative process to establish and document the final survey status.

Correspondence No. 00099-RF-05; 05-DOE-00104

IHSS: N/A , Building No(s): 776/777
Author: ] A ‘ ' Organization;
LEGARE, JOSEPH A. -+ - DOE, US DEPARTMENT OF ENERGY
Recipient: 4 » Organiz.ationzl
.GUNDERSON, STEVE : CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: to | Frames: , to
DocumentNo.: B776 -.A - 000240 Date: 02/25/2005 Pages: = 2

The Final Pre-Demolition Survey (PDS), Summary Report for Building 776/7776. The Colorado Department of
Public Health and Environment (CDPHE), Hazardous Material (HM), and Waste Management (WM) Division has =
received US Department of Energy (DOE) letters dated February 25; 2005 which transmit the remaining 35 of

the 46 total final survey unit reports and the PDS Summary Report for Building 776/777.

Correspondence No. 00101-RF-05

IHSS: NIA o Building No(s): 776/777
-Author: - Organization: )
_GUNDERS_ON, STEVE . ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Recipient: Organization: _ ‘
LEGARE, JOSEPHA. DOE, US DEPARTMENT OF ENERGY - .

Microfiche No.: . to . Frames: to
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Docunlent No.: B776 -A -600241 .

Date: 02/25/2005 Pages: 1

This letter transmits the remaining 35 of the 46 Final Survey Unit Reports for building 776/777, for Colorado
Department of Public Health and Environment (CDPHE), review and approval. The first 11 survey unit reports
were previously transmitted to COPHE. These reports are being transmitted to support the request the

approval for the demolmon of buﬂdmg 776{777. This request will be sent separately and will include a final sun -

Correspondence No. 00106 RF-05; 05- DOE00100-

IHSS N/A

Author:
LEGARE, JOSEPH A.

Recipient:
GUNDERSON, STEVE

Microfiche No.: ' to

Building No(s): N/A

Organization:
DOE, Us DEPARTMENT OF ENERGY

- Organization: , :
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Frames: to

Document No.: B776 -A - 000253

Date: 01/26/2005 Pages: 2

Purpose of Contact: Approval of reinstate standard results for contingent closure of floor in Building 776/777
Room 131. 'Room 131 in Building 777 was washed and rinsed for Resource Conservation and Recovery Act

(RCRA) Closure.

Correspondence No. N/A
IHSS: NIA

Author:
HICKS, CAROLYN

Recipient:
AINSCOUGH, HARLAN

Microfiche No.: : to

- 107/7T76/7T7 CLOSURE PROJECT

" Building No{s): 776/777

Organization:

Organization:
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Frames: to

Document No.: B776 -A - 000256

Date: 02/23/2005 . - Pages:: 8

Submiits: the Final Pre-Demolition Survey Sumrn‘ary Report (PDSR), for Building 776. This letter transmits the
Final PDSSR, for Building 776/777. Transmit a copy of this summary report to the Colorado Departmentof .
Public Health and Environment (CDPHE) and to the Oak Ridge Institute of Science and Education (ORISE) for

their review and concusrence.

Correspondence No. 05-RF—001 56, DCD-032-05

IHSS: N/A

Author:
DEL VECCHIO, DAVID

Recipient:
MORGAN, GARY

Microfiche No.: to

Building No(s): 776777

Organization:

. 70717761777 CLOSURE PROJECT

Orgamzatnon

DOE/RFFQ, ROCKY FLATS FIELD OFFICE

Frames: . to
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Document No:: B776 - A - 000257 Date: 02/23/2005  Pages: 1

Submits the attached 000258-000261, Femaining Survey Unit Reports for building 776/777. This letter transmits
the remaining 35 of the 46 total Final Survey Unit Reports for Building 776/777. The first 11 survey unit's
reports were transmitted to US Department ofEnergy, Rocky Flats Project Office (DOE/RFFO) on August 12,
2004. These reports are being transmitted to support the request for approval for the demolition of Building 771

Correspondence No. 05-RF-00155; DCD- 031-05; [000258-000272]

IHSS: N/A Building No(s) 7761777
Author: . A Organization:
DEL VECCHIO, DAVID A 707/776/T77 CLOSURE PROJECT
Recipient: h . Organizati_on: ' ,' ) . |
LEGARE, JOSEPH A. ' DOE, US DEPARTMENT OF ENERGY ' A : |
'Microfiche No,: . S ) . Frames: to SN |
DocumentNo.: B776 -A - 000258 Date: 02/23/2005 E  Pages: 129 -

Building 776/777 Area:V Final Survey Report, Survey Unit 776001, Advanced Size Reduction Facility (ASRF).

Comespondence No. Ref; 05-RF-00155; DCD-031-05

IHSS :* N/A ‘ Building No(s): 776177
. Author: ' ~ Organization:
DISTRIBUTION . 707/776/777 CLOSURE PROJECT
Recipient: - - Organization:
Microfiche No.: ) to ‘ Frames: - “to
Document No.: B776 - A - 000259 | Date: 01/01/2005 E  Pages: 22

Buildmg 776/777 1st Floor Final Survey Report, Survey Unit 776002, January 2005, at Rocky Flats
Environmental Technology Site (RFETSISlte)

Comespondence No. Ref; 05-RF-00155; DCD-031-05°

IHSS: 000-1 - Building No(s): 776/777
Author: ' . A ' .Organlzatlon '

. .DISTRIBUTION . 707/T76ITTT CLOSURE PROJECT
Recipient: ' Organization:

. DISTRIBUTION ' ' . NOT INDICATED

Microfiche No.; . to Frames: to
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Document No.: B776 - A - 000260 _ . Date: 02/01/2005 E  Pages: 7

Bulldmg 776 Area VI Final Survey Report’ Survey Unit 776003, February 2005 at Rocky Flats Envwonmental
Technology Site (RFETSISnte) ) ‘.

.

Corespondence No. Ref; 05-RF-00155; DCD-031-05
' ' Building No(s): 776

IHSS: N/A

At;thor: _ Organization: . -
DISTRIBUTION 707/776/777 CLOSURE PROJECT

Recipient: Organization: _

DISTRIBUTION NOT_INDICAfED
Microﬁche No.: , A to _ Frames: ‘to
DocumentNo.: B776 -A -000261 ~  Date: 01/01/2005 E Pages: 16

. Building 776 Area VI Final Survey Report, Survey Unit 776004, Jaﬁuary 2005, at Rocky Flats Environmental
Technology Site (RFETS/Site).

Correspondence No. Ref; (_)S-RF -00155; DCD-031-05
Building No(s): 776

IHSS: N/A
Author: - ~ Organization: )
DISTRIBUTION 707/776/7T77 CLOSURE PROJECT
Recipient: . Organization: _ ’
Microfiche No.: ) . to Frames: to
Document No.: B776 -A - 000262 Date: 07/01/2004 E Pages: 23

Building 776/777 Area V Decontamination Efforts of the Size Reductlon Vault (SRV) Survey Unit 776008, July
2004, at Rocky Flats Envuronmental Technology Site (RFETS/Site). )

Correspondence No. Ref; 05-RF-00155; DCD-031-05
Building No(s): 7761777

IHSS: NIA
Author: 'drganization:
DISTRIBUTION 707/776/7T77 CLOSURE PRPJECT.
Recipieﬁt: Organization:
DISTRIBUTION - ‘ " NOT INDICATED
Microfiche No.: » to Frames: ' ' to
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 DocumentNo.: B776 -A -000263 Dae: 01/01/2005 E  Pages: 25

Building 776/777 1st Floor ln—processlf’mal Survey Report, Survey Unit 776006, January 2005, at Rocky Flats
Environmental Technology Site (RFETS/Site).  This report is prepared to summarize preliminaty and final
surveys of unit 776006. S

Cormespondence No. Ref: 05-RF-00155; DED-031-05

IHSS:-NA - B ' Building No(s): 776/777
) Author: ' , ' Organization: '
DISTRIBUTION . TOT[TTSITTT CLOSURE PROJECT
Recipient: : Organization: '
DISTRIBUTION » _ NOT INDICATED
DocumentNo.: B776 -A -000264 ‘Date: 01/01/2005 E  Pages: 31

Building 776!777 1st Floorin process/Final Survey Report, Survey Unit 776007, January 2005. This instruction
provides guidance for collecting data needed to determine the contamination levels in Survey Unit 776007. -
Work to be preformed in accordance with "lNS-535-Ludlum23501 with Sodlum lodide Detectos” and RSP-7.01

and 7.02. )
Correspondence No. Ref; 05-RF-00155; DCD- 031 -05
IHSS: NIA Building No(s) TT61777
Author: | : ‘Organization:
DISTRIBUTION ’ _ o 7071761777 CLOSURE PROJECT
Recipient: - Organization:
DISTRIBUTION ' NOT INDICATED
Microfiche No.: to. A Frames: to
DocumentNo: B776 -A 000265 .  Date: 01/01/2005 E  Pages: . 32

Building 776/777 1st Floor ln-broce"sle nal Survey Report, Survey Unit 776008, January 2005. This. instruction
provides guidance for collection data needed to determine the contamination levels in Survey Unit 776608.
- Workto be performed in accordance with "INS-535-Ludlum2350-1 with Sodium lodide Detector” and RSP-7.01

and 7.02.
Comespondence No. Ref 05- RF-001 55; DCD-031 -05 ‘
IHSS: N/A Building No(s) 776/777
: Author: - : : . Orgamzat:on :
" _ DISTRIBUTION A o 707/776ITTT CLOSURE PROJECT
Recipient: o : Organization:
DISTRIBUTION : ‘ - NOT INDICATED

Microfiche No.: to _ Frames: fo
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Document No.: B776 - A - 000266 . Date: 01/01/2005 E  Pages: 37
Building 776/777 AreaV Final Survey I(!eport', Survey Unit 776009, January 2005. This instruction provides

guidance for collecting gross gamma and removable contamination data to quantify the amount of residual
contamination in Survey Unit 776009 prior to aemolmon .

LY
Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS: N/A ' | Building No(s): 776/777

Author: : . Organization:
DISTRIBUTION 707/776/T77 CLOSURE PROJECT

Recipient: ' Organization:

DISTRIBUTION ' - NOT INDICATED

Microfiche No.: : Co to : | Frames: : to.
DocumentNo.: B776 -A -000267 Date: 08/01/2005 E  Pages: 50

Building 776/777 AreaV Final Survey Report, Survey Unit 776010. August 2004. This instruction providés
guidance for collecting gross gamms and removable contamination data to quantify the amount of residual are
contamination in Survey Unit 766010 prior to demolition. NAI measurements are performed in accordance with
*INS-535-Ludlum235-iwith Sodium lodide Detector”.

Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS : N/A o Building No(s): 776/777

~ Author: _ . o Organization: : ' ~
DISTRIBUTION - -~ _707/7T76/777 CLOSURE PROJECT
Recipient: . Organization:
DISTRIBUTION A ’ NOT INDICATED

" Microfiche No.: to | Frames: o to
DocumentNo.: B776 -A -000268 Date: 01/01/2005 E  Pages: 63

Building 776 Area V Final Survey Report, Survey Umt 776011. January 2005, This instructlon provides guidance
for collecting additional data needed to determine the contamination levels in Survey Unit 776011. Work to be °
performed in accordance with "INS-535-Ludium2350-1 with Sodium fodide Detector” and RSP-7.01 and 7.02.

. Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS: N/A : : Building No(s): 776/777
Author: " Organization:

DISTRIBUTION 4 . 707/776/77T CLOSURE PROJECT
Recipient: - Organization:

DISTRIBUTION : ) NOT INDICATED

Microfiche No.: to A " Frames: . -to
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Document No.: B776 -A - 000269 Date: 08/01/2005 E  Pages: 94
Building 776/777 Area V Final Survey f{eporf Survey Units 776012, august 2004. A Pre-Demolition Survey
(PDS) is performed prior to building to building demolition to define the radiological conditions of a facility. A

PDS survey for survey unit 776012 has been completed in accordance with guidelines in the “Radiological Pre-
Demolition Survey Plan (PDSP) Building 776/777".

Correspondence No. Ref; 05-RF-00155; DCD-O31-05 .
IHSS: NA ~ Building No(s): 776/777

Author: -~ . Organization:
DISTRIBUTION ) ' © 707/776/777 CLOSURE PROJECT

Recipientf ' Organization:
DISTRIBUTION NOT INDICATED

Microfiche No.: to ' Frames: : to
DocumentNo.: B776 -A -000270 - Date: 12/01/2005 E  Pages: 49

J
Building 776/777 Area V Final Survey Report, Survey Units 776013, December 2004. This instruction provides
guidance for collecting gross gamma and removable contamination data to quantify the amount of residual
contamination in Survey Unit 776014 prior to demolition. Nal measurements are performed in accordance with
- "INS-535-Ludlum2350-1 with Sodium lodide Detector”. ~ .

Correspondence No. Ref: 05-RF-00155; DCD-O31-05

IHSS :. N/A . ' Building No(s): 776/777
Author: Organizafidn:
DISTRIBUTION . 707/776/777 CLOSURE PROJECT -
Recipient: Organization:
DISTRIBUTION . NOT INDICATED
Microfiche No.: to -Frameszi E to
Document No.: B776 - A - 000271 ' Date: 01/01/2005 E Pages 73

Building 776/777 Area IV Final Survey Report, Survey Units 776014, January 2005. This instruction provides
guidance for collection gross gamma and removable contamination data to quantify the amount of residual
contamination in Survey 776014 prior to demolition. Nal measurements are performed in accordance with
"INS-535-Ludium2350-1 wrth Sodium lodide Detector™.

Correspondence No. Ref; AOS-RF—OO'I 55; DCD-031-05

1HSS: N/A Building No(s): 776/T77
Author: ) Organization: : :
DISTRIBUTION : 707/776/777 CLOSURE PROJECT
Recipient: Organization:
DISTRIBUTION NOT INDICATED

Microfiche No.: to - Frames: to
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Document No: B776 - A - 000272 Date: 01/01/2005 E  Pages:’  3p

Building 776ﬂﬁ 1st Floor In-Process Final Survey Report, Survey Unit 776017, January 2005. This instruction
provides guidance for collecting data needed to determine the contamination levels in Survey Unit 776017, .
Work to be perfonned in accordance with "INS-535-Ludlum2350-1 with Sodtum lodide Detector™ and RSP-7.01.
and 7.02. ‘

Correspondence No. Ref 05-RF-00155; DCD 031-05

IHSS: N/A o : . Building No(s):  776/777
Author: . ) : Organization: |
DISTRIBUTION 707/776/777 CLOSURE PROJECT
Recipient: o - Organization: ’ A
DISTRIBUTION - NOT INDICATED
Microfiche No.. - to _ Frames:  to
Document No.: B776 -A -000273 . Date: 01/01/2005 E Pages: 11

Building 776/777 1st Floor Final Survey Report, Survey Unit 776026, January 2005. This instruction provides
guidance for collecting total and removable alpha contamination data to quantnfy the amount of residual
: oontaminahon in Survey Unit 776026 prior to demolition,

’ . . \ ,.
Correspondence No. REf; 05-RF-00155; DCD-O31—05 ,
IHSS: NI/A .Building No(s). 776/777
Author: ' Organization:
DISTRIBUTION . 707/776/777 CLOSURE PROJECT
Recipient: ' Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: . S to Frames: to
Document No.: B776 -A -000274 Date: 10/01/2004 E  Pages: . 27

Building 776/777 2nd Floor Survey Report, Survey Unit 776027, October 2004. This instruction provides

" . guidance for collecting gross gamma and removable contamination data to quantify the amount of residual
contamination in Survey Unit 776027 prior to demolition. Nal measurements are performed in accordance with
" INS-535-Ludlum2350-1 with Sodium lodide Detector”.

Correspondence No. Ref 05-RF- 00155 DCD-031-05

IHSS : N/A : Building No(s): 776/777
. Author: ) Organization: ‘
DISTRIBUTION . 707/776/T77 CLOSURE PROJECT
Recipient: ; ' Organization:

DISTRIBUTION : ‘ 4 NOT INDICATED

Microfiche No.: . ' to . Frames: to
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Document No.: B776 -A - 000275 .. Date: 12/01/2004 E  Pages: 101
Bullding 776/777 2nd Floor Final Suwéy Report, Survey Unit 776030, December 2004. 1"0 collect gross gamma

data to augment data already collected on survey unit 776030 ﬂoor Work to be perfonned in accordance with
"INS-535-Ludlum2350-1 with Sodium lodide Detector™.

Correspondence No. Réf,‘ 05-RF-00155; DCb-031-05

IHSS : .N/A ) | Building No(s): 776/777
Author: =~ ‘ . Organization:
DiISTRIBUTION ) ] 707/776/777 CLOSURE PROJECT
Recipient: - ' Organization: 4
DISTRIBUTION . NOT lNDlCATED
Microfiche No.: to Frames: - to
 DocumentNo.: B776 - A - 000276 Date: 01/01/2005 E  Pages: g9

'Building 776/777 2nd Fioor.Final Survey Report, Survey Unit 776028, 776033, 776034, January 2005. This
instruction providés guidance for collecting gross gamma and removable contamination data to quantify the
amount of residual contamination in Survey Unit 776028, 776033, and 776034, prior to demolition. Nal
measurements are perfonned In accordance with INS-535-Ludium2350-1 with Sodim lodide Detector”.

Correspondence No. Ref; 05-RF-00155; DCD-031-05

_IHSS: N/A . A ' Building No(s): 7761777 .
Author: . . Organization:
DISTRIBUTION 707/776/777 CLOSURE PROJECT
_ ﬁecipieng: : | o Organization:
DISTRIBUTION ’ NOT INDICATED
~ Microfiche No.: _ A to Frames: ‘ .. to
Document No.: B776 - A - 000277 , Date: 12/01/2004 E  Pages: 22

Building 776/777 2nd Floor Final Survey Report, Survey Unit 776029, December 2004. A Pre-Demolition
Radiological Survey (PDS) is performed prior to building demolition défine the radiological conditions of a,
facility. A PDS survey for survey unit 776029 has been completed in accordance with guldelmes outlmed in the
“Radiological Pre-Demolition Survey Plan (PDSP) Building 776/777".

Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS: N/A : _ _ Building No(s): 776/777
A_uthor: Organization: ‘
DISTRIBUTION : 7071T76/TT7 CLOSURE PROJECT
Recipient: ) Organization;
DISTRIBUTION NOT INDICATED

Microfiche No.: to’ Frames: to
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Document No.: B776 -A - 000278 _ Date: 07/01/2005 Pages: 3

RE: Major Modification (Append;x 1) to Bulldmg 776/TT7 Closure Project Decommissioning Operations Plan -
(DOP). The Colorado Department of Public Health and Environment (COPHE), hereby approves the June 30,
2003 dated version of Appendlx 1 to the Bwldmg 776/777 Closure Project DOP. . _

: R LY
Correspondence No. N/A

IHSS : NIA I L  Building No(s): NIA
Author: | . . Organzzatuon .
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: Organization:
LEGARE, JOSEPH A. - A DOE,‘US DEPARTMENT OF ENERGY
‘Microfiche No.: ~ | to . Frames: o
Document No.: B776 -A -000279 Date: 06/02/2005 Péggs: 1

Purpose of Contact: As discussed on June 2nd and in follow-on conversations on June 8th and 9th, Kaiser-Hill
Company, L.L.C. (K-H) agreed that the Building 776 opening to the tunnel, from B776 to B771 will be blocked by
crushing the end of the existing tunnel, than placing approximately 20 yards of concrete onto the crush end,
forming a layer 1-1/2 to 2 feet thick.

Correspondence No. N/A

IHSS : NJA o  Building No(s): NIA
Author: | : . Organization:
" PRIMROSE, ANNETTE L. o KAISER-HILL COMPANY, L.L.C.
Recipient' : ' OT'ganization: ' ~
POTTORFF ELIZABETH T. — CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: " to - Frames: to
DocumentNo.: B776 -A - 00()287 Date: 02/07/2005 Pages: 2

Purpoée of Contact: This contaci record documents of the activities that were éonducted to prepare Area 7,
survey unit 8 for demolition. Survey Unit 8 comprises the compressor house on the north side of Building 776.

Correspondence No. N/A

IHSS : N/A o Building No(s): 776/777
Author: Orgamzatxon '
FOSS, DYAN ' 707/776/777 CLOSURE PROJECT
" Recipient: . ‘ : : _ Organization:
KRAY, EDD 4 CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH

Microfiche No.: o to ‘ Frames: to
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DocumentNo.: B779 -A -000205 Date: 01/25/2001 E  Pages: 1

Modifications to the Building 779 Decommissioning Operations Plan (DOP) - Rocky Mountain Remediation
Services, L.L.C. (RMRS) / US Department of Energy (DOE) Transmittal Crosswalk for the CERCLA
Administrative Record (AR): {1} Minor Modification addends Section 9, Regulatory and Environmental
considerations. Clarifies number of Resource Conservation and Recovery Act (RCRA) storage units to be close

Correspondence No. 98-RF-02546; 98-DOE-b1 864; 98-RF-04543; 99-DOE-01772; 98-RF-
05627; 99-RF-01105; 99-DOE-01887; 99-RF-02061; 98-RF-05558; 98-
- DOE-01172;99:RF-03072; 99-DOE-01870; 00-RF-00615; 00-DOE-

-

01710
Author: orga"izﬁ'ﬁﬁngNﬁg): 729 77677
WHITING, JOHN W. . KAISER-HILL COMPANY, L.L.C.
Recipient: ’ Organization:

Microfiche No.: 208 to 208 : Frames: 0056 0000 to 0056 0000
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DocumentNo.: BZ  -A -000775 Date: 12/20/2004 Pages: 1

Forwards / Submits the attached [000776] Draft Closeout Report for IHSS Group 900-11 PAC SE-1602 East
Firing Range and Target Area.

.

- Correspondence No. 04-RF-01288; KLW-OS%-O4

HSS: SEA602 - " Building Nofs: NIA
Author: ‘ | | V Orgamzatlon

WIEMELT KAREN : . KAISER-HILL COMPANY, L.L.C.
‘Recuptent Organization: .
VGUNDERSON, STEVE CDPHE COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: _ : to : Frames . to

DocumentNo.: BZ  -A -INFO Date: 01/01/1992 E  Pages: 0 - i

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
900 Area: Contaminated Soil Disposal Area East of Building 881 (IAG Name: Radioactive Site - 800 Area Site
No. 1). Approximately 320 tons of Plutonium (Pu) contaminated soil and asphalt from the May 1969 fire in
Building 776 was buried under one to two feet of fill. Some of the material, or additional material, was from Cer

Cormespondence No. PAC 900-130; SW-A-000189

IHSS: 130 , Building No(s): 881"
900-130 , . '
Author; - _' ' Organuzataon
ENVIRONMENTAL RESTORATION PRGM  RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: : . _ _ Organization:
DISTRIBUTION ' - NOTINDICATED -
‘Microfiche No.: - N/AtoN/A Frames: N/A to N/A
- DocumentNo.. BZ -A -INFO - Date: 09/26/1997 Pages: 0

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Pfant
{RFP); August 1, 1996 through August 1, 1897 - Contaminated Soil Disposal Area East of Building 881 (IAG
Name: Radioactive Site - 800 Area Site No. 1) (IHSS 130; OU01). Approximately 320 tons of plutonium-

" contaminated soil and asphalt from the May 1969 fire in Building 776 was buried under one fo two feet of fill. S

Correspondence No. PAC 900-130; SW-A-002435; RF/RMRS-97-073.UN; 97- DOE-0542
01498-RF-97; 97-DOE-02487

IHSS : 130 ' ' __Building No(s): 774 776
' 900-130 o _ :
Author: _ ‘ " Organization: _ '
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:

DISTRIBUTION ' NOT INDICATED
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Microfiche No.:
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Building No(s): 774 776

N/A to N/A . Frames: N/A to N/A .
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Documént No:JA - -A -000133 ‘ A Date: 01/07/1999 Pages: 2

Review and update of Suyama, July 16 1998 letter regarding the deactivation of Substation 515/516 - The
purpose of this letter is to review the impacts to the authorization basis of Building 771/774 and 776777 that
were recently transferred to RockyMountain Remediation Service (RMRS). RMRS has determined that the
impacts remaln the same as per the above reference letter.

Correspondence No. WJM-001-99; 99- RF-OOGZ RMRS-051-98; (RMS 051 98)

IHSS: N/IA : - Building No(s): 771/774
Author: o | ' - ~ Organization:
MCANDREW; WILLIAM J. RMRS, NO ROCKY MOUNTAIN REMEDIATION SERVICE,
Recipient: Organization: ' : '
LUCERNA, J. J. ‘KAISER-HILL COMPANY, L.L.C.
Microfiche No.: ) 16t0 16 S Frames: 1.0t0 1.1
Document No.: |A -A -000133 _ Date: 01/07/1999 Pages: 2

Review and update of Suyama, July 16, 1998 letter regarding the deactivation of Substation 515/516 - The
purpose of this letter is to review the impacts to the authorization basis of Building 771/774 and 776/777 that -
-were recently transferred to RockyMountain Remediation Service (RMRS). RMRS has determined that the
impacts remain the same as per the above reference letter.

Correspondence No. WJM-001-99; 99-RF-0062; RMRS-051-98

iHSS : NIA ' Building No(s): 776/777
Author: : - Organization: .
MCANDREW, WILLIAM J. ' RMRS, NO ROCKY MOUNTAIN REMEDIATION SERVICE,
Recipient: , Organization:
LUCERNA, Jido : _ . KAISER-HILL COMPANY, L.L.C. _
Microfiche No.: 16t 16 Frames: 1.0to 1.1
DocumentNo.: [A ~ - A -000306 Date: 01/05/1989 Pages: 2

Internal letter states that on January 11, 1989 Célorado Department of Health (CDH) and US Environmental
Protection Agency (EPA) will conduct a Resource Conservation and Recovery Act (RCRA) Inspection. Attached
is the tentative agenda, which will include Buildings 371, 374, 774, 750, 776, 569 and 664

Correspondence No. 0010068; INSPCT4.ALS

IHSS: N/A - : ' Building No(s): 371
Author: _ . Orgahization'

SCHUBERT, ALLEN ROCKWELL INTERNATIONAL CORPORAT!ON
Recipient: ‘ ' Organization:

DISTRIBUTION : ROCKWELL INTERNATIONAL CORPORATION

A Microfiche No.: 74 to 74. } Frames: 0033 0000 to 0033 0001
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DocumentNo:: A - A '0003‘70__ . o 09/29/1994 Pages: 1

EG&G Rocky Flats, Inc. is providing this noﬁf‘ cation regardmg a petroleum release from an Underground
Storage Tank (UST) system.at Rocky Flats Environmental Technology Site (RFETS). This UST is a 1,000 gallon
steel tank, installed in 1968 and used to store Wiesel fuel for Building 776 at RFETS. During Site assessment
activities belng conducted in preparation for the closure of the UST, one soil sample from beneath the UST indi

Cormrespondence No. 94-RF-10066; TGH-394-94

IHSS.: NI/IA } Building No(s): 776
Author: ' Organization:
HEDAHL, T. G. EG&G ROCKY FLATS, INC.
Recipient: Organization:
SHOUP, ROBERT . COLORADO DIVISION OF LABOR, DEPARTMENT OF LA
Microfiche No.: 85t0 95 Frames: - 0093 0000 to 0093 0000
DocumentNo.: A -A - 000458 Date: 06/07/2000 Pages: 1

us Depé&ment of Energy, Rocky Flats Field Office (DOE/RFFO) forwards Draft Final of Sampling and Analysis
Plan (SAP) for the Decontamination and Decommissioning (D&D) Groundwater Monitoring of Buildings 707
776(777, 371/374, 865 and 883, dated April 2000.

Correspondence No. 00-DOE-02698; RF/RM RS-2000-021

IHSS: N/A Building No(s): 371 374
Author: Organization: .
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: - : Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 118to0 118 Frames: 0010 0000 to 0010 0000
DocumentNo: [A - A -000459 © Date: 04/01/2000 E - Pages: 53

US Department of Energy, Rocky Flats Field Office {DOE/RFFO) iranSmnts Sampling and Analysis Plan (SAP) -
for the Decontamination and Decommissioning (D&D) Groundwater Monitoring of Bulldings 707, 776777,
371/374, 865 and 883, Draft Final Revision 0, dated April 2000.

Correspondence No. RF/RMRS-2000-021: 00-DOE-02698

IHSS: NIA Building No{s): 371 374
Author: - o Organization:
Recipient: ' - Organization:

Microfiche No.: 11810 119 . Frames: 0071 0000 to 0011 0052
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DocumentNo: [A  -A -000720 Date: 06/13/1996. Pages: . 5

Transmits Criticality Safety Operating lelts (CsoL) Limits for Utilization of Oversized Crates for Building 707
“J- Module Glovebox and Transport to B776.

.

Correspondence No. MAL MP-SMM-052; HNF-062-96

IHSS: N/A : Buildin;c; No(s): 707
Author: | . ' Orgahization: _
FINKLEMAN, H. : RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: o '. Organization: A
MALINQSKY, BOB A o ‘ RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
Micrbﬁche No.: 256 to 256 Frames: 0013 0000 to 001 30004
DocumentNo: JA  -A -001050° Date: 07/15/2002 Pages: . 73

Pre-Demolition Survey Plan (PDSP) for becontaminatlon and Deéommlssionlng (D&D) Facilities, Revision 1
July 15, 2002. This document has been revised (minor modification). Concurrence by the 371 771, 7071776
and RISS Closure Projects has been documented in the document history files.

Correspondence No. MAN-127-PDSP; Copy No. 21 Ref: 02 DOE-01112; 00548 RF-02;
MAN-077-DDCP

IHSS : N/A . " Building No(sj: 707
Author: _ Organization: : ’
RISS, D&D GROUP -  RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: _ : Orgamzahon .
_ DISTRIBUTION . RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG -
. Microfiche INo.: 429 to 430 Frames: 0012 0000 to 0012 6072
DocumentNo: A -A -001051 - Date: 07/15/2002 Pages: 107 . -

- The becontamlnatnon and Decommlssloning Characterization Protocol (DDCP), Reyision 4, July 15 2002. This
document has been revised (minor modification). Concurrence by the 371 771, 707/776 and RISS Closure

Pro;ects has been documented in the document history files.

Correspondence No. MAN-077-DDCP; Copy No. 59; MAN-127-PDSP; Ref: 02- DOE 01112;

00548-RF-02 ‘
IHSS : N[A , * Building No(s): 371 707
Author: A Organization:
RISS, D&D GROUP ' ’ RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG -
Recipient: _ ' Organization: :
DISTRIBUTION ) RFETS, ROCKY FLATS‘ENVIRONM'ENTAL TECHNOLOG

Microfiche No.: 430to 432 Frames: 0013 0000 to 0013 0110 .
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DocumentNo: IA  -A -001052 Date: 07/15/2002 Pages: 64"

Appendix D, Reconnaissance Level Characterization Plan (RLCP) for Decontamination and Decotﬁmlsslonlng .
(D&D) Facilities, Revision 1 July 15, 2002. This document has been revised (minor modification).
Concurrence by the 371, 771, 707/776 and RISS Closure Projects has been documented in the document

history files.
Correspondence’ No Ref: MAN-077 DDCP MAN-127-PDSP; Ref: 02- DOE-01112 00548-
| RF—OZ m
IHSS : -NIA . Building No(s): 371 707
Author: o Organization:
RISS, D&D GROUP - ' RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG .
' Recipient Organization:. A
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: ' ' 432 to 433 Frames: '. 0014 0000 to Q01 40063

Submits the attached [001075] Industrial Area Sar’npling and Analysis Plan (IASAP), Fiscal Year 2002

|
|
|
DocumentNo.: [A  .-A -001074 ~ ~ Date: 09/12/2002 Pages: 1
Addendum No. IA-02-08 UBC 776 AND UBC 777, September 2002.

Correspondence No. 02-RF-02037; JLB-051-02 ‘
IHSS : NIA - " Building No(s): 776 777

Author: Organization:
BUTLER, J. LANE ' KAISER-HILL COMPANY, L.L.C.

Recipient: . ' " Organization: '
DISALVO, RICHARD A DOE, US DEPARTMENT OF ENERGY

M:croﬁehe No.: . 441 to 441 Frames: 0036 0000 to 0036 0000
Document No.: |A -A -001075 ‘ Date: 09/01/2002 ' E- - Pages: 1

Industrial Area Samplmg and Analysis Plan (LASAP), Fiscal Year 2002 Addendum No. 1A-02-08 UBC 776 AND
UBC 777, September 2002. This JASAP includes sampling locations and Potential Contammants of Concem
(PCOC) for Under Building Contaminant (UBC) dunng FY02.

Correspondence No. Ref: 02-RF-02037; JLB-051-02

HSS: NJA o ‘Building No(s): 776 777
Author: ' : Organization:
Recipient: _ Organization: .
DISTRIBUTION ’ RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Microfiche No.: 44110 442 Frames: 0037 0000 to 0037 0010
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DocumentNo: A -A -001096  Date: 09/24/2002 . Pages: 1.

Forwards the attached [001075] lndus;t'ﬁal Al:'ea Sampling and Analysis Plan (IASAP) Fiscal Year 2002,
Addendum No. 1A-02-08 Under Building Contaminant (UBC), for Buildings 776 and 777. This IASAP also
includes sampling location and potentna| contaminants of concern for the Individual Hazardous Substance Site

IHSS Group 700-3.
-Corres_pondence No. 02-DOE-01442; 00647-‘RF~02
IHSS : 000-121 ' Building No(s): UBC 70° UBC 771 "
150.2(S) - '
Author: ’ . Organization:
LEGARE, JOSEPH A . DOE, US DEPARTMENT OF ENERGY
Recipient: ' : ~ Organization:
" GUNDERSON, STEVE ) CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: 444 to 444 - . Frames: 0058 0000 to 0058 0000
Document No.: 1A -A -001236 : ‘Date: 04/29/1999 Pages: - 2

Purpose of Contact: Discusses the status of several projects, which include Fume Hood Charactenza’uon,
Building 865 and 883 Ancillary Structures, Building 776/777 Sludge and White Paper Slab Removal.

Correspondence No. N/A

IHSS : N/A Building No(s): 776 777
Author: ' _ Organization:

CATHEL, ROBERT ] RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
Recipient: ‘ . Organlzatlon o _
GILBREATH, CHRIS C. : CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: 466 to 466 ‘Frames: 0099 0000 to 0099 0001 -

DocumentNo: JA  -A -001259 - - Date: 01/01/2003 E  Pages: 22

Characterization Data Summary Individual Hazardous Substance Site IHSS Group 700-3, January 2003. This
report summarizes initial characterization activities conducted at the request of Building 776/777
Decontamination and Decommissioning (D&D) personal. Additional sampling will be required to make future

' Enwronmental Restoration (ER) action decisions. Under Building Contaminant (UBC) for Buildings 776 and 777

Correspondence No. Ref: 03-RF-00207; 03-RF-00207

IHSS: 700-3 . . . Building No(s): 776 777
Author: Organization:
Recipient: : Organization:
dl_STRIBUTlON o . RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

| Microfiche No.: . 472 10.473 : Frames: 0122 0000 to 0122 0021
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DocumentNo: 1A - A -001279 Date: 01/06/1989 Pages: 3

The Colorado Department of Health (COH) prowdes a follow-up to inspections and the violations found for
Bulldmg 371, Unit 63; Bmldlng 776, Unit 11 and 69.

Comespondence No. N/A

IHSS : N/A 4 Building No(s): 371, 776 s
Author: - - Organization; '
DOWSETT, FREDERICK R. CDH, COLORADO DEPARTMENT OF HEALTH
Recipient: Organization: o o '
WHITEMAN, ALBERT E. - DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 47810 478 Frames: 0097 0000 to 0097 oooz
' DocumentNo.: [A° -A -001357 Date: 04/03/2003 Pages:” 1

Purpose of Contact: Discusses the sampling that will be done after the removal of Tank 207, located in the 700
Area to the northwest of Building 776 and to the ‘east of the former Cooling Tower in Individual Hazardous
Substance Site IHSS 121. .

Correspondence No. N/A

IHSS ; 121 o Building No(s): 776
Author: . Organization:
SPENCE, TRACEY ' KAISER-HILL COMPANY, L.L.C.
Recipient: . Organization: }
HINDMAN, JAMES ‘ CDEHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No. 509 to 509  Frames: 0030 0000 to 0030 0000
DocumentNo.: [A  -A -001415 Date: 05/01/2003 - E  Pages: 18

Characterization Data Summary Individual Hazardous Substance Site IHSS Group 700-3, May 2003 - This data
summary report summarizes initial characterization activities at the requested Building 776/777
Decontamination ‘and Decommissioning (D&D) personal at Rocky Fiats Environmental Technology Site
(RFETS/Site). Additional sampling will be required to make future Environmental Restoration (ER) action decisi

Comespondence No. Ref:03-RF-00700; JLB-034-03

IHSS : 000-121 : Building No(s): UBC 700 UBC 77
118.1 .
Author: ' ) Organization:
Recipient: - ~ Organization:
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Microfiche No.: 52310523 Frames: 0084 0000 to 0084 0017
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Document No.: |A -A -oozdgs '., Date: 04/22/2004 Pages: 41

' The Final Closeout Report for Building 566 Cluéter [Type 2]. The 566 Cluster was located on the north half of
the Rocky Flats Environmental Technology Site (RFETS/Site), just west of Building 776. ’

. .
Correspondence No. 04-DOE-00316; 00188-RF-04 '
iHSS : N/IA ‘ : Building No(s): 566

- Author: . ' Organization:
Recipient: : Organization: - ‘
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: . 716 to 717 Frames: 0009 0000 to 0009 0041
DocumentNo.: [A  -A -INFO Date: 01/01/1992 E  Pagest . "0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
000 Area: Original Process Waste Lines (OPWL) (PAC 000-121). The OPWL are a network of tanks and
underground pipelines constructed to transport and temporarily store Aqueous chemical and radioactive -
process wastes from point of origin to on-site treatment and discharge points. The systemn handled process we

Corréspondence No. PAC 000-121; SW-A-000189

~

IHSS : 000-121 . Building No(s): 122 123
C 121 , _ : .
Author: ' ‘ v Organization:
Recipient: Organization:
FILE S NOT INDICATED
Microfiche No.: N/A to N/A ~ Frames: N/A to N/A
DocumentNo.: JA  -A -INFO - Date: 01/01/1992 E  Pagest - 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
600 Area: Chemical Storage - South Side. An incident on May 4, 1965, could have impacted this area near the
corner of Central Avenue and Seventh Street (formerly identified as A and G Roads). A radioactive waste box
being transported from Building 776 to a storage area near B663 leaked. It was determined that highly contamir-

| Correspondence No. 'PAC 600-117.3; S\_N»A-0001 89

IHSS: 117.3 ) Building No(s): N/A
600117.3 ‘ '
Author: . Organization:
Recipient: A v Organization:
FILE ' NOT INDICATED

Microfiche No.: . N/A to N/A : Frames: N/A to N/A
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DocumentNo: JA - A . INFO Date: 01/01/1992 E  Pages: 0

Informatnon Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1 992 - The
600 Area: Radioactive Site - 444 Parking Lot. This area was used to store wastes prior to offsite disposal and
- has been impacted several times by punctured or leaking waste drums and boxes. Liquid leaked from a drum
while being moved by forldlft into a traller for oﬁ-srte disposal on March 19, 1963. The radioactive liquid contan

Correspondence No. PAC 600- 160 SW-A- 0001 89 -

IHSS : ° Building No(s): NJ/A
600-160 .
Author: - Organization:
Recipient: Organization: )
FILE NOT INDICATED
Microfiche No:: N/A to N/A ~ Frames: N/A to N/A
DocumentNo.: ]JA  -A -INFO Date: 01/01/1992 E  Pages: @

-Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992-The -

600 Area: Storage Site West of Building 664 [Interagency Agreement (IAG) Name: Radioactive Site 800 Area

Site No. 2 - Concrete Slab]. After the 1957 fire in B776, a radioactively contaminated slab from the wall of the -
building was placed in an area northwest of B881 for temporary storage. The are impacted is now covered by ti

Correspondence No. PAC 600-164.1; SW-A-000189

IHSS : 164.1 Building No(s) N/A
 600164.1 |
Author: Organization:’
- Recipient: Organization:
FILE .NOT INDICATED
Microfiche No.: ' - N/A to N/A Frames: - N/A to N/A
DocumentNo.: |JA . -A -INFO Date: 01/01/1992 E  Pages: 0

information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
600 Area: Transformer Waste Storage Building 663. Two buildings (B662 and 663) constructed on concrete
slabs were built as temporary construction buildings. The wooden structures were removed prior to 1954 but
the concrete slabs remained. In April 1954, it was proposed that the 663 slab (a.k.a. the East Slab) be used for t

Correspondence No. PAC 600- 1001 SW-A 000189
IHSS : 600-1001

Building No(s): 662 663
Author: Oi'ganiza_tibn:
- Recipient: Organization:
FILE A NOT INDICATED
Microfiche No.: - N/A to N/A ‘

Frames: N/A to N/A-
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area is located in the north-central portio) of the RFP. The more important buildings and features in this .

.area are as follows: Building 701 was originally a carpentry and paint shop. Currently, this building is used for
research and development of new waste treatment systems., Building 705 was placed into service in 1966, and

. i &
~ Correspondence No. N/A; SW-A-000189

Author: : : ’ ' - Organi o
Recipient: _ R Orgam;’gﬂ)n ing No(s): 701 705

FILE i NOT INDICATED
Microfiche No.: : N/Ato NJA Frames: .N/A to N/A

DocumentNo: IA A -INFO Date: 01/01/1992° ‘E  Pages: 0

information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP), January, 1992 - The

700 Area: Multiple Solvent Spills West End of Building 730. A 5,000-gallon aboveground Carbon Tetrachloride
storage tank located within a bermed area between the notth side of B707 and the alleyway south of 788. In
June 1981, the tank ruptured and leaked solvent onto the ground, contammatmg the soil. An unknown amount

- Correspondence No PAC 700-118. 2 SW-A-000189

iHSS: 118.2 : Building No(s): N/A
700118.2 ' ’ ; o
Author: - Organization:
Recipient: Organization:
FILE . : NOT INDICATED
Microfiche No.: ‘N/A to N/A Frames: N/A to N/A
DocumentNo: [A  -A -INFO _  Date 01/01/1992 E  Pagess 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Radioactive Site - 700 Area Site No. 1. As a result of an explosion in Bulldmg 776 in June 1964, an
area of approximately 1,500 square feet of soil at the exit of the Gas Bottle dock was contaminated with

. Plutonium (Pu); some areas had activities greater that 200,000 dpmlG7cm(2) Alater account states that 40 squ:

Correspondence No. PAC 700-131; SW-A-000189

IHSS : 131 . Building No(s): NIA
700-131 4 _
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Document No.: |A -A -lNFd ' Date: 01/01/1992 E Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Radioactive Site - 700 Area Site No. 4. Documented Incidents involving laundry tanks north of
Building 776 and south of B771 are likely to have occurred in the tanks in 730. Four 34-year old tanks in 730
are suspected of having had overflows of laundry waste. Two of these tanks are 4,500-gallon underground tant

Correspondence No. PAC 700-132; SW-A-OOO‘IBQ

IHSS 132 Building No(s): 730
700-132
Author: Organization:
Recipient: Organization:
FILE . A ~ NOTINDICATED .
Microfiche No.: N/A to N/A ' Frames: N/A to N/A
Document No.: |A -A -INFO Date: 01/01/1992 E  Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Cooling Tower Blowdown Buildings 712 and 713 (Interagency Agreement (IAG) Name: Cooling Tower
Blowdown Building 774). Building 712 and 713 are both cooling tower (CT) facilities associated with B776.
Interviewees for Comprehenswe Environmental Assessment and Response Program (CEARP) mentioned a rele

. Correspondence No. PAC 700-137; SW-A- 000189

IHSS: 137 Building No(s): 712 713
700-137 '
Author: Organization;
Recipient: Organization:
FILE . NOT INDICATED
Microfiche No.: ‘ N/A to N/A : Frames: . N/A to N/A
Document No.: JA -A -INFO Date: 01/01/1992 E Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP), January, 1992 - The '
700 Area: Sewer Line Overfiow [Interagency Agreement (IAG) Name: Sewer Line Break). An increased pumping
rate in the Sanltary Waste Transfer Line from Laundry Waste Holding Tanks 776A and 776B (Building 730) to

the Sanitary Waste Treatment Plant (B995) pressurized the lme, causing a toilet and sink in B701 to overflow. T

Correspondence No. PAC 700-144; SW- A-0001 89

IHSS 144 A Building No(s): N/A
700-144 o
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ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: A Organization: ‘
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* Microfiche No.: N/A to N/A | Frames: N/A to N/A




\

FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 98

-CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT , : v
Dogument No.: |A A - INFO. - i Date: 01/01/1992 . E. = Pages: )

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Radioactive Site North of Building 771 [Interagency Agreement (IAG) Name: Radioactive Leak North
of B771]. Wastes from 771 and materials to be reprocessed 771 were frequently handied and stored in the
area North of the building. Building 770 N of 771 was built in 1965 and has been used as a restdue storage are

Correspondence No. PAC 700—1 50.1; SW-A- 0001 89

IHSS: 150.1 ‘ ' Building No(s): 770 . 771
700150.1 : '
Author: Organization:
‘ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: , - Organization: .
DISTRIBUTION . o NOT INDICATED
Microfiche No.: , ~ N/Ato N/A , Frames: N/A to N/A .
DocumentNo.: [A  -A -INFO : Date: 01/01/1992 E  Pages: 0

' Informatlon Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Radioactive Site North of Building 771 and 776 (Interagency Agreement (IAG) Name: Radioactive .
Leak West of 771]. On September 11, 1957, a fire was discovered in Room 108 of 771._Fires in the Box .
Exhaust Booster Filters and Main Filter Plenum were dlscovered seen after. An explosnon in. the Main Exhaust I

Correspondence No. PAC 700-150.2; SW-A-000189

IHSS: 150.2 : _ ‘Building No(s): 771 776
700150.2

Author: ' o Organization: ' ‘
ENVIRONMENTAL RESTORATION PRGM  RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ' o  Organization: ' '
DISTRIBUTION . - . NOT INDICATED _

Microfiche No.: N/A to N/A _ Frames: N/Ato N/A
DocumentNo.: [A - A -INFO Date: 01/01/1992 E  Pages: 0

Information Only Entry: Hsstoncal Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The

700 Area: Radioactive Site South of Building 776 [Interagency Agreement (IAG) Name: Radioactive Leak South '

of Building 776]. On May 11, 1969, a fire occurred in B776/777. Plutonium (Pu) tracked outside of 776 by
firefighting and support personnel was detectable on the ground around the building. Following the fire, rainc -

Correspondence No. PAC 700-150.7; SW-A-000189

IHSS: 150.7 ’ Building No(s): N/A
700150.7 ' '
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IHSS : 150.7 , Building No(s): N/A Y
- 700150.7 C |
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The

" 700 Area: French Drain North of Building 776/777. A French Drain, which was in use from about 1963 untif at

" least 1972, leads North from Door 17T of B776, crosses the alleyway, then heads Eastward where its effluent
leaches Into the soil. Radioactive contamination in the area of this Site is the result of the June 1964 explosion

Correspondence No. PAC 700-1100; SW-A-000189
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DISTRIBUTION ' . NOT INDICATED A .
Microfiche No.: _ N/Ato N/A - . Frames: N/A to N/A
Document No.: 1A -A -INFO ‘ Date: 01/01/1992 E  Pages: 0

information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The

700 Area: Leaking Transformer, Building 776. Prior to 1987, Transformer 776-4 was located 100 feet West of

the Northwest corner of B776. The Transformer Pad at this location is positioned on an incline with drainage
toward an access road 15 feet to the East. In February 1986, the transformer was leaking on the radiator and ar- -

Correspondence No. PAC 700-1102; SW-A-000189
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information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Compressor Waste Oil Spill, Building 776. On June 10, 1986, an open ofl drum filled with water from
the B776 Compressor House roof overflowed. One or two gallons of oil flowed onto the road and was carried

" past 776 by rainwater. The oil originated from a Sump Trench in the Compressor House. On-June 12, 1986, twc¢

Correspondence No. PAC 700-1107; SW—A-OOO1 89

IHSS: 700-1107 " Buiding No(s): N/A
Author: : Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ' Organization: '
DISTRIBUTION _ : NOT INDICATED )
- Microfiche No.: - N/Ato N/A ~ Frames: N/A to N/A
DocumentNo.: JA ~ -A -INFO Date: 01/01/1992 E  Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The _
900 Area: Mound Area. In April 1954, the mounding of contaminated combustible wastes from Building 444
was suggested as a method of disposal. Mounding activities continued until September 1958. Drums from

" B444, 888, 883, 771 and 776 were placed in the mound. After: September 1958 addmonal drums were moved to

Comespondence No. PAC 900-113; ,SW-A-OOO‘] 89"

{HSS : 113 Building No(s): N/A
900-113
Author: ' Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: _ ' Organization:
DISTRIBUTION NOT INDICATED ) .
Microfiche No.: N/Ato N/A_ Frames: ' " N/A to N/A
DocumentNo.: JA - A - INFO . Date: 01/01/1992 E  Pages: . 0

Information Only Entry: Hustoncal Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - Under
Building Contamination (UBC), Rocky Fiats Plant (RFP). Soil and/or groundwater beneath the identified
buildings may have become contaminated because of the nature of activities within them. Numerous indoor
unplanned events and routine operatxons may have led to UBC. These events are not all similar in nature or sc

Correspondence No. Ref: SW-A-000189

IHSS : 157.2 ' Building No(s): UBC 12 UBC12:
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Information Only Entry: Historical Reléése Report (HRR) for the Rocky Flats Plant (RFP); Janﬁary, 1992 - Under
Bullding Contamination UBC 776. This Record provides the description(s) of some of the events that may have -
led to UBC. The identified events are not intefided to be complete, but are rather intended to be representative
of events that have occurred which may have led to UBC. Building 776 houses General Plutonium Fabrication ;

* Correspondence No. Ref: SW-A-000189

IHSST"NIA ~ : S Building No(s): 776 UBC 771
Author: | : Organization: . '
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: | Organization: A
DISTRIBUTION 'NOT INDICATED
Microfiche No.: N/A to N/A ~ Frames: N/A to N/A
DocumentNo.: [A . -A -INFO Date: 01/01/1992 E  Pages: 0

. .Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP), January, 1992 -
Potential Incident of Concem PIC 4: Process Cooling Water Spill, Building 776/777. On February 6, 1989, an
alarm indicated a high liquid level in an unused Production Pit outside B776 and 777. A pipe froze and broke
-spliling 1,200 gallons of process cooling water into the pit. Process cooling water measuring 51 pCi/1 of an unl

Correspondence No. Ref: SW-A-000189

HSS: PIC4 , . Building No(s): NA
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Microfiche No.: N/A to N/A - Frames: N/A to N/A
_DocumentNo:|A  -A -INFO -~ Date: 01/01/1992 E - Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 -
Potential Incident of Concem PIC 19: Carbon Tetrachloride Spill, Building 776. Radioactively contaminated
carbon tetrachloride spilled from a 5-gallon can in the storage area during sampling. Two square feet of
ground were contaminated the Building 776 Solvent Storage Area. The cans of solvent were double bagged an:

Cormrespondence No. Ref: SW-A-000189
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January 1992
(Environmental Project Status, To Date) - The Original Process Waste Lines (OPWL) (PAC 000-121) are a
network of tanks and underground pipelines constructed to transport and temporarily store aqueous chemical
and radioactive process wastes from point of origin to on-site treatment, and discharge points. The system ha

. LY
Comespondence No. PAC 000-121; SW-A-002448

IHSS: 000-121 - Buitding No(s): N/A
121 '

Author: ‘ Organization: o :
ENVIRONMENTAL RESTORATION PRGM RMRS, ROCKY - MOUNTAIN REMEDIATION SERVICES, L

Recipient: , Organization: '
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~ Microfiche No.: ‘ N/A to N/A : Frames: ' . N/A to N/A

DocumentNo.: JA  -A -INFO ~ Date: 04/24/1996 Pages: 0

Information Only Entry: Draft Update to the Historical Release Report (HRR) for the No Action Individual
Hazardous Substance Sites (IHSS), May 2, 1996 - Chemical Storage - South Site. Various RFP photographs
indicate that the area southwest of the intersection of Central Avenue and Sage Street was used for storage
from approximately 1964 until 1969. Presently, there are two No. 6 Fuel Oil tanks (T221 and T224) at the site. 0|

Correspondence No. PAC 600-117. 3 (Ref SW- A-004224 AMP-058-96)

IHSS : 1173 . A Bmldxng No(s): N/A
600117.3 , '
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DocumentNo: A~ -A -INFO Date: 09/26/1997 Pages:

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP); August 1, 1996 through August 1, 1997 - Chemical Storage, South Site and Fuel Oil Tank 221 Spills
(IHSS 117.3, 152 OU13). Various RFP photographs indicate that the area southwest of the intersection of _
Centrat Avenue and Sage Street was used for storage from approximately 1964 until 1969. Until 1996, there wer

Correspondence No. PAC 600-117.3 & 152; SW-A-002435; RF/RMRS 97-073. UN 97-DOE-
0542; 01498-RF-97; 97-DOE-02487
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. lnfonnatiogi Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant

(RFP); August 1, 1996 through August 1, 1997 - Radioactive Slab from Building 776 (IAG Name: Radioactive
Site 800 Area Site No. 2 - Concrete Slab) (IHSS 164.1; OU14). After the 1957 fire in Building 776/777, a
radioactively contaminated slab from the east wall of the building was placed in an aréa northwest of B881 for t

Correspondence No. PAC 600-164.1; SW-A-002435; RF/RMRS-97-073.UN; 97-DOE-0542:
01498-RF-97; 97-DOE-02487 '

IHSS: 1641 , : Building No(s): 776 777
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Document No.: |A .A -INFO Date: 09/26/1997 - Pages: 0

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
- (RFP); August 1, 1996 through August 1, 1997 - Radioactive Site - 700 Area - Sité. No. 4 (IHSS 132; OU09).

Documented incidents involving laundry tanks north of Building 776 and south of B771 are likely to have

occurred in the tanks in 730. Four 34-year old tanks in 730 are suspected of having had overflows of laundry w:

Correspondence No. PAC 700-132; SW-A-002435; RF/RMRS-97-073.UN; 97-DOE-0542;
01498-RF-97; 97-DOE-02487
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Information Only Entry: Second Annual Update to the Hlstorlcal Release Report (HRR) for the Rocky Flats Plant
- (RFP); August 1, 1996 through August 1, 1997 - Transformer Leak --776-4 (PAC 700-1102). Prior to January

1986, Transformer 776-4 was located approximately 100 feet west of the northwest corner of Building 776. The

transformer pad at this location was positloned on an inclme with dramage toward and access road 15 feet to tI

Correspondence No. PAC 700-1102; SW-A- 002435 RF/RMRS 97-073.UN; 97-DOE-0542;
'01498- RF 97 97-DOE-02487 , .
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Information Only Entry: Fourth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP); August 1, 1998 through August 1, 1999 Revision 0 - Storm Drains {PAC 000-505). There are two hundred
thirty-nine storm drains that provide site drainage from roads, parking lots, and other areas and’ discharge into
the creeks and drainage’s north iand south of the Site. Footing Drains from site buildings also discharge to stol

Comespondence No. RFIRMRS-99-428.UN; SW-A-003379

IHSS : 000-3 ' : _ Building No(s): 371 - 444
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Author:; Organization:
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DISTRIBUTION o . NOT INDICATED '

Microfiche No.:v N/A to N/IA ' Frames: N/A to N/A




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY STE Page: 105
CERCGLA ADMINISTRATIVE RECORD FiLE INDEX
FINAL REPORT

DocumentNo.c IA = - A -INFO L Date: .09/23/2000 , Pages: 0

_ Information Only Entry: Fifth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP): August 1, 1999 through August 1, 2000 Revision 0 - Radioactive Slab from Building 771 (PAC 600-164.1).
After the 1957 fire in Building 771, a radioactiVely contaminated slab from the ¢ast wall of the building was
placed in an area northwest of Building 881 for temporary storage. The origin of the slab was originally docum:

' Correspondence No. KH-00-900.UN; SW-A- 004154
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Information Ontly Entry: Fifth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP): August 1, 1999 through August 1, 2000 Revision 0 - Transformer Leak - 776-4 (PAC 700-1102). Priorto -
January 1986, Transformer 776-4 was located approximately 100 feet west-of the northwest comer of Building
776. The transformer pad at this locatnon was posmoned on.an incline with drainage toward and access road 1

Correspondence No. KH-00-900.UN; SW-A- 004154
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information Only Entry: 1A Group 700-3 consists of: Under Building Contaminant UBC 776: Original Plutonium
{Pu) Foundry; UBC 777: General Pu Research and Development (R&D); UBC 778: Plant Laundry Facility; UBC
701: Waste Treatment R&D; Solvent Spills West of Building 730 (Operable Unit OU08, Individual Hazardous .
Substance Site IHSS 118.1, 700-118.1); Radioactive Site West of 87711776 (OU08, IHSS 150.2, 700-150. 2(5)). Rad

Correspondence No. (Ref: IA-A-000752, IASAP)
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Information Only Entry: IA Group 700-4 consists of: Under Building Contaminant UBC 771: Plutonium (Pu) and
Americium (Am) Recovery Operations; UBC 774: Liguid Process Waste Treatment; Radioactive Site West of
Buildings 771/776 (Operable Unit OU08, Individual Hazardous Substance Site IHSS 150.2, 700-150.2(N));
Radioactive Site 700 North of B774 (Area 3) Wash Area (OU08, IHSS 163.1, 700-163.1); Radioactive Site 700 Area

Correspondence No. (Ref: 1A-A-000752, IASAP)

IHSS : 121 . Building No(s): 771 774
124.1 ' - '
Author: ' ' Organization:
Recipient: _ . Organization: :
NOTE TO FILE . ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/Ato NIA Frames: N/A to N/A
DocumentNo.: [A - A -INFO . Date: 09/27/2001 Pages: 0

- Information Only Entry: Sixth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP): August 1, 2000 through August 1, 2001 Revision 0 - Transformer Leak - 7764 (PAC 700-1102). Prior to
January 1986, Transformer 776-4 was located approximately 100 feet west of the northwest corner of Building
776. The transformer pad at this location was positioned on an incline with drainage toward and access road 1. .

Correspondence No. KH-01-901.UN; SW-A-004400

\

IHSS : 700-1102 | : © Building No(s): 771 776
' Z'.Author: : o _Organization: _ '
ENVIRONMENTAL RESTORATION PRG RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ‘ o Organizatiqh: ‘
DISTRIBUTION o NOT INDICATED
Microfiche No.: ( N/A to N/A : . Frames: N/A to N/A
DocumentNo.: |A - A -INFO-  Date: 02/04/2002 Pages: 0

Note to File: -Property id. 701 - Offices / Warehohse
D&D 701, RISS Area: N/A; Group-N/A, Cluster: 7761777 _
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

A

Cormrespondence No. N/A

HSS: NJA - _ Building No(s): 701 776

Author: : ~ Organization: o
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: ‘
NOTE TO FILE . ' ADMIN-RECORD FILE CENTER, ARFC

Microfiche No.: N/A to N/A . Frames: - N/Ato N/A
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Page: 107

DocumentNo.: A -A -INF - Date: 02/04/2002 Pages: 0

Note to File: Property Id. 710 - Steam Valve House
RISS D&D 710, RISS Area: 4; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-14, Facility Area: 1-3-5-9, Facility Type N/A

[ Y
Correspondence No. N/A

IHSS ;. N/A ‘ ’ ... Building No(s): 710 776
Author: - . : Organization:
DELLAGUARDIA, GARY . KAISER-HILL. COMPANY, L.L.C. .
Recipient: : - Organization:
DISTRIBUTION _ NOT INDICATED
Miqoﬁche No.: " N/Ato N/A o Frames: N/A to N/A
Document No.: |A ‘- A‘ - INFO Daie: 02/04/2002 . Pages: o

Note to File: Property Id. 712A - Propane Mix Shed .

RISS D&D 712A, RISS Area: N/A; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A
[demolished 10/19/2001] ,

Correspondence No. N/A

IHSS : N/A ' Building No{s): 712A 776
Author: . ' o Organization:
DELLAGUARDIA, GARY _ A NOT INDICATED
Retipient: ‘ ' Organization:
NOTE TO FILE . : ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/Ato N/A * Frames: N/A to N/A

DocumentNo.: {A  -A -INFO . Date: 02/04/2002 - Pages: 0

Note to File: Property Id. 713A - Valve Pit (east of 713)

D&D 713A, RISS Area: N/A; Group-N/A, Cluster: 776/777

Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A
[demolished 12/3/2001)

Correspondence No. N/A

IHSS : NIA , - Building No(s): 713A 776
Author:’ . Organization:
DELLAGUARDIA, GARY ' KAISER-HILL COMPANY, L.L.C.
Recipient: ' ' - Organization:
* NOTETOFILE. ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: ~ NJ/A to N/A " Frames: . N/A to N/A
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Page: 108

FISR_AR_INDEX_REPORT.RDF ~ ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
CERCLA ADMINISTRATIVE RECORD FILE lNDEX
FINAL REPORT
Document No.: |A -A -INFO . Date: 02/04/2002 Pages:

" Note to File: Property Id. 742A - Propane Mix Shed
D&D 742A, RISS Area: N/A; Group-N/A, Cluster: 776777 _
Facility Grouping No.: FGN-N/A, Facility Area:*N/A, Facility Type NJA
{demolished 10/19/2001] :

o .

Correspondence No. N/A

IHSS: NIA' ' Building No(s) 7T12A 776
Auttior: | Organlzatlon |
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: ‘ Orga‘niiatibn: " » |
DISTRIBUTION o NOT INDICATED ;
Microﬁche No.: N/Ato N/A Frames: | N/A to N/IA
Document No.: A " .A -INFO Date: 02/04/2002 - | Pages:

Note to File: Property Id. 730 - Process Waste Pit - B776
D&D 730, RISS Area: N/A; Group-N/A, Cluster: 776/777.
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

N

IHSS: NIA T - Building No(s): 730 776
- Author: Orgamzat:on
DELLAGUARDIA, GARY B KAISER-HILL COMPANY, L.L.C.
Recipient: _ Organization: .
NOTETO FILE ’ ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/Ato N/A Frames: _ N/Ato N/A
Document No.: A -A -INFO . Date: 02/04/2002 . - Pages:

Note to File: Property 1d. 776 - Manufacturing and Utilities Low Level and TRU Squd
D&D 776, RISS Area: N/A; Group-N/A, Cluster: 761777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS: NIA . Building No(s): 776 777
Author: | Organization: o
DELLAGUARDIA, GARY _ KAISER-HILL COMPANY, L.L. C
Rec«pyent. . Organization:
NOTE TO FILE ' ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: | N/A to N/A : Frames: "N/A to N/A
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Page: 109

Document No.: A -A - INFO

Date: 02/04/2002 Pages:

Note to File: Property Id. 777 - Assembly Bunldmg Pu Manufacturmg Ops
D&D 777, RISS Area: N/A; Group-N/A, Cluster: 776777
Facility Grouping No.: FGN-N/A, Facility Area: W/A, Facility Type N/A

Comespondence No. N/A

.

IHSS: NA Building Nofs): 776 777
Author: Organizétion:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recnpnent Organization: .
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: N/A to N/A
Document No.: |A -A -INFO

Date: 02/04/2002 Pages:

Note to File: Property Id. 779 Pad - 779 Concrete Pad (facility D&D’d)
D&D 779 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area:'N/A, Facility Type N/A

. Comrespondence No. N/A

iIHSS : N/A Building No(s): 776 | 777
Author: ' Organization: '
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L. L.C
Recipient: Organization:
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: N/A to N/A
Document No.: JA -A - INFO Date: 02/04/2002 Pages: . -

Note to.File: Property Id. 780 Pad - 780 Coricrete Pad {facility D&D’d)
D&D 780 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777 .
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type NA

Correspondence No. N/A
IHSS : NIA , .
Author:
DELLAGUARDIA, GARY
" Recipient:
NOTE TO FlLE'

Microfiche No.: . N/A to N/A

Building No(s): 776 777
“Organization:
KAISER-HILL COMPANY, L.L.C.
Organization:
ADMIN RECORD FILE CENTER, ARFC
Frames:. N/A to N/A
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Page: 110

"Document No.: JA

Date: 02/04/2002 . Pages:

Note to File: Property Id. 780A Pad - 780A Cc'mcrete Pad (facility D&D’d)
D&D 780A Pad, RISS Area: 2; Group-N/A, Cluster: 776/777

Facility Grouping No.: FGN-N/A, Facility Area:'N/A, Facility Type N/A

Correspondence No.. N/A

A

Building No(s): 776 777

IHSS: NIA~-
Author: Organization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: Organlzatton
NOTE TO FILE - , o ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/Ato N/A Frames: N/Ato N/A
DocumentNo: IA - A - INFO Date: 02/04/2002.  Pages:

Note to Flle Property id. 780B Pad - 780B Concrete Pad (facility D&D'd)
D&D 780B Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A -

Building No(s): 776 777

iHSS: N/A
4 “Author: : vOrganization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C,
Recipient: v Organization: .
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: " N/Ato N/A
DocumentNo: JA  .A -INFO Date: 02/04/2002 Pages:

Note to File: Property Id. 781 - Compressor Bunldmg 777 (Helium. Pumps)
D&D 781, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facmty Type N/A

Correspondence No. N/A

IHSS : N/IA

Author:
DELLAGUARDIA, GARY

Recipient:
NOTE TO FILE

-Microfiche No.:

N/Ato NIA

Building No(s): 776 777

Orgamzatlon

KAISER-HILL COMPANY LL.C.

Organization: '

ADMIN RECORD FILE CENTER, ARFC _
Frames: . N/Ato N/A
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Document No.: |A

-A -INFO Date: 02/04/2002 Pages: 0

Note to File: Property Id. 782 Pad - 782 Concrete Pad (facihty D&D'd)
D&D 782 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area:*N/A, Facility Type N/A

Con.'.espondence No. N/A '

Building Nofs): 776 777

IHSS : N/A
Authér: . . B Organization:
DELLAGUARDIA, GARY - KAISER-HILL COMPANY, L.L.C.
Recipientg ' » Organization: |
NOTE TO FILE AleN RECORD FILE CENTER, ARFC
* Microfiche No.: | | N/A to N/A Frames: N/A to N/A
_DocumentNo.:.JA  -A -INFO Date: 02/04/2002 Pagess 0

Note to Ffle: Property Id. 783 Pad - 783 Concrete Pad (facility D&D’d)
D&D 783 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777 )
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS : N/A Building No(s): 776 777
Author: : Orgamzataon
DELLAGUARDIA, GARY KAISER-HILL COMPANY LLC.
Recipient: Organization: ~
- ‘NOTE TO FILE ADMIN RECORD FILE CENT ER, ARFC
Microfiche No.: N/A to N/A Frames: N/A to N/A
DocumentNo.: JA  -A - INFO Date; 02/04/2002 Pages: 0

Note to File: Property Id. 784 Pad - 784 Coricrete Pad (facility D&D’'d)
D&D 784 Pad, RISS Area: 2; Group-N/A, Cluster: 776777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type NIA -

Correspondence No, N/A

Building No(s): 776 777

IHSS: N/A
Author: . Organization:
’ DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: " Organization: '
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: N/A to N/A

Frames:  N/Ato N/A
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Docgmént No.: [A -A -INF(j_ . Date: 02/04/2002 Pages: 0

Note to File: Property Id. 785 Pad - 785 Concrete Pad (facimy D&D’'d)
D&D 785 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777 .
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A .

IHSS: N/A ’ _‘ Building No(s): 776 777
Aﬁthor: : o Orgariization:
DELLAGUARDIA, GARY : KAISER-HILL COMPANY, L.L.C.
Recipient: | , Organization:
NOTE TO FILE : ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: . N/Ato N/A Frames: , N/A to N/A - S
Document No.: IA -A -INFO . . Date: 02/04/2002 =~ Pages: 0

- Note to File: Property Id. 786 Pad - 786 Concrete Pad {facility D&D’d)
™ D&D 786 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A; Facility Area: N/A, Facllity Type NIA

Correspondence No. N/A
IHSS: N/A Building No{s):* 776 777 -

- ‘Author: ' Organization:
DELLAGUARDIA, GARY . » KAISER-HILL COMPANY L.L. C
Recipient: : _ Organization:
NOTE TO FILE - ] ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: N/A to N/A
) Documeqt No.: |A -A -INFO Date: 02/04/2002 Pages: 0

" Note to File: Property Id. 787 Pad - 787 Concrete Pad
D&D 787 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS : N/A V : Building No(s). 776 777
Author: : Organization:

DELLAGUARDIA, GARY , KAISER-HILL COMPANY, L.L.C,
Recipient: ' Organization: .

NOTE TO FILE - . ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: : N/A to N/A . Frames: - N/Ato N/A
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Document No.: A -A -INFO . . Date: 02/04/2002 E  Pages: 0 |

Note to File: Property Id. 774-TUN - 771-776 Tunnel
RISS D&D 771-TUN, RISS Area: N/A; Group-N/A, Cluster: N/A
Faclility Grouping No.: N/A, Facility Area: N/A, Facility: NJA

. [
Correspondence No. N/A

IHSS : NIA o : Building No{s): 771-TU}
Author: - ’ , Organization: ) '
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: ' Organization: ‘
NOTE TO FILE ' "~ ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: ' | N/A'to N/A ' Frames: N/A to N/A
DocumentNo: IA  -A - INFO Date: 02/04/2002 - Pages: .0
:{;t_;a to File: Property Id. TK-23 - Storage Tank (No. 2 Diesel) (replacement for UST 23/Tank 245) (N of 776 door

776/777 D&D TK-23, Rlss Area: N/A; Group-N/A, Cluster: N/A
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS : VNIA : ’ . Building No(s): 776 777
Author:. - Organization: '
DELLAGUARDIA, GARY . KAISER-HILL COMPANY, L.L.C. -
Recipient: Organization: o
NOTE TO FILE . ADMIN RECORD FILE CENTER, ARFC
. Microfiche No.: N/A to N/A ‘ © Frames:, .- ’ N/A to N/IA
DocumentNo.: 1A . A - INFO | Date: 02/04/2002 Pages: 0

Note to File: Property Id. Tank 201 - Breathing Air Recelver Tank 455-641 (north of 777)
776/777 D&D Tank 201, RISS Area: N/A; Group-N/A, Cluster: N/A :
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS: N/A : . Building No(s): 776 777
Author: : Organization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L. L.C
Recipient: : . Organization: .
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: "N/Ato N/A Frames: N/A to N/A
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CERCLA ADMINISTRATIVE RECORD FILE INDEX '
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DocumentNo.: JA - A - INFO . Date: 02/04/2002 Pages: 0 -

Note to File Property Id. Tank 202 - Diesel Storage Tank (north of 776) NDT 1188
776/777 D&D Tank 202, RISS Area: N/A; Group-N/A, Cluster: N/A
Facility Grouping No.: FGN-N/A, Facility Area:'N/A, Facility Type N/A

. , : .
Correspondence No. N/A

HSS: NIA ~ - o Building No{s): 776 777

Author: : ~ Organization: _
DELLAGUARDIA, GARY : KAISER-HILL COMPANY, L.L.C.

Recipient: ) Organization: '
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: "~ N/AtoN/A Frames: N/AtoN/A® o
DocumentNo: A -A -INFO . Date: 02/04/2002 Pages: 0

© 4% Noteto Flle Property Id. Tank 203 - Water Coolant Storage Tank (southeast corner of 777)
776/777 D&D Tank 203, RISS Area: NIA; Group-N/A, Cluster: N/A .
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type NJA -

Correspondence No. N/A

iHSS: N/A Building No(s): 776 777
'- Author: - Organization: v
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recuplent: ' Organization: I
NOTE TO FILE o ADMIN RECORD FILE CENTER, ARFC _
Microfiche No.: N/A to N/A Frames: N/A to N/A
DocumentNo: JA  -A -INFO Date: 03/21/2002 Pagess 0

Information Only Entry: Reconnaissance Level Characterization Report (RLCR) Area 2 Group 3 Closure
Projects, March 25, 2003; Historical Site Assessment (HSA) Report, March 21, 2002 - Building 706 was
constructed in 1966 and Is located approximately between Buildings 750 and 705. Building 706 was designed
and constructed as a Plant Library Facility and operated from 1966 until approximately 1996. In approximately 1

Correspondence No. Ref: 03-RF-00484; DWF-021-03

IHSS: N/A ‘ ' Building No(s): 706 °

Author: ; ' ' Organization:

Recipient: : ' ‘ * Organization: ‘
DISTRIBUTION : i ‘ NOT INDICATED

Microfiche No.: ‘N/A to N/A Frames: - N/A to N/A
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-A -INFO

Document No.: |A

Date: 05/01/2002 E  Pages: ¢

Information Only Entry: Reconnaissance Level Characterization Report (RLCR) Building 223A Closure Project;
Historical Site Assessment (HSA) Report, May 2002. Constructed in 1975, Building 223A'ls currently the
Environmental Restoration Storage Building. *Building 223A was originally built and owned by Air Products
Corporation to supply nitrogen to Buildings 776, 777, 707, and 371. In 1991, Air Products built a larger facllity tc

Correspondence No. IA-A-001661

[ Y

HSS : 117.3 Building No(s): 223A
500117.1
Author: Organization:
Recipient: Organization: _
DISTRIBUTION NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to NJA
DocumentNo: JA  -A -INFO Date: 07/01/2002 E  Pages:

Information Only Entry: Type 1 Reconnaissance Level Characterization Report (RLCR) Building 519 Closure
Project, February 7, 2003 Historical Site Assessment (HSA} Reporst. Constructed in 1968, Building 557 is a
Guard Post located east of Building 559. This facility was used to monitor vehicles and personnel entering the
559 and 707 restricted area. it was operational during the 1969 776 fire and the area around the Guard Post was

Comrespondence No. Ref: 03-DOE-00174

IHSS : 000-162 Building No(s): 557
162 -
" Author: Organization:
Recipient: Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: N/A to N/A Frames: NJ/A to N/A
DocumentNo.: [A  .A -INFO Date: 07/01/2002 E  Pages: 0

information Only Entry: Type 1 Reconnaissance Level Characterization Report (RLCR) Building 519 Closure
Project, February 7, 2003 Historical Site Assessment (HSA) Report. ‘Constructed in 1965 and used for :
controlling the steam for Buildings 776 and 771, Building 710 is a Steam Valve House located north of Building
776. Recently the steam line to 776 has been isolated. During the 1969 fire, the steam pipe chase between 710

Correspondence No. Ref: 03-DOE-00174

IHSS : 131 Building No(s): 710
700-131 .
Author: Organization:
Recipient: Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: N/Ato N/A_ Frames: N/A to N/A
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‘DocumentNo: IA  -A -INFO _ ~  Date: 08/01/2002 E Pages: . 0

Information Only Entry: Reconnaissance Level Characterization Report (RLCR) Area § Group 3, June 11, 2003;
Historical Site Assessment (HSA) Report, August 2002 - Building 122 is the medical building for. Occupational
Health and was constructed in 1953. This facHity contains emergency medical services, personnel
decontamination equipment, gamma counﬁng operations, medlcall'nfectnous waste treatment, and admlnistratu :

1Y

Cormrespondence No. IA-A-001518

IHSS: NIA . Building No(s): 122
Author: R . ~ Organization:
Recipient: ‘Organization:
DISTRIBUTION . ~ NOT INDICATED

Mi(.;roﬁche' No.: - | N/A to N/A ' Frames: - N/A to N/A
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DocumentNo: OUO2 - A -INFO Date: 12/16/1994 Pages: 7

Information Only Entry: ldentlﬁmon of Wastewater Treatment and Disposal Options for Operable Unit OUO7 ’
Seep Water - US Department of Energy (DOE) received approval of the OU07 Seep Collection Proposed Action
Memorandum (PAM) via letter from the State of Colorado, December 8, 1994 (attached). itis apparent that the
Sitewide facility treatment conceépt will not support the OU07 Seep Collection Project Treatment and Disposal n

Correspondence No. SW-A-002776; ER:KM: *12638; O4570—RF 94; MBU-039-94; 94-RF-

' 12274 , A
IHSS : NI_A ' " Building No(s): N/A
Author: . ‘ ' Organization: ' '
MUENCHOW, KURT ' DOE, US DEPARTMENT OF ENERGY
Recipient: ' Organization:
PETERSON-WRIGHT L. EG&G ROCKY FLATS, INC.

Microfiche No.: - to Frames: to
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FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE- . Page: 113
CERCLA ADMINISTRATIVE RECORD FILE INDEX S
’ 'FINAL REPORT
Document No.: QUO7 - A - 000111  Date: 01/20/1993 Pages: . 1

Transmits the Operable Unit OU07 Technical Memorandum TM1 on Exposure Scenarios for Risk Assessment,
for the Phase | Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation -
(RFVRI) (93-RF-0776). (Actual document incorrectly refers to a Phase #f RFI/RI). . '

" Correspondence No. RLB-031-93; 93-RF-0776

IHSS: 114 _ Building No(s): NI/A
Author: ' Organization:
BENEDETT], R. L. ' ‘ EG&G ROCKY FLATS, INC.
Recipient: B Organization: K
NELSON, ROBERT M. JR. DOE/RFFO, ROCKY FLATS FIELD OFFICE

Microfiche No.: 69 to 69 Frames: ' 026_2 to 0262
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Document No: OUQ9 - A - 000296 _ Date: 01/10/1996 E  Pages: 3

US Department of Energy (DOE) Natiohal Environmental Policy Act (NEPA) Regulations Subpart D Categorical
Excluslon (CX) Determination: Process Waste System and Back-Up Fuel System Underground Storage Tank
{UST) Closures; Buildings 441, 443, 774, 776, and 889. The US Department of Energy, Rocky Flats Field Office
(DOE/RFFO) proposes to close in place seven (7) USTs that were a part of the Original Process Waste System a

Cormrespondence No. RFFO/CX10-96 ‘
IHSS : .121 ' ' Building Nofs): 441 443 o
122 -
Author: " Organization:
Recipient: “Organization:
Microfiche No.: . g8 to 88

Frames: | 17.0t0 17.2
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CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: SW  -A -000528 - Date: 01/22/1993 Pages: 1
Grants approval to operate the Super éom_p'actoq' and Repackaging Facility.in Building 776..

.

Correspondence No. 0431-RF-93

IHSS: N/A - ) Building No(s): 776/777
Author: - ‘ - Organization:
MCGRAW, JACK W, - EPA, US ENVIRONMENTAL PROTECTION AGENCY
Redpient: ) » . Organization:
HARTMAN, JAMES, K. DOE/RFFO, ROCKY FLATS FIELD OFFICE
.Microfiche No.: 610t0 610 - © . - Frames: © 0003 to 0003
Document No.: SW - A - 001217 Date: 11/01/1994 E  Pages: 210

Building histories for Bulldmgs 371, 444, 447, 460, 707, 771, 776[777 881 883, and 991. Histoncal Release
Report (HRR), November, 1994.

Correspondence No. N/A

IHSS: N/A Building No(s): 371 444
Author: ' ' Organization:
Recipient: . Organization: :
Microfiche No.: 811 to 815 Frames:- 15.0t0'15.211
|
| |
DocumentNo: SW - A - 002415 Date: 02/05/1996  Pages: 46 | |

RMRS Technical Document: Waste Charactenzatlon Gas Samplmg, February 5, 1996 - This procedure provides
.instructions to obtain waste drum headspace gas samples and to vent and aspirate waste drums in the

Building 776 Size Reduction Vautt (SRV) Personnel Entry Airlock (146A), the SRV Equipment Aidock (146B),

and the SRV Maintenance Alrlock (146C) or the Advanced Size Reduction Facility (ASRF) Manual Disassembly £

Correspondence No. 4-S57-WP-4701 _ |
Building No(s): NJ/A

IHSS: N/A

Author; A " Organization:

Recipient; Organization: ]
Microfiche No.: 1274 to 1275 ' Frames: - 107.0 to 107.47
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RMRS Technical Document: Waste Characterization Gas Sampling, June 5, 1997 - This procedure provides
instructions to obtain waste drum headspace gas samples and to vent and aspirate waste drums in the
Building 776 Size Reduction Vault (SRV) Persennel Entry Aifock (146A), the SRV Equipment Alrfock (146B),

. and the SRV Maintenance Airlock (146C) or the Advanced Saze Reduction Facility (ASRF) Manual Disassembly 2

Comespondence No. 4-S57-WP-4701 y
IHSS: NIA , Building No(s): .N/A T
Author: - ' Organization:
Recipient: . : - Organization:

Microfiche No.: 1275 to 1276 Frames; 108.0to 108.34

. DocumentNo.: SW -A - 002454 Date: 06/20/1994 Pages: 172

Letter submitting the Draft Final Integrated Field Sampling Plan (FSP) for the Industrial Area (IA) Operable
Units (OUs) Phase | Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial - -
Investigation (RFI/RI) Non-Intrusive investigations; RFP/ERM-34-00020, Rev. 1; (Operable Units (OUs) ouo8,

- OU09, OU10, OU12, OU13, OU14 dated April 1994; Individual Hazardous Substance Site (IHSS) overfap); 94-DOE

Correspondence No. 9RFP/ERM-94-00020; 4-DOE-06776; 02472-RF- 94 94-RF-05045;
WSB-050-94; RFP/ERM-94-00020 -

IHSS : NIA : Building No(s): N/A
Author: ' Organization:
SLATEN, STEVE W. ‘ DOE, US DEPARTMENT OF ENERGY
Recipient: - _ Organization:
BAUGHMAN, GARY W. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No: - * 131210 1316 Frames: 11.0t0 11.170
DocumentNo.. SW . A .002501 o . Date: 03/01/ 1996 Pages: . 29

Statement of Work (SOW) for Tank Closure Activities: Phase | - Individual Hazardous Substance Site THSS 129;

Phase Il - Resource Conservation Recovery Act (RCRA) Tanks; March 1, 1996. The seven (7) Underground’

Storage Tanks (UST) addressed are: Tanks 2 and 3 (T2 and T3), Building 441, IHSS 122; Tank 4 (14), B443, IHSS

129; Tank (T10), B776, IHSS 132; Tank 14 (T14), B774, IHSS 124.1; Tank 16, B774, IHSS 124.2 and 124.3;and Tan - -’

Correspondence No. MDO-003-96; (Auth No. 951822; WP No. 12524) uyt

IHSS: 121 ) Building No(s): 441 443
: 122

Author:. ‘ ' ' Orgahization:

Recipient: - Organization:

Microfiche No.: - 1360 to 1360 ‘ " Frames: 3.0t0 3.32
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DocumentNo: SW - A -603829 ‘ . . Date: 08/28/1990 Pages: 3

Colorado Department of Health (CDH) meeting minutes regarding reported data for radioactivity analyses were
within the levels of background concentrations. All analytical resufts for radioactive materials were within
expected ranges and were consistent with measurements which have been taken at the same sampling
locations. Alr effluent total long lived alpha activity results for July 30 and August 2, 1990 were reported. Air am

| Correspondence No. 001 20“2 .

IHSS: N/A - ~ BuidingNofs): 371 - 771
Author: o o Organlzatlon
DAUGHERTY, NANCY M. , ' CDH, COLORADO DEPARTMENT OF HEALTH
Recip_ie_ntf ) N - Organization: . .
Microfiche No.: 2044 to 2044 - Frames: = 0036 0000 to 0036 0002
DocumentNo.: SW - A - 003918 Date: 07/07/1987  Pages. 2
Request for Ietter contract for environmental assessment on the Building 776 ﬂuadlzed bed mcmerator tnal _
burn. . .

Correspondence 'No. 0011884

IHSS: N/A | B . Building No(s): 776
“Author: ' . | Okganizaﬁoﬁ'
WESTON, WILLIAM F.. ROCKWELL INTERNATIONAL CORPORATION
Recipient: Organlzatnon
. { OUDENBERG , ROCKWELL INTERNATIONAL CORPORATION
Microfiche No.: 208010 2080 Frames: 0080 0000 to 0080 0001
DocumentNo.: SW - A - 004010 Date: 01/14/1981 Pages: 35

Submits the enclosed report on Past Accidental Releases of Radioactivity from Rocky Flats Plant (RFP) This
report contains a review of the 1957 fire in Building 771, a review of the waste oil drum leak and resuspension
incident, a review ‘of the 1969 fire in Building 776/777 and a revnew of the Tritium release occurrence.

Correspondence No. 0012673

IHSS : N/A _ Building No(s): N/A
-Author: . ' ' Organization:
Recipient: Organization:

Microfiche No.: 2104 to 2104 Frames: 0040 0000 to 0040 0034
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DocumentNo.: SW .A -6040546 , Date: 06/13/2000 Pagés: 9

Meeting Minutes: Facility Component Removal, Size Reduction, and Decontamination Activities Rocky Flats
Cleanup Agreement Standard Operating Protocol (Component RSOP). The objective to the meeting is to
‘discuss public comment on this documents. General Accounting Office (GAO) are doing an assessment on
how money is being spent on decommissioning progress and controls. The status of the Actinide Migration Re

Comespondence No. 00-DOE-02350; OQ439-‘RF700

IHSS: NIA  Building No(s): 371 707 . T
Author: - o o Organization:
Recipient: . Organization: .
Microfiche No.. 2126t0 2127 ~ Frames:  (0027-0000 to 0027 0008
DocumentNo.: SW . A -004364 - Date: 04/01/2001 E  Pages: 18

. Rocky Flats Cleanup Agreement (RFCA) Implementation, Rocky Flats Environmental Technology Site.
(RFETS/Site), Quarterly Status Report, Second Quarter - Fiscal Year 2001. This April 2001 report describes
activities that occurred from January 2001 through March 2001, and future planned activities. Sections
addressed are: Sitewide Activities Implementing RFCA and Supporting Site Closure (Closure Project Baseline a

Correspondence No. 01-DOE-00754

IHSS: NJA - o " Building No(s): NIA
Author: . Organization:
Recipient: Organization: ,
DISTRIBUTION : "~ RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
* Microfiche No.: 2400 to 2401. : Frames: 0052 0000 to 0052 0017
DocumentNo.: SW .A - 0044;1'2 - Date: 11/06/2001 Pages: 19

Forwards the attached Rocky Flats Cleanup Agreement (RFCA) Implementation, Rocky Flats Environmental
Technology Site (RFETS/Site), Quarterly Status Report, Fourth-Quarter - Fiscal Year 2001. This report
describes activities that occurred from July 2001 through September 2001, and future planned activities.
Notable achievements this quarter include production of over 125 Plutonium (Pu) containers by the Pu Stabiliz:

~ Correspondence No. 00732-RF-01

- IHSS: N/A ' . \ Building No(s): N/A
Author: . \ Orgahization:
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Recipieni: Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Microfiche No.: 2425 to 2426 * Frames; 0004 0000 to 0004 0018
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Document No: SW - A - 004765 Date: 03/03/2003 Pages: . 2

Consultative Process: Draft Env:ronméntal Restoration RFCA Standard Operating Protocol (ER RSOP)
Notification for 803 Inner Lip Area and draft Industrial Area Sampling and Analysis Plan (IASAP)-Addenda for
Individual Hazardous Substance Site IHSS Groups 500-4, 400-3, and 700-3. The draft ER RSOP Notification for
the 903 Inner Lip Area was discussed. The area of concem consists of the IHSS 155 area west of the road as m

[

Correspondence No. N/A | . , 4 1

|HSS: 000-121 _ Building No(s): UBC 44 UBC70°
' 1164 '
. Author: Organization:
SERREZE, SUSAN o o RISS, REMEDIATION, INDUSTRIAL BUILDING D&D AND
Recipient: Orgamzatlon
KLEE'MAN, GARY . EPA, US ENVIRONMENTAL PROTECTION AGENCY |
Microfiche No.: 2833 to 2833 Frames: 0014 0000 te 001 4 0001 ~
DocumentNo.: SW  -A -INFO . Date: 09/01/1996 E  Pagess o

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January 1992 - The
700 Area: Leaking Transformer; Building 776. Prior to 1987, Transformer 776-4 was located 100 feet West of .
the Northwest corner of B776. The Transformer Pad at this location is positioned on an incline with drainage
toward an access road 15 feet to the East. In February 1986, the transformer was leaking on the radiator and ar-

Correspondence No. PAC 700-1102; SW-A-002448

[HSS : 700-1102 B Building No(s): 776
Author: . Organlzatnon
~ ENVIRONMENTAL RESTORATION PRGM RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
- Recipient: : ‘Orgamzatlon
DISTRIBUTION _ NOT INDICATED
Microfiche No.: - N/Ato N/A ' Frames: N/A to N/A
DocumentNo.: SW  .A -INFO , Date: 09/01/1996 E’ ~ Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January 1992 - The
700 Area: Transformer Leak: Building 776 (776-5). Located on the west side of Building 714 within the
Protected Area, this 1500 KVA transformer was manufactured in 1969 and was reported as leaking coolant oil
in June, 1986. Transformer 776-5 was scheduled for cleanup on August 12, 1989. No documentation could be f

Correspondence No. PAC 700-1112; SW-A-002448

IHSS : 7001112 Building No(s): N/A
Author: o : Organization:
ENVIRONMENTAL RESTORATION PRGM RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
‘ Recipient: . Organization:
DISTRIBUTION NOT INDICATED
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DocumentNo: SW A -INFO . Date: 09/26/1997 Pages: 0

Information Only Entry: Second Annual Update to the Historical Release Repoit (HRR) for the Rocky Flats Plant
(RFP); Off-Site Releases; August 1, 1996 through August 1, 1997 - Contamination of the Land’s Surface {IHSS
199; OU03). IHSS 199 targets off-site soil cortamination as a result of RFP activities. The IHSS 199 Boundary,
therefore, Is delineated by the extent of off-site oontamlnatlon Past studies have focused almost exclusively ol

Correspondence No. [HSS 199; SW- A-00243%5; RF/RMRS-97-073.UN; 97-DOE-0542; 01498-

. RF:-97; 97-DOE-02487 - : e
IHSS: 1 99 Building No(s): 444 771
. Author:™ . - ’ ' Organization: -
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:
DISTRIBUTION , .+ NOTINDICATED
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Document No.: - -

Rocky Mountain Remediation Services, L.L.C. (RMRS) transmits the Resource Conservation and Recovery Act
RCRA) Closure Plan for Building 776 Fluidized Bed Incinerator (FBI) Unit Oil Storage Raschig Ring:for Tanks

(
T1 and T2 dated September 1996. Also included are draft transmittal letters to US Department of Energy (DOE) -
and the Colorado Department of Public Health and Environment (COPHE). ' .
Correspondence No. 96-RM-TA-0173-KH; GRK-245-96 : o '
" Author: ’ ' Organizafion; N : S R
Recipient: Organiz;xi%}%{@ng Nofs). 701 702 . ’
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Appendix B RCRA Closure Summary for 776/777 Closure Project

Building 776/777 Closures

RCRA | Unit Description Regulatory Status . Closure Info Closure
Unit Date
No.
37 Low-Level Mixed [ Existed, but never uséed; | WITHDRAWN 4/12/95 (ref. 95-DOE- NA
Waste Baler not subject to RCRA 09335).
regulation

44.01 | Fluidized Bed Interim status unit - No | Closed by removal in accordance with the Tank
Incinerator Oil longer subject to RCRA | B776/777 DOP, set 62,0n 1/29/00; 1/29/00
Storage Tank T-2 | regulation packaged as LLM SCO in cargo container ;
(FBI-2) X17321. Secondary containment in Rm Containmt.

134 west closed under the DOP, Set 82; 11/23/04
CDPHE approval documented in Contact

Record dated 11/23/04, contingent on

management of concrete as LLW (AR Ref.
B776-A-000226).

44.02 | Fluidized Bed Interim status unit - No Closed by removal in accordance with the Tank
Incinerator Oil longer subject to RCRA | B776/777 DOP, set 62,0n 1/29/00; - 1/29/00
Storage Tank T-1 | regulation packaged as LLM SCO in cargo container .

| (FBI-1) X17321. Secondary containment in Rm Containmt.
134 west closed under the DOP, Set 82; 11/23/04
CDPHE approval documented in Contact
Record dated 11/23/04, contingent on
management of concrete as LLW (AR Ref.
B776-A-000226).

49.01 | Fluidized Bed Interim status unit - No .| Closed by removal in accordance with the FBi -
Incinerator Unit longer subject to RCRA | 776/777 DOP, set 63, on 9/30/02. 9/30/2002
(Production) Rm. | regulation Secondary containment closed under the containmt -
118 DOP, set 82; COPHE approval 7/28/04

documented in contact record dated
07/28/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000200).

49.02 | Fluidized Bed Interim status unit - No | Closed by removal in accordance with the FBI -
Incinerator Unit longer subject to RCRA | B776/777 DOP, set 61, on 9/30/02. 9/30/2002
{Pilot) Rm. 135 regulation Secondary containment closed under the containmt -

DOP, set 82; CDPHE approval 7/28/04
documented in contact record dated
07/28/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
. 000200).

49.02 | Fluidized Bed Interim status unit - No Closed by removal in accordance with the Tanks
Incinerator Unit longer subject to RCRA | B776/777 DOP Set 61, and Compliance 3/29/00
(Pilot), Tanks T-1 | regulation Order on Consent #00-02-25-01, (3/29/00); Containmt
and T7-2 packaged as LLM SCO in cargo container 102r} 136762 ’

X19504. Secondary containment in Rm '
154 closed under the DOP, set 82; CDPHE
approval documented in contact record
dated 12/16/04 contingent on management
of concrete as LLW (AR Ref. B776-A-
000231).
52 Oil/Water Not subject to RCRA WITHDRAWN 11/13/92. NA
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B776/777 DOP, set 78. Secondary
containment in Bm 154 closed under the
DOP, set 82; CDPHE approval ’
documented in contact record dated
12/16/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000231).

RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No. ,
Separator regulation
61 Size Reduction Interim status unit- No | Closed using debris treatment 05/31/04
Vault (Container longer subject to RCRA | (hydrolasing) in accordance with the
Storage) regulation B776/777 DOP, Set 82, in May 2004. .
61 Size Reduction Interim status unit- No | .Closed by removal in accordance with the 9/30/02
Vault - longer subject to RCRA | B776/777 DOP, set 60.
{Miscellaneous regulation
Treatment Unit) .
. 74 'Supercompaction Interim status unit- No | Closed in accordance with the 776/777 5/15/02
and Repackaging | longer subject to RCRA | DOP, set 64, using the debris rule in May
Facility (SARF) regulation 2002 and packaged as LLW.
75 TRU Waste Never installed; never Withdrawn NA
Shredder . subject to RCRA
regulation . .
1 90.108 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE-- NA
Storage, Glove hazardous waste; not 09213). .
box in Rm. 154A subject to RCRA
regulation
90.52 | Container Loading docks are “WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Dock 6 excluded from 10453) '
permitting; not subject
to RCRA regulation
90.85 | Container Mixed Residue Secondary containment in Rm 152 closed 11/15/04
Storage, Rm. 152 | Container Storage Vault | under the DOP, set 82; CDPHE approval
documented in contact record dated
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000218). Permission received from CDPHE
to remove shelving without a minor
modification to the DOP 6/20/00. . _
90.99 | Container - Mixed Residue Secondary containment closed under the 7/28/04
Storage, Rm. 127 | Container Storage Unit | DOP, set 82; CDPHE approval
Basement ' . documented in contact record dated
7/28/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000200).
94.001 | Tank SR-3 ‘Mixed Residue Tanks; Tanks and some ancillary equipment Tanks -
' ‘ no longer subject to closed by removal in January 2001 in 1/25/01
94.002 | Tank SR-4 RCRA regulation accordance with the B776/777 DOP, set piping-
94.003 | Tank SR-5, 55, and packaged as TRU waste. 7/2/02
Remaining ancillary piping was closed by containmt.
Rm. 154 removal in June 2002 in accordance with 12/16/04
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776/777 Closure Project . Revision 1a
Decommissioning Closeout Report - November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
94.004 | Tank T-1, Rm. Never used for the Formerly part of the Supercompactor; tank’ NA
134 storage of hazardous has been removed.
waste; never subject to
RCRA regulation
94.005 | Tank T-344, Rm. | Mixed Residue Tank; no | Closed by removal in November 2002 in 11/7/02
134 longer subject to RCRA | accordance with 776/777 DOP, set 66. .
regulation Secondary containment was provided by a
: stainless steel catch pan that was closed
under the debris rule at the time the tanks
were closed.
94.006 | Tank T-345, Rm. Mixed Residue Tank; no | Closed by removal in October 2002 in 10/25/02
: 134 longer subject to. RCRA | accordance with 776/777 DOP, set 66.
regulation Secondary containment was provided by a
stainless steel catch pan that was closed
under the debris rule at the time the tanks
were closed.
94.007 | Tank T-360 Mixed Residue Tanks; Tanks and some ancillary equipment . Tanks-
‘ no longer subject to closed by removal in March 2001 in ~ 3/15/2001
94.008 | Tank T-370, RCRA regulation’ accordance with the B776/777 DOP, set piping-
Rm. 134 52. The tanks and ancillary piping were 11/2003
packaged as LLM waste in cargo container | containmt.7
X19537. Filter Glove boxes 361 and 371 - /28/04
and the secondary containment metal berm
were treated under the debris rule to a
clean debris surface and closed by removal
as LLW. Remaining ancillary piping
removed in November 2003 under set 78
and packaged as LLM. Secondary
containment closed under the DOP, set 82;
CDPHE approval documented in contact
record dated 7/28/04 contingent on
management of concrete as LLW (AR Ref.
B776-A-000200).
94.009 | Ball Mill Washer Mixed Residue Tanks; Closed by removal and managed as non- 9/30/02
. . no longer subject to hazardous waste in accordance with
94.010 | Collection Pan RCRA regulation B776/777 DOP, set 60.
94.011 | Annular Tank, . :
Rm. 146
776.1 Container RCRA Permit; no longer | Secondary containment closed under the 7/28/04
Storage, Rm. 127 | subject to RCRA DOP, set 82; CDPHE approval
(Prev. Unit 90.66) | regulation documented in contact record dated
. 7/28/04 contingent on management of ,
concrete as LLW (AR Ref. B776 A-
000200).
776.1 | Container RCRA Permit; no longer | Permission received to remove metal 11/24/04

Storage, Rm. 208
(prev. Unit 27)

subject to RCRA
regulation

berms under "debyris rule” closure without a
minor modification to the DOP 10/25/00.
Secondary containment closed under the
DOP, set 82; COPHE approval
documented in contact record dated
11/24/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
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Amalgamation

subject to RCRA

Hicks and James Hindman that TRM

RCRA' | Unit Description Regulatory Status Closure Info Closure
Unit i Date
No.
000225).
776.1 | Container RCRA Permit; no longer | Permission received to remove metal 11/15/04
) Storage, Rm. 237 | subject to RCRA berms under “debris rule” closure without a
(prev. Unit 12) regulation - minor modification to the DOP 10/25/00.
Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A- -
. 000218). :
- 776.1 | Container RCRA Permit; no longer | Secondary containment closed under the South half
Storage, Bm.134 | subject to RCRA DOP, set 82, CDPHE approval by ASRF -
(prev. Unit 11) regulation documented in contact records dated 7/28/04
7/28/04 (south half of Rm 134 by ASRF,
AR Ref. B776-A-000200) and 11/23/04 North half
(north half by SRV, AR Ref. B776-A- by SRV ~
000226) .contingent on management of 11/23/04
, concrete as LLW.
_776.1 | Container RCRA Permit; no longer | Secondary containment closed under the 12/16/04
Storage, Rm 154 | subjectto RCRA - DOP, set 82; COPHE approval
{prev. Unit 69) regulation documented in contact record dated
12/16/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000231).
776.1 | Container RCRA Permit; no longer | Secondary containment closed under the 11/15/04
Storage, Rm. 159 | subject to RCRA DOP, set 82; CDPHE approval
regulation documented in contact record dated
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
. 000218).
776.3 | Advanced Size RCRA Permit; no longer | GBs J-176, J-177, J-270, and J-341 treated GBs —
Reduction Facility, | subjectto RCRA: under debris rule and closed by removal, 10/31/2002
Rm. 134 (Prev. regulation October 2002. GBs J-340, J-357 treated and
Unit 62) ) under debris rule and closed by removal in | 12/31/2002.
December 2002. The stainless steel floor Floor -
was cleaned and closed under the debris March 31,
rule in March 2003. 2003
Tank Storage, RCRA Permit; no longer | Tanks closed by removal in accordance tanks -
776.2A | Tank T-1A (40.72). | subject to RCRA -| with the B776/777 DOP and managed as 12/15/03
regulation non-hazardous low level waste - ref. containmt -
776.2B | Tank T-1B (40.73) e Contact record from Carolyn Hicks to 7/28/04
776.2C | Tank T-2A (40.70) James Hindman dated 12/9/03 (AR Ref.
B776-A-00163). Secondary containment
776.2D | Tank T-2B (40.71) liner in tank berm closed by debris
Room 127 rule/removal in Dec. 03. Secondary
containment closed under the DOP, set 82;
CDPHE approval documented in contact
record dated 7/28/04 contingent on
management of concrete as LLW (AR Ref.
B776-A-000200).
776.3 | Mercury RCRA Permit; no longer | One time; 10/17/02 Contact Record btw C. March,
' 312003
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Decommissioning Closeout Report November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
under Unit 881.38B | regulation mercury amalgamation will be conducted in
the ASRF under procedure 00-707/776-
009. ASRF has been closed by debris
cleaning.
$002 | Oil Solidification RCRA Permit; no longer | Bottled TRM oil was solidified in drums in Sept.
Process subject to RCRA Unit 776.1 Room 127, repack tent. Repack 30,200
regulation tent has been closed by removal.:
90.130 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA
Storage, Rm. 449 | hazardous waste; not 09213). .
- subject to RCRA
regulation
90.133 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- <~ NA
' Storage, Rm. 447 | hazardous waste; not 09213).
subject to RCRA
) regulation . .
90.134 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
: Storage, Glove hazardous waste; not 10453). ’ ~
box in Rm. 430 subject to RCRA
‘ regulation
90.135 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Glove hazardous waste; not 10453).
box in Rm. 463 subject to RCRA
regulation
90.136 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA
Storage, Glove hazardous waste; not '09213). :
boxin Rm. 437 subject to RCRA B
regulation . .
90.137 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- . NA
Storage, Glove hazardous waste; not 10453).
boxin Rm. 415 subject to RCRA
' regulation
90.46 | Container Loading docks are WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Dock 2 excluded from 10453).
(Rm. 480) permitting; not subject '
to RCRA regulation
90.47 | Container Loading docks are WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Dock 3 excluded from 10453). '
(Rm. 479) permitting; not subject
to RCRA regulation
90.48 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA
Storage, Rm. 465 | hazardous waste; not 09213). .
subject to RCRA
regulation _
90.49 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Glove hazardous waste; not 10453).
box in Rm. 131 subject to RCRA
regulation
Container Mixed Residue Secondary containment closed under the 1/26/05

90.49

Storage, Rm. 131

Container Storage Unit,

DOP, set 82; CDPHE approval
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776/777 Closure Project
Decommissioning Closeout Report

Revision 1a

November 2, 2005

RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
no longer subject to documented in contact record dated
RCRA regulation 1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253). (See DOP Mod 9, 10/1/02)
90.50 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA
Storage, Rm. 432 | hazardous waste; not 09213).
: subject to RCRA-
regulation .
90.88 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Rm. 478 | hazardous waste; not 10453); used as an interim storage area for
(B-Vault) subject to RCRA mixed residues (Unit 2501) from 12/17/98
regulation through 9/25/00.
90.89 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Rm. hazardous waste; not 10453).
483A (C-Vault) subject to RCRA
regulation
90.90 | Container Never used for ‘WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Rm. . hazardous waste; not . | 10453). '
416A Vault subject to RCRA _ :
regulation
95.001 | Tank T-Atl Mixed Residue Tanks; Tanks closed in accordance with the Mixed Tanks-
95.002 | Tank T-A2 no longer subject to Residue Pencil Tank Closure Pilot Project 10/3/96
) : o RCRA regulation #1 Closure Plan (9/26/95); Closure Containmt
Rm. 131 Certification signed 10/3/96 (ref. 96-DOE- ‘1’722;'5';‘ :
03023, 11/12/96). Secondary containment g
closed under the DOP, set 82; CDPHE
approval documented in contact record
dated 1/26/05 contingent on management
of concrete as LLW (AR Ref. B776-A-
000253). )
95.003 | New Tank 1103 Never installed; never Withdrawn \ NA
95.004 | New Tank 1104 f:;&?::,;’) RCRA
95.005 | New Tank 1105,
: Rm. 131
95.006 | Tank 1103, Rm. Mixed Residue Tank; no | Tank and some ancillary equipment closed | Tank 8/7/00
131 longer subject to RCRA | by removal 8/7/00 in accordance with the )
regulation B776/777 DOP set 7 and packaged as .
TRM waste in crates S00758, S00759, and piping
S00780. Remaining ancillary piping was 7/2/02
closed by removal in July 2002 in ’
accordance with B776/777 DOP, set 78.
Secondary containment closed under the Containmt.
DOP, set 82; CDPHE approval _ 1/26/05
documented in contact record dated
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253). :
95.007 | Tank 1104, Rm, Mixed Residue Tank; no | Tank and some ancillary equipment closed Tank
by removal 7/26/00 in accordance with the 7/26/00

131

longer subject to RCRA
regulation

B776/777 DOP set 7, packaged as TRM

waste in crates S00676, S00692, and
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removal as non-hazardous LLW. Piping
closed by removal with set 78 in July 2002.

776/777 Closure Project < Revision 1a
Decommissioning Closeout Report November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
’ S00696. Remaining ancillary piping was piping
closed by removal in July 2002 in 7/2/02
accordance with B776/777 DOP, set 78.
Secondary containment closed under the .
DOP, set 82; CDPHE approval :
documented in contact record dated C??Ztg'/g?t'
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253). ‘ ) :
95.008 | Tank 1106, Rm. Mixed Residue Tank; no | Tank and some ancillary equipment closed | Tank 8/1/00
131 , longer subject to RCRA | by removal 8/1/00" in accordance with the I
' regulation B776/777 DOP Set 7 and Compliance piping
' Order on Consent #00-02-25-01, packaged 7/2/02
as TRM waste in crates S00778 and Containmt.
S00779. Remaining ancillary piping was 1/26/05
closed by removal in July 2002 in
accordance with B776/777 DOP, set 78.
Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
, .| 000253). ,
95.009 | Tank T-10 Mixed Residue Tanks’;/ Tanks closed in accordance with the Mixed Tanks
no longer subject to Residue Pencil Tank Closure Project #2 9/18/97
95.010 | Tank T-11 RCRA regulation Closure Plan (5/29/97); Closure .
95.011 | Tank T-12 Certification signed 9/18/97 (ref. 97-DOE-

. : 05486, 9/30/97 and 97-DOE-05495, Containmt.
95.012 | Tank T-5 10/15/97; it appears the same Closure 11/15/04
95.013 | Tank T-6 Certification was transmitted to COPHE

twice). Secondary containment closed

Rm. 134E under the DOP, set 82; CDPHE approval

: documented in contact record dated
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
, 000218).
95.014 | Tank T-7, Rm. Mixed Residue Tank; no | Tank closed by removal in accordance Tank 4/4/00
134E longer subject to RCRA | with the B776/777 DOP Set 11, (4/4/00);
.| regulation packaged as TRM waste in drum DA8228. o
Secondary containment closed under the Containmt.
DOP, set 82; CDPHE approval 11/15/04
documented in contact record dated
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000218).
95.015 | Holding Tank T-1, | Mixed Residue Tank; no | Tank ciosed by removal 6/27/00 in Tank
Rm. 430 longer subject to RCRA | accordance with the B776/777 DOP Set26 |  6/27/00
regulation and Compliance Order on Consent #00-02- -

25-01. Tank packaged as TRM waste in %'g;gg
standard waste boxes S00684 and
§00685. Filter Glove box FL-1 was cleaned | Containmt.
under the debris rule and closed by 6/17/04
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776/777 Closure Project

Revision 1a

November 2, 2005

Decommissioning Closeout Report

RCRA
Unit
No.

Unit Description

N

Regulatory Status

Closure Info

Closure
Date

Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
6/17/04 contingent on management of
concrete as LLW. . (AR Ref. No. B776-A-
000190)

95.016

Holding Tank T-2,

-Rm. 430

’

Mixed Residue Tank; no
longer subject to RCRA
regulation

Tank closed by removal in ‘accordance with
the B776/777 DOP Set 26, (7/12/00);
packaged as TRM waste in standard waste
boxes S00677 and S00679. Piping closed
by removal with set 78 in July 2002.
Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
6/17/04 contingent on management of
concrete as LLW. . (AR Ref. No. B776-A-
006190)

Tank
7/12/00

Piping
7/2/02

Containmt.
6/17/04

95.017

95.018

Tank T-3
Tank T-4 - -
Rm. 430

Mixed Residue Tanks;
no longer subject to
RCRA regulation

Tanks closed in accordance with the Mixed
Residue Pencil Tank Closure,Pilot Project
#1 Closure Plan (9/26/95); Closure
Certification signed 10/3/96 (ref. 96-DOE-
03023, 11/12/96). Secondary containment
closed under the DOP, set 82; CDPHE
approval documented in contact record
dated 6/17/04 contingent on management
of concrete as LLW. . (AR Ref. No. B776-
A-000190)

Tanks
10/3/96

Containmt.
6/17/04

95.019

Tank DL-776, BRm.
131

Mixed Residue Tahk; no
longer subject to RCRA
regulation

Tank closed by removal in accordance with
the B776/777 DOP Set 4 in August 2002.
Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776 A-
000253},

Tank -Aug
31,2002

Containmt.
1/26/05

777.1

Container
Storage, Rm. 427

RCRA Permit; no longer
subject to RCRA
regulation

Closed. RCRA administrative closure
request submitted to COPHE 7/30/01 (01-
DOE-01421). Room was clean closed by
documenting the absence of contamination
in accordance with Section 4.5:1.1 of the
DOP.

7/30/01

7771

Container A
Storage, Rm. 208,
Area 10 (Prev.
Unit 90.69)

RCRA Permit; no longer
subject to RCRA
regulation

Closed under the B776/777 DOP, set 82;
CDPHE approval documented in contact
record dated 11/24/04 contingent on
management of concrete as LLW. . (AR
Ref. No. B776-A-000227)

11/15/04

7771

Container
Storage, Rm. 416

RCRA Permit; no longer
subject to RCRA
regulation

Closed. RCRA administrative closure
request submitted to COPHE 7/30/01 (01-
DOE-01421). Room was clean closed by
documenting the absence of contamination
in accordance with Section 4.5.1.1 of the
DOP.

7/30/01
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. 776/777 Closure Project

Revision 1a

" November 2, 2005

Decommissioning Closeout Report

RCRA

Unit Description Regulatory Status Closure Info Closure
Unit ' Date
No.
777 1 Container RCRA Permit; no longer | Closed. RCRA administrative closure 7/30/01
Storage, Rm. subject to RCRA request submitted to CDPHE 7/30/01 (01-
4168 regulation DOE-01421). Room was clean closed by
documenting the absence of contamination
.in accordance with Section 4.5.1.1 of the
\ DOP.
777.1 } Container RCRA Permit; no longer | Closed under the B776/777 DOP, set 82; " 6/17/04
. Storage, Rm. 430, | subjectto RCRA - CDPHE approval documented in contact :
Area 2 (Prev. Unit | regulation record dated 6/17/04 contingent on
90.67) management of concrete as LLW. (AR Ref.
No. B776-A-000190)
7771 Container RCRA Permit; no longer plosed under the B776/777 DOP, set 82; 6/17/04
Storage, Rm. 430, | subject to RCRA CDPHE approval documented in contact
Area 3 (Prev. Unit | regulation record dated 6/17/04 contingent on
‘| 90.45) management of concrete as LLW. . (AR
Ref. No. B776-A-000180)
777.1 | Container RCRA Permit; no longer | Closed under debris rule 12/17/03 12/17/03
Storage, Rm. subject-to RCRA (stainless steel floor). Documented i work
432C (Prev. Unit- | regulation package T0098393-2334 and Contact
17) Record dated 6/24/04 regarding disposition
of Survey Units 16 and 40.
777.1 | Container RCRA Permit; no longer | Closed. RCRA administrative closure 7/30/01
Storage, Rm. 433 | subject to RCRA request submitted to CDOPHE 7/30/01 (01-
(Prev. Unit regulation DOE-01421). Room was clean closed by
90.132) documenting the absence of contamination
in accordance with Section 4.5.1.1 of the
DOP.
777.1 | Container RCRA Permit; no longer | Closed. RCRA administrative closure " 7/30/01
Storage, Rm. 442 | subject to RCRA request submitted to COPHE 7/30/01 (01-
(Prev. Unit regulation DOE-01421). Room was clean closed by
90.131) documenting the absence of contamination
in accordance with Section 4.5.1.1 of the
DOP.
777.1 | Container RCRA Permit; no fonger | Closed under the B776/777 DOP, set 82; 2/4/04
Storage, Rm. 462 | subject to RCRA CDPHE approval documented in contact
(Prev. Unit 90.87) | regulation ' record dated 2/4/04 contingent on.
management of concrete as LLW. . (AR
Ref. No. B776-A-000167)
777.1 | Container RCRA Permit; no longer | Closed. RCRA Administrative Closure for 4/2/04
Storage, Rm. 477 | subject to RCRA Unit 777.1 Room 477 approved by CDPHE
regulation by letter from Steven Gunderson to Joseph
Legare (00172-RF-04) dated 04/02/04 (AR
A Ref. B776-A-00172).
- 777.1 | Container RCRA Permit; no longer | Closed under the B776/777 DOP, set 82; 2/4/04
. Storage, Rm. 483, | subject to RCRA CDPHE approval documented in contact
Area 8 (Prev. Unit | regulation record dated 2/4/04 contingent on
90.68) management of concrete as LLW. . (AR
Ref. No. B776-A-000167)
777.1 | Vault Container RCRA Permit; no longer | Closed under the B776/777 DOP, set 82, 09/15/03
Storage, Rm. 443, | subject to RCRA CDPHE approval documented in contact
{Prev. Unit regulation record dated 9/15/03 contingent on
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776/777 Closure Project

Revision 1a

November 2, 2005

Decommissioning Closeout Report

RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
90.132) management of concrete as LLW. -
777.1 | Vault Container RCRA Permit; no longer | Closed under the B776/777 DOP, set 82, 09/15/03
1 Storage, Rm. 448 | subject to RCRA CDPHE approval documented in contact
(Non-Destructive regulation record dated 9/15/03 contingent on
Testing [NDT} ‘ management of concrete as LLW.
Vault), (Prev. Unit
90.86)
-N/A Tank T-8 Mixed Residue Tanks; Closed in accordance with the Mixed Tanks
N/A Tank T-9 no longer subject to Residue Pencil Tank Closure Project #2 9/18/97
) RCRA regulation Closure Plan (5/29/97); Closure -
"Rm. 134E . Certification signed 9/18/97 (ref. 97-DOE-
05486, 9/30/97 and 97-DOE-05495, Containmt
10/15/97; it appears the same Closure " 11/15/04
Cerntification was transmitted to CDPHE
twice). Secondary containment closed
under the B776/777 DOP, set 82; CDPHE
approval documented in contact record
dated 11/15/04 contingent on management
of concrete as LLW (AR Ref. B776-A:
000218).
N/A Tank V-022, Rm. Mixed Residue Tank; no | Tank closed by removal in accordance with Tank -
452 longer subject to RCRA | the B776/ 777 DOP, set 34, on 4/4/01;" 4/4/01
’ regulation packaged as TRM waste. Secondary o
containment closed under the B776/777 )
DOP, set 82; CDPHE approval Containmt.
documented in contact record dated 2/4/04 2/4/04
contingent on management of concrete as
LLW. . (AR Ref. No. B776-A-000167)
N/A Tank V-543, Rm. Mixed Residue Tank; no | Tank closed by removal in accordance with Tank —
452 longer subject to RCRA | the B776/ 777 DOP, set 36, in January 01/31/02
regulation 2002; packaged as TRM waste. Secondary Containmt
containment closed under the B776/777 cg 47":" "
DOP, set 82; CDPHE approval 0
documented in contact record dated 2/4/04
contingent on management of concrete as
LLW. . (AR Ref. No. B776-A-000167)
N/A Tank V-605, Rm. Mixed Residue Tank; no | Tank closed by removal in accordance with Tank -
131 jonger subject to RCRA | the B776/ 777 DOP, set 4, in July 2002; 07/31/02
regulation packaged as TRM waste. Secondary
containment closed under the B776/777
DOP, set 82; COPHE approval Containmt.
documented in contact record dated 1/26/05
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253). .
N/A Tank V-614 Mixed Residue Tanks; Tanks closed by removal in accordance Tanks -
no longer subject to with the B776/ 777 DOP, set 5, on 4/25/02; 4/25/02
N/A Tank V-616 RCRA regulation packaged as TRM waste. Secondary
N/A | Tank V-618 containment closed under the B776/777 :
DOP, set 82; CDPHE approval Containmt.
N/A | Tank V-620 documented in contact record dated 1/26/05
’ Rm. 131 1/26/05 contingent on management of

concrete as LLW (AR Ref. B776-A-
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776/777 Closure Project

Revision 1a

Decommissioning Closeout Report November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
000253).
N/A Tank V-626 Mixed Residue Tanks; Tanks closed by removal in accordance Tanks - -
N/A Tank V-627 no longer subject to with the B776/ 777 DOP, set 6, on 8/21/01; 8/21/01
RCRA regulation packaged as TRM waste. Secondary
Bm. 131 ‘[ containment closed under the B776/777
DOP, set 82; COPHE approval Containmt.
documented in contact record dated 1/26/05
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253).
N/A Tank V-746 Mixed Residue Tanks; Tanks closed by removal in accordance Tanks -
X no longer subject to with the B776/ 777 DOP, set 11, on 2/3/02; 2/3/02
N/A | Tank V-747 RCRA regulation packaged as TRM waste. Secondary
N/A Tank V-747A containment closed under the B776/777
' DOP, set 82; CDPHE approval Containmt.
N/A | Tank V-748 documented in contact record dated 11/15/04
3 11/15/04 contingent on management of
NA | Tank V-749 concrete as LLW (AR Ref. B776-A-
Rm. 134E- 000218). ' co
N/A Tank V-752, Rm. | Mixed Residue Tank; no | Tank-closed by removal in accordance with Tank -
134E longer subject to RCRA | the B776/ 777 DOP, set 10, on 11/15/01; 11/15/01
regulation packaged as TRM waste. Secondary '
_ containment closed under the B776/777.
DOP, set 82; COPHE approval Containmt.
’ documented in contact record dated 11/15/04
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000218).
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RO CKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD -

t

' Date/Time: -~ November 17,2004
, .
Site Contaéi(s): ' Dyan Foss ,
Phope: . (303) 994-0325°
~ Regulatory Contact: EddKray
Phone: o (303) 994-3441
Agency: CDPHE

‘Purpose of Contact:  Disposition of Area 5 Survey Units 5 and 10

" Discussion

In accordance with the 776/777 DOP Appendlx I, the preparatlon of the facility, for
demolition is conducted in consultation with the CDPHE and is based on a series of
decisions pnmanly related to maintaining releases to the environment and doses 1o the

" workers as low as reasonably achievable (ALARA). This contact record documents the

activities that were conducted to prepare Area S Survey units 5 and 10-for demohtmn ‘
Survey Unit 5 consisted of rooms 146, 146A and 146B. Survey Unit 10 consxstcd of the

- Room 127 basement (Room 001), and stairwell into the basement.
. Area 5, like Area 3, had been substantlally impacted by the fire, and it was anhc:pated

that the remediation would be more difficult and decontamination results less effective.
Survey unit 5, the Size Reduction Vault, was aggressively deconfaminated through .
bydrolasing; however, the radiological levels in the survey unit were not substantially -
reduced. As a result, the walls and floor of this survey unit were removed through
mechanical means, and there is not in process or final survey data to report. The soil
under the unit is contaminated and will be marked for evaluation by Environmental
Restoration during demolition and slab removal.

The size reduction vault was a RCRA mtenm status storage and treatment unit, umt 61.
It also contained mixed residue tanks (Units 94.009 —~ 94.011). The tanks were closed by
removal, and the secondary containment was closed through the debris rule when the area
‘was hydrolased The water assocnated with the hydrolasmg was-dispositioned as low '
level mixed waste.

The preparation process for Survey unit 10 was initiated May 3, 2004 when a package for
in-process radiological surveys was prepared and executed. Once the surveys were
complete, the followmg actions were taken as part of the ALARA-based decontammatlon

effort:

Contact Record 4/10/00
Rev. 5/24/04 '
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. Concrete shavmg was performed on floor surfaces and stalrway landmg, manual
chipping was used to remove hot spots. : ~
¢ Specific bolts in the floor were removed.
e Specific kick plates on the stalrs were remediated.
e The sump in the northwest comer of the basement was remediated through
shaving . :
The area was resurveyed in accordance with the Radxolog1cal Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provided to the CDPHE prolect representative,
and a walk down of the area was conducted.

In addition to the radiological hazards, the non-radiological hazaids have also been

" addressed in Survey Unit 10. The following summarizes the non-radiological activities: -

e Survey Unit 10 contained RCRA unit 90.99, a mixed residue container storage
unit that was closed July 28, 2004 through rinsing and negotiation with CDPHE.
Chemicals and hazardous substances have been removed.

Beryllium regulated and controlled areas have been closed.. Survey Unit 10 covers
the basement beneath the northeast corner of Room 127. Room 127, including the
basement, was never listed on the historical list of rooms. The historical record
indicates that T tanks located in room 127 were potentially beryllium
contaminated internally. The final beryllium surveys for this area was collected
on October 25,2004. All samples collected were below the reporting limit of 0.1

ug/100 cm’.
e Polychlomnnated blphenyls (PCB) hazards and eqmpment have been removed.

e Asbestos has been abated.

Based on the survey results-and the principles of ALARA the risks (industrial and
radtologxcal) to the workers are greater than the benefit in source term reduction that

- would be gained through additional decontamination. The state project representatxve -

agrees that decontamination inside Survey unit 10 has progressed to the point of .
reasonably achievable removal and that the subsequent step of encapsulatlon 1s

_ appropriate.

In summary; ALARA-based decontammatwn has been complcted, Survey unit- 10 will be
encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be included as an appendix to the
characterization report for Survey unit 10 and placed in the demolition file to ensure the

"controls and requirements are included i in the demolition work packages for these survey

units.

Contact Record _Prepared By: Dyan Foss

Required Distribution: . Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H371374 ~ TemyVaughn -
S. Bell, DOE-RFPO J. Mead, K-H ESS ‘David Del Vecchio

" Contact Record 4/10/00

Rev. 5/24/04
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B. Birk, DOE-RFPO

C. Deck, K-H Legal _
D. Foss, K-H 707/776/771
S. Garcia, USEPA

C. Gilbreath, K-H 771/774
S. Gunderson, CDPHE
J. Legare, DOE-RFPO
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G. Morgan, DOE-RFPO

S. Nesta, K-H RISS
K. North, K-H ESS/MS

R. Schassburger, DOE-RFPO
D. Shejton, K-H ESS
C. Zahm, K-H Legal

.
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

b ]

Date/Time: November 17,2004
: 3
- Site Contact(s): Dyan Foss
Phome: ©(303) 994-0325
Regulatory- Contact Edd Kray
Phone: (303) 994-3441
- Agency: CDPHE

_Purpose of Contact: Disposition of Second Floor Survey units 35, 36, 37, and 4]

Discussion
In accordance with the 776/777 DOP, Appendix ], the preparation of the faclhty for

) demolition is conducted 1n consultation with the CDPHE and is based on a series of

decisions primarily related to maintaining releases to the environment and doses to the -
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Second floor Survey units 35, 36, 37, and 41 for
demolition. . Survey Unit 35 consists of the southeast corner of Room 208.- Survey unit
36 consists of the north east corner of Room 208 and Room 223. Survey unit 37 consists
ofa port]on of Room 208, Rooms 235, 235A, and 236, and PL-251 Survey unit 41 '

consists of the second floor mezzanine.
The preparation process for Survey unit 35 was initiated March 11, 2004 when a package

for i in-process radiological surveys was prepared and executed. Once the surveys were

complete, the followmg actions were taken as part of the ALARA—based decontammatlon

» Concrete shaving was performed on all ﬂoor surfaoes that averaged over 59,000
dpny/100 ‘cm’ in an‘afea’ larger than one square meter }
o Electrical equipment was moved - ,
The area was resurveyed in accordance w1th thc Radxologlcal Pre-Demoht:on Survey Plan
for Buildings 776/777. ‘The surveys were provided to the CDPHE progect representative,
and a walk down of the area was conducted. .

~ In addition to the radiological hazards, the non-radiological hazards have also been

addressed in Survey unit 35. The following summarizes the non-radiological activities:

e Room 208 contained a permitted RCRA container storage unit called “Room 208
Area 10” that was part of Unit 777.1. Closire of this unit was approved on
November 15, 2004 in a Contact Record between:C. Hicks and H. Ainscough.
This RCRA unit was partly in Survey Unit 35 and partly in Survey Unit 36. -
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¢ Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. Survey Unit 35 is -
located in the southéast corer of room 208 on the second floor of building 776.
Room 208 was listed on the, historical list of rooms. The historical record
indicates that the plenum systems in room 208 were potentially internally
berylhum contaminated. ‘The. ﬁnal beryllium surveys for this area were collected -
on October 23,2004. All samples collected were below the reporting limit of 0. l
ug/100 cm?.

+ - Polychlorinated blphenyls (PCB) hazards and equipment have been removed.

e Asbestos has been abated.

The preparation process for Survey unit 36 was initiated March 12; 2004 when a package

for in-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as part of the ALARA- based decontamination

effort: ,
. Concrete'shavmg was performed on floor surfaces.

The area was resurveyed in accordance with the Radiological Pre-Demolition §urvey Plan

for Buildings 776/777. The surveys were provided to the CDPHE prOJect representauve
and a walk down of the aréa was conducted.

In addlthﬂ to the radiological hazards, the non—radJologlcal hazards have also been
addressed in Survey unit 36. The following summarizes the non-mdxologxcai activities:
e Room 208 Area 10, a RCRA container storage area in Unit 777.1, was closed on
November 15, 2004, as described above for survey unit 35.
e ' Chemicals and hazardous substances have been removed. :
Beryllium regulated and controlled areas have been closed. Survey Unit 36-
comprises the northeast corner of the second floor of 776 and includes all or
. portions of rooms 208, 222, and 223. Only room 208 was listed on the historical
~ list of rooms with potential beryllinm contamination. Room 208 was onthe .

historical list because the internals to the plenum systems were presumed tobe -

ber_yllium'eontaminated. Since the baseline survey, the rooms have been stripped
of all equipment and decontaminated for beryllium. Prior to final encapsulation
the room was again surveyed. Ten samples were collected in the survey unit on
horizontal surfaces from floor to een]mg All samples eollected were below the

reporting limit of 0.1 ug/100 cm’.
. Polychiormated biphenyls (PCB) hazards and equipment have been removed.

e Asbestos has been abated

The preparation process for Survey unit 37 was m‘l'tlated August 13, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were
complete, the followmg actions were taken as part of the ALARA-based decontammatlon
effort:

¢ Decontamination of contammated seam along north awall

¢ Investigation of elevated readings on wall and around penetration
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The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provxded to the CDPHE pro;ect representative,
and a walk down of the area was conducted. - .

In addition to the radiological hazards, the non-radiological hazards have also bcen
addressed in Survey unit 37. The following summarizes the non-radiological act1v1t1es
¢ There were no RCRA units associated with survey unit 37.
o Chemicals and hazardous substances have been removed.
¢ Beryllium regulated and controlled areas have been closed. Survey Unit 37
*+ comprises the northeast comer of the second floor of 776 and include all or
portions of rooms 208, 253, 235A, 236, and 239. Only room 208 was listed on
the historical list of rooms with potential beryllium contamination. Room 208
was on the historical list because the internals to the plenum systems were

presumed to be beryllium contaminated. Since the baseline survey, the rooms
"bave been stripped of all equipment and decontaminated for beryllium. Prior to
- final encapsulation the room was again surveyed. Ten samples were collected in
the survey unit on horlzontal surfaces from ﬂoor to ceiling. All samples collected
. weére below the repoiting limit of 0.1 ug/100 cm?.
L Polychlonnated biphenyls (PCB) hazards and equipment have been removed

o Asbestos has been abated.

The preparation process for Survey unit 41 was 1mt1ated August 3, 2004 when a package :

- for in-process radiological surveys was: prepared and executed. Once the surveys were

complete it was determined that further actions in this survey unity were required. The
surveys were provided to the CDPHE pro)ect representative, and a walk down of the area

o]

was conducted.

In addition to the radrologwal hazards the non-radiological hazards have also been -
addressed in Survey unit 41." The following summarizes the non-radrologlcal actmtles
e There were no RCRA units associated with Survey Unit 41.
e Chemicals and hazardous substances have been removed.
e Beryllium regulated and controlled areas have been closed. Survey Unit 41 is
located on the old roof area of the east end of the second floor of building 776.
This area was not listed on the historical list of rooms. The KH baseline
characterization of 1999 indicated no removable beryllium contamination in this
survey unit. Since the baseline survey, the rooms have been stripped.of all
equipment to be removed prior to demolition. The final beryllium surveys forthis
area was collected on October 16 2004. All samples collected were below the

reporting limit of 0.1 ug/100 cm?.
» Since no removable berylhum was detected prior to encapsulatlon, no further

sampling is required.
o _ Polychlorinated biphenyls (PCB) hazards and equipment have been removcd

Asbestos has becn abated.

»

Based on the survey results and the principles of ALARA the nsks (mdustnal and

- radiological) to the workers are greater than the benefit in source term rcducuon that

" Contact Record 4/10/00
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would be gained through additional decontamination. The state pro_]ect representative

‘ agrees that decontamination’ msxdc Survey units 35, 36, and 37 has progressed to the point

of reasonably achievable removal'and that the subsequent step of encapsulation is
appropriate. It was determined.and agrced to by CDPHE that no encapsulatxon would be

required in Survey unit 41. ¢
In summary, ALARA-baséd decontangination has been completed, Survey units 35, 36

" and 37 will be encapsulated, and all subject survey units will be surveyed for removable

contamination and controls applied during demolition. This contact record will be
included ‘as-an appendix to the characterization report for Survey units 35, 36, 37, and 41.
and placed in the demolition file to ensure the controls and requirements are included i in

the démolition work packages for thwc survey units.

Contact Record Prepared By: Dyan Foss

Additional Distribufion:

Required Distribution: o :

M. Aguilar, USEPA " R Leitner, K-H 371/374 Terry Vaughn

S. Bell; DOE-RFPO - J. Mead, K-HESS David Del Vecchio
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz’
C.Deck, K-H Legal ' S. Nesta, K-H RISS Bruce Wallin

D. Foss, K-H 707/776/777 K North,'.K-‘H ESS/MS Howard Druckman
S. Garcia, USEPA . - R Schassburger, DOE-RFPO  Victoria Wrén

C. Gﬂbreath, K-H T71/774. D. Shelton, K-H ESS Carolyn Hicks

S. Gunderson, CDPHE C. Zatim, K-H Legal .

J. Legare, DOE-RFPO
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

" Date/Time: November 29,"2004
Site Contact(s): .  DyanFoss. -
Phone ~ (303) 994-0325
Regulatory Contact: Edd Kray
Phone: (303) 994-3441
Agency: - | CDPHE -

, .Purpose of Contact: " Disposition of Second Floor.Surve'y Unit 31

: Dlscussmn
In accordance with the 776/777 DOP, Appendix I, the preparation of the fac1hty for

demolition is conducted in consultation with the CDPHE and is based on a series of
~ decisions primarily related to maintaining releases to the environment and dose and risk
* to the workers as low as reasonably achievable (ALARA). This contact record documents
the activities that were conducted to prepare the Second floor Survey unit 31 for
demolition. Survey Unit 31 consists of the northwest portion of Room 208 and Room
221 - o _ ' '
- The preparation process for Survey unit 31 was initiated July 20, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were
complete, the follong actions were taken as part of the ALARA-based decontammahon -
effort: .
- e Concrete shaving was perfonned on floor surfaces.
» Expansion joints and cracks in the floor were remediatcd‘ as necessary.

 The area was resurveyed in accordance with the Radiological Pre-Demolition Survey :
Plan for Buildings 776/777.- The surveys were provided to the CDPHE prOJect
- representative, and a walk down of the area was conducted. ,

~ In addition to the radlologlcal hazards the non-raleoglcal hazards have also been
addressed in Survey unit 31. The following summarizes the non-radiological activities:

* Room 208 contained a permitted RCRA container storage area that was part of’
Unit 776.1. Closure of this area was" approved by Harlen Ainscough and
documented in a Contact Record dated November 24, 2004.

o Chemicals and hazardous substances have been removed.

° Beryllium regulated and controlled areas have been closed. Survey Unit 31
included all or portxons of rooms 208 and 221 on the second floor of Building

Contact Record 4/10/00 .
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- 776. Room 208 was listed on the historical list of rooms. The historical record
indicates that the plenum systems in room 208 were potentially internally
beryllium confaminated. The final beryllium surveys for this area wete collected
on October 23,2004, All samples collected were below the reporting limit of 0.1

ug/100 cm’,
. Polychlormatcd biphenyls’ (PbB) hazards and equlpment have been removed.

" e Asbestos has been abated. \
Based on the survey results and the principles of ALARA, the risks (industrial and

- radiological) to the workers are greater than the benefit in source term reduction that

would be gained througb additional decontamination. The state project representative
agrees that decontamination inside Survey unit 31 has progr%sed to-the point of
reasonably achievable removal and that the subsequent step of encapsulation is

" appropriate.:

In summary, ALARA-based decontammatlon has been completed, Survey unit 31 w1H be
encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be included as an appendjx to the '
characterization report for Survey unit 31 and placed in the demolition file to-ensure the
controls and requirements are included in the demolition work packages for these survey

Contact Record Pfepared By: Dyan Foss

Required Distribution: Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn

S. Bell, DOE-RFPO © J.Mead, K-HESS David Del Vecchio
B.Birk, DOE-RFPO ~ ..  G.Morgan, DOE-RFPO - Gary Schuetz

C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin

D. Foss, K-H 707/776/777 ~ X. North, K-H ESS/MS " Howard Druckman

S. Garcia, USEPA R. Schassburger, DOE-RFPO Victoria Wren

C. Gilbreath, K-H771/774 - D. Shelton, K-H ESS - Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal ‘

I Legare, DOE-RFPO
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

)

Date/Time: . December 13, 20Q4
[\

Site Contact(s): ‘ 'Dyan Foss -

Phone: .. {303) 994-0325

>Regulatory Contact Edd Kray

Phone: - (303) 994-3441

Agency: SR CDPHE

Puﬁxose of Contact: ~Disposition of Second Floor Survey Unit27

Discussion
In accordance with the 776/777 DOP, Appendix I, the preparation of the facdlty for

demolition i$ conducted in consultation with the CDPHE -and is based on a series of

decisions primarily related to maintaining releases to the environment and dose and risk
to the workers as low as reasonably achievable (ALARA). This contact record documents
the activities that were conducted to prepare the Second floor Survey unit 27 for :

_ demolition. Survey Unit 27 consists of Rooms 237, 237B, 237C, 237D, and 238.

The preparation process for-Survey unit 27 was initiated June 28, 2004 when a package &

“for in-process radiological surveys was prepared and executed. Once- the surveys were"

complete, the following actions were taken as part of the ALARA-based decontamination-

" effort:

o Concrete shaving was performed on ﬂoor surfaces.
o Expansion joints, cracks, and bolts in the floor were remediated; as necessary.

The area was resurveyed in accordance thh the Radlologlca] Pre-Demolition Survey Plan
for Buildings 776/771. The surveys were provided to the CDPHE project rcpresentatlve

and a walk down of the area was conducted.

In addition to the. radiological hazards; the non-radiological hazards have also been -
addressed in Survey unit 27. The following summarizes the nonjradlologlcal activities;
e Room 237 on the second floor of Building 776 contained a permitted RCRA
container storage area, Unit 776.1. This area was washed and rinsed for RCRA
closure. Closure of this area was approved by Harlen Ainscough and documented
in a Contact Record dated November 15, 2004.
e Chemicals and hazardous substances have been removed. A
Beryllium regulated and controlled areas have ticen closed. None of the rooms in
Survey Unit 27 were listed on the historical list of rooms with potential beryllium
contamination. The bascline beryllium characterization of these rooms conducted

Contact Record '4/ 10100
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Contact Record Prepared By: Dyan Foss

by KH in 1999 feund no removable beryllium contamination. Prior to final
encapsulation the room was again surveyed. Twenty (20) samples were collected
in the survey unit on horizontal surfaces from floor to' ceiling. All samples were
below the analytical reporting limit of 0.1 ug/100 cm?.

¢ Polychlorinated biphenyls (PCB) hazards and equipment bave been removed.

e Asbestos Lias been abated.

Based on the survey results and the pnixmples of ALARA, the risks (industrial and
radiological) to the workers are greater than the ‘benefit in source term reduction that -
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 27 has progressed to the point of

- reasonably achievable removal and that the subsequent step of encapsulation is

appropriate.

In summary, ALARA-based decontamination has been cdmpleted, Survey unit 27 will be

encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be included as an appendix to the
characterization report for Surveéy unit 27 and placed in the demolition file to ensure the
controls and requirements are included in the demolition work packages for these survey

units.

"~ Required Distribution;. - : : .. Additional Distribution:.
. M. Aguilar, USEPA - R. Leitner, K-H 371/374 Terry Vaughn :
- S. Bell, DOE-RFPO J. Mead, K-H ESS David Del Vecchio
B. Birk, DOE-RFPO - G. Morgan, DOE-RFPO Gary Schuetz
C.Deck, K-HLegal - S.Nesta, K-HRISS . Bruce Wallin -
D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman -
S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren
C. Gilbreath, K-H 771/774 D. Shelton, K-HESS . Carolyn Hicks -

S. Gunderson, CDPHE C. Zahm, K-H Legal
J. Legare, DOE-RFPO _

N
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE -
REGULAIORY CONTACT RECORD

¥

 Date/Time: - December 9, 2004
. ' “
Site Contact(s): . Dyan Foss ™ .
Phone: (303) 994-0325
Regﬁlatory Contact: EddKray .
Phone: - (303) 994-3441
Agency: - CDPHE

Purpose of Contact:  Disposition of Area 5 Survey Units 12 and 43

Discussion
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the.
activities that were conducted to prepare Area 5 Survey units 12 and 43 for demolition.
Survey unit 12 consisted of rooms 134, 135, and 140. Survey unit 43 consisted of the
east most portion of room 134.

The preparahon process for Survey unit 12 was initiated March 6, 2004 when a package
for m-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as part of the ALARA -based decontamination

effort:
o Concrete shaving was performed on floor surfaces and stalrway landing; manual

chipping was used to remove hot spots. ,

e Expansion joints were remediated by manual chipping.
Portions of contaminated masonry walls were removed around the plenum
penetratlons :

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provided to the CDPHE project representatlve

and a walk down of the area was conducted. .

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in Survey unit 12. The following summarizes the non-radiological activities:
‘e Survey unit 12 contained a number of RCRA units, all of which have been closed.
Room 134 was a RCRA permitted container storage area in Unit 776.1. This room
also provided secondary containment for mixed residue tanks T-360 and T-370
(Units 94.007, 94.008) and ancillary piping. The tank systems were closed by
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removal, and the secondary containment was closed by the.rinsate method as

documented in a contact record with Harlen Ainscough dated 7/28/04. Room 134

"also contained the Supefé‘ompactor, RCRA interim status unit 74, which was

closed by removal. Room 135 contained the -pilot Fluidized Bed Incinerator,
RCRA interim status unit 49 02. The equipment was closed by removal, and the
secondary containment was closed by the rinsate method as documented in a
contact record with Harlen Ainstough dated 7/28/04. )

Chemicals and hazardous substances have been removed.

Beryllium regulated and controlled areas have been closed. This survey unit
comprises the west end of room 134 and all or portions of rooms 130, 1304, 135,
and 140. The Advanced Size Reduction Facility (ASRF) is located in room 134,
which is addressed in survey unit 1. The location of the ASRF was listed on the.
historical list of rooms with potential beryllium contamination. The baseline
beryllium characterization of the roorns in this survey unit, conducted by KH in
1999, found no removable beryllium contamination. Prior to final encapsulation

the room was again surveyed. Twenty five (25) samples were collected in the

survey unit on horizontal surfaces fiom floor to ceiling. All samples were below

the analytical reporting limit of 0.1 ug/100 cm?,
Polychlorinated biphenyls (PCB) hazards and eqmpment have been removed

Asbestos has been abated,

The preparation process for Survey unit 43 was initiated June 8, 2004 when a paekage for
in-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as paxt of the ALARA based decontamination

effort:
e Performing decontamination (wiping) on the stamless steel floor and walls

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan
- for Buildings 776/777. The surveys were provided to the CDPHE project representative, °

and a walk down of the area was conducted.

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in-Survey unit 43. The following summarizes the non-radiological activities:
e Survey unit 43 contained a portion of the Advanced Size Reduction Facility,

RCRA permitted storage unit 776.1 and treatment unit 776.3. The stainless steel

 floor was closed under the debris rule and documented in the IWCP work package

for Set 66.
Chemicals and hazardous substances have been removed
Beryllium regulated and controlled areas-have been closed. This survey unit "

included the Manual Disassembly Area (MDA) and Transfer Area (TA)

* associated with the Advance Size Reduction Facility (ASRF). The baseline

beryllium characterization of the rooms in this survey unit, conducted by KH in
1999, found no removable beryllium contamination. Prior to final encapsulation
the room was again surveyed. Twenty-four (24):samples were collected in the.
survey unit on horizontal surfaces from floor to cetling. A]l samples were below

the analytical reporting limit of 0.1 ug/100 cm’.

Contact Record 4/10/00 -
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e Polychlorinated biphenyls (PCB) hazards and eqmpment have been removed.
e Asbestos has been abated

Based on the survey fesults and the principles of ALARA, the risks (industrial and

radiological) to the workers are gréater than the benefit insource term reduction that

would be gained through additional decontammatnon. The state project representative

agrees that decontamination inside Survey units 12 and 43 has progressed to the point of
reasonably achievable removal and that the subsequent step of encapsulation is e p e

. appropriate.

In summary, ALARA-based decontamination has been completed, Survey units 12 and 43

“will be encapsulated and surveyed for removable contamination, and controls will be

applied during demolition. There are several areas within Area 5, which included these
survey units that will be marked for additional controls during demohtlon The following
areas will require additional controls during demolition: - _
e Top of the South wall in Room 134
e Allofsurveyunit43.
The controls for these areas may mclude any combination of the followmg
e All areas will be painted orange, or some other bnght color, to make the area

readily identifiable during demolition.
If structurally feasible, up to 50% of the walls will be removed while the bmldmg
structure is still intact. ,
o A spray header will be used to wet the internals of the concrete block pnor to

- demolition of the wall. :
e Special bnefmgs will be held with equipment operators and dust control and

waste crews-prior to initiating demolition of these areas.”

o Measures will be taken to minimize the stockpiling of the debris associated w1th

this activity.

This contact record will be included as an appendix to the characterization report for
Survey units 12 and 43 and placed in the demolition file to ensure the controls and
requirements are included in the demolition work packages for these survey units.

Contact Record Prepared By: Dyan Foss

Additionial Distribution:

‘Required Distribution:

M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn

S. Bell, DOE-RFPO A J. Mead, K-HESS David Del Vecchio
. B. Birk, DOE-RFPO . G. Morgan, DOE-RFPO " Gary Schuetz,

C. Deck, K-H Legal : S. Nesta, K-H RISS . Bruce Wallin

D. Foss, K-H 707/776/7177 K. North, K-H ESS/MS Howard Druckman

S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS . Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal ! )

J. Legare, DOE-RFPO
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE

o | REGULATORY CONTACT RECORD
£

‘Date/Time: December 28, 2004 / 9: 00 AM.

. " . . ' .

Site Contact(s): Bob Cathel

Phone: (303) 994-3579

Regulatory Centz_nctzl EddKray =~

Phone: , (303) 994-3441

Agency: -CDPHE

Purpose of Contact:  Disposition of B776/777 Survey Units 20 & 30

. Discussion

In accordance with the 776/7 77 DOP, Appendlx I, the preparation of the facrhty for
! ' -demolition is conducted in consultation with the CDPHE and is. based on a series of
|- | decisions pnmanly related to maintaining releases to the environment and dose and risk
f to the workexs as low as reasonably achievable (ALARA). This contact record documents
| the activities that were conducted to prepare the Second floor Survey Units 29 and 30 for
demolition. Survey Unit 29 consists of rooms 225, 227 (south half) and 228. Survey Unit
30 consists of rooms 201, 206, 207, 213, 220, 226 and 227 (nortb half).

o~

£
’

e
< *

The preparatlon’ process for Survey unit 29 was initiated June 30, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were .
- complete, the following actions were taken as part of the ALARA- based decontamination-
effort: .
o Concrete shavmg was performed on floor and wall surfaces
'3 Expansxon joints and cracks in the floor were remediated, as necessary.

e Ceiling panels were remediated, as necessary.

- The area was resurveyed in accordance with ihe Radiological Pre-DemolitiOn Survey -.
Plan for Buildings 776/777. The surveys were prowded to the CDPHE project
répresentative, and a walk down of the area was conducted.

In addition to the radiological hazards, the non—radiological hazards have also been
addressed in Survey unit 29. The following summarizes the non-radiological activities:
o Chemicals and hazardous substances have been removed
~ ¢ Only room 227 in Survey Unit 29 was listed on the historical list of rooms w1th
_potential beryllium contamination. Room 227 was on the h1st0r1cal list because

Contact Record 4/10/00
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the internals to the plenum systems were presumed to be beryllium contaminated.
The baseline berylium characterization of these rooms conducted by KH in 1999
found no removable h'eryllium contamination. Subsequent surveys following
equipment removal have found no removable beryllium present in this survey
unit. Prior to final encapsulatron the room was again surveyed. Erghteen (18)
samples were collected in the survey unit on. horizontal surfaces from floor to
ceiling. All samples were belovy the analytical reporting limit of 0.1 ug/100 cm2.
Since no removable beryllium was detected prior to encapsulation, no further
sampling is required.

. 'Polychlorinated biphenyls (PCB) hazards and equrpment have been removed

o Asbestos has been abated. ' .

¢ No.RCRA units requiring closure were associated with this survey unit.

The preparation process for Survey-unit 30 was initiated July 14, 2004 when a package

for in-process radiological surveys was prepared and executed. Once the surveys were

complete, the following actions were taken as part of the ALARA-based decontammatlon- .

effort:
e Concrete shavmg was performed on 'ﬂoor surfaces.

e Expansion joints and cracks in the floor were remediated, as.nececsary
] Cerhng panels were remedrated, as necessary.

The area was resurveyed in accordance w1th the Radiological Pre-Demolition Survey
Plan for Buildings 776/777. The surveys were provided to the CDPHE project
representatxve and a walk -down of the area was conducted :

In addition to the radiological hazards, the non-radiological hazards have also been

'addressed in Survey unit 30. The following summarizes the non-radiological activities:

e Chemicals and hazardaus substances have been removed .

Only room 227 in Survey Unit 30 was listed on the historical list of rooms with
potential beryllium contamination. Room 227 was on the historical list because
the internals to the plenum systems were presumed to be beryllium contaminated.
The baseline beryllium characterization of these rooms conducted by KH in 1999
found no removable beryllium contamination. Subsequent surveys following
equipment removal have found no removable beryllium present in this survey
unit. Prior to final encapsulation the room was again surveyed. Twenty-two (22)
samples were collected in the survey unit on horizontal surfaces from floor to
ceiling. All samples were below the analytrcal reporting limit of 0.1 ug/ 100 cm2.
Since no removable beryllium was detected prior to encapsulatlon no further
sampling is required. :

¢ Polychlorinated biphenyls (PCB) hazards and equlpment have been removed.

e Asbestos has been abated.

Contact Record 4/10/00
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'Based ori the survey results and the principles of ALARA, the risks (industrial and

radiological) to the workers are greater than the benefit in source term reduction that
would be gained through addxﬁonal decontamination. The state project representative
agrees that decontamination inside :Survey Units 29 and 30 has progressed to the point of

appropriate.

* reasonably achlevable removal and that the subsequent step of encapsulation is

In summary, ALARA-based décbntanﬁ;ation has been completed, Survey Units 29 and
30 will be encapsulated and surveyed for removable contamination, and controls will be
applied during demolition. This contact record will be included as an appendix to the
characterization report for Survey Units 29 and 30 and placed in the demolition file to
ensure the controls and requirements are included in the demolition work packages for

these survey uniits.

Contact Record Prepared By: Bob Cathel

Reqﬁircd Distribution:

M. Aguilar, USEPA
S. Bell; DOE-RFPO
B. Birk, DOE-RFPO
C. Deck; K-H Legal

'D. Foss, K-H 707/776/777

S. Garcia, USEPA
C. Gilbreath, K-H 771/774
S. Gunderson, CDPHE

- J. Legare, DOE-RFPO

Contact Record 4/10/00
Rev. 5/24/04

R. Leitner, K-H 371/374
J. Mead, K-H ESS

G. Morgan, DOE-RFPO
S.Nesta, K-HRISS
K. North, K-H ESS/MS

R. Schassburger, DOE-RFPO

D. Shelton, K-H ESS'
€. Zahm, K-H Legal
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Additional Distribution:

. . Terry Vaughn, kK-H

David Del Vecchio, K-H
Gary Schuetz, DOE-RFPO
Bruce Wallin, DOE-RFPO
Howard Druckman, o-Group
Victoria Wren, K-H

Carolyn Hicks, Stoller
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

«
-

Date/Time: January 7, 2005

~ Site Contact(s): DyanFoss = *
Phone: (303) 994-0325 -
Regulatory Contact: Edd Kray
Phone: (303) 994-3441
Agency: CDPHE

_Purpose of Contact: Disposition of Building 776 second floor Survey Unit 32

Discussion.

"In accordance with the 776/777 DOP, Appendix I, the prepamuon of the facﬂlty for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare second floor Survey Unit 32 for demolition. |
Survey Unit 32 mcludes all or portions of Rooms 208, 209, 217, and 218. '

The preparation proms for Survey Unit 32 was initiated July.13, 2004 when apackage .

for in-process radiological surveys was prepared and executed. Once the surveys were

complete, the following actions were taken as part of the ALARA—based decontammauon

effort:
‘e Floor locations that average more than 100,000 dpm/ 100cm’ were shaved

e Cracks and floor seams were remediated.

~ In addition to the radiological hazards, the non-radiological hazards have‘also been
addressed in Survey Unit 32. The following summarizes the non-radiological activities:

e There were no RCRA units associated with Survey Unit 32.
e Chemicals and hazardous substances have been removed.

o Beryllium regulated and controlled areas I@v,e been closed. Only room 208 was- -

listed on the historical list of rooms with potential beryllium contamination in
Survey Unit 32. Room 208 was on the historical list because the internals to the

plenum systems were presumed to be berylhum contaminated. Since the baseline

_ survey, the rooms have been stripped of all equxpmént and decontaminated for
- beryllium. Prior to final encapsulation the room was again surveyed, and all
samples collected were below the reporting limit of 0.1 ug/100 cm’.

Rev. 5/24/04
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. Polych]on'ﬁated biphenyls (PCB) hazards and equipment have been fernow)e_d.
o Asbestos has been- abated ‘

Survey Unit 32 was resurveyed 1 accordance with the Radxologlcal Pre—Demohtxon
‘Survey Plan for Buildings 776/777. The surveys were provided to the CDPHE project
representative, and walk downs of the areas were conducted. :

In summary, ALARA based decontamination has been completed, Survey Unit 32 will be
encapsulated and surveyed for removab‘ie contamination and controls applied dunng
demolition. There is one area within Survey Unit 32 that will be marked for additional

controls during demolition.- This area is the stairs leading to the first floor, marked Room - o

217. Additional controls for demolition of the stairs will be determined in consultation
with the CDPHE. The controls for this area may include any combination of the

following:
o Area will be painted orange, or some other bright color, to make the area readlly ‘

identifiable during demolition.
o Special briefings will be held with equipment operators and dust control and
. waste crews prior to initiating demolition of these areas.
e Measures will be taken to minimize the stoclcpllmg of the debns associated w1th

this activity.
e . Asidentified, additional oontrols for demohtlon of the stairs w111 be determmed in

- consultation with the CDPHE.

‘This contact record will be included as an appendix to the characterization report for
Survey Unit 32 and placed in the demolition file to ensure the controls and reqmrements
are included in the demolition work package. :

Contact Record Prep:ired ‘By: Dyan Foss

Required Distribution: : _ . Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 321/324 Terry Vaughn
. S. Bell, DOE-RFPO J.Mead, K-HESS - David Del Vecchio
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz
" C.Deck,K-HLegal - © S. Nesta, K-HRISS - Bruce Wallin
'D. Foss, K-H 707/776/777 K. North, K-HESS/MS ©  Howard Druckman
S. Garcia, USEPA = - R. Schassburger, DOE-RFPO  Victoria Wren
. C. Gilbreath, K-H 771/774 D. Shetton, K-H ESS - . Carolyn Hicks
" S. Gunderson, CDPHE C.Zahm, K-HLegal , »

J. Legare, DOE-RFPO

* Contact Record 4/10/00

 Rev. 5/24/04
' Page 2 of 2




' ROCKY FLATS ENVIRONMENTAL TECENOLOGY SITE
REGULATORY CONTACT RECORD

<

* Date/Time: January 13, 2005
Site Contact(s): Dyan Foss o
Phone: (303) 994-0325
Regulatory Contact: Edd Kray .
Phone: (303) 994-3441
Agency: CDPHE |

Purpose of Contact:  Disposition of Area 6 Survey unit 4

Discussion ’
In accordance with the 776/777 DOP, Apperndix I, the preparation of the facility for
demolition is conducted in consultation with the CDPHE and.is based on a series of
‘decisions primarily related to maintaining releases to the environment and doses fo the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Atea 6 Survey unit 4 for demohtron. Survey unit
4 consisted of rooms 152, 1544, and.154B. ' :

- The preparatlon process for survey unit 4-was initiated April 4 2004 when a package for
in-process radiological surveys was prepared and executed. Once the surveys were
complete the followmg actions were taken as part of the ALARA-based decontammatlon

effort:
e Concrete shaving was performed on floor surfaces; manual chlppmg was used to
remove hot spots. : :
o Portlons of contaminated’ ma.sonry walls were removed.

The area was resurveyed in accordance with the Radlologlcal Pre-Demolition Survey
Plan for Buildings 776/777. The surveys were provided to the CDPHE project
- representative, and a walk down of the area was conducted. R

In addition to the radiological hazards, the non-radrologlcal hazards have also been
addressed in survey unit 4. The following summarizes the non-radiological activities: -

e Room 152 was a mixed residue container storage vault (RCRA unit 90.85). The .
unit was closed by the rinsate method . as documented m a contact record thh
Harlen Ainscough dated 11/15/04. - '
Chemicals and hazardous substances have been removed

.o Survey unit 4 comprises rooms 152, 154A, and 154B; none of these rooms were
listed on the historical list of rooms with potential beryllium contamination. The .

" Contact Record 4/10/00
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baseline beryllum charactenzatlon of these fooms conducted by KHin 1999
found no removable berylhum contamination. Subsequent surveys following
equipment removal have found no removable beryllium present in this survey
unit. Prior to-final encapsulatlon twenty-seven (27) samples were collected in the

survey unit on horizontal surfaces from floor to ceiling. All sampleﬁ were below '

- the analytlcal reporting limit'of 0.1 ug/100 cm’.
o Po]ychlonnated biphenyls (PCR) hazards and eqmpment have been removed
 Asbestos has been abated : . .

" Based on the survey reeults and the principles of ALARA, the risks (mdustnal and
radiological) to the workers are greater thian the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination in Survey unit 4 has progressed to the point of reasonably
achiiévable removal and that the subsequent step of encapsulatlon is appropnate.

'_In summary, ALARA-based decontammatlon has been completed, Survey unit 4 will be
encapsulated and surveyed for removable contammatlon, and controls will be applied -
during demolition. This contact record will be mcluded in the demolmon work packages

for this survey unit.

“Contact Record Prepared Bys Dyan Foss

Additionial Distribution:

. Required Distribution: A ,
M. Aguilar, USEPA , R. Leitner, K-H 371/374 - Terry Vaughn -
S. Bell, DOE-RFPO- _ J.Mead, K-HESS | David Del Vecchio
. B. Birk, DOE-RFPO _ G.Morgan, DOE-RFPO - Gary Schuetz -
C. Deck, K-H Legal S. Nesta, K-H RISS ~ Bruce Wallin
D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman
S. Garcia, USEPA . R. Schassburger, DOE-RFPO  Victoria Wren .
- C. Gilbreath, K-H 771/774 ~ D. Shelton, K-H ESS " Carolyn Hicks
'S. Gunderson, CDPHE " C, Zahm, K-H Legal

J. Legare, DOE-RFPO

Contact Record 4/10/00.
Rev. 5/24/04 .
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" Purpose of Contact: - Disposition of Area 5 Survey unit 13

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CON TACT RECORD

Date/Time: - January 13,2005
.
Site Contact(s): =  Dyan Foss *
. Phone (303) 994-0325 -
Regulatory Contact; Edd Kray
Phone: (303) 994-3441
. Agency: ‘ CDPHE

Discussion
In accordance with the 776/777 DOP, Apanle I, the preparatlon of the facxhty for demolition is

conducted in consultation with the CDPHE and is based on a series of decisions primarily related

to maintaining releases to the environment and doses to the workers as low as reasonably

"achievable (ALARA). This contact record documents the activities that were conducted to _
prepare Area 5 Survey upit 13 for demolition. Survey unit 13 con31sted of rooms 132, 133, 134E

~ and 137B.

‘The preparation pmms for survey unit 13 was initiated October 14, 2004 when a package for in-

- process radlologlcal surveys was prepared and executed. Once the surveys were complete, the

followmg actions were taken as part of the ALARA-based decontamination effort:

Concrete shavmg was performed on ﬂoor surfaces; manual chlppmg was used to remove
hot spots. :

* Portions of the floor were removed.

e An area on the ceiling was remediated.

» Steel piates were removed to allow access to the sheep dips

¢ Walls were decontaminated or removed as necessary

" “The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plén for

‘Buildings 776/777. The surveys were prov1ded to thg CDPHE project representative, and a walk
down of the area was conducted. '

In addltlon to the radiological hazards, the non-radiologital hazards have also been addrcssed in
survey unit 13. The following summarizes the non-radlologlcal activities:
s Room 134 East provided secondary containment- for mixed residue tanks and piping
associated with RCRA units 95.006 — 95.014, 776.2, dnd six vacuum accumulator tanks
with no unit numbers. Only the portions of the floor under the tanks and piping were

- Contact Record 4/10/00
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washed and rinsed. The unit was closed by the rinsate method as documented in a
contact record with Harlen Ainscough dated 11/15/04.
o Chemicals and hazardous substancw have been removed.

" . e Survey unit 13 includes rdoms-“132, 133, and 134E; Room 134E was listed on the -
historical list of rooms. The historical record indicates that beryllium parts were used
_inside gloveboxes in this room. ‘The KH baseline characterization of 1999 indicated no

removable beryllium contamination in this survey unit. Since the baseline survey, the
rooms have been stripped of all equipment. The final beryllium surveys for this area was
collected on December 2, 2004. Sixteen (16) samples were collected on horizontal
surface from floor to ceiling and below the reporting limit of 0.1 ug/100 cm’.

e Polychlorinated biphenyls (PCB) hazards and equipment have béen removed.

e Asbestos has been abated.

Since the floor was removed and the exposed soil has radiological contamination, the soil-will be ‘ '

treated with an'éncapsulant, such as soil cement and rubble will be placed over the soil to limit
the potential for dispersion during demolition activities. The area will be noted on project maps,

+ and activities in this area will be coordinated with Environmental Restoration personnel.

- Based on the survey results and the principles of ALARA, the risks (industrial and radiological)

to the workers are greater than the benefit in source term reduction that would be gained through
additional decontamination. The state project representative agrees that decontamination inside
Survey unit 13 has progressed to the point of reasonably achievable remeval and that the -

subsequent step of encapsulation is appropriate.
In summary, ALARA- based decontamiination hias been completed Survey unit 13 will be

~ encapsulated and surveyed for removable contamination, and controls will be applied during
- demolition. This contact record will be mcluded in the demolition file to ensure the controls and

requirements are included in the demolition work packages for this survey unit:

~ Contact Record Prepared By: Dyan Foss

Required Distribution: Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn ‘
S. Bell, DOE-RFPO J.Mead, K-HESS - David Del Vecchio
.B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz-
C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin v
D. Foss, K-H 707/776/177 K. North, K-H ESS/MS * Howard Druckman-
'S. Garcia, USEPA - R. Schassburger, DOE-RFPO  Victoria Wren
C. Gilbreath, K-H 771/774°  'D. Shelton;, K-H ESS - * Carolyn Hicks
S. Gunderson, CDPHE " C.Zahm, K-H Legal e : '

J. Legare, DOE-RFPO

Contact Record 4/10/00

Rev. 5/24/04
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ROCKY FLATS ENVIRONNIENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

~
.

Date/Time: " January 17, 2005
R
L)
Site Contact(s): Dyan Foss
Phone: - . (303) 994-0325
Regulatory Contact: Edd Kray '
Phone: - (303) 994-3441
Agency: . CDPHE

Purpose of Contact:  Disposition of Area 7 Survey unit 7

Discussion

- In accordance with the 776/777 DOP, Append1x I, the preparation of the facxhty for

demolition is conducted in consuitation with the CDPHE and is based on a series of
decisions primarily related to aintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 7 survey unit 7 for demolition. Survey unit

7 consists of the administrative area on the south side of building 776 and includes rooms

103 through 121.

The preparation process for Survey unit 7 was initiated December 11, 2004 when a
package for in-process radiological surveys was prepared and executed. Once the surveys
were complete, it was determined that the in process and final surveys could be combined

- and the CDPHE repr&sentative concurred with this approach.

In addition to the radlologlcal hazards, the non-radiological hazards have also been .
addressed in Survey unit 7. The following summarizes the non-radiological activities:

e There are no RCRA units-associated withi survey unit 7.

e Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. Survey unit 7 A
comprises the administrative area on the south side of building 776. These rooms -
were never listed on the historical list of rooms with potential beryllinm
contamination. The KH baseline character‘lzatlon of 1999 indicated no removable
beryllium contamination in this survey unit. Since the baseline survey, the rooms
have been stripped of all equipment to be removed prior to demolition. Prior to
final encapsulation the room was again surveyed. Twenty-five (25) samples were
collected in the survey unit on horizontal surfaces from floor to cedmg. All
samples were below the analytical reporting limit of 0.1 ug/100 cm’.

Polychlorinated biphenyls (PCB) hazards and cqulpment have been removed.

Contact Record 4/10/00
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o Asbestos has been abated

‘Based on the survey rmults and thc principles of ALARA, the risks (mdustnal and

radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional lecontamination. The state project representative
agrees that decontamination inside survey unit 7 has progressed to the point of reasonably
achievable removal and that the subseghent step of encapsulation is appropriate.

In summary, ALARA-based decontamination has been completed, Survey unit 7 will be

-encapsulated, surveyed for removable contamination, and controls applied during
- demolition. This contact record will be placed in the demohtxon file for thxs survey unit.

Contact Record Prepared By: Dyan Foss

Required Distribution:
M. Aguilar, USEPA

" . S. Bell, DOE-RFPO

B. Birk, DOE-RFPO -

~ C.Deck, K-H Legal

D. Foss, K-H 707/776/777
S. Garcia, USEPA -
C. Gilbreath, K-H 771/774
S. Gunderson, CDPHE -
J. Legare, DOE-RFPO

. Confact Record 4/10/00

Rev. 5/24/04

R Leitner, K-H 371/374
J. Mead, K-H ESS

G. Morgan, DOE-RFPO
S. Nesta, X-H RISS

" K. North, K-H ESS/MS
" R Schassburger, DOE-RFPO

D. Shelton, K-HESS

* €. Zahm, K-H Legal
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' ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: January 20, 2005

" Site Contact(s): . Terry Vaughn, Dyan Foss
Phone: « (303) 994-1267, 994-0325
Regulatory Contact: - Edd Kray '
Phone: (303) 994-3441
Agency: A CDPHE'

Purpose of Conﬁd: Disposition of Area VI Survey unit 2

Discussion:

. In accordance with the 776/777 DOP, Appendix I, the preparatlon of the fac111ty for
demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the enviroriment and doses to the
workers as low as reasonably achievable (ALARA). This contact record. documents the

" activities that were conducted to prepare Area VI survey unit 2 for demolition. Survey

unit 2 includes rooms 156, 157, 158, 159, 159A-C, and Dock 5. :

The preparaiion process for Survey unit 2 was initiated June 2, 2004 when a packag'e' for

in-process radiological surveys was prepared and executed. Once the surveys were _
complete, the following actions were taken as part of the ALARA-based decontamipation
effort: : :
. Concrete shaving was performed on floor surfaces as. neccssaxy manual chxppmg
was used to remove hot spots. .
- Expansion joints were remediated by manual chipping as necessary

The area was resurveyed in accordance with the Radlologlcal Pre-Demolition Survey
Plan for Buildings 776/777. The surveys were provided to the CDPHE project
: rcprcsentatlve and a walk down of the area was conducted. '

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in Survey unit 2. The following summarizes the non-radiological activities: -

* Room 159 was part of permitted RCRA container storage Unit 776.1. The floor

was washed and rinsed, and the rinsate results obtained CBPHE concurrence,
which was documented in a contact recor_d dated Nevember 15, 2004.
¢ Chemicals and hazardous substances have been remoyved.

. Beryllium regulated and controlled areas have been closed. None of the rooms in
survey unit 2 were listed on the historical list of rooms with potential beryllium

Contact Record 4/10/00
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contamination. The baseline beryllium characterization and surveys following
equipment removal found no removable beryllium contamination in these rooms.
Prior to final encapsulatlon eighteen (18) samples were collected in the survey
unit on horizontal surfaces: from floor to ceiling. - All samples were below the
analytical reporting limit of 0.1 ug/100 cm2. .

e Polychlorinated biphenyls (P'CB) hazards and equipment have been removed.

e Asbestos has been abated, with he exception of asbestos in'the soil in the
concrete chase beneath the floor of Room 158 (see discussion below).

- Based onthe survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontammatlon The state project representative’
agrees that decontamination inside survey unit 2 has progrwsed to the point of reasonably
" achievable removal and that the subsequent step of encapsulation is appropriate.

In summary, ALARA-based decontamination has been completed, Survey unit 2 will be
encapsulated, surveyed for removable contamination, and controls applied during
. demolition. This contact record will be placed in the demolition file for this survey unit.

There is a concrete chase under room 158. The soil in this chase requires remediation for -

both radiological contamination and asbestos. The concrete over the chase will be

~ painted orange, to mark the area and ensure that the slab is not broken.up until
Environmental Remediation is ready to remove the soil. This area will also be annotated

" on building maps and discussed during the appropriate demohtlon pre—evoluhon bneﬁngs

to ensure that the area is not disturbed. , )

Coniact Record Prepared by: Carolyn Hicks.

Additional Distribution: -

" Required Distribution: : .

" M. Aguilar, USEPA . R. Leitner, K-H 371/374 . Terry Vaughn
S.Bell, DOE-RFPO - J.Mead, K-HESS David Del Vecchio
B. Birk, DOE-RFPO . G. Morgan, DOE-RFPO Gary Schuetz
C.Deck, K-HLegal S. Nesta, K-H RISS ' Bruce Wallin
D. Foss, K-H 707/776/777 . K. North, K-HESS/MS ~  Howard Druckman
S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren
C. Gilbreath, K-H 771/774  D.Shelton, K-HESS ~ ~ Carolyn Hicks

" S. Gunderson, CDPHE C. Zahm, K-H Legal Annette Primrose

- J. Legare, DOE-RFPO

Contact Record 4/10/00
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

=¥

~ Date/Time: January-19, 2005
. : . I N
Site Contact(s): Dyan Foss
Phone: . (303) 994-0325
Regulatory Contact E_dd.Kray ‘
Phone: . (303)994-3441
Agenty: . CDPHE

Purpose of Contact: . Disposition of Second Floor Survey units 28, 33, and 34 and
' clarification to the disposition of Survey unit 7 -

Dnscussxon '
In accordance with the 776/777 DOP, Appenchx L, the préparation of the facxhty for

. demolition is conducted in consultation with the CDPHE and is based on a series of-
decisions primarily related to maintaining releases to the environment and doses to the .
workers as low-as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Second floor Survey units 28, 33, and 34 for
demolition. Survey unit 28 includes all or portions of rooms 2014, 202, 2054, and 214.
Survey unit 33 includes all or portions of rooms 230, 2304, 231, 231A, 2324, 232, 233,
233B, 233A, and 219. Survey unit 34 includes all or portions of rooms 201A, 205B, and
212. .
The preparation of survey units 28 and 33 was initiated August 15, 2004 and survey unit
34 was initiated August 12, 2004 when packages for in-process radiological surveys was
prepared and executed. Once the surveys were complete, it was determined that the in
process and final surveys could be combined into one book for all survey units and the -
CDPHE representative concurred with this approach. These areas were surveyed in
accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777. .
The surveys were- prowded to the CDPHE project representatlve and a walk down of the

- area was conducted.

. In addition to the radiological hazards, the non-rackologxcal hazards have also been

- addressed in Survey unit 28. The following summarizes the non-radiological activities:

o There are no RCRA units associated with this*survey unit.

¢ Chemicals and hazardous substances have been removed.

¢ Beryllium regulated arid controlled areas have been closed. Survey unit 28
comprises the southwest corner of the second floor. The baseline beryllium
characterization of these rooms conducted by KH in 1999 found no removable

Contact Record 4/10/00
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beryllium oontammatxon Routine surveys found one sample collected in 2000 on
top of a door alarm was positive for beryllium at the decision level of 0. 2 ug/100
cm’. The door alarmwas removed, and the area re-surveyed with no detectable
‘beryllium found. Subsequent surveys: followmg equipment removal have found no
removable beryllium present ini this survey unit. Prior to final encapsulation, the
room was again surveyed. Slxteen (16) samples were collected in the survey unit’
on horizontal surfaces from f10%r to oelhng 'All samples were below the
analytical reporting limit of 0.1 ug/100 cm’.

o Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

e Asbestos has been abated.

Non-radiological hazards have also been addressed in Survey unit 33 and the followmg
summarizes the non-radiological activities:

e There are no RCRA units associated with this survey unit.

.o Chemicals and hazardous substances bave been removed.

» Beryllium regulated and controlled areas have been closed. Survey unit 33
comprises the southwest corner of the second floor of 776, and none of the rooms
in the survey unit were listed on the historical list of room with potential
beryllium contamination. The baseline beryllium characierization of these rooms
conducted by KH in 1999 found no removable beryllium contamination. Prior to
final encapsulation, the room was again surveyed. Twelve (12) samples were '

‘collected in the survey unit on horizontal surfaces from floor to cellmg All
samples were below the analytical reporting limit of 0.1 ug/ 100 cm?. ’
‘o Polychlorinated blphenyls (PCB) hazards and equxpment have been removed.

] Asbestos has been abated.

In addition to the radiological hazards, the non-radiological hazards have also been -
addressed in Survey unit 34. The following summarizes the non-radiological activities:

e There are no RCRA units associated with this survey unit. '

- o Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. None of the rooms in
this survey unit were listed on the historical list of rooms with potential beryllium
contamination. The baseline beryltium characterization of these rooms conducted
by KH in 1999 found no removable beryllium contamination. Prior to final
encapsulatxon, the room was again surveyed. Seventeen samples were collected in
the survey unit on horizontal surfaces from floor to ceiling. All samples were
below the analytical reporting limit of 0.1 ug/100 cm2. '

Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

Asbestos has been abated. \

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey units 28, 33,"and 34 has progressed to the point
of reasonably achievable removal and no encapsulation would be required.

.- Contact Record 4/ 10100 ’
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In summary, ALARA-based decontammatlon has been completed, vaey units 28, 33,.
and 34 will be surveyed for removable contamination and controls applied during
demolition. This contact record will be placed in the demolition file to ensure thé
controls and requirements are included in the demolition work packages for th%e survey

units.
* This contact record also documents a clanﬁcatlon to the contact record prepared for

survey unit 7. The contact record, dated January 17, 2005, indicated that the unit would .

be painted for encapsulation. Due to the low levels of contamination in survey unit 7, R
additional encapsulation is not required, and the unit will not be painted.

- Contact Record Prepared By: Dyan Foss

- Additional Distribution:

Required Distribution: o S
M. Aguilar, USEPA R Leitner, K-H 371/374 Terry Vaughn
S. Bell, DOE-RFPO : J. Mead, K-HESS - David Del Vecchio
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO . Gary Schuetz
C. Deck, K-H Legal ' S. Nesta, K-HRISS" 4 Bruce Wallin
- D. Foss, K-H 707/776/177 K. North, K-H ESS/MS Howard Druckman
-S. Garcia, USEPA : R_ Schassburger, DOE-RFPO . Victoria Wren ’
C. Gilbreath, K-H 771/774 D. Shelton, K-HESS . Carolyn Hicks
S. Gunderson, CDPHE C. Zahm, K-H Legal - '

J. Legare, DOE-RFPO

Contact Record 4/10/00°

Rev. 5/24/04
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ROCKY FLATS. ENV]RONMENTAL TECHN OLOGY SITE
REGULATORY CONTACT RECORD

.
.

Date/Time: ~ January 24,2005 -

: S I 5
Site Contact(s): = Dyan Foss g
Phone: ‘ (303) 994-0325 -
Regulatory Contact: Edd Kray .
Phone: (303) 9943441
Agency: CDPHE

Purpose of Cohtactz - Disposition of Area 6 Survey unit 26

Y ."

In accordance with the 776/77 7 DOP, Appendix I, the preparatlon of the facxhty for
demolition is conducted in consultatlon with the CDPHE and is based on a series of

- decisions primarily related to maintaining releases to the environment and doses to the

workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 6, survey unit 26 for demolition. Survey

unit 26 consists of room 153

The preparation process for Survey unit 26 was initiated January 16, 2005 when a
package for in-process radiological surveys was prepared and executed. Once the surveys
were complete; it was determined that the in process and final surveys could be combined

“and the CDPHE representauve concurred with this approach.

In addition to the radlologlcal hazards, the non-radiological hazards bave also been
addressed in Survey unit 26.- The followmg summarizes the noi-radiological activities:
e There are no RCRA units associated with survey unit 26.
e Chemicals and hazardous substances have been removed.

‘e Beryllium regulated and controlled areas have been closed. Room 153 was not
listed on the historica! list of rooms with potential beryllium contamination.-
Baseline beryllium characterization and subsequent surveys following equipment
removal found no removable beryllium contamination. Fourteen (14) samples
were collected in the survey unit on horizqptal surfaces from floor to ceiling. All

- samples were below the analytical reporting limit of 0.1 ug/100 cm’.
o . Polychlorinated biphenyls (PCB) hazards and, equipment have been removed.

o The survey unit contains no asbestos.

Based on the survey results and the principles of ALARA thc nsks (industrial and
radiological) to the workers are greater than the beneﬁt in source term reduction that

Contact Record 4/10/00
‘Page 1 0f 2
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would be gamed through. addltxonal decontamination. The state project representative
agrees that decontamination msxde survey unit 26 has progressed to the point of ‘

 reasonably achievable. R
" In summary, ALARA-based decontaxmnatlon has been completed, Survey unit 26 will be

surveyed for removable contammation, and controls applied during demolition..Due to

. the low levels of contamination in survey unit 26, encapsulation is not required, and the

unit will not be painted. This contact record will be placed in the demolmon file for th13
survey umt.

Contact Record Prepared By: Dyan Foss

Required Distribution: . .Addmonal Dlsmbuuon
M. Aguilar, USEPA . " R Leitner, K-H 371/374 Terry Vaughn
S. Bell, DOE-RFPO J. Mead, K-H ESS - David Del Vecchio.

~ B. Birtk, DOE-RFPO . G. Morgan, DOE-RFPO Gary Schuetz
C. Deck, K-H Legal S. Nesta, K-H RISS " Bruce Wallin -
D. Foss, K-H 707/776/117 K North, K-HESSMS - Howard Druckman
S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren '

" C. Gilbreath, K-H 771/774 D. Shelton, K-HESS Carolyn Hicks

-S. Gunderson, CDPHE C. Zahm, K-H Legal :

1. Legare, DOE-RFPO

Contact Record 4/10/00

Rev. 5/24/04
Page 2 of 2
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" ROCKY FLATS ENVIRONMENTAL TECHN OLOGY SITE
REGULATORY CONTACT RECORD.

1
vk

Date/Time: - - January 24, 2005
~ Site Contact(s): Dyan Foss ‘ S .
Phone: . (303) 994-0325 o o
. Regulatory Contact: Edd Kray |
Phone: _ .(303) 994-3441
Agency: CDPHE

X _Purp,oso of Contact: Disposition of Survey unit 42

‘ Dlscussmn

In accordance with the 776/777 DOP, Appendix I, the preparauon of the facility for
demolition is conducted in consultation with the CDPHE and is based on a séries of -
decisions primarily related to maintaining releases to the environment and doges to the
workers as low as reasonably achievable (ALARA). This contact record documents the -
activities that were conducted to prepare survey unit 42 for demohtlon Survey unit 42

consxsts of the elevator room 147.

The preparation process for Survey unit 42 was initiated November 16, 2004 when a
package for in-process radiological surveys was prepared and executed. Oncé the surveys
were complete, it was determined that the in process and final surveys could be éombined:
and the CDPHE representative concurred with this approach. Preparation in the area
involved blocking the south side of the 776-771 underground tunnel to ensure that debris .
and dust suppression water does not run down the tunnel into the 771 Project area grade -

fill.

In addition to the radiological hazards, thé non-radiological hazards have also been
addressed in Survey unit 42. The following summarizes the non-radiological activities:
.« Survey unit 42 contained two RCRA aqueous waste transfer lines from Building .
771. The piping has been removed, and these lines had welded joints and were
~ visually inspected for leaks on a daily basis; therefore; secondary containment was .
not required per 6CCR 1007-3 Part 264.193(f).
e Chemicals and hazardous substances have been removed The hydmuhc oil w111
“be drained from the elevator system after it is taken out of service.
e Beryllium regulated and controlled areas have been closed. Survey unit 42 is the
elevator pit located in the northwest quadrant of bulldmg 776. This pit was never
* on the historical list of rooms with potential beryllium contamination. Prior to

Contact Record 4/10/00
Rev. 5/24/04
Page 1 of 2



final encapsulation, five (5) samples were collected in the survey unit on the floor.
All samples were below the analytical reporting limit of 0.1 ug/100 cm’.
* Polycblormated blphenyls (PCB) hazards and equipment have been removed.

e Asbestos has been abated.

B'ased on the survey results and the i;ﬁnciples of ALARA, the risks (industrial and

radiological) to the workers are greater, than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside survey unit 42 has progrwsed to the point of
reasonably achievable and is ready for encapsulation.
In summary, ALARA-based decontammatlon has been completed, Survey unit 42 will be

surveyed for removablé contamination, and controls applied during demolition. This
contact record will be placed in the demolition file for this survey unit.

Contact Record Prepared By: Dyan Foss

Required Disﬁibution:

- M. Aguilar, USEPA

S. Bell, DOE-RFPO
B. Birk, DOE-RFPO

C. Deck, K-H Legal

D. Foss, K-H 707/776/777

© 8. Garcia, USEPA

C. Gilbreath, K-H 771/774
S. Gunderson, CDPHE
J. Legare, DOE-RFPO

Contact Record 4/10/00
Rev. 5/24/04

R Leitner, K-H 371/374
J. Mead, K-H ESS

G. Morgan, DOE-RFPO
S.Nesta, K-HRISS
K. North, K-H ESS/MS

R. Schassburger, DOE-RFPO ~

D. Shelton, K-H ESS
C. Zahm, K-H Legal

Page 2 of 2

Additional Distribution:
Terry Vaughn
David -Del Vecchio
Gary Schuetz

Bruce Wallin

Howard Druckman -
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
' REGULATORY CONTACT RECORD

" Date/Time: : January 26, 20d5
Site Contact(s): * - Dyan Foss ‘
~ Phone: : (303) 994-0325
Regulatory Contact: Edd Kray
Phome: (303) 994-3441

Agency: .- CDPHE

Purpose of Contact: ~ Disposition of Area s Survcy unit 9

Discussion

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for

~ demolition is conducted in consultation with the CDPHE and is based on a series of
declslons primarily related to maintaining releases to the environment and doses to the .
workers as low as reasonably achievable (ALARA). This contact record documents the.

activities that were conducted to prepare Area 5, survey unit 9 for demolition. Survey unit
9 consisted of rooms 118, 118A-H, 134 West, 138, 146, 146A and 146B.

The preparation pro‘cess for.survey unit 9 was initiated May 14, 2004 when a package for -

in-process radiological surveys was prepared and executed. Once the surveys were
complete, the followmg actions were taken as part of the ALARA-based decontamination

effort: .
‘e Concrete shaving, concrete scraping, hydrolasing, joint removals, and hotspot
_ removals were performed on various ﬂoor and wall surfaces :
"o The floor was removed. o '
¢ Walls were decontaminated or removed as necessary

The area was resurveyed in accordance with the Radiological Pre-Démolition Survey

Plan for Buildings 776/777. The surveys were provided to the CDPHE project

representative, and a walk down of the area was conducted
In addition to the radiological hazards, the non-radlologlcal hazards have also been

o addressed in survey unit 9. The following summarizes the non-radiological activities:

e Room 134 West was a permitted RCRA container storage unit in Unit 776.1 and

" also provided secondary containment for RCRA tanks and piping associated with -
- Units 776.2, 44.01 and 44.02. CDPHE approved closure of this area in a contact

" record dated 11/23/04, contingent on final disposition of the building by removal.
Room 118 contained an interim status treatment unit, the Fluidized Bed

. Contact Record 4/ l(_)/bO

Rev. 5/24/04
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Incinerator, Unit 49.01. The incinerator was closed by removal, and the
secondary containment was closed by the rinsate method and approved by '
CDPHE in a contact record dated July 28, 2004, contingent of final disposition of
the building by removal. 'Room 146 provided secondary containment for the Size
Reduction Vault, interim status storage and treatment Unit 61, and mixed residue
tanks 94.009 — 94.011. This room was hydrolased prior to removing the floor,
which met the “debris rule” RCRA closure standard in the DOP.

e Chemicals and hazardous substances have been removed.

o Beryllium’ regulated and controlled.areas have been closed. Rooms 134 and 146, . ...
in survey unit 9, were on the historical list of rooms with potential beryllium '
contamination. Room 134 was on the historical list due to potential beryllium .
contamination inside the-ASRF, but was never posted as a beryllium controlled or
regulated area. Room 146 was historically posted as a beryllium controlled area. -
Room 146 was decontaminated and released from beryllium ¢ontrols prior to
removal of the floors and walls of this room; therefore, no final beryllium samples .
were collectéd in this area. . Baseline beryllium characterization and subsequent
surveys following equipment removal in the rest of the survey unit found no

_removable beryllium contamination. Prior to final encapsulation of the survey

unit, twenty-two (22) samples were collected on horizontal surfaces from floor to

ceiling. All samples were below the analytical reporting limit of 0.1 ug/100 cm’
. Polychlormated biphenyls (PCB) hazards and eqmpment have been removed. .

¢ Asbestos has been abated.

'Since the floor was removed and the exposed soil may have radiological contamination,

the soil will be treated with an encapsulant, such as soil cement will be placed over the
soil to limit the potential for dispersion during demolition activities. The area willbe -
noted on proj ject maps, and activities in this area will be coordinated with Envmonmental

Restoration personnel.

Based on the survey results and the pnnc1plcs of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 9 has progressed-to the point of-
reasonably achievable removal and that the subsequent step of encapsulation is

appropriate.

-In summary, ALARA-based decontamination has been completed, Survey unit 9 will be

encapsulated and surveyed for removable contammatlon, and controls will be applied
during demolition. This contact record will be included in the demolition file to ensure
the controls and requirements are included in the demohtlon work: packages for this

survey unit.

Contact Record Prepared By: Dyan Foss

Contact Record 4/10/00

Rev. 5/24/04
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Required Distribution:

M. Aguilar, USEPA

S. Bell, DOE-RFPO

B. Birk, DOE-RFPO

C. Deck, K-H Legal

D. Foss, K-H 707/776/177
S. Garcia, USEPA

C. Gilbreath, K-H 771/774
S. Gunderson, CDPHE

J. Legare, DOE-RFPO

Contact Reéo;d 4/10/00
Rev. 5/24/04

Additional Distribution:

R. Leitner, K-H371/374 - Terry Vaughn

J. Mead, K-HESS David Del Vecchio .
G. Morgan, DOE-RFPO Gary Schuetz

S. Nestz, K-HRISS Bruce Wallin
K.North, K-HESSMS ~ Howard Druckman

R. S_chassb@rgcr, DOE-RFPO * Victoria Wren
D. Shelton, K-H ESS Carolyn Hicks

C. Zahm, K-H Legal

Page 3 of 3
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD -

«

Date/Time: February 2, 2005 ,
~ Site Contact(s): Dyan Foss
“ Phone: . (303) 994-0325
Regulatory Contact: Edd Kray
Phone: (303) 994-3441
Agency: - CDPHE

Purpose of Contact: Dispostition of Area 5 Survey unit 11

Discussion - ' :
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of -
decisions primarily related to maintaining releases to the environment and doses to the .
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 5, survey unit 11 for demolition: Survey
unit 11 consisted of rooms 127, 1274, 127B, 141, and 148. C

' ‘The preparation process for survey unit 11 was initiated April 28, 2004 when a package

for in-process radiological surveys was prepared and executed. Once the surveys were’™
complete, the following actions were taken as part of the ALARA-based decontammauon

effort:
e Concrete shavmg, Jomt removals and hotspot removals were performed on
various floor and wall surfaces. .
¢ The floor in Room 127 was removed.
e Walls were decontaminated or removed as necessary

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provided to the CDPHE project representatxve

- and a walk down of the area was conducted.
* In addition to the radxologlcal hazards, the non-radlologlcal hazards have also been

addressed in sugrvey unit 11. The following summmarizes the non-radlologlcal activities:

e Room 127 was a permitted RCRA container storage area in Unit 776.1. Rooms
127 and 141 provided secondary containment for RCRA-regulated tanks and
piping associated with Unit 776.2 and with the mixed residue oil/solvent transfer
line. CDPHE approved closure of this area i a contact record dated 7/28/04,
contingent on final disposition of the building by removal.

e . Chemicals and hazardous substances have been removed.

Contact Record 4/10/00

Rev. 524/04 ]
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3. Legare, DOE-RFPO

e Beryllium regulated and controlled areas have been closed. Only Room 127 in this

survey unit'was on the historical list of rooms with potential beryllinm
contamination due to the initernal contamination of tanks T-1A through T-3. The
baseline beryllium characterization and subsequent surveys following equipment
removal of this room found Ao removable beryllium contamination. Prior to final
encapsulation, thirty (30) samples were collected in the survey unit on horizontal
-surfaces from floor to'cexling. A samples were below the analytical reporting

limit of 0.1 ug/100 cm?
¢ Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

‘o Asbestos has been abated.

Since part of the ﬂoor was removed and the exposed soil may have radiological
contamination, an encapsulant, such as soil cement, will be placed over the soil to limit
the potential for dispersion during demolition activities. The area will be noted on project.
maps, and activities in this area will be coordinated with Environmental Restoration

personnel.
Based on the survey results and thc principles of ALARA, the risks (industrial and

radiological) to the workers are greater than the benefit in source term reduction that

would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 11 has progressed to the point of
reasonably achievable removal and that the subsequent step of encapsulatxon 1s

appropriate.

In summary, ALARA- based decontamination has been completed, Survey unit 11 will be
encapsulated and surveyed for removable contamination, and controls will be applied -
during demolition. . This contact record will be included in the demolition file to ensure
the controls and reqmrements are included in the demolition work packages for this

survey unit.

| Contact Record Prepar_éd By: Dyan Foss

Required Distribution; = : , ~ Additional Distribution:
M. Aguilar, USEPA . R Leitner; K-H 371/374 Terry Vaughn

S. Bell, DOE-RFPO J. Mead, K-H ESS David Del Vecchio

B. Birk, DOE-RFPO - " G. Morgan, DOE-RFPO Gary Schuetz

C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin

D. Foss, K-H 707/776/177 'K North, K-H ESS/MS Howard Druckman-

S. Garcia, USEPA 'R. Schassburger, DOB-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS Carolyn Hicks

S. Gunderson, CDPHE - C.Zahm, K-HLegal -

“ Contact Record 4/10/00

Reyv. 5/24/04 .
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Purpose of Contact: . Disposition of Area 4 Survey unit 14

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

N

Date/Time: February 2, 2005‘
- : ‘
Site Contact(s): Dyan Foss
Phone: © (303) 994-0325
Regdlatory Contact: Edd Kray A
Phone: (303) 994-344 1
- Agency: - CDPHE

Discussion
In accordance with the 776/777 DOP Appendix I, the preparatxon of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 4, survey unit 14 for demolition. Survey
unit 14 consxsted of rooms 125, 130B, 131, and 131A. .

The preparatron process for survey unit 14 was initiated September 9,2004 when a
package for in-process radiological surveys was prepared and executed. Once the surveys
were complete, the following actions were taken as part of the ALARA-based
decontamination effort:

e Concrete shaving, Jomt removals, and hotspot removals were performed on

~ various floor and wall surfaces.
e Walls/ceiling were decontaminated or removed as necessary

“The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan

for Buildings 776/777. The surveys were provided to the CDPHE proj ect representatxve
and a walk down of the area was conducted.

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in survey unit 14. The following summarizes the non-radiological activities:

e Room 131 provided secondary containment for a mixed residue container storage
area, Unit 90.49, located at the east end of the room. This room also provided
secondary containment for mixed residue tanks and associated piping. CDPHE
approved closure of this area in a contact record dated 1/26/05, contingent on final

disposition of the building by removal..
e Chemicals and hazardous substances have been removed

Contact Record 4/10/00 .

Rev. 5/24/04.
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'C. Gilbreath, K-H 771/774 = D. Shelton, K-H ESS

J. Legare, DOE-RFPO

¢ Beryllium regulated and controlled afeas have been closed. Room 131 was listed
on the historical list of rooms due to gloveboxes in the room that were used for
beryllium parts. The XH baseline characterization and subsequent survey after
equipment removal indicated no removable beryllium contamination in this
survey unit. Prior to encapstllatxon twenty-four (24) samples-were collected from
floor to ceiling, all samples were below the reporting limit of 0.1 ug/100 cm”.

e Polychlorinated biphenyls (PCﬁ) hazards and equipment have been removed.

*  Asbestos has been abated. _

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 14 has progressed to the point of
reasonably achievable.removal and that the subsequent step of encapsulatlon 1s ’
appropriate. ‘ _

In summary, ALARA—based decontamination has been completed, Survey umt 14 will be
encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be included in the demolition file to ensure
the controls and reqmrements are mcluded in the demolition work packages for this.

survey umt

" Contact Record Prepared By: Dyan Foss -

- Additional Distribution: -

Required Distribution: _
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn
- S. Bell, DOE-RFPO - J.Mead, K-HESS David Del Vecchio
B. Birk, DOE-RFPO - G. Morgan, DOE-RFPO Carolyn Hicks
. C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin
D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Victoria Wren
S. Garcia, USEPA R. Schassburger, DOE-RFPO : :

S. Gunderson, CDPHE C. Zahm, K-H Legal -

“Contact Record 4/10/00

Rev. 5724/04
Page2of2
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

. "

Date/Time: February 7, 2005
W
Site Contact(s): Dyan Foss
Phone: (303) 994-0325.
" Regulatory Contact: Edd Kray
- Phone: (303) 994-3441
Agency: CDPHE

Purpose of Contact:  Disposition of Area 4 Suivey unit 17 -

Dlscussmn

In accordancé with the 776/777 DOP, Appcndxx 1, the preparahon of the facility for
demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releasés to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the -

“activities that were conducted to prepare Area 4; survey unit 17 for demolition. Survey -

unit 17 consisted of rooms 415 through 429 and room 431.

The preparation process for survey unit 17 was initiated April 30,2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were
complete, it was determined that the in process and final surveys could be combined and
the CDPHE representative concurred with this approach. The area was surveyed in -
accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777.
The following actions were taken as part of the ALARA-based decontamination effort:

e Concrete shaving and hotspot removals were performed on a few floor and wall

surfaces.
- o Some block walls were removed.

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in survey unit 17. The following summarizes the non-radiological activities:
e There were three RCRA permitted storage areas in rooms 416, 416B, and 427 that

were part of Unit 777.1. These areas were closed administratively through a .

request submitted to CDPHE on July 30, 2001

Chemicals and hazardous substances have been removed.

Beryllium regulated and controlled areas have been closed. Rooms-415, 416,
416A, 418, 419, 424,427, and 427A were listed:on the historical list of rooms
with potential beryllium contamination. The baSeline beryllium characterization
of these rooms was conducted by KH in 1999; removable beryllium

Contact Record 4/10/00
Rev. 5/24/04
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contamination was discové:ed in rooms 418 and 424 and they were posted as
Beryllium Controlled Areas. After equipment removal, decontamination, and re-
. sampling, these rooms wéie de-posted as beryllium areas. Subsequent surveys
following equipment removal have found no removable beryllium present in this
survey unit. Forty-seven (4) additional samples were collected in the survey unit -
" on horizontal surfaces from floor to cellmg All samples were below the
analytical reporting limit of 0. Pug/100 cm’.
e Polychlorinated biphenyls (PCB) hazards and eqmpment bave been removed.

) Asbestos has been abated

Based on the survey results and the pnnc1ples of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontannnatlon The state project representative -
agrees that decontamination inside survey unit 17 has progressed to the pomt of

‘réasonably achievable.

In summary, ALARA-based decontammatxon has been completed, Survey unit 17 willbe
surveyed for. removable contamination, and controls applied during demolition. Due to
the low levels of contamination in survey unit 17, encapsulation is not requxred and the

 unit will not be pamted This contact record will be placed in the demohuon file for this

survey umt ;

Contact Record Prepared By: Dyan Foss

A

Additional Distribution: -

Required Distribution: . .
M. Aguilar, USEPA " R Léitner, K-H 371/374 Temry Vaughn

S. Beli, DOE-RFPO J. Mead, K-HESS ' David Del Vecchio
B.Bik, DOE-RFPO G. Morgan, DOE-RFPO Larry Maghrak

C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin

D. Foss, K-H 707/776/177 K. North, K-H ESS/MS Howard Druckman
S. Garcia, USEPA . R Schassburger, DOE-RFPO"  Victoria Wren
C. Gilbreath, K-H 771/774 ~ D. Shelton, K-H ESS Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal
J. Legare, DOE-RFPO ,

Contact Record 4/10/00

Rev. 5/24/04
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ROCKY FLATS ENVIRONMENTAL TECENOLOGY SITE
REGULATORY CONTACT RECORD

Y
Y

Date/Time: "~ February 7, 2005
‘\
Site Contact(s) "Dyan Foss _
Phone: (303) 994-0325
Regulatory Contact Edd Kray
"Phone: , (303) 994—344_1
Agency: " CDPHE

Purpose of Contact: Disposition of Area 7 Survey unit 8

Dnscussxon

In accordance with the 776/777 DOP, Appendix I, the preparahon of the facmty for
demolition is conducted in consultation with the CDPHE and is based on a series of -
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the -
activities that were conducted to prepare Area 7, survey unit 8 for demolition. Survey unit -
8 comprises the COmPressor’ house on the north side of building 776. :

The preparation process for survey unit 8 was initiated December 19 2004 when a

- package for in-process radiological surveys was prepared and executed. Once the surveys
. were complete, it was determined that the in process and final surveys could.be o
-combined, and the CDPHE representative concurred with this approach. The area was

surveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings
776/7717. As-part of the ALARA-based decontamination, concrete shaving and hotspot
removals were performed on a few ﬂoor and wall surfaces.

In addmon to the rat_i;ologlcal hazards, the non-radiological hazards have also been
addressed in survey unit 8. The following summarizes the non-radiological activities:
Portions of the floor in Room 150 were considered secondary containment for
mixed residue transfer line. These areas were washed and rinsed, and CDPHE
approved closure of this area in a contact record dated 12/16/04, contingent on
final disposition of the building by removai. 4

Chemicals and hazardous substances have been removed.

Berylhum regulated and controlled areas have'been closed. This survey unit
includes rooms 150 and 150A, which were never listed on the historical list of .
rooms with potential beryllium contamination. The baseline beryllium
characterization and subsequent surveys following equipment removal of this
room found no removable beryllium contamination. Twenty-five (25) additional -

Contact Record 4/10/00

Rev. 5/24/04
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samples were collected in the survey unit on honzontal surfaces from floor to
ceiling. All samples werg below the analytical reporting limit of 0.1 ug/100 cm?.
e Polychlorinated biphenyls (PCB) hazards and equipment have been removed
e Asbestos has been abated

1

Based on the survey results and the principles Of ALARA, the risks (ihdusui-al and
radiological) to the workers are greater than the benefit in source térm reduction that
would be gained through additional decontamination. The state project representative

agrees that decontamination inside survey unit 8 has progressed to the point of reasonably

achievable. The following areas will require additional controls during demolition:

o The seam between thé wall and slab for the wall between survey unit 8 and survey

“units 9and 11
e The stairs leading into survey units 11 and 9 from survey unit 8
The controls for these areas may include any combination of the following:
o The areas will be painted orange, or somne other bright color, to make the-area -
readily identifiable during demolition.
e Special briefings will be held with equipment operators and dust control and
. waste crews prior to initiating demolition of these areas.
e . Measures will be taken to minimize the stockpllmg of the debris assoc1ated w1th
' thJS activity. :
In summary, ALARA-based decontaunnauon has been completed, Survey unit 8 will be

surveyed for removable contamination, and controls applied during demolition. Due to
the low levels of contamination in survey unit 8, encapsulation is not required, and the

" entire unit will not be painted with the exception of the areas mentioned above. This

contact record will be placed in the demolition file for this survey unit.

Contact Record Prepired By: Dyan Foss

Additional Distribuﬁon: ‘

Regquired Distribution: ) ;
M. Aguilar, USEPA - R. Leitner, K-H 371/374 Terry Vaughn
S. Bell, DOE-RFPO J. Mead, K-H ESS ‘ David Del Vecchio
B. Bitk, DOE-RFPO G. Morgan, DOE-RFPO ~ Larry Maghrak
C. Deck, K-H Legal . S.Nesta, K-HRISS - . Bruce Wallin

- D. Foss, K-H707/776/777 ~ K. North, K-H ESS/MS Howard Druckman
S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren
C. Gilbreath, K-H771/774  D. Shelton, K-H ESS, Carolyn Hicks
S. Gunderson, CDPHE C. Zahm, K-H Legal '
J. Legare, DOE-RFPO - ' .
Contact Record 4/10/00 ’

Rev. 5/24/04
' Page 2 of 2
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' Date/Time: . February 9, 2005

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD |

\]
Y

. . . ‘\ :
Site Contact(s): Dyan Foss
Phone: . (303).994-0325
‘Regulatory Contact: Edd Kray
Phone: ) (303) 994-3441
Agency: CDPHE

Purpose of Contact:  Disposition of Survey unit 6

Dlscussxon '
In accordance w1th the 776/777 DOP, Appéndix I, the prepaxatlon of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low asreasonably achievable (ALARA). This contact record documents-the -
activities that were conducted to prepare survey unit 6 for demolition. Survey unit 6
consists of the stalrwell identified as room 139 and the basement floor area in ﬁont of the

elevator.

The preparation process for survey unit 6 was initiated May 25, 2004 WBgn a4package for

in-process radiological surveys was prepared and executed. Once the surveys were’

* complete, it was determined that the in process and final surveys could be combined, and

the CDPHE representative concurred with this approach. The area was surveyed in

- accordance with the Radiological Pre:Demolition Survey Plan for Buildings 776/777.
~ As part of the ALARA-based decoritamination, concrete shaving and hetspot removals
- were performed on a few floor and wall surfaces.

In addition to tﬁe radiological hazards, the non-radiological hazards have also beeﬁ
-addressed in survey unit 6. The following summarizes the non-radiological activities: _

o There are no RCRA units associated with this survey unit. .

¢ Chemicals and hazardous substances have been removed.

o Beryllium regulated and controlled areas have been closed. This area was not

_ listed on the historical list of rooms with potential beryllium contamination.
Baseline beryllium characterization and surveys following équipment removal
- found no removable beryllium contamination. Ten (10) additional samples were

collected in the survey unit on horizortal surfaces from floor to ceiling. All '
samples were below the analytical reporting limit of.0.1 ug/100 cm?,

e Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

Contact Record 4/10/00

Rev. 5/24/04 .
" Page 1 of 2
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Contact Record Prepared B);: Dyan Foss

((‘“?-'*;

J. Legare, DOE-RFPO

e Asbestos has been 'at';ated.

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontammatlon inside survey unit 6 has progressed to the point of reasonably
achievable. \ :

The stair steps in this survey unit have high'er levels of contamination then the rest of the

‘survey unit. Since the steps are needed for access, the stairs will remain in place until

building decontamination and demolition preparation are complete. However, the stairs
will be removed and packaged just prior to initiating building demolition while the

building is intact.

" In summary, ALARA-based decontamination has been completed, Survey unit 6 will be

surveyed for removable contamination, and controls applied during demolition. This
contact record will be placed in the demolition file for this survey unit. :

Required Distribution: - : Additional Distribution:
M. Aguilar, USEPA R Leitner, K-H371/374  Terry Vaughn
S. Bell, DOE-RFPO J. Mead, K-HESS David Del Vecchio
B. Birk, DOE-RFPO - G. Morgan, DOE-RFPO . Larry Maghrak =~ -
C. Deck, K-H Legal S. Nesta, K-HRISS ~ - Bruce Wallin
D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman
. S. Garcia, USEPA . . R. Schassburger, DOE-RFPO  Victoria Wren
C. Gilbreath, K-H 771/774 ' D. Shelton, K-HESS Carolyn Hicks
S.Gunderson, CDPHE = C.Zahm, K-H Legal

-Contact Record 4/10/00

Rev. 5/24/04 .
' Page 2 of 2
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ROCKY FLATS ENVII(ONMEN TAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

«"

Date/Time: February 11, 2005

“
Site Contact(s): . Dyan Foss . . o .
Phone: 303-994-0325 : R
Regulatory Contact: Edd Kray
Phone: 7303-994-3441
Agency: CDPHE

Purposeof Contact:  Verification surveys of the Building 777 annex

Discussion
The Building 777 annex was surveyed in accordance with the Slte-w1de Pre-Demolition Survey

Plan, and those surveys were documented in the Building 777 Pre-Demolition Survey Report,
Revision 1, dated July 8, 2004. The report was transmitted to CDPHE for concurrence, which

was received August 12, 2004

The annex was surveyed at this time because no furthcr activities were reqmred in that area.
However, as the Building 776/777 decoritamination activities progress, it became necessary to
use that annex as a step off pad. The re-use of the annex and the need for verification surveys

" were discussed with CDPHE at survey status meetings.

CDPHE concurred with the approach of using the annex as a step off pad and performing a
limited number of verification surveys in the annex when it was no longer needed as a step off
pad. The surveys were performed predominantly in room 404 and provided to CDPHE on
February 10, 2005. This confact record documents CDPHE concurrence of the: verification’
surveys demonstrating that the annex still meets the unrestricted release levels. :

. Contact Record Prepared By: Dyan Foss

Required Distribution: " Additional Distribution:
M. Aguilar, USEPA D. McCranie, DOE-RFPO  David Del Vecchio
. B. Birk, DOE-RFPO. J.Mead K-HESS . TemyVaughn
C. Deck, K-H Legal G. Morgan, DOE-RFPO Bruce Wallin
D. Foss, K-H 707/776/777 S. Nesta, K-H RISS . Larry Maghrak
S. Garcia, USEPA ' K. North, K-HESS/MS ..  Carolyn Hicks _
C. Gilbreath, K-H 771/774 M. Roy, DOE-RFPO : '
S. Gunderson, CDPHE R. Schassburger, DOE-RFPO
Contact Record 4/10/00 : :
Rev. 2/7/05
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D. Kruchek, CDPHE
J. Legare, DOE-RFPO
R. Leitner, K-H 371/374

Contact Record 4/10/00
Rev. 2/7/05

D. Shelton, K-H ESS

¢ J. Walstrom, K-H RISS
. C Zabm, K-H Legal

Page'Z of 2
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: February 14, 2005
_ : o
- Site Contact(s): Dyan Foss
Phone: - (303) 994-0325
Regulatory Contact: Edd Kray
Phone: (303)'994-3441
Agency: ' CDPHE

Purpose of Contact: -Disposiﬁon of Survey unit 3

Discussion

" In accordance w1th the 776/777 DOP, Appendix I, the preparation of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare survey unit 3 for demohuon Survey unit 3

* consists of rooms 144, 154, 155, and 161.
The preparation process for survey unit 3 was initiated June 6, 2004 when a package for

in-process radiological surveys was prepared and executed. Once the surveys were
complete, it was determined that the in process and final surveys could be combined, and
the CDPHE representauve concurred with this approach The area was surveyed in
accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777.

As part of the ALARA-based decontamination, concrete shaving and hotspot removals
were performed on a few floor and wall surfaces. In addition, several sections of the floor

. were completely removed, including the sump in room 161, and the walls around room

155 were removed.-

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in survey unit 3. The following summarizes the non-radiological activities:
s Room.154 was a permitted RCRA container storage area in Unit 776.1, previously
known as Unit 69. Room 154 also provided secondary containment for Tanks SR-
3, SR-4 and SR-5 (Units 94.001 — 94.003) and Pilot FBI pencil tanks T-1 and T-2
(Unit 49.02). These areas were washed and rinsed, and CDPHE approved closure
of this area in a contact record dated 12/ 16/04 contmgent on final disposition of

the building by removal.
¢ Chemicals and hazardous substances have been removed

Contact Record 4/10/00

Rev. 5/24/04
Page'1 of 2




e Beryllium regulated and controlled areas have been closed. None of the rooms in
survey unit 3 were listed on the historical list of rooms with potential beryllium
contamination. The baseline beryllium characterization and subsequent surveys
following equipment removal found no removable beryllium contamination in
these rooms. Prior to final encapsulatlon, twenty-four (24) samples were collected
in the survey unit on honzontal suifaces from floor to ceiling. All samples were
below the analytical reporting Bmit of 0.1 ug/100 cm’.

e Polychlorinated biphenyls (PCB) hazards and eqmpment have been removed

L Asbestos has been abated.

. Based on the survey results and the principles of ALARA, the nisks (industrial and

radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination. msxde survey unit 3 has progressed to the point of reasonably

achievable.

In summary, ALARA -based decontamination has been completed, Survey unit 3 wﬂl be
encapsulated, surveyed for removable contamination, and controls applied during '
demolition. This contact record will be placed in the demolition file for this survey unit.

Contact Record— Prepared By: Dyan Foss

Required Distribution: -
M. Aguilar, USEPA

S. Bell, DOE-RFPO -

B. Birk, DOE-RFPO

C. Deck, K-H Legal

D. Foss, K-H 707/776/777
S. Garcia, USEPA

C. Gilbreath, K-H 1711774

S. Gunderson, CDPHE
J. Legare, DOE-RFPO

Contact Record 4/10/00
Rev. 5/24/04

~ Additiona} Distribution::
R. Leitner, K-H371/374 -  Temry Vaughn'
J.Mead, K-H ESS ~ David Del Vecchio
" G. Morgan, DOE-RFPO . Larry Maghrak
S. Nesta, K-H RISS .Bruce Wallin
K. North, K-H ESS/MS Howard Druckman’
R. Schassburger, DOE-RFPO  Victoria Wren
D. Shelton, K-HESS ~  Carolyn Hicks

C. Zahm, K-H Legal |

" Page2of2




ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

" Date/Time: February 16, 2005
. . ‘\
" Site Contact(s): Dyan Foss
Phone: * (303) 994-0325
Regulatory Contact: Edd Kray. A
- Phone:. ‘(303) 994-3441
Agency: . CDPHE

Purpose of Contact: Disposition of Survey unit 38

]

. Discussion

In accordance with the 776/777 DOP, Appendix 1, the preparation of the facility f0r

" demolition is conducted in consultation with the CDPHE and is based.on a series of

decisions primarily related to maintaining releases to the environment and doses to the -
workers as low as reasonably achievable (ALARA). This contact record documents the

- activities that were conducted to prepare survey unit 38 for demolition. Survey unit 38

consisted of the 250 plenum located on the second floor of Building 776 .

The preparation process for survey unit 38 was initiated April 12, 2004 when a package _
for in-process radiological surveys was prepaxed and executed. Once the surveys were

' complete, the following actions were taken as part of the ALARA-based decontamination

effort:
o Concrete shaving, joint removals, and hotspot removals were 'performed on -

- various floor and wall surfaces.
. e -Ceiling areas were decontaminated or removed as necessary
‘e - Contaminated sealant (such as the sealant near the center of the east wall of
plenum 250) was removed to the extent practicable

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plén '
for Buildings 776/777.- The surveys were prov1ded to the CDPHE project representative,

" and a walk down of the area was conducted.
" In addition to the radiological hazards, the non-radiological hazards have also been

addressed in survey unit 38. The following summarizes the non-radiological activities:
o There are.no RCRA units associated with thissurvey unit.
e Chemicals and hazardous substances have been removed.
‘o Beryllium regulated and controlled areas have been closed. Baseline beryllium
characterization and random surveys over the past five (5) years have been below
the reporting limit of 0.1 ug/100 cm’. Prior to final encabsulation, twenty-four

Contact Record 4/10/00

Rev. 5/24/04
Page 1 of 2
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(24) samples were collected in the survey unit on horizontal surfaces from ﬂoor to.
ceiling. All samples Were below the analytical reporting limit of 0.1 ug/100 cm
e Polychlorinated blphenyls (PCB) hazards and equlpment have been removed.

Asbestos has been abatcd
Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greatef than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 38 has progressed to the point of
reasonably.achievable removal and that the subsequent step of encapsulation is
appropriate. The following areas will require additional controls during demolition:

Portions of the north wall

Portions of the ceiling

Columns within the survey unit :
Remnants of the West side of the first stage filter racks

The controls for these areas may include any combination of the following:
e The areas will be painted orange, or some other bright color, to make the area
readily identifiable during demolition. '
e Special briefings will be held with equipment operators and dust control and.
wasté crews prior to initiating demolition of these areas. R
e - Measures will be taken to minimize the stockpiling-of the debris associated w1th

this activity.

‘In summary, ALARA-based decontamination has been completed, Survey wnit38 willbe -

encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be mcluded in the demolition work packages '

for this survey unit.

~ Contact Record Prepared By: Dyan Foss

=

Additional Distribution:

Required Distribution: - '

M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn

S. Beli, DOE-RFPO J. Mead, K-H ESS David Del Vecchio
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz

C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin

D. Foss; K-H 707/776/771 K. North, K-H ESS/MS Larry Maghrak

S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS ' Carolyn Hicks

S. Gunderson, CDPHE C.Zahm,K-H Legal |

J. Legare, DOE-RFPO

Contact Record 4/10/00
Rev. 5/24/04
Page 2 of 2




Search Contact Records . Pagelofy

Welcome to the RFETS Regulatory Contact Record Database

Please enter any of the information specific to the rccoh’(s) being queried in the fields below and press the "Submit" key.

You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine Xom
search. To create a new search, press the "Clear Form".  The query will search the database using "and" statements. Records
meeting the criteria specified will be displayéd below. Please scroll through the record output using the arrow keys to locate

the record of choice.
Building: - l - g
Author:. [Dyan Foss . < E | '
- Regulatory Contact: [ < T E . .
_ DateRange: From [1/1/04 - - ' To [9/872004 ]
Keyword: . [ ]

Number ' 1253
Date and Time . 6/8/2004

Primary Site Contact - Dyan Foss Primary Reg Contact - . Ed Kray
SecondaySite Contact - ~ Seconday Reg Contact "

Unit ' ~ Building Site Pione . Agericy
Unit 20 . ‘ : A " CDPHE |

Purpose A
Survey Unit 20 Disposition

A ]
Discussion

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable -
(ALARA). This contact record documents the activities that were conducted to prepare Survey unit 20
for demolition. Survey unit 20 consists of room 433. The preparation process for Survey unit 20 was
initiated January 5, 2004 when a package for in-process radiological surveys was prepared and
executed. Once the surveys were complete, the results were discussed at the weekly 776/777 survey

http://rfetshp/environmental/Contact_Records/SearchContactRecords.asp 9/8/04
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status meeting, and the deasmn was made to complete the following: ? Concrete shaving was
performed.on all floor surfaces. ? Six (6) column expansion joints with spots greater than 1,000 000 .
dpm/100cm2 were remediated by manual chlppmg and removal of the hot spots. ? Three (3) rows of
highly contaminated block were removed from'the top of Wall 20-1 (Outer Superdry North Wall). ?
Eleven (11) rows of highly contammated block were removed from the top of Wall 20-6 (Opposite of .
Wall 776019-2 Section C). ? Highly contaminated block was removed from the north upper portion of
wall 776020-7, section D (Outer Superdry East Wall). The area was resurveyed in accordance with the
Radiological Pre-Demolition Survey Plan for Buildings 776/777. The surveys were provided to the

.. CDPHE project representative, and a walk down of the area was conducted. In addition to the
radiological hazards, the non-radiological hazards have also been addressed in Survey unit 20. The -

» following summarizes the non-radiological activities: ? Room 443 contained ancillary RCRA piping,,_ _
associated with glovebox 524 and the tanks in room 430. This portion of the RCRA unit was closed

- through the removal of the piping and the washing the secondary under the piping, which is

~ documented in a contact record dated 2/4/04. ? Chemicals and hazardous substances have been
removed. ? Beryllium regulated and controlled areas have been closed. Room 433 was not listed on the

historical list of rooms. There is no historical record of berylhum use in this room. The KH baseline

characterization of 1999 indicated no removable beryllium contamination in this survey unit. Since the

" baseline survey, the rooms have been stripped of all equipment. All samples collected were below the

" reporting limit of 0.1 ug/100 cm2..? Polychlorinated biphenyls (PCB) hazards and equipment have been

removed. 7 Asbestos has been abated. Based on the survey results and the principles of ALARA, the ’

"~ risks (industrial and radiological) to the workers are greater than the benefit in source term reduction,

- which would be gained through additional decontamination. The state project representative agrees that

decontamination inside Survey unit 20 has progr@ssed to the point of reasonably achievable removal

* and that the subsequent step of encapsulation is appropriate. In summary, ALARA- based-

~ decontamination has been completed, Survey unit 20 will be encapsulated and surveyed for removable

L contamination, and controls will be applied during demolition. This contact record will be included as

an appendix to-the charactenzahon report for Survey unit 20.

~ Follow-Up

Please contact Doug Schlagel at extension 4175 for assistance with this page.

http://rfetshp/environmental/Contact Reécords/SearchContactRecords.asp 9/8/04
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Welcome to the RFETFS Regulatory Contact Record Database

Please enter any of the information specific to the recor)(s) being queried in the fields below and press the "Submit" key.

* You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine your
-search. To create a new search, press the "Clear Formn". The query will search the database usmg "and" statements. Ret6rds

‘meeting the criteiia specified will be displayed-below. Please scroll through the record output using the arrow kcys to locate
the record of choice. , _ ,

Building: =

Author: - . |DyanFoss - E '

Regulatory Contact: | ' _ j

‘DatﬁRahge: From {1/1/04 ' ] o o : To|9)812004 _' ' Ha

Keyword: | o ]

- S - 1263
Date and Time o © o 6/17/2004
"Primary Site Contact Dyan Foss Primary Reg Contact Edd 'Kray
- SecondaySite Contact ' Seconday Reg Contact ‘
Unit ' - Buil&ing ' Site Phone A ; Agency
Unit 19 ' ' . : ' CDPHE
Purpose
* Survey Unit 19 Disposition
A '
Discussion

In accordance with the 776/777 DOP, Appendlx‘l the preparation of the facility for demolition is
'conducted in consultation with the CDPHE and is based on a Series of decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Sutvey unit 19
for demolition. Survey unit 19 consists of room 430. The preparation process for Survey unit 19 was
initiated January 8, 2004 when a package for in-process radiological surveys was prepared and
executed. Once the surveys were complete the following actions were taken as part of the ALARA- -

http://rfetshp/environmental/Contact_Records/SearchContactRecords.asp . 9/8/04
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based decontamination effort: = Conerete shaving was performed on all floor surfaces. - Upon
completion of the shaving effort, approxmate]y 150 linear feet of hot spots were remediated on the
. floor. - Twenty (20) column expansion joints were remediated by manual chipping and removal of the
hot spots. - Twenty—four (24) columns were remediated by manual chipping and removal of the hot
spots. - Six (6) rows of block were semoved from the top of Wall 776019-1, Section C. - Eleven (11)
rows of block were removed from the top of Wall 776019-2 Section C (Oppos;tc of Wall 20-6). - .
Several small sections of block were removed from the upper section of Wall 776019, Sections A and
B. - Approximately thirteen (13) rows of block was removed from the upper west cormner of Wall
'776014, Section D. - Eight (8) rows of block were removed from the top of Wall 776019-5. - The tops
.of ceiling I-beams were decontaminated. The 8rea was rcsurveyed in accordance with the Radiological
. Pre-Demolition Survey Plan for Buildings 776/777. The surveys were provided to the CDPHE project .
representative, and a walk down of the area was conducted. In addition to the radiological hazards, the
non-radiological hazards have also been addressed in Survey unit 19. The following summarizes the =~ -
non-radiological activities: - Room 430 contained RCRA Container Storage Unit 777.1. The room also
provided RCRA secondary containment for mixed residue piping, and was closed as part of Sei 82
under the Building 776/777 DOP. The map prowded with the Set 82 closure plan in' Appendix H of the
~DOP shows the floor locations requiring closure. These areas were washed and rinsed and the results -
i provnded to CDPHE on March 10, 2004. Approval for contingent closure was recezved on June 17,
2004 - Chemicals and hazardous substances have been removed. ~ Beryllium regulated and controlled
~ areas have been closed. Survey Unit 19 covers the south half of room 430. The historical record -
indicates that beryllium parts were machined inside gloveboxes in Room 430. Sampling conduéted in
March 2001 found surface removable levels of 0.1 ug/100 cm2 in the southeast corner of the room. The
source of the beryllium contamination was two B-boxes used in parts recycling. The area was-
. decontaminated and re-sampled with all samples collected being below the analytical detection limit of
0.1 ug/100 cm2. Since the baseline survey, the rooms have been stripped of all equipment. The final
berylhum surveys for this area was collected on May 18, 2004. All samples collected were below the '
reporting limit of 0.1 ug/100 cm2. - Polychlorinated biphenyls (PCB) hazards and equipment-have been
=" removed. - Asbestos has been abated. Based on the survey results and the principles of ALARA, the
- risks (industrial and radiological) to the workers are greater than the benefit in source term reduction
" that would be gamed through additional decontamination. The state project representative agrees that
" . decontamination inside Survey unit 19 has progressed to the point of reasonably achievable removal
and that the subsequent step of encapsulation is appropriate. In summary, ALARA-based ‘
decontamination has been completed, Survey unit 19 will be encapsulated and surveyed for removable-
contamination, and controls will be applied during demolition. This contact record will be included as

an appendix to the characterization report for Survey unit 19.

Follow-Up

Please contact Doug Schlagel at extension 4175 for assisgance with this page. - '

http://rfetshp/environﬁlental/Contact_Records/S earchContactRecords.asp ' 9/8/04
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Welcome to the RFETS Regulatory Contact Record Database

Please enter any of the information specific to the record(s) being quened in the ﬁelds below and press the "Submit" key
You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine ¢ your
search:. To create-a new. search, press the "Clear Form". The query will search the database usmg "and" statements. Records
meeting the criteria specified wxll be displayed below. Please scroll through the record output using the arrow keys to locate

the record of choice.

Building: : _
‘-'Author: '~ [DyanFoss 5|
Regulatory Contact: [ - X |
.Date Range: From [171/04 | ’ To E/812004~‘ j

) Keyword: | . |

Date and Time 62412004

‘Primary Site Contact .~ DyanFoss Primary Reg Contact ' Edd Kray

SecondaySite Contact ‘ . Seconday Reg Contact

Unit ' > ' Building ~ Site Phone - Agency '
' - - '~ CDPHE

Purpose-

Survey Units 16 and 40 Dlsposmon

Dlscussmn

[y

In accordance with the 776/777 DOP Appendlx I, the preparauon of the facility for demohtlon is.
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to -
maintaining releases to the environment and doses to the workers as low as reasonably achievable -
(ALARA). This contact record documents the activities that were conducted to prepare Survey units 16
and 40 for demolition. Survey unit 16 consists of room 430. Survey unit 40 consists of rooms 440, 432,
432A, 432B, 432C, and 432D. The preparation process for Survey unit 16 was initiated January 8, 2004
when a package for in-process radiological surveys was prepared and executed. Once the surveys were
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complete, the following actions were téken’.,as_part of the ALARA-based decontamination effort: ?
Concrete shaving was performed on all floor surfaces and manual chipping was used to remove hot -
spots. ? Twenty-nine (29) column expansion joints were remediated by manual chipping. ? Twelve (12) -

| small hotspots and cracks were remediated by manual chipping. ? Three (3) rows of contaminated

block were removed from the top of Wall 776016-3 (Outer Superdry North Wall). ? All block was
removed from the Wall 776016-2, Section'E (North Wall Roll-up Door Area). ? The top rows of .
contaminated block was removed from wall 776016-4, section D (Outer Superdry West Wall). The area

" was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings
© 776/771. The surveys were provided to the CDPHE project representative, and a walk down of the area

was conducted. In addition to the radiological fiazards, the non-radiological hazards have also been
addressed in Survey unit 16. The following summarizes the non-radiological activities: ? Room 430
contained RCRA Container Storage Unit 777.1. The room also provided RCRA secondary containment
for mixed residue tanks and pipirig, and was closed as part of Set 82 under the Building 776/777 DOP. -
The map provided with the Set 82 closure plan in Appendix H of the DOP shows the floor locations
requiring closure. These areas were washed and rinsed and the results provided to CDPHE on March
10, 2004. Approval for contingent closure was received on June 17, 2004- Chemicals and hazardous
substances have been removed. - Beryllium regulated and controlled areas have been closed. Survey
Unit 16 covers the north half of room 430. The historical record indicates that beryllium parts were
machined inside gloveboxes in Room 430. The final beryllium surveys for this area was collected on
May 18, 2004. All samples collected were below the reporting limit of 0.1 ug/100 cm2. -

" Polychlorinated blpheny13 (PCB) hazards and equipment have been removed.: - Asbestos has been
. abated. The preparation process for Survey unit 40 was initiated February 9, 2004 when a package for

in-process radiological surveys was prepared and executed. Once the surveys were complete, the

- following actions were taken as part of the ALARA -based decontamination effort: - - Top rows of block
were removed from all walls. - The majority of equipment and piping was removed from Mezzanine -

level. - Most contaminated portions of mezzanine floor/ lower level ceiling were removed. The area

* was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings

776/777. The surveys were provided to the CDPHE project representative, and a walk down of the area

| was conducted. In addition to the radiological hazards, the non-radiological hazards bave also been

addressed in Survey-unit 40. The following summarizes the non-radiological activities: - Room 432C
was a permitted container storage unit. The stainless steel floor in the room was closed through debris

 treatment. - Chemicals and hazardous substances have been removed. - Beryllium regulated and

controlled areas have been closed. Room 432 was listed on the historical list.of rooms. The KH
baseline characterization of 1999 indicated removable beryllium contamination in room 432. A
beryllium contaminated lathe was located in room-432. Since the baseline survey, the rooms have been
stripped of all equipment and decontaminated for beryllium. The final beryllium surveys for this area
were collected in May 2004. All samples collected were below the reporting limit of 0.1 ug/100 cm2. ~
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. - Asbestos has been
abated. Based on the survey results and the principles of ALARA, the risks (industrial and radiological)
to the workers are greater than the benefit in source term reduction that would be gained through
additional decontamination. The state project representative agrees that decontamination inside Survey
units 16 and 40 has progressed to the point of reasonablysachievable removal and that the subsequent-
step of encapsulation is appropriate. In summary, ALARA-based decontamination has been completed,
Survey units 16 and 40 will be encapsulated and surveyed for removable contamination, and controls -

will be applied during demolition. There are several areas within Area 3, which included these survey

units, that will be marked for additional controls during demolition. The following areas will require
additional controls durmg demolition: - The north wall in Su:vey Unit 16 - The south wall in Survey
Unit 19 - The mezzanine floor and ceiling and super dry floor in Survey Unit 40 The controls for these
areas will include any combination of the following: - All areas will be painted orange, or some ‘other
bright color, to make the area readily identifiable during demolition. - If structurally feasible, up to 50%
of the walls will be removed while the building structure is still intact. - A spray header will be used to
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wet the internals of the concrete block prior to démolition of the wall. - Special briefings will be held

with equipment operators and dust control and waste crews prior to initiating demolition of these areas

- Measures will be taken to minimize the stockpiling of the debris associated with this activity. This
contact record will be included as an appendix to the characterization report for Survey units 16 and 40.
and placed in the demolition file to ehsura the controls and requirements are included in the demolition

work packages for these survey units:

Follow-Up

s

Please contact Doug échiagei at extension 4175 for assistance with this page.
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Welcome to the RF ETS‘Regulatory Contact Rccor_d Database

- [ ‘ . "
Please enter any of the information specific to the reoor&(s) being queried in the fields below and press the "Submit" key.
You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine your -
search. To create a'new search, press the "Clear Form". The query will search the database using "and" statements. Recbfds
meeting the criteria specifiéd will be displayed below. Please scroll through the record dutput using the arrow keys to locate .
the record of choice. - 4 ,

" Building:

Author: {DyantFoss ™ - ) E
Regulatory Contact:f A. T — T § .
. Date Range: From {1/1/04 - | L - To @3/2604 : ]

Keyword: ] ]

: | | 1220
Date and Time o 4/28/2004
Primary Site Contact o Dyan Foss Primary R__eg Contact Edd Kray
SecondaySite Contact . Seconday Reg Contact
Unit - - - Building ' Site Phone Agency
Unit23~ | S -  CDPHE
Purpose

* . Sutvey Unit 23 Disposition

. ’ ' A}
Discussion

4

~ In accordance with the 776/777 DOP, Appendix ], the prepar:_itioﬁ of the facility for demolition s

conducted in consultation with the CDPHE and is based on a series of decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable

" (ALARA). This contact record documents the activities that were conducted to prepare Survey unit 23

for demolition. Survey unit 23 consists of rooms 445, 453, 458, 459, 459A, and 460. The preparation
process for Survey unit 23 was initiated January 5, 2004 when a package for in-process radiological
surveys was prepared and executed. Once the surveys were complete, the results were discussed at the
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weekly 776/T77 survey 'status m@etmg -and-the-decision. was made to complete thc following: - Remove

the contaminated metal from trough - Remove contaminated bolts from concrete floor _ Shave areas o

the floors with highest sedium iodide readings - Rémoved upper 3 feet of south, east, and west walls j in
room 245 The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan -
for Buildings 776/777. The surveys were provided to the CDPHE project representative, and a walk
down of the area was conducted. In addltmn to the radiological hazards, the non-radiological hazards -
have also been addressed in Survey unit 23. The following summarizes the non=radiological activities: -
Room 445 contained ancillary RCRA piping-associated with the T-tanks and Building 779. This
portion of the RCRA unit was closed through the removal of the piping and the secondary containment
gutter under the piping. - Chemicals and hazardous substances have been removed. - Beryllium
regulated and controlled areas have been closed. Rooms 445, 459, and 459A were listed on the
historicallist of rooms, The historical record indicates storage of beryllium parts, machining of .
beryllium, and non-destructive testing may have taken place in these rooms. Since the baseline survey: '
the rooms have been stripped of all equipment. The final beryllium surveys for this area was collected
on horizontal surfaces from floor to ceiling, and all samples were below the reporting limit of 0.1
ug/100 cm2. - Polychlorinated biphenyls (PCB) hazards and equipment have been removed. - Asbestos
has been abated. Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction, which would be
gained through additional decontamination. The state project representative agrees that
~ decontamination inside Survey unit 23 has progressed to the point of reasonably achievable removal
" and that the subsequent step of encapsulation is appropriate. In summary, ALARA-based ,
decontamination has been completed, Survey unit 23 will be encapsulated and surveyed for removable
contamination, and controls will be applied during demolition. This contact record will be included as’

" an appendix to the characterization report for Survey unit 23.

Follow-Up.

Please contact Doug Schlagel at extension 4175 for assistance with this page.‘
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.~ Welcome to the RFETS Regulatory Contact Record Database

Please enter any of the information specific to the record(s) being queried in the fields below and press the "Submit” key.
You may enter single or-multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine sour
search. To create a new search, press the "Clear Form™. The query will search the database using “and" statements. Records
meéting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate
the record of choice. L , o , T

Building:
Author: - ~ [DyanFoss - |
Regulatqry Contact:[ . < E -
~ Date Range: - From |1/fr/04 ‘ 1 o To [57872004. 7 -
Keyword: | T ]

1185

Dateand Time . . - 2/9/2004

Primary Site Contact Dyan Foss. anary Reg Contact Edd Kray

SecondaySite Contact - Seconday Reg Contact S

Unit . - _ Bl_lilding Site Phone Agency
776,777 | | | . CDPHE

Purpose

Area 1 Dispoéition‘

' s
Discussion

»

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a Series of decisions primarily related to -
maintaining releases to the environment and doses to the workers as.low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Area 1 for
- demolition. Area 1 consists of three survey units 15, 18, and 24, which includes rooms 436,437,442~
444, 446-450, 462-464, 466-476. The preparation process for Area 1 was initiated October 2,2003
when a package for in-process radiological surveys was prepared and executed. Once the surveys were
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completc the results were dxscussed at the Weekly 776777 survey status meeting, and the decision was
made to complete the following: - Shave floors in Rooms 437, 443,447, 448, 449, and 463; - Remove
contaminated duct work froni all rooms; - Partially demolish walls around in Rooms 444, 450 and 446;
- Remove all tape and plastic covering potentlally contaminated areas; - Core wall in Room 473 to :
verify absence of lead wool; - Remove section of wall between Columns L 17 and L-18; - Remove .
small pieces of lead from Room 448; and - Remove plaster foam and 1ath from Room 462. The. area
was resurveyed in accordance with the Radjological Pre-Demolition Survey Plan for Buildings
776/777. The surveys were provided to the CDPHE project representative, and a- walk down of the area
was conducted. In addition to the radlologlcal‘hazards the non-radiological hazards have also been
addressed in Area 1. The following summiarizes the non-radiological activities: - Building 776/777. -
personnel washed and rinsed floors in Building 777 Rooms 437 and 462. Room 462 was a container: # .
storage area that was part of RCRA Uhit 777.1. Room 437 provided secondary containment for mixed
- residue piping and equipment. Rinsate samples were analyzed and compared to the closure
performance standard in the B776/777 DOP. On February 4, 2004, Janies Hindman, CDPHE,
concurred that the areas in question have been closed, contingent on final disposition of the building by
removal, as is required in the approved Demolition Plan for the facility. - Chemicals and hazardous
substances have been removed. - Beryllium regulated and controlled areas have been closed. Room 471
was historically used for non-destructive testing and storage of beryllium parts. Rooms 437 and 463
were historically used to store beryllium parts and beryllium oxidé ceramics. Samples were taken in
. these rooms and throughiout Area 1 to verify that the unit was below the release criteria. -

4 Polychlormated biphenyls (PCB) hazards and equipment have been removed - Asbestos has bccn ,
abated. Based on the survey results and the principles of ALARA, the risks (industrial and radiolo glcal)

to the workers are greater than the benefit in source term reduction, which would be gained through
additional decontamination. The state project representative agrees that decontamination inside Area 1
has prograssed to the point of reasonably achievable removal and that the subsequent step of
encapsulation is appropriate. In summary, ALARA-based decontamination has been completed, Area 1
will be encapsulated and surveyed for removable contamination, and controls will be applied during
demolition. This contact record will be mcluded as an appendix to the characterization report for Area

1

Follow-Up

Plea_se contact Doug Schlagel at extension 4175 for assistance with this page.

NnNIOIn A




o~

P .

Building:

Search Contact Records ' ‘ - ‘ o Page 1 of2

Welcome to the RFETS Regulatory Contact Record Database
t : ~ '

Please enter any of the information specific to the record(s) being queried in the fields below and press the "Submit" key: .

You may enter single or multiple search criteria by utilizing the ficlds below. Subsequent criteria may be added to refine your
search. To create a new search, press the "Clear Form". The query will search the database using "and" statements. Récords
meeting the criteria specified will be displayed below. Please scroll through the record output using the amow keys to locate
the record of choice. . ' | : . '

Aut_ho_r; o IDym Foss — :g
. Regulatory Contact: [ ) ) ‘ E :
" Date Range: From [1/1/04 ] _ " To[pRE00d - 7

| | 1160
Date and Time 3/15/2004
Primary Site Contact Dyan Foss Primary Reg Contact | Edd Kray
SecondaySite Contact A ~ Seconday Reg Contact ‘
Unit- - | Building Site Phone . - - Agency

CDPHE

Purpose : ,
Sutvey Units 22 and 25 Disposition

Discussion

»

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a series of .decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Survey units 22
and 25 for demolition. Survey Unit 22 consists of rooms 481,482, 483, 483A, and 483B. Survey unit
25 consists of rooms 465, 477,-478, and 479. The preparation process for Survey units 22 and 25 was
initiated December 2, 2003 when a package for in-process radiological surveys was prepared and
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executed Once the surveys were complete the results were discussed at the weekly 776/777 survey -
status meeting, and the decision was made to complete the following: -Remove contaminated ductwork
from ceiling in Room 465 -Remove contaminated electrical panels from Room 465 The area was -
resurveyed in accordance with the Radxologlcal Pre-Demolition Survey Plan for Buildings 776/777.

‘The surveys were provided to the CDPHE proje ject representative, and‘a walk down of the area was
conducted. In addition to the radiological hazards, the non-radlologlcal hazards have also been
addressed in Survey units 22 and 25. The fcdlowmg summarizes the non-radiological activities: -Room
483 was a container storage area that was part of RCRA Unit 777.1. Building 776/777 personnel
‘washed and rinsed floors-in Building 777 Roqm 483. On February 4, 2004, Mr. Hindman concurred
that the area in question have been closed, contingent on final disposition of the building by removal, as -
is required in the approved Demolition Plan for the facility. The waste will bé managed as non- -~ ¢ = -

' hazardous‘low-level débris for disposal. -Chemicals and hazardous substances have been removed. -

Beryllium regulated and controlled areas have been closed. Room 483 A was listed on the historical list
of rooms for storage of beryllium parts. Room 465 was also listed on the historical list of rooms for
storage of beryllium parts and non-destructive testing. “The KH baseline characterization of 1999
indicated no removable beryllium contamination in these survey units. Since the baseline survey, thé

rooms have been stripped of all equipment. The final beryllium surveys for this area was collected on
- horizontal surfaces from floor to ceiling, and all samples were below the reporting limit of 0.1 ug/100

cm2. -Polychlorinated blphenyls (PCB) hazards and equipmeént have been removed. -Asbestos has been
abated. Based on the survey results and the principles of ALARA, the risks (industrial and radiolo g10al) '

to thc workers are greater than the benefit in source term reduction, which would be gained through

additional decontamination. The state project Tepresentative agrees that decontamination inside Survey-
units 22 and 25 has progressed to the point of reasonably achievable removal and that the subsequent
step of encapsulation is appropriate. In summary, ALARA-based decontamination has been completed,
Survey units 22 and 25 will be encapsulated and surveyed for removable contamination and controls -
will be applied during demolition. This contact record will be included as an appendix to the

characterization report for Survey Units 22 and 25.

Follow-Up

Please contact Doug Schlagel at extension 4175 for assistance with this page.
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Welcome to the RFETS Regulatory Contact Record Database

Please enter-any of the information specific to the rccor&(s) being queried in the fields below and press the "Submit" key.

. You may enter single or omltiple search criteria by utilizing the fields below. Sybsequent criteria may be added to refine xpur
search. To create a new search, press the "Clear Form". The query will search the databasé using "and" statements. Records
mecting the criteria- spccnﬁed will be displayed below. Plcasc scroll through the record output usmg the arrow keys to locate

the record of choice.

" Building:

~Author: [Dyan Foss A . E

Regulatory Contact: | ‘ : : B . E ‘
_Date-Range. From |1/1/04 o J L To [prer2004 —f _
| Keyword: ‘ [ - 1 ' : 0 - :

Number 1120

Date and Time 41712004

Primary Site Contact " DyanFoss Primary Reg Contact - " Edd Kray

‘SecondaySite Contact - Seconday Reg Contact '

Unit -~ " Building Site Phone Agency
~ » CDPHE -

 Purpose

Survey Unit 21 Disposition

Discussion ,
~ In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a $eries of decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Survey Unit 21
for demolition. Survey Unit 21 consists of rooms 452, 455, 457, 461, and 475. The preparation process -
for Survey Unit 21 was initiated December 4, 2003 when a package for in-process radiological surveys
was prepared and executed. Once the surveys were complete, the results were discussed at the weekly
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7761777 survey status meeting; and-the dectswn Was madeto complete the following: ? Remove the
contaminated metal from trough ? Remove contaminated bolts from concrete floor ? Shave areas on the

* floors with highest sodium iodide readings The area was resurveyed in accordance with the

Radlologlcal Pre-Demolition Survey Plan for Buildings 776/777. The surveys were provided to the _

- CDPHE project representative, and a‘walk down of the area was conducted. In addition to the

radiological hazards, the non-xadlologlca;l hazards have also been addressed in Survey Unit 21, The
following summarizes the non-radlologlcal activitiés: ? Room 452 provided secondary containment for

" mixed residue piping and equipment. Rinsate samples were analyzed and coinpared to the closure

performance standard in Section 4.5.1.1 of the B776/777 Decommissioning Operations Plan (DOP). On
February 4, 2004, Mr. Hindman concurred thgt the area in question-have béen closed, contingent on

final-disposition of the building by removal, as is required in the approved Demolition Plan for the -

facility. The waste will be managed as non-hazardous low-level debris for disposal. ? Chemicals.and”

‘'hazardous substances have been removed. ? Beryllium regulated and controlled areas have been closed.

Rooms 452, 455, 457, & 475 were listed on the historical list-of rooms. The historical record indicates
machining and storage of beryllium parts took place in these room. The rooms in this survey unit that
were posted as a Berylhum Controlled Area (452, 455,457, 475) were decontaminated and removed.
from beryllium postings in September 2003. Since the baseline survey, the rooms have been stripped-of

* all equipment. The final beryllium surveys for this area was collected on horizontal surfaces from floor

to ceiling, and all samples were below the reporting limit of 0.1 ug/100 cm2. ? Polychlorinated
biphenyls (PCB) hazards and equipment have been removed. ? Asbestos has been abated. Based on the
survey results and the pnnc1ples of ALARA, the risks (industrial and radiolo gical) To the workers are
greater than the benefit in source term reduction, which would be gained through additional
decontamination. The state project representative agrees that decontamination inside Survey Unit 21
has progressed to the point of reasonably achievable removal and that the subsequent step of
encapsulation is appropriate. In summary, ALARA-based decontamination has been completed, Survey
Uhit 21 will be encapsulated and surveyed for rémovable contamination, and controls will be applied
during demolition. This contact record wﬂl be included as an appendix to the characterization report for

- Survey Umt 21.

Follow-Up_ S

Please contact Doug Schlagel at extension 4175 for assistance with this page.
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' Wélcome to the RFETS tchulatory Contact Rcéord Datahase

Plcase enter any of the mformauon specific to the recor§(s) bemg queried in the fields below and prcss the "Submlt" key.

You may enter single or multiple search criteria by utilizing the fields below. Subscqucnt criteria may be added to refine your -

search. To create a new search, press the "Clear Form". The query will search the database usmg "and" statements. Recards
* meeting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate

the record of chou:e

Building:

Au'thor.: . [Dyantoss — g S

Regulatory Contact: | N : = ) E

Date Range: From {09/30/03 1t . To[T2232005 — ~ .
“Keyword: [ ] | . T ,

: geda , |
Number . 1123
Date and Time ‘ 12/8/2003

" Primary Site Contact - Dyan Foss™ . Primary Reg Contact - - Edd Kray
SecondaySite Contact ‘ Seconday Reg Contact -

Unit Building Site Phon‘e_ _ Agency
39 o | o : ' ' CDPHE

Purpose
Suryey Unit 39 Disposition

Discussion

In accordance with the 776/777 DOP, Appendix ], the preparatlon of the facility for demohtlon is
conducted in consultation with the CDPHE and is based on a series of decisions primarily related fo
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Survey Unit 39
for demolition. Survey Unit 39 is in Area 2 and consists of Rooms 301, 302, 303, and 456. The
preparation process for Survey Unit 39 was initiated October 1, 2003 when a package for in-process
radiological surveys was prepared and executed. Once the surveys were complete, the results were
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discussed-at the- bl-monﬂzly,«?Jﬁ/JZlStams :meeting and the decision was made to remove a piece of
metal ducting and 4 feet of brick along the western wall. The area was resurveyed in accordance with
the Radiological Pre-Demolition: Survey Plan for Buildings-776/777. The survéys were provided to the
CDPHE project representative and a walk down of the area was conducted. In addition to the -
radiological hazards, the non-radxolqg]cal hazards have also been addressed in Survey Unit'39. The
following summarizes the non-radiologisal activities: - The ancillary equipment:(pipirig and the floor -
_below the piping) associated with Resource Conservation and Recovery Act (RCRA) unit 776.2 have
been removed in accordance with the DOP..- Chemicals and hazardous substances have been removed.
- Beryllium regulated and controlled areas have been. closed. This area was designated a beryllium
réegulated area in the 1990s because some bergllium parts were found in a desk drawer. However, the
area was de-posted once the Chronic Beryllium Disease Protection Program was developed because the .
area did not meet the criteria. Samples were taken in the area to verify that the unit was below the - -
release criteria. - Polychlorinated biphenyls (PCB) hazards and equipment have been removed -
Asbestos has been abated. Based on the survey results and the principles of ALARA, the risks
(industrial and radiological) to the workers are greater than the benefit in source term reduction, which
would be gained through additional decontamination. The state project representative agrees that -
decontamination inside Survey Unit 39 has progressed to the point of reasonably achievable removal
and that the subsequent step of fixative application is appropriate. In summary, ALARA-based .
decontamination has been completed, Survey Unit 39 will be encapsulated and surveyed for removable
" contamination, and controls will be applied during demolition: This contact record w111 be included as -

- an appendix to the characterization report for Survey Unit 39.

Follow-Up

Please contact Doug Schlagel at extension 4175 for assistance with this page.
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 Welcoine to the RFETS Regulatory Contact Record Databﬁsc

Please enter any of the information specific to the record(s) being queried in the ficlds below and press the "Submit" key.
You may enter singlé or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine your
search, To create a new search, press the "Clear Form”. The query will scarch the database using "and" statements. Recteds.
mecting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate

" the record of choice.

Building: .

Author: [Dyan Foss B |
‘Regulatory Contact: | . = :

‘Date Range: From jogr30/03 — | o . To [12/23/2663 |
Keyword: [ ] - |

(1 of 3)

Number. 1074
Date and Tinie 9/30/2003
| Primary Site Contact Dyan Foss " Primary Reg Contact - Edd Kray
SecondaySite Contact . Seconday Reg Contact ' '
Unit - © Building = Site Phone -+ Agency
- CDPHE
~ Purpose

Adyanced Size Reduction Facility (ASRF) Disposition
- , .
Discussion

In accordance with the 776/777 DOP, Appendix I; the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record and the attachment document the activities that were conducted to:
prepare the ASRF for demolition. A series of meetings and discussions have been conducted with

- CDPHE on the feasibility of removing the ASKF prior to demolition and possible decontamination
techniques. It was determined that the removal of the ASRF before demolition involved unacceptable
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risk-to worker-safety: Therefore; several:decontamination-efforts,were conducted- that are summanzed

in the attached ASRF Radiological Evaluation. In addition: to the:radiological hazards, the non-
radiological hazards have also been addressed in the ASRF. The following summarizes the non-
radiological activities: - Resource Conservation and Recovery Act (RCRA) units have been closed in
accordance with the DOP. There weré four RCRA units associated with the ASRF: container storage
unit 776.1, waste treatment unit 776. 3, and pencil tanks T-344 and T-345 (umts 94.005 and 94.006).

" Closure mcluded Pencil tanks T-344 and T-345 and associated ancillary piping and pumps in filter

glovebox J-341 were closed by removal and packaged as TRM waste, - Gloveboxes J-176, J-177, J-
270, J-340, J-357, and J-341, as well as the stainless steel floor of the ASRF were cleaned and verified
closed using the debris rule standard. The gloyeboxes were subsequently removed. - Chemicals and
hazardous substances have been removed. - Beryllium regulated and controlled areas have been closed
As of September 16, 2003, the ASRF is no longer a beryllium controlled area. - Polychlorinated =~ """ -
biphenyls (PCB) hazards and equipment have been removed - Asbestos will be abated. The internal
portions of the ASRF are asbestos free; there are some exterior fittings with asbestos containing
materials that will be removed, but-will not be affected by the encapsulation activity. Based on the
survey results and the principles of ALARA, the risks (industrial and radiological) to the workers are
greater than the benefit in source term reduction, which would be gained through additional -
decontamination. The state project representative agrees that decontamination inside the ASRF has-
progressed to the point of reasonably achievable removal and that the subsequent step of fixative.
application is now appropriate. Suitability of the proposed pathi of ASRF demolition with external -
building shell demolition will be determined based on evaluation of the fixatives' efficiency in -

conjunction with other controls. An engineering: .evaluation is currently being conducted to determine if.

the facility can be demolished up to the ASRF and a controlled process employed to dismantle the -
ASRF with minimal stockpiling. Details on demolition controls will be contained in the work'packages.
Future decisions will be made using the consultative process with the regulators. In summary, ALARA
based decontamination has been completed, the ASRF wili be encapsulated and surveyed for )

‘removable contamination, and controls will be applied during demolition. This contact record wﬂl be

includeéd as an appendix to the characterization repoxt for the ASRF.

Follow-Up

Please contact Doﬁg Schlagel at extension 4175 for assistance with this page. -

http ://rfetshp/er_wironmental/Contact__Rec‘ords/ SearchContactRecords.asp 12/22/03
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4300 Cherry Cr:ek Dr.S. Laboratory amli zadiation Services Division
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SILPIN, H. = :
INDSAY, D.C.
VESTA.S. X Mr. John Rampe L
SHELTON.D.C, | >C Director, Project Management Division |
FUOR, N.R. ’; U.S. Department of Energy, Rocky Flats Project Office : ‘
L 12101 Airport Way, Unit A |
= Broomfield, CO 80021-2583 |
RE: Closeont Report for Building 776/777 Cluster - Approval
" Dear Mr. Rampe:
The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management
Division has reviewed your letter dated August 3, 2005 and the attached Decommissioning Closeout Report for
the 776/777 Closure Project, Revision 0 dated July 21, 2005, and your letter dated September 21, 2005 with the
Revision 1 Decommissioning Closeout Report for the 776/777 Closure Project dated September 5, 2005 and
responses to our comments. We have also reviewed your letter dated November 9, 2005 with the responses to
our October 31, 2005 comments and Revision la of the Decommissioning Closeout Report for the 776/777
Closure Project dated November 2, 2005. As stated in your November letter, Revision 1a is the final Closeout
Report and is a stand-alone document, superceding the previously provided Closeout Reports (Revisions 0 and 1).
The Building 776/777 Cluster includes Buildings 701, 702, 703, 710, 712, 712A, 713, 713A, 730, 776, 777, and
781. Based on the information provided in the Decommissioning Closeout Report for the 776/777 Closure
Project Revision 1a, we are approving the Closeout Report for the Building 776/777 Cluster.
I you have any questions regarding this correspondence please contact me at (303) 692-3328, or Harlen
"Ainscough at (303) 692-3337.
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